

Construction Update

November 2012

17 Street & 23 Avenue Roadway Upgrades

- Utility relocation work continues on 17 Street, between 23 Avenue and 28 Avenue, and completion is expected prior to freeze-up.
- Completion of underground storm sewer installation north of 23 Avenue to 26 Avenue is also close to completion. Once finished, a temporary road base will be constructed to allow for winter traffic on 17 Street.
- The remaining underground storm sewer work on 17 Street, 26 Avenue to Silverberry Road, will be undertaken in early spring 2013.

Andre Samoil
Project Manager
780-944-7698

