
PROJECT UPDATE
(June 2015)

After nearly 100 years, the Walterdale 
Bridge has reached the end of its 
service life. A $155 million replacement 
project is under construction and is 
anticipated to be open to traffic in fall 
2016. 

BARGES ARRIVE IN EDMONTON

Components of the barges have arrived 
on site. The general bridge contractor, 
the Acciona/Pacer Joint Venture (APJV), 
has started assembling the barges in 
preparation for floating the steel arches 
across the North Saskatchewan River. 

The first barge is completely assembled, 
and the second barge will be finished 
shortly. 

The arches are scheduled to be floated across the 
river on the barges in autumn 2015.
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WALTERDALE BRIDGE REPLACEMENT

CONSTRUCTION 

Work continues on the concrete bridge support legs 
that will connect the arches with the underground 
thrust blocks. Three of the four concrete legs have 
been poured.  

The APJV is preparing to begin construction of the 
central portion of the arch by the end of May. 

Over 60 per cent of the arch steel is now on site,  
allowing the APJV to build the central portion of the 
arch on the south bank.

The project team is awaiting the remaining arch 
sections and steel for bridge decking and shared-use 
pathway. These pieces are currently being coated 
and prepared for shipping in Korea. 

Central arch pieces in south side laydown area

Components of the barge are unloaded on the south side
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WALTERDALE BRIDGE REPLACEMENT

CONSTRUCTION TIMELINE
2013-14 Completed

• Majority of tree clearing.
• Access roads and in-river berms.
• Park trails rerouted.
• Utilities relocated and drainage system 

updated.
• Realignment of Queen Elizabeth Park 

Road.
• Installation of pilings and construction 

of cofferdams needed for thrust 
blocks. 

• Realignment of Walterdale Hill Road.
• Construct new access roads for 

Kinsmen Sports Centre. 
• Move interpretive belvedere panels to 

temporary location. 
• Construct thrust blocks. 

2015-16 Ongoing/Upcoming
• Arrival and construction of barges.
• Construct concrete bridge support 

legs. 
• Construct bridge deck and central 

arch.
• Connect roads to new bridge 

alignment. 
• Backfill cofferdams.
• Construct shared-use pathway.
• New bridge open to traffic.

2017 • Landscaping/trail connections.
• Demolition of old bridge.

A barge is constructed in the water


