
This dashboard provides an overview of progress and performance of the Valley Line West LRT Project and a summary of work completed by 
Marigold Infrastructure Partners (MIP) and the City.

A summary of construction progress along the alignment.  
Several examples are showcased in pictures.

Marigold Infrastructure Partners (MIP) work in Q2: 
At Lewis Farms, a groundbreaking ceremony for the 2022 construction 
season was held and work commenced on a retaining wall (Figure A). 
MIP continued working on the elevated guideway along 87 Avenue in 
Area 6, including piling and formwork related to construction of the 
pier mock-up (Figures B). Utility work continued, including sewer 
installation, relocations of overhead lines to underground and other 
cabling and cutover work. MIP commenced site preparations at Gerry 
Wright Operations and Maintenance Facility - Parcel B (Figure D). MIP 
also continued to work on their designs for stop and stations.

Hyundai-Rotem Company (HRC) work in Q2: 
HRC continued LRV (Light Rail Vehicle) design work, with Conceptual 
Design Review - an early stage of design used in manufacturing to gain 
alignment on key functionality questions - completed in mid-June. In 
May, technical team members held meetings in Korea to take part in 
Conceptual Design Review workshops.

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good. The project remains on budget. 

SCHEDULE PROGRESS
Measures the schedule status of the project

Current schedule performance is good. 

SCOPE PERFORMANCE
Measures the current status of scope changes 
compared to the baseline scope

There have been no significant changes to either Marigold Infrastructure 
Partners (MIP) scope of work or other City-contracted scope of work.

PUBLIC COMMUNICATIONS
Most common public inquiries for the period

The most common public inquiries for the period are related to questions 
about the construction impacts, trees, noise and parking.
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Area 8 - Groundbreaking ceremony was held at 
Lewis Farms

Area 8 - Retaining wall construction at Lewis Farms 
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MILESTONES

KEY ACTIVITY 3-MONTH LOOK-AHEAD
The highlights correspond to the areas of the alignment on the map above.

AREA                   UPCOMING MILESTONES FORECASTED DATE
6 Start of elevated guideway pile caps and piers Q3 2022

8 Start of piled foundations for the Lewis Farms storage facility Q3 2022

9 Ground improvement and grading works at Gerry Wright OMF Parcel B Q3 2022

Area 8: Retaining wall construction ongoing throughout 
August. Drainage installation at parking lot to 
commence in late July. Duct banks construction in Lewis 
Farms to occur in July.

Area 9: Grading and backfill at Gerry Wright Operations 
and Maintenance Facility Parcel B to commence in late 
July. Pembina pipeline replacement work expected to 
commence in August. 

Project-wide: Sidewalk closures or relocations and bus 
stop relocations across the alignment to continue in July 
and August. 

Light Rail Vehicles (LRVs): Preliminary Design Review 
phase to continue in Q3.

Area 3: Utility work underway, including utility removals 
Stony Plain Road and underground conversion of aerial 
power lines. 

Area 4: Utility and drainage infrastructure installation to 
commence in late August. 

Area 5: Civil drainage work will focus on crossings, 
mains and sanitary sewer work. Ongoing utility work 
is planned to continue throughout the area.

Area 6: Elevated guideway drilled shaft construction to 
continue through the summer. Drainage construction to 
commence once design is complete.

AREA                   COMPLETED MILESTONES COMPLETION DATE

6 Elevated guideway reached 34 piles installed along 87 Avenue Q2 2022

8 Construction groundbreaking event (Figure A) May 27, 2022

LRV Hyundai-Rotem reached Conceptual Design Review completion June 15, 2022

Area 5 - Sanitary sewer line 
installation
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Area 9 - MIP commenced site 
preparations at OMF - Parcel B
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Area 6 - Formwork for pier mock-up 
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Area 6 - Piling on 87 Avenue 
(Misericordia)


