
This dashboard provides an overview of progress and performance of the Valley Line West LRT Project and a summary of work completed by 
Marigold Infrastructure Partners (MIP) and the City.

A summary of construction progress along the alignment.  
Several examples are showcased in pictures.

Marigold Infrastructure Partners (MIP) work in Q3: 
Work continued on the retaining wall at Lewis Farms (Figure A) as well 
as piling for the Lewis Farms Storage Facility Building. Grading and 
lighting installation at the Park ‘n’ Ride was also underway. MIP 
continued work on the Elevated Guideway along 87 Avenue in Area 6, 
including drilling piles (Figure B). Fabrication of the Elevated Guideway 
girder precast segments commenced during the period. Drainage 
work (including sewer installation and soil cell installation) and both 
temporary and permanent roadways construction work proceeded 
(Figures C and D). Utility construction along Meadowlark Road was 
ongoing. Earthworks/grading continued at Gerry Wright Operations 
and Maintenance Facility Parcel B (Figure E). 

Hyundai-Rotem Company (HRC) work in Q3:
During Q3, HRC continued to advance Preliminary Design of the LRVs, 
fleshing out the design and functionality of vehicle systems. Members 
of the project team visited HRC offices in Korea through the end of 
August to early September to participate in technical discussion 
workshops. 

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good. The project remains on budget. 

SCHEDULE PROGRESS
Measures the schedule status of the project

Current schedule performance is moderate; however, no key dates have 
shifted as per latest schedule.

SCOPE PERFORMANCE
Measures the current status of scope changes 
compared to the baseline scope

There have been no significant changes to either Marigold Infrastructure 
Partners (MIP) scope of work or other City-contracted scope of work.

PUBLIC COMMUNICATIONS
Most common public inquiries for the period

The most common public inquiries for the period are related to questions 
about traffic issues, construction impacts, damage claims, access 
closures, pedestrians and parking.
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Area 6 - Drilling for piles at WEM Station

Area 8 - Retaining wall construction at Lewis Farms 
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MILESTONES

KEY ACTIVITY 3-MONTH LOOK-AHEAD
The highlights correspond to the areas of the alignment on the map above.

AREA                     COMPLETED MILESTONES COMPLETION DATE
6 Completed 61 out of 66 piles on Elevated Guideway along 87 Avenue Q3 2022

6 First Elevated Guideway girder segment cast September 2022

8 Retaining wall construction complete Q3 2022

AREA                    UPCOMING MILESTONES FORECASTED DATE
6 Piling work along Elevated Guideway completed October 2022

8 Lewis Farms Storage Facility Building piles completed Q4 2022

9 Pembina pipeline tie-in to be completed Q4 2022

LRV Preliminary Design Review workshops with HRC in South Korea December 2022

Area 7: Work on the Anthony Henday Drive Bridge West 
approach ramp will be underway.

Area 8: Lewis Farms retaining wall construction will 
continue into October. Continuation of Lewis Farms 
Storage Facility Building foundations. Park ‘n’ Ride 
paving is ongoing, with some stalls to open this year.

Area 9: Gerry Wright OMF site drainage and piling work 
of the OMF Building B to commence in Q4 2022. 
Pembina pipeline tie-in to be completed in October.

Light Rail Vehicles (LRVs): HRC to visit Edmonton in 
mid-October for technical discussions. City team to visit 
South Korea in December 2022. Preliminary Design Review 
phase to continue in Q4.

Area 3: Preparations for Stony Plain Road bridge 
demolition are planned for end of 2022. 

Area 4: Surface drainage work will occur through 
November along Stony Plain Road.

Area 5: Drainage work will occur through November. 
Top soil removal is also planned.

Area 6: The fabrication of the Elevated Guideway girder 
pre-cast segments will continue. Pier construction work 
will also continue along 87 Avenue. Piling for the 
guideway’s approach ramp and abutment will continue  
towards the end of Q4 2022. 

Structural columns and beams construction for the WEM 
and Misericordia Stations is planned to occur in Q4 
2022.

Area 4 - Soil Cell Work on 
Stony Plain Road
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Area 9 - Earthworks continuing at 
OMF - Parcel B
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Area 5 - Drainage installation on 
Meadowlark Road
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Area 4 - Median Removals on 
Stony Plain Road and 147 Street
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