
This dashboard provides an overview of progress and performance of the Valley Line West LRT Project and a summary of work completed by 
Marigold Infrastructure Partners (MIP) and the City.

A summary of construction progress along the alignment.  
Several examples are showcased in pictures.

Marigold Infrastructure Partners (MIP) work in Q4: 
Work continued across the alignment during this quarter. MIP 
demolished the existing Stony Plain Road Bridge at the end of 
December, with traffic reopening on Groat Road on January 3 (Photo 
A). Piers construction continued throughout the period along the 
Elevated Guideway on 87 Avenue, including Y-piers construction, pile 
installation, and segmented girder manufacturing (B photos). In Area 
4, ongoing drainage and other utility work was underway, including 
soil cell installation (Photo C). At Gerry Wright OMF-B, the building pad 
rough grading was completed and CFA pile testing (Photo D) and piling 
for the building started in December. At Lewis Farms, work was 
underway on various items, including the southwest Park & Ride, 
retaining wall, access road, utility work, completion of piling, and 
commencement of grade beams for the storage facility.

Hyundai-Rotem Company (HRC) work in Q4:
During this quarter, submittal reviews for the Preliminary Design 
Review were ongoing. In October, HRC visited Edmonton to participate 
in integration meetings with the City and MIP. Members of the City 
team visited South Korea in December for preliminary design review 
(PDR) technical workshops and to view the LRV mock-up and provide 
initial comments.

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good. The project remains on budget. 

SCHEDULE PROGRESS
Measures the schedule status of the project

Current schedule performance is moderate; however, no key dates have 
shifted as per latest schedule.

SCOPE PERFORMANCE
Measures the current status of scope changes 
compared to the baseline scope

There have been no significant changes to either Marigold Infrastructure 
Partners (MIP) scope of work or other City-contracted scope of work.

PUBLIC COMMUNICATIONS
Most common public inquiries for the period

The most common public inquiries for the period are related to questions 
about traffic issues, construction impacts, damage claims, access closures 
and pedestrian access/detours.
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MILESTONES
AREA                     COMPLETED MILESTONES COMPLETION DATE
3 Stony Plain Road Bridge Demolition (commenced Dec 29) January 3, 2023

6 Piling work along Elevated Guideway October 2022

6 Erection of gantry crane at Elevated Guideway December 2022

8 Lewis Farms Storage Facility piling November 2022

9 Pembina pipeline replacement work November 2022

LRV Preliminary Design Review workshops with HRC in South Korea December 2022

construction to continue and superstructure steel 
erection to commence.
Area 9: OMF Building B piling to continue.
Light Rail Vehicles (LRVs): Hyundai-Rotem Company (HRC) 
to visit Edmonton in Jan/Feb for ongoing integration 
meetings, including with MIP.
Preparations for receiving LRV Mock-Up will be underway 
throughout Q1.

AREA                    UPCOMING MILESTONES FORECASTED DATE
3 Start of piling for Stony Plain Road Bridge Q1 2023

7 Start of piling for Anthony Henday Drive Bridge west approach Q1 2023

8 Structural steel erection to commence at Lewis Farms Storage Facility Q1 2023

LRV Delivery of the LRV Mock-Up from South Korea March 2023

Area 3: Stony Plain Road Bridge piling to commence.
Areas 4 and 5: Drainage work will continue over the next 
three months. 
Area 6: Y-Piers construction for Elevated Guideway to 
continue.
Area 7: Preparations for piling on the Anthony Henday 
Drive Bridge west approach.
Area 8: Lewis Farms site drainage and utilities work to 
continue. Lewis Farms Storage Facility grade beam

Area 4 - Soil Cell Installation on 
153 Street
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KEY ACTIVITY 3-MONTH LOOK-AHEAD
The highlights correspond to the areas of the alignment on the map above.


