
This dashboard provides an overview of progress and performance of the Valley Line West LRT Project and a summary of work completed by 
Marigold Infrastructure Partners and the City of Edmonton.

Marigold Infrastructure Partners (MIP) work in Q1: 
During the first quarter of 2023, construction activities were underway in  
several locations along the Valley Line West LRT corridor. MIP continued 
with construction of the train storage facility at Lewis Farms, which 
included erecting structural steel for the building (Photo A). MIP also 
started driving steel piles for the LRT bridge over Anthony Henday Drive 
(Photo B). A major activity throughout Q1 was the erection of Y-piers for 
the elevated guideway along 87 Avenue. Photo C shows Y-piers and the 
gantry crane, which will hoist precast concrete segments that will form 
the elevated guideway superstructure. In Q1, 78 segments were cast. 
Drainage and temporary roadworks have been underway throughout 
Areas 4, 5 and 6 in preparation for construction this summer (Photo D). 
Following the demolition of the Stony Plain Road Bridge at the end of 
2022, piling work for the new bridge commenced during this quarter 
(Photo E). Work at Gerry Wright OMF-B continued, with Continuous Flight 
Auger (CFA) piling for the building currently underway (Photo F). Finally, 
MIP completed the majority of tree removals along the LRT corridor by 
the end of Q1 2023.

Hyundai-Rotem Company work in Q1:
During Q1, reviews for the preliminary light-rail vehicle (LRV) design 
submittals were ongoing. In March, a major milestone occurred when a 
full-scale model of a portion of the future LRV arrived in Edmonton. This 
model will be used by the City to evaluate and improve various technical, 
driver-facing and user-facing elements of the train.

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good. The project remains on budget. 

SCHEDULE PERFORMANCE
Measures the schedule status of the project

As of Q1, construction progress as measured by the independent certifier 
is 6.0%. 

SCOPE PERFORMANCE
Measures the current status of scope changes 
compared to the baseline scope

There have been no significant changes to either Marigold Infrastructure 
Partners scope of work or other City-contracted scope of work.

PUBLIC COMMUNICATIONS
Most common public inquiries for the period

The most common public inquiries for the period are related to questions 
about traffic, construction impacts and timelines. 
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Area 7 - Steel piles for the Anthony Henday Drive 
LRT bridge 

Area 8 - Structural steel construction for the 
storage facility at Lewis Farms 
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MILESTONES
AREA                     COMPLETED MILESTONES COMPLETION DATE
3 Completion of Stony Plain Road Bridge removal January 2023

3 Start of piling for Stony Plain Road Bridge March 2023

7 Start of piling for LRT Bridge over Anthony Henday Drive, west approach January 2023

8 Structural steel erection commenced at Lewis Farms storage facility February 2023

LRV Delivery of the partial, full-scale LRV model from South Korea March 2023

Area 7: Piling on the Anthony Henday Drive LRT Bridge 
west approach to continue as well as pouring pile caps, 
abutment caps and piers.
Area 8: Metal decking, roofing and steel erection for 
the train storage facility at Lewis Farms to continue. 
Area 9: OMF Building B piling to complete, grade 
beams to continue and steel erection to begin.

AREA                    UPCOMING MILESTONES FORECASTED DATE
3 Stony Plain Road closure between 131 Street and 139 Street 

Girder erection for Stony Plain Road Bridge
Q2 2023
Q3 2023

6 Start of precast concrete segment erection for 87 Avenue Elevated 
Guideway

Q2 2023

7 Girder erection for LRT Bridge over Anthony Henday Drive Q3 2023

9 Start of structural steel erection at Gerry Wright OMF-B Q2/Q3 2023

LRV Completion of preliminary design review process April 2023

Area 3: Stony Plain Road Bridge piling to continue. 
Abutment construction to commence. 
Area 4: Drainage work to continue. 
Area 5: Drainage work to continue. 
Area 6: Concrete segment fabrication, Y-piers, columns, 
for the elevated guideway to continue. Misericordia 
Station columns and straddle bents to commence.
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Area 9 - CFA pile installation at 
Gerry Wright OMF-B
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Area 6 - Piers and gantry crane for 
the elevated guideway along 87 Ave
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KEY ACTIVITY 3-MONTH LOOK-AHEAD
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Area 4 - Drainage work along 
Stony Plain Road
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The highlights correspond to the areas of the alignment on the map above.

LRVs: Final design review will be underway throughout Q2. The user testing of the partial, full-scale LRV 
model to be conducted in April.


