
Marigold Infrastructure Partners (MIP) work in Q2: 
During the second quarter of 2023, construction activities were underway 
in several locations along the Valley Line West LRT corridor. MIP 
continued with construction of the Lewis Farms Storage Facility, which 
included the installation roofing for the building and additional grade 
foundation beams and structural steel (Photo A). Further east, in Area 6, 
MIP continued to install Y-piers and concrete segments at the elevated 
guideway next to West Edmonton Mall (Photo B). In Q2, 93 segments 
were cast at the precasting facility (with 173 segments cast to date). 
Construction also continued at Misericordia Station (Photo C). Drainage 
and temporary roadworks have been underway throughout Areas 3, 4, 5 
and 6 in preparation for upcoming construction (Photo D). Construction 
also continued on the new Stony Plain Road Bridge, where piling is now 
complete and bridge supports have progressed (Photo E). Work at Gerry 
Wright OMF-B continued, with foundation supports for the building 
underway (Photo F). 

Hyundai Rotem Company (HRC) work in Q2:
The submittal reviews for the Stage 2 light-rail vehicle (LRV) preliminary 
design review continued until April 2023. Also in April, various 
accessibility groups from Edmonton participated in user testing of the 
mock-up of the LRV. Their feedback was shared with HRC and will inform 
the final design of the new LRV. HRC visited Edmonton during the quarter 
to review the outcomes of the vehicle inspection and to discuss 
integration.

This dashboard provides an overview of progress and performance of the Valley Line West LRT Project and a summary of work completed by 
Marigold Infrastructure Partners and the City of Edmonton.

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good. The project remains on budget. 

SCHEDULE PERFORMANCE
Measures the schedule status of the project

As of the end of Q2, construction progress as measured by the 
independent certifier is 7.9%.

SCOPE PERFORMANCE
Measures the current status of scope changes 
compared to the baseline scope

There have been no significant changes to either Marigold Infrastructure 
Partners scope of work or other City-contracted scopes of work.

PUBLIC COMMUNICATIONS
Most common public inquiries for the period

The most common public inquiries for the period are related to traffic, 
construction impacts, and access closures.
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Area 6 - WEM Elevated Guideway Segment Installation.

Area 8 - Lewis Farms Storage Facility Construction.
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MILESTONES
AREA                     COMPLETED MILESTONES COMPLETION DATE
3 Completion of piling at Stony Plain Road Bridge May 2023

6 Completion of elevated guideway piers at Misericordia Station May 2023

6 First elevated guideway segment installed May 2023

LRV Final Design Review (FDR) commenced May 2023

AREA                    UPCOMING MILESTONES FORECASTED DATE
3 Complete abutments and girder installation at Stony Plain Road Bridge August 2023

6 Construction of piers at West Edmonton Mall Station Q3 2023

7 Girder installation at Anthony Henday Drive Bridge Q4 2023

Area 3: Stony Plain Road Bridge abutments to be 
completed, steel girder to be installed and deck work to 
begin. Drainage and roadworks to continue.
Area 4: Drainage and roadworks work to continue. 
Construction to begin at Grovenor Stop.
Area 5: Drainage and roadworks to continue. 
Area 6: Continue concrete segment fabrication, Y-piers 
and columns for the elevated guideway and complete 
Misericordia Station columns and straddle beams. 
Preparation of subgrade for track slab construction to 
commence.

Area 3 - Piling work on east side of 
Stony Plain Road
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Area 9 - Gerry Wright OMF-B Site 
Preparations
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Area 6 - Misericordia Station 
Elevated Guideway Construction
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Area 4 - Drainage work on Stony 
Plain Road/144 Street
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The highlights correspond to the areas of the alignment on the map above.

Area 7: Piling on the Anthony Henday Drive LRT Bridge 
west approach to continue as well as pouring pile caps, 
abutment caps and piers.
Area 8: Complete metal decking, roofing and steel 
installation for Lewis Farms Storage Facility.
Area 9: Complete piling and grade beams, begin steel 
installation and metal decking for Gerry Wright OMF-B. 

LRVs: Final design review (FDR) to proceed throughout the 
period. HRC will also be visiting Edmonton for meetings in 
the summer.


