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Valley Line West LRT  
QUARTERLY PROGRESS REPORT

This dashboard provides an overview of progress and performance of the Valley Line West LRT Project and a summary of work completed by 
Marigold Infrastructure Partners and the City of Edmonton.

Marigold Infrastructure Partners (MIP) work in Q3: 
During Q3 2023, construction activities were underway in several 
locations along the Valley Line West LRT alignment. In Area 7, MIP 
continued with construction of the Anthony Henday Drive Bridge 
approach (Photo A), which included pile foundation and bridge support 
construction for the east approach. In Area 6, MIP continued work on the 
elevated guideway next to West Edmonton Mall, completing all station 
piles (Photo B). In Q3, 84 concrete segments were cast at the precasting 
facility with 257 total segments cast as of September. Construction also 
continued in Area 5 around Meadowlark (Photo C), with removal of 
existing asphalt and concrete, preparation of new road base and 
temporary paving. Soil cells have been installed to improve overall 
landscaping health in multiple areas along the LRT alignment (Photo D; 
Area 4). In Area 3, deck reinforcement and formwork on the Stony Plain 
Road Bridge continued (Photo E). Drainage work continued in Area 2, on 
104 Avenue (Photo F). Drainage and temporary roadworks have been 
underway throughout Areas 1, 2, 3, 4, 5, and 6 in preparation for 
upcoming construction (Photo F - Area 2). 

Hyundai Rotem Company (HRC) work in Q3:
Final design review for the Stage 2 light-rail vehicle (LRV) commenced in 
May 2023 and continued throughout Q3. Review will continue into 2024. 

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good. The project remains on budget. 

SCHEDULE PERFORMANCE
Measures the schedule status of the project

As of the end of Q3, construction progress as measured by the 
independent certifier is 11.5%.

SCOPE PERFORMANCE
Measures the current status of scope changes 
compared to the baseline scope

There have been no significant changes to either Marigold Infrastructure 
Partners scope of work or other City-contracted scopes of work.

PUBLIC COMMUNICATIONS
Most common public inquiries for the period

The most common public inquiries for the period are related to traffic, 
construction impacts, and access closures.

Area 6 - WEM Elevated Guideway Construction

Area 7 - Anthony Henday Drive Bridge Construction
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MILESTONES
AREA         COMPLETED MILESTONES COMPLETION DATE
3 Stony Plain Road Bridge girders installed. August 2023

6 All piles at West Edmonton Mall Station completed. September 2023

7 All concrete piles at Anthony Henday Drive east approach completed. September 2023

AREA         UPCOMING MILESTONES FORECASTED DATE
3 Stony Plain Road Bridge concrete deck construction. Q4 2023

8 Complete steel installation at Lewis Farms Storage Facility. Q4 2023

Area 1: Start construction on drainage, roadworks, and 
Norquest Stop. Continue various telecom utility relocates.
Area 2: Continue drainage, roadworks, and site upgrading.
Area 3: Continue work on Stony Plain Road Bridge deck, pour 
deck and bridge support work. Start construction on Glenora 
Stop, drainage, and roadworks.
Area 4: Continue construction on Grovenor Stop, drainage, 
and roadworks.
Area 5: Start construction on Meadowlark and Glenwood 
Stops. Continue drainage and roadworks. 
Area 6: Continue elevated guideway segment fabrication and 
erection, and pier construction. Continue construction on 
Misericordia and WEM Stations. Start construction on 
Aldergrove Stop. Continue drainage and roadworks. 

Area 3 - Stony Plain Road Bridge 
Deck Construction
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Area 2 - Drainage Work at 104 
Avenue & 112 Street

F

E

C

A
rgyll Road

F

Area 8

Area 9

Area 5 - Meadowlark Road 
Construction

D

A

E

B

Area 4 - Stony Plain Road & 151 
Street Soil Cell Installation
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Area 7: Girder fabrication underway. Pier columns on 
east approach (01 & 02) to be completed. Start east 
abutment construction. Continue work on retaining 
walls. Continue work on west approach ramp, supports 
and track slab.
Area 8: Finish steel installation and metal decking and 
continue roofing. Start soil cells and outer walls. 
Continue insulated metal panels and parking lot 
construction.
Area 9: Continue piling, grade beams, structural steel 
installation, metal decking, pipeline crossing bridge 
piles, yard drainage activities, footings and grade 
beams for AVIS (Automatic Vehicle Inspection System) 
building.

LRVs: Final Design Review continues.  

KEY ACTIVITY 3-MONTH LOOK-AHEAD
The highlights correspond to the areas of the alignment on the map above.


