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Valley Line West LRT  
QUARTERLY PROGRESS REPORT

This dashboard provides an overview of progress and performance of the Valley Line West (VLW) LRT Project and a summary of work completed by 
Marigold Infrastructure Partners (MIP) and the City of Edmonton (City).

RECENT PROGRESS - SUMMARY
MIP work in Q4: 
During Q4 2023, design and construction activities were underway at 
the following locations along the VLW LRT alignment. In Area 8, MIP 
continued Lewis Farms Storage Facility construction (Photo A), which 
included roofing, wall panels, site drainage, vaults and duct banks. In 
Area 7, Anthony Henday Drive (AHD) Bridge work continued on the east 
approach on the permanent retaining wall (Photo B). In Area 6, MIP 
continued work on the elevated guideway, Misericordia Station, and 
West Edmonton Mall Station. A total of 335 elevated guideway precast 
girder segments were cast as of December. Work on the Grovenor Stop 
continued in Area 4 (Photo C). In Area 3, concrete pouring continued on 
the Stony Plain Road Bridge (Photo D). Civil drainage and temporary 
roadworks continue throughout Areas 2, 3, 4, 5, 6 and 7 in preparation 
for upcoming construction (Photo E - Area 2). In Area 9, building 
foundation and structural steel continued and piling for installing OCS 
overhead catenary system (OCS) poles started at the Gerry Wright 
Operations & Maintenance Facility (Photo F). 

Hyundai Rotem Company (HRC) work in Q4:
Final design review for the Stage 2 light-rail vehicle (LRV) continued 
throughout Q4. Review will continue into 2024. 

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good. The project remains on budget. 

SCHEDULE PERFORMANCE
Measures the schedule status of the project

As of the end of Q4, construction progress as measured by the 
independent certifier is 14.7%.

SCOPE PERFORMANCE
Measures the current status of scope changes 
compared to the baseline scope

There have been no significant changes to either MIP’s scope of work or 
other City-contracted scopes of work.

PUBLIC COMMUNICATIONS
Most common public inquiries for the period

The most common public inquiries for the period are related to traffic, 
pedestrian and construction impacts and access closures.

Area 7 - Anthony Henday Drive Bridge Construction

Area 8 - Lewis Farms Storage Facility
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MILESTONES

KEY ACTIVITY 3-MONTH LOOK-AHEAD
The highlights correspond to the areas of the alignment on the map above.

Area 1: Start drainage work. Continue utility relocates.
Area 2: Continue drainage, roadworks and utility 
complex site grading.
Area 3: Continue drainage, roadworks, Glenora Stop 
construction, Stony Plain Road Bridge deck and support  
work. Start OCS foundations.
Area 4: Complete drainage related to first stage of 
roadway construction. Continue roadworks, utility 
complex mobilization piling and caps pour, Grovenor Stop 
construction.
Area 5: Continue various drainage and roadworks. 
Area 6: Continue roadworks and drainage, elevated 
guideway segment fabrication and erection, shafts, pile 
caps, piers, columns, east/west supports and ramps, OCS 
foundations, Misericordia Station substructure. Utility 
complex site grading. West Edmonton Mall Station column 
pour. Start Aldergrove Stop construction.

AREA         COMPLETED MILESTONES COMPLETION DATE

4, 5 Commenced piling for stops, utility complexes and overhead catenary system 
(OCS) foundations October 2023

8 Lewis Farms Storage Facility building structural steel installation complete November 2023
AREA         UPCOMING MILESTONES FORECASTED DATE
7 Girder erection for Anthony Henday Drive (AHD) Bridge Q1 2024

6 Commence Misericordia Station girder erection Q1 2024

 9 Install grade beam and pile caps for Gerry Wright OMF Q1 2024

Area 2 - 104 Avenue Civil Drainage 
Installation and Abandonments 
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Area 3 - Stony Plain Road Bridge 
Concrete Pour
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Area 7: Install concrete girders for AHD bridge. 
Complete east approach pier columns, pier caps and 
bearings. Continue east abutment construction. 
Continue concrete retaining wall, MSE (mechanically 
stabilized earth) wall, west approach ramp and 
support and pile caps.
Area 8: Continue roofing and insulated metal wall 
panels for Lewis Farms Storage Facility.
Area 9: Continue grade beams, structural steel 
installation, wall panels and roof decking, pipeline 
crossing bridge piles, yard drainage activities, 
foundation beams for AVIS (Automatic Vehicle 
Inspection System) building. OCS foundations.

LRVs: Final Design Review continues.  
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