
This dashboard provides an overview of progress and performance of the Valley Line West LRT Project and a summary of work completed by 
Marigold Infrastructure Partners (MIP) and the City.

A summary of construction progress along the alignment.  
Several examples are shown in the pictures below.

Marigold Infrastructure Partners (MIP) work in Q1: MIP 
continued to progress their designs this quarter. Construction work 
(performed by MIP and its subcontractors) focused largely on utility 
relocations, grading, drainage and other preparatory activities. 
Throughout  Q1, the majority of MIP’s construction work consisted of 
piling and other foundation work for the elevated guideway along 87 
Avenue in Area 6 (Figures A). Eleven piles were completed over the 
quarter, including piles at the 170 Street intersection (Figure B) and 
east along 87 Avenue past the future Misericordia Station. Utility 
work included sewer installation, relocations of overhead lines to 
underground and other cabling and cutover work. Other preparatory 
work included tree removals, grading and the construction of 
laydown areas (Figure C). 

Hyundai-Rotem Company (HRC) work in Q1: HRC continued LRV 
(Light Rail Vehicle) design work throughout Q1. In March, HRC visited 
Edmonton to meet the team and tour existing facilities (Figure D).

CUMULATIVE PERFORMANCE                     NOTES

COST PERFORMANCE
Measures the cost efficiency of the project

Current cost performance is good. The project remains on budget. 

SCHEDULE PROGRESS
Measures the schedule status of the project

As of the end of Q1 2022, the project’s schedule performance is good. 

SCOPE PERFORMANCE
Measures the current status of scope changes 
compared to the baseline scope

There have been no significant changes to either MIP’s scope of work or 
City-contracted scope of work.

PUBLIC COMMUNICATIONS
Most common public inquiries for the period

The most common public inquiries for the period are related to vendor 
opportunities, construction impacts, traffic and access closures.
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Area 6 - Elevated Guideway piling on 87 Avenue
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MILESTONES

KEY ACTIVITY 3-MONTH LOOK-AHEAD
The highlights correspond to the areas of the alignment on the map above.

Area 8: Early sewer work in Lewis Farms resumed in 
March and will continue through May. Preparations for 
the Lewis Farms Park & Ride to commence in May. 
Construction of EPCOR’s distribution and transmission 
system on 199 Street and the foundations for the Lewis 
Farms storage facility are planned to start in April.

Area 9: Site preparations and Trans Mountain pipeline 
mitigation work for the Gerry Wright Operations and 
Maintenance Facility (Phase 2) to commence in April. 

Project-wide: Bus stop relocations, sidewalk closures or 
relocations and tree removals are planned to commence in 
May. Wet utilities drainage installation scheduled to occur in 
May.

Light Rail Vehicles (LRVs): LRV design to continue in Q2.

Area 1: Detailed coordination efforts for ATCO 
Gas work on 102 Avenue between 102 and 103 
Street will resume in April.

Area 4: Bus stop relocation, sidewalk removals, tree 
removals and other work set to commence in April 
following final civil and drainage design.

Area 5: 156 Street and 94 Avenue utility corridor 
excavation and grading to commence in May. Bus 
stop relocation, sidewalk removals, tree removals and 
other work set to commence in May following 
completion of early sewer work on 156 Street.

Area 6: Misericordia Station foundation construction to 
commence in May. Drilled shaft construction for the 
elevated guideway planned to continue through Q2. 

AREA                   COMPLETED MILESTONES COMPLETION DATE

Design First final design civil-scope submissions received for Areas 4 & 5 Q1 2022

6 11 piles completed on the elevated guideway along 87 Avenue Q1 2022

LRV City and Hyundai-Rotem held concept design review kick-off meeting Q1 2022

AREA                   UPCOMING MILESTONES FORECASTED DATE

4 & 5 Start of construction in Areas 4 and 5 Q2 2022

6 Start of construction on elevated guideway columns along 87 Avenue Q2 2022

MIP Work

Area 4 - Site Office / Laydown Yard 
on 143 Street and Stony Plain Rd.

Area 6 - Elevated Guideway piling 
on 170 Street
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Hyundai-Rotem’s site visit to existing 
low-floor LRT  facilities in Edmonton
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