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MESSAGE FROM THE MANAGEMENT COMMITTEE 
 
This is the fifteenth annual report of the Sanitary Servicing Strategy Fund (SSSF). The SSSF activities in 2013 included: for the South 
Edmonton Sanitary Sewer (SESS) system, construction of Stages SE4a and SE4b, construction of the 91st Street crossing of Stage 
SA1a and design of Stage SA10a; for the North Edmonton Sanitary Trunk (NEST) system, completion of the remaining drop manhole 
works in Stage NL2/NL3/N1 at 66 Street and 153 Avenue; and for the West Edmonton Sanitary Sewer (WESS) system, on-going 
construction of WESS Stages W13 and W14. 
 
The SSSF Management and Operational Committees met a total of six times this year; four times separately and two times as a 
combined committee to approve design and construction schedules, monitor construction progress, and review the financial status of the 
Fund.  
 
Since the program started in 1999, a total of about 33.1 km of tunnels and sewers have been constructed which support closed to 57,000 
single family lots in addition to other multi-family residential, commercial and industrial developments. 
 
In 2013, the SSSF Fund recorded revenues of $21.2 million and expenditures of $20.3 million, resulting in an increase of $0.90 million to 
the fund. The fund ended 2013 with a closing balance of $26.4 million compared to the 2012 year-end balance of $25.5 million. The 
NEST and the SESS update planning studies were completed this year. Construction schedules and estimated costs for some segments 
were adjusted to reflect the latest planning information. The updated SSSF cash flow model projections for the next five years indicates 
that the fund balance will drop significantly within the next three years due to some high project costs. A concern that the fund may 
become unsustainable in the coming years brought the committee to recommend a review of the fund based on the functional plans 
done in 2013 and to assess the current rates to determine if they are still realistic and reflective of the actual construction cost. Analysis 
on multiple scenarios, examining different levels of rate increases and planned expenditures, is currently underway using the financial 
model to examine the impacts on the fund balance for the short and long term project duration.  
 
Our focus in 2014 will be to finish the remaining works of WESS Stages W13 & W14; to undertake the conceptual and preliminary 
design phases of a new pump station for the existing NEST NC1 storage tunnel; to prepare the final design of SESS SW4 & SW5 based 
on the proposed alignment established in the Preliminary Design Update Report of 2013; to continue construction for SESS Stage SA1a; 
and to commence construction for SESS SA10a upon approval to proceed. We are also expecting to initiate the proposed WESS 
Planning Update Study which will ensure that implementation schedules in the WESS basin can accommodate the latest growth 
projections, as well as the overall review of the sustainability of the Fund.  
 
 
Todd Wyman, P. Eng. 
Chair, SSSF Management Committee
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1.0       PLANNING & CONSTRUCTION ACTIVITIES IN 2013 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

The following is a summary of the planning and construction activities completed 
under the Sanitary Servicing Strategy (SSS) in 2013 with some construction photos 
shown: 

 
North Edmonton Sanitary Trunk (NEST) - Stages NL2/NL3/N1  
  
The project consists of a 3.6 km long 2,340 mm diameter pipe tunnel to provide 
sanitary servicing to neighborhoods north of 153 Avenue between 76 Street and 
Manning Drive. The NEST tunnel is connected to the existing NL1 pump station at 
76 Street and 153 Avenue. The tunnel construction was completed in 2011. In 
2013, the drop manhole construction work located at the intersection of 66 Street 
and 153 Avenue was completed. 

 
South Edmonton Sanitary Sewer (SESS) – Stage SA1a  
  
SESS Stage SA1a will connect the SW1 pump station at Ellerslie Road and 
Parsons Road to Stages SA1b & 1c at 91 Street and 9 Avenue. This segment will 
allow the SESS flow to bypass the South East Regional Trunk Sewer (SERTS) and 
no longer be limited by its available capacity. The 100 m long tunnel across 91 
Street was completed in 2013. The construction across 91 Street was done using 
the hand tunneling method as shown in Figure 1. The detailed design for the 
remaining portion of the 2.3 km long 2,100 to 2,340 mm diameter pipe was also 
completed in 2013. Construction for the remaining portion will start in 2014.  
  
South Edmonton Sanitary Sewer (SESS) – Stage SA10a 
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The SESS Stage SA10a project will install a 750 m long storage tunnel for Maple 
Ridge Industrial Area. Conceptual design of Stage SA10a was completed in 2011 
with three tunnel alignment options being brought forward for further evaluation 
during the preliminary design stage. The preliminary design work started in 2012 
and has since finalized the tunnel alignment option in order to proceed to detailed 
design. The original schedule was to allow construction starting in early 2013 and 
completing by 2015. However, the developers in Maple Ridge Industrial Area have 
not signed the service agreement and thus the SSSF committee has not approved 
the construction phase of this project. It is anticipated that the SSSF committee will 
provide the approval for the construction of Stage SA10a project in 2014. The 
detailed design is 95% completed. 

 
South Edmonton Sanitary Sewer (SESS) – Stage SE4a 
  
SESS Stage SE4a was a 500 m long 1,200 mm diameter sanitary sewer trunk 
along 91 Street, from 25 Avenue SW to 30 Avenue SW, to link the recently 
completed Stage SE4b to the SE3 trunk downstream. Construction work started in 
September 2012 and the entire length of the sanitary sewer trunk was installed by 
the end of 2012. In 2013, contractor re-did the backfill as shown in Figure 2, to 
meet City Standards. 

 
West Edmonton Sanitary Sewer (WESS) – Stage W13  
  
WESS Stage W13 is a 1.1 km long 2,340 mm diameter sanitary sewer tunnel and 
is 30 m below the ground, along 151 Street from 93 Avenue to 99 Avenue. 
Construction of this project started in September 2011 and will be completed 
before the end of May 2014. In 2013, 100% of the 1.1 km long tunnel was 
completed and the connection work to the existing sanitary system has started as 
shown in Figure 3. 

 
West Edmonton Sanitary Sewer (WESS) – Stage W14 
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The installation of a 2.2 km long 1,200 mm diameter pipe along 199 Street 
between 109 Avenue and 98 Avenue will provide sanitary servicing to the Big Lake 
and Winterburn industrial areas. Construction started in early 2012 with the start of 
micro tunneling at the middle of the same year as shown in Figure 4. Installation of 
all the pipes was completed in 2013. The pipe is ready for commissioning.   

 
North Edmonton Sanitary Trunk (NEST) Planning Update Study- the study was 
completed by ISL Engineering and Land Services Ltd. (ISL) on December 2013 and 
the final report was circulated to all members of the SSSF committees and 
stakeholders of the project. 
 
South Edmonton Sanitary Sewer (SESS) Planning Update Study- the study was 
completed by ISL on January 2014 and copies of the final report were distributed to 
all members of the SSSF committees and stakeholders of the project. 
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Figure 1. SESS SA1 – Construction Area 
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Figure 2. SESS SE4a – Backfilling of the SE4a sanitary trunk. 
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Figure 3.  WESS W13 – Connection work to existing sanitary system 
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Figure 4. WESS W14 – Micro Tunneling Construction 
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2.0 MANAGEMENT AND OPERATIONAL COMMITTEES 
 
The role of the SSSF Management Committee is to make decisions regarding 
revenues, expenditures and schedules that best meet the long-range plans of all 
stakeholders. The Committee has six members: 
 
Chair:        Director of Drainage Planning – Todd Wyman 
Members: UDI Representative – Dave Kinders 
                 UDI Representative – Wade Zwicker 

Drainage Design & Construction – James Tan 
                 Senior Planner of Current Planning – Tim Ford 
                 General Supervisor of Infrastructure Planning – D. Philip Alex (Secretary 

& Non-voting Member) 
 
The Management Committee met a total of four times in 2013 (twice as a joint 
session with the SSSF Operational Committee).  Some of the major decisions made 
are listed below: 
 

• Approved motion for Drainage Design & Construction to proceed with the 
Conceptual Design Phase of a new pump station & force main for NEST 
NC1 (Option 4a) as recommended in the NEST Planning Study Update 
of 2013, for a conceptual design phase budget of $ 400,000. 

• Approved motion for Drainage Design & Construction to proceed with the 
detailed design of SESS SW4 & SW5 for an initial design budget of 
$500,000, and to continue with the construction of the work and 
additional designs during construction as necessary, subject to a 
construction phase budget that has yet to be further approved. 

• Approved the proposed increase to 2014 SSSF rates by 3.7% effective 
April 2014.  

 
• Recommended a review of the SSS Fund based on the functional plans 
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done in 2013; and to assess the current rates if they are still realistic 
and reflective of the actual construction cost. 

 
The SSSF Operational Committee reviews the need for new sanitary trunk 
facilities under the Sanitary Servicing Strategy regarding timing and capacity 
requirements, provides recommendations to, and flags relevant issues for 
consideration by the SSSF Management Committee. The Committee is made up of 
seven members: 
 
Chair: General Supervisor of Strategic Planning – Michael Porretta                                          
Members: Drainage Design & Construction– Albert Kwan 
 UDI Representative – Leo Levasseur 
 UDI Representative – George Cantalini 

Director of Development Coordination, Sustainable Development – 
Orest Gowda 

 Finance Officer, Drainage Services – Stephen Cheung 
 Senior Engineer, Drainage Planning– David Leung (Secretary) 
 
The Operational Committee met four times in 2013 (twice as a joint session with the 
SSSF Management Committee) and achieved some of the following major 
accomplishments: 
 

• Recommended to update the SSSF model with the recent estimates of 
the expenditures and timing of future projects from the SESS and NEST 
planning update studies. 

 
• Recommended the conceptual design of SA10a and to proceed with the 

preliminary design. 
. 

• Recommended a motion for Drainage Design & Construction to proceed 
with the Conceptual Design Phase of a new pump station & force main 
for NEST NC1 (Option 4a) as recommended in the NEST Planning 
Study Update of 2013, for a conceptual design phase budget of 
$400,000. 
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• Recommended a motion for Drainage Design & Construction to proceed 
with the detailed design of SESS SW4 & SW5 for an initial design 
budget of $500,000, and to continue with the construction of the work 
and additional designs during construction as necessary, subject to a 
construction phase budget that has yet to be further approved. 

• Recommended the WESS update planning study. 
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3.0 FIVE YEAR CONSTRUCTION PLAN 
 
The following sections outline the proposed major SSS trunk construction program 
for the next five years (2014-2018).  The proposed program aims to support orderly 
development throughout the City of Edmonton in a cost effective manner, using the 
latest population and employment projections available to the City, as well as input 
from the development industry. It also strives to meet the important objective of 
maintaining a positive balance for the Fund. The locations of the construction 
projects are shown in Figure 5 on page 14. 
 
2014 – West Edmonton Sanitary Sewer (WESS) Stage W13 
 
The remaining work is on the connection to the existing sanitary sewer system and 
is expected to be completed in 2014. Once completed, it will allow future 
development areas in West Edmonton to be serviced without the need for local wet 
weather flow storage. 
 
2014 – West Edmonton Sanitary Sewer (WESS) Stage W14  
  
Construction of WESS Stage W14 started in early 2012 and 100% of the tunnel 
was completed by the end of 2013. The remaining work which includes mainly 
manhole lining is scheduled to be completed in the summer of 2014. 

 
2014 to 2015 – South Edmonton Sanitary Sewer (SESS) Stage SA1a  
  
Construction of this 2.3 km long sanitary sewer, comprising of both the TBM tunnel 
and micro tunneling sections, is expected to start in 2014 and be completed by 
2015. Drainage Services’ in-house crew will undertake the 1 km long TBM tunnel 
construction while a contractor will be solicited for the remaining 1.2 km of pipe 
installation work. The updated total project cost is $27.5 M. Construction 
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completion is scheduled by the summer of 2015. 
 
2014 to 2015 – South Edmonton Sanitary Sewer (SESS) Stage SA10a 
  

This section of SESS will be constructed along 34 Street south of 76 Avenue.  It will 
provide sanitary servicing and wet weather storage to the early stages of 
development in the Maple Ridge Industrial Area. The project will include a pump 
station at 76 Avenue and 34 Street, with an interim discharge to the existing 74 
Avenue sanitary sewer. Preliminary/detailed design work started in 2012 and is 95% 
completed. The land acquisition process for the property housing the future pump 
station is at subdivision stage. The construction is on hold subject to either the 
service agreement signed by the developers or neighborhood design drawings 
circulated in the City and SSSF committee’s approval. 
 
2014 to 2018 – South Edmonton Sanitary Sewer (SESS) Stages SW4 & SW5 
  
This portion of SESS, a westerly extension of the existing SW tunnel, will be 
constructed south of Anthony Henday Drive from 141 Street to 156 Street for Stage 
SW4 and from 156 Street to 170 Street for Stage SW5. These two stages will 
service additional development in the Windermere area. The total length for the 
proposed 2,920 mm diameter tunnel is 3.4 km long. Construction is expected to 
commence in 2015 for both stages and be completed by 2018. Design will start in 
2014. 

 
2014 to 2016 – North Edmonton Sanitary Trunk (NEST) Stage NC1 PS1 & FM 
  
This stage is to construct a new pump station for the NC1 storage tunnel with a 2.7 
km long force main discharging to the downstream NEST section NL1. This new 
system will provide a higher capacity outlet for NC1 and allow the additional storage 
demand from the future development growth in the NC1 service area to be 
accommodated in the downstream NEST section. This will serve as a long-term 
interim system until Stages NC2 and NC3 sections are built. Design for this stage 
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will start in 2014 while construction will take place in 2015. 
 
2014 – WESS Functional Plan Review 
 
The WESS Functional Plan review will be carried out in 2014 to ensure that 
implementation schedules can accommodate the latest growth projections in the 
WESS basin, as well as to ensure sustainability of the Fund. 
 
2015 – North Edmonton Sanitary Trunk (NEST) Stage N1 RTC 
  
The N1 RTC gate is scheduled to be installed at 153 Avenue and Manning Freeway 
location in 2015. Installation of the RTC gates is required when flows from the 66 
Street North Tunnel and from NL1 are coming. There is a need to study the pump 
decommissioning plan at NL1 before diverting the flow to the NEST tunnel. 
 
2017 to 2018 - West Edmonton Sanitary Sewer (WESS) Stage W3, W4 & W5 
 
These segments when connected together would ultimately increase the 
conveyance capacity of the sewer network from West Edmonton, through 
downtown and to the Gold Bar Waste Water Treatment Plant (GBWWTP). 
Construction of a 2340 mm, 2.6 km long tunnel along 142 Street to 125 Street is 
currently scheduled to begin in 2017. 
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4.0 FUND BALANCE 
 
4.1 TWENTY YEAR HISTORY & PROJECTION  
 
The SSSF Financial Model was updated in 2013 to reflect the updated estimated 
project cost as a result of the completed functionality plan review of the NEST and 
the SESS. Some major cost increases and adjusted construction schedules have 
been identified for projects that will be constructed within the next 5 years (2014-
2018). The latest cash flow projection shows that fund balance will drop significantly 
within the next three years (2015-2017) and will be in a negative position for two 
years (2016-2017) due to some high cost projects such as SESS SA1a and SESS 
SW4/SW5. However, the Fund Balance will remain in a positive position throughout 
the next three years after, due to slow down of projects that need to start and/or be 
completed during this period. Figure 6 on page 16 shows the twenty year fund 
balance history and projection. 
 
The following general assumptions have been adopted in the Financial Model: 
 
a)  Population projections and employment forecasts were based on the Traffic 

District level data.  
b)  Annual inflation rate used for construction costs is 4.0% for 2013, decreasing to 

3.7% in 2014. 
c)  Annual interest rate is assumed to be 2.0% - 4.0% during the next 5 years 
 
During the last November 2013 SSSF Joint Committee meeting, updates on the 
latest fund balance were presented to the committee and a concern for a healthy 
fund balance had been brought up. The Committee recommended a current rate 
analysis for each drainage basin to determine how the current assessment rate 
compares to the actual cost spent to construct the existing system. An annual 
update of the future project costs is required.  
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Figure 3- Fund Activity Projection (As Approved in November 2013)
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4.2 FIVE YEAR PROJECTION 
 
Table 1 on page 19 shows the five-year revenues and expenditures projection 
(2014-2018) for the Fund based on the latest information available. 
 
REVENUES 
Opening Balance for 2014 – The SSSF cash balance as of December 31, 2013 is 
$26.4 M.  

Interest (2014-2018) – Interest rates used varied from 2.0% to 4.0% per annum 
based on the estimated mid-year balance.   
Utility Contribution – This amount represents contributions from the Sanitary Utility 
for diversion of sanitary flows from serviced City lands to the new trunk system 
constructed under the SSSF.  These lands are located in Mill Woods and Castle 
Down. The amount is calculated based on an estimate of the Sanitary Sewer Trunk 
Charge (SSTC) these lands would have to pay.  Based on results of the lot counts 
conducted in 2000, the Sanitary Utility would make annual contributions of $2.6 
million to the SSSF until 2014.  In March 2006, the City Council approved the 
recommendation to change the Utility Contribution amount to $1.3 million for 17 
more years commencing on January 1, 2007.    
 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           Sanitary Sewer Trunk Charge (SSTC) – The SSTC is collected when an 
application is made for a development permit or sanitary service connection.  This 
charge applies to all new and re-developments in the City.  Rates for 2014 were 
increased by 3.7% from 2013.  The following are the SSTC rates for 2013 and 2014: 
 

                   Type of development                       2013                    2014       
 Single-family/Duplex Residential      $1,257/dwelling   $1,304/dwelling 
          Secondary, garage & garden suite   $   556/dwelling           $   577/dwelling 
 Multi-family Residential                     $   898/dwelling $   931/dwelling 
 Commercial, Industrial, Institutional  $6,287/ha                  $6,520/ha 
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The estimated SSTC revenues from 2014 to 2018 were based on the assumption 
that residential development activity which started to rebound in 2010 will continue in 
2014. 

 Expansion Assessment (EA) – The EA is an area-based assessment that is 
collected at the time of subdivision, development permit application, or sanitary 
service connection application.  The EA applies to those areas of the City that did 
not have an approved Neighborhood Structure Plan (NSP) before January 1, 1999. 

The 2014 EA rates were increased by 3.7% from 2013. The 2013 and 2014 rates for 
EA are as follows: 

              Contributing Area           2013                2014  
          North Edmonton Sanitary Trunk (NEST)      $17,956/ha $18,620/ha 
 South Edmonton Sanitary Sewer (SESS)     $17,956/ha $18,620/ha 
 Terwillegar and University Farms (TUFS)     $17,956/ha $18,620/ha 
 West Edmonton Sanitary Sewer (WESS)     $22,447/ha $23,278/ha 
       
 
EXPENDITURES 
 
Estimated Construction Costs – Construction cost estimates for the 2014 to 2018 
time frame were based on the latest estimated cost and timing as a result of the 
completion of the functional reviews for NEST and SESS.  
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SANITARY SERVICING STRATEGY FUND-5 YEAR PROJECTION 

       
 2013 (Actual) 2014 2015 2016 2017 2018 

Opening Balance $    25,542,117 $    26,423,774 $    18,295,065 $      1,838,546 $    (1,360,861) $       (931,208) 
Interest (Interest earned) 312,419 344,858 294,470 (16,705) (84,536) 144,840 
Other Revenues (Utility Contribution) 1,300,000 1,300,000 1,300,000 1,300,000 1,300,000 1,300,000 
Sanitary Sewer Trunk Charge 11,583,602 13,074,376 13,175,867 9,501,947 9,627,262 9,984,405 
Expansion Assessment 7,965,727 7,879,057 8,211,747 7,485,779 7,484,689 6,117,375 

Total Receipts (Revenues) 21,161,748 22,598,291 22,982,084 18,271,021 18,327,415 17,546,620 
       
Estimated Construction Costs (19,776,080) (30,404,807) (38,938,603) (20,970,428) (17,372,762) (6,632,584) 
Other Expenditures (Preliminary Costs) 

 

(504,011) (322,193) (500,000) (500,000) (525,000) (551,250) 

Total Disbursements (Expenditures) (20,280,091) (30,727,000) (39,438,603) (21,470,428) (17,897,762) (7,183,834) 
Closing Reserve Balance $    26,423,774 $    18,295,065 $      1,838,546 $    (1,360,861) $       (931,208) $      9,431,578 

Construction Costs (Nominal Dollars) 
 Total      
 2014 - 2018 2014 2015 2016 2017 2018 
W13 1,000,000 1,000,000 - - - - 
W14 500,000 500,000 - - - - 
SA10a 12,576,607 8,732,307 3,844,300 - - - 
SA1a 26,090,000 15,700,000 10,390,000 - - - 
SA1d 3,500,000 3,500,000 - - - - 
NC1 PS1&FM 7,253,500 500,000 6,753,500 - - - 
SW4/SW5 55,009,602 472,500 17,223,503 20,970,428 16,343,171  
N1 RTC 727,300 - 727,300 - - - 
W3,4,5 7,662,175 - - - 1,029,591 6,632,584 

Total $  114,319,184 $    30,404,807 $    38,938,603 $    20,970,428 $    17,372,762 $      6,632,584 
 
                                                      Table 1- Five Year Revenues and Expenditures Projection 
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4.3 STATEMENT OF FUND ACTIVITIES AND BALANCE    
 
The Statement of Fund Activities and Balance for 2013 are shown on Table 2 on 
page 22. This table highlights the actual revenues and expenditures for both the 
2012 and 2013 years, with emphasis on the 2013’s budget and the resulting 
variances. Figure 7 on page 23 shows each revenue component as a percentage of 
the total revenues for 2013, while Figure 8 on page 24 indicates the yearly SSSF 
revenue breakdown. For the historical SSSF expenditures, Figure 9 on page 25 
shows the yearly project expenses from when the program started until the current 
reporting year.  
 

REVENUES   
 

Total revenue for 2013 was $21.2 M which is slightly higher than the amount $20.5 
M collected in 2012.  

• Sanitary Sewer Trunk Charge (SSTC) – For 2013, the total SSTC revenue 
collected was $11.6 M compared with the 2012 SSTC collection of $11.5 M.  For 
this year, single-family/duplex developments continue to contribute more than 
the multi-family developments, with the respective revenues being $6.9 M versus 
$ 3.5 M.  This is similar to the situation in 2012 when the single-family/duplex 
contribution was $5.8 M versus the multi-family total of $4.4 M.  The remaining 
2013 SSTC revenues, $1.1 M, came from commercial, industrial, and 
institutional sectors, which is lower than the $1.2 M collected in 2012.  

♦ Expansion Assessment (EA) - For 2013, the total EA collected was $7.9 M, 
slightly up from the $7.4 M collected in 2012. 

 
♦ Utility Contribution – Utility contribution in 2013 was $1.3 M which is same as 

in the past years. 
 
♦ Interest Earned – Total interest earned in 2013 was $0.31 M, almost equal to 

$0.32 M earned in 2012. 
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EXPENDITURES 
           The largest single item of expenditure in 2013 was $11.7 M for the construction of 

WESS W14. The actual contract amount for WESS W14 was higher than the 
original budget due to the revised construction methods necessary to the poor 
ground condition of the site. Another $4.9 M was spent for the construction of 
WESS W13, while the rest were spent for the completion of SESS Stages SA1a, 
SE4a & SE4b, preliminary design works for SA10a, and for the SESS and NEST 
planning update studies. 
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STATEMENT OF FUND ACTIVITIES & BALANCE 
Sanitary Servicing Strategy Fund      
For the Period Ending December 31, 2013     
 2012 2013 2013 2013 
  Actual Actual Budget Variance 
REVENUES       
Sanitary sewer trunk charge - single/duplex revenue   5,789,879 6,942,756 6,100,000 842,756 
Sanitary sewer trunk charge - multi family revenue    4,449,246 3,520,757 4,250,000 (729,243) 
Sanitary sewer trunk charge - 
commercial/industrial/institutional revenue 1,205,516 1,120,089 1,111,340 8,749 

SSTC (Existing Secondary Suites) 49,664 0 0 - 
Total SSTC 11,494,305 11,583,602 11,461,340 122,262 

Expansion assessment     7,428,240 7,965,727 7,621,628 344,099 
Sanitary Utility Contribution 1,300,000 1,300,000 1,300,000 - 
Interest earned  318,718 312,419 364,314  (51,895) 
Total Revenues  20,541,263 21,161,748 20,747,282 414,466 
     
EXPENDITURES      
NEST Stage NL2 & NL3 528,904 81,772 142,868        61,096 
WESS W14 12,792,962 11,728,319 20,435,396    8,707,077 
SESS SE4a125 1,867,563 506,457 881,602       375,145 
SESS SE4b 5,780 314,979 548,823       233,844 
WESS W1 21,175 480 0            (480) 
WESS W13 6,471,187 4,948,264 8,620,883    3,672,619 
Preliminary 352,222 504,011 878,117       374,106 
SESS SA10a 219,330 480,451 838,045       357,594 
SESS SA1a 79,198 1,715,358 2,989,781    1,274,423 
Total Expenditures 22,338,321 20,280,091 35,335,515 15,055,424 
Excess of Revenues over Expenditures (1,797,058) 881,657 (14,588,233) 15,469,890 
Balance-January 1, 2013 27,339,175 25,542,117 25,542,117 0 
Balance-December 31, 2013 25,542,117 26,423,774 10,953,884 15,469,890 

 
 
 

                                                               Table 2- Statement of Fund Activities and Balance          
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SSSF Revenues for 2013 ($21.2 M)
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SSSF REVENUE BREAKDOWN
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SSSF EXPENDITURES
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  Figure 9 
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For more information, please: 
  

Visit our website:  
www.edmonton.ca/drainage  

Inquiries may also be directed to:  
The City of Edmonton  

Drainage Services  
Fifth & Sixth Flr., Century Place  

9803 – 102A Avenue NW  
Edmonton, Alberta  

T5J 3A3  
Phone: 311 
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