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MESSAGE FROM THE MANAGEMENT COMMITTEE 
 
This is the eleventh annual report of the Sanitary Servicing Strategy Fund (SSSF).  Activities in 2009 included revenue 
collection, completion of West Edmonton Sanitary Sewer (WESS) Stage W1and South Edmonton Sanitary Sewer (SESS) 
Stages SW2/SW3, as well as construction of South Edmonton Sanitary Sewer (SESS) Stage SA1b and North Edmonton 
Sanitary Trunk (NEST) Stages NL2/NL3/N1.  In addition, the facility plan for South Edmonton Sanitary Sewer (SESS) Stages 
SA7-SA11 was finalized while the geotechnical & phase 1 environmental study for WESS Stage W13 was completed. The 
SSSF Management and Operational Committees met a total of 9 times separately to review and approve design and 
construction schedules, monitor construction progress, and review the financial status of the Fund.   In addition, a special 
meeting of the SSSF Management Committee was held on July 10, 2009 to consider the sanitary sewer trunk charge for 
secondary, garden and garage suites.  
 
Since the program started in 1999, a total of about 26 km of tunnels and pipes had been put into the ground which supported 
more than thirty four thousand single family lots in addition to other multi-family residential, commercial and industrial 
developments. 
 
In 2009, the SSSF Fund recorded revenues of $ 9.6 million and expenditures of $ 18.3 million, for a closing balance of $ 16.5 
million, down $ 8.7 million from the $ 25.2 million balance of 2008.  With the economy drastically slowing down at the start of 
2009, revenues were significantly lower than in the previous year.  On the other hand, expenditures for 2009 were only 
slightly lower than previous years as work continued to complete many of the projects started in 2008.  While revenues in the 
next few years are expected to be lower than those collected in recent years, the SSSF Fund is still in a solid financial 
position to complete all committed projects over the next five years.  
 
Our focus in 2010 will be to continue construction on NEST Stages NL2/NL3/N1 and SESS Stage SA1b, and commence the 
construction of SESS Stage 4a and WESS Stage W14.  We will continue to re-assess all future SSSF projects to ensure that 
construction plans will accommodate the latest growth projections in all areas of the City as well as to ensure sustainability of 
the Fund.  
 
 
 
 
James Tan, P. Eng. 
Chair, SSSF Management Committee 
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1.0       PLANNING & CONSTRUCTION ACTIVITIES IN 200 9 

 
 
 
 
 
 
 
 
WESS (Stage 1) was put into 
service in November 2009. 
 
 
 
 
 
 
All tunneling works for SESS 
(Stages SW2&SW3) along Ellerslie 
Road were completed. 
 
 
 

 

 
The following is a summary of the planning and construction activities 
completed by the Sanitary Servicing Strategy Fund (SSSF) in 2009.  Figures 
1(a) to 1(c) illustrate some of the construction activities undertaken in 2009. 

 
 

West Edmonton Sanitary Sewer (WESS) – Stage W1 
 
Construction of Stage W1, along 100 Avenue from 199 Street to 170 Street, 
started in spring of 2006 to serve the drainage needs of Lewis Farms North. 
Using the trenchless micro-tunneling method, the private contractor 
completed the gravity sewer project despite the high ground water 
experienced in some parts of the site.  In 2009, final connection at 184 Street 
was completed. Similarly, CCTV inspection and infiltration testing were also 
done. The completed sewer was put into service in November. 
 

South Edmonton Sanitary Sewer (SESS) – Stages SW2 a nd SW3 
 
SESS Stages SW2 & SW3 are designed to accept the flow from the new 
subdivisions in Heritage Valley and Windermere. In 2009, all tunneling works 
along Ellerslie Road from 111 Street to 142 Street were completed. Minor 
remaining works at the shaft west of Whitemud Creek is scheduled to be 
completed in the spring of 2010. 
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329 meters of tunneling for SESS 
(Stage SA1b) were completed in 
2009. 
 
 
 
Concept design and 
constructability review for WESS 
(Stage W13) were finalized in 
2009. 
 
 
About 80% of tunneling work for 
NEST (Stages NL2/NL3/N1) was 
done in 2009. 
 
 
 
Facility Plan for SESS (Stages 
SA7-SA11) was completed in 
September 2009. 

 
South Edmonton Sanitary Sewer (SESS) – Stage SA1b 
 
With the rapid development of the Ellerslie and Southeast ASP areas, Stage 
SA1b of SESS is required to service the Ellerslie East neighborhoods 
situated south of Anthony Henday Drive and east of 66 Street. In 2009, 329 
meters of tunnel (about 26%) was completed. Detailed design for SESS 
Stage SA1b was done in 2008 with construction commencing immediately 
after.  
 
West Edmonton Sanitary Sewer (WESS) – Stage W13 

 

Geotechnical and phase 1 of environmental study for WESS Stage W13 at 
151 Street south of 100 Avenue have been completed. Concept design and 
constructability review were finalized as well. Construction is scheduled to 
commence in 2012. 
 

North Edmonton Sanitary Trunk (NEST) – Stages NL2/N L3/N1 
 

NEST sewer provides service to areas between 153 Avenue and the 
Restricted Development Area (RDA). In 2009, 2,972 meters (about 80%) of 
tunnel were done under Stages NL2/NL3/N1. The tunnel is expected to be 
completed in May 2010 and the trunk is scheduled to be put into operation in 
2011.  

 
South Edmonton Sanitary Sewer (SESS) – Stages SA7-S A11 
 

The Facility Plan for this project was completed in September 2009. It 
proposed building a section of SA10 at 34 Street south of Sherwood Park 
Freeway initially to provide early sanitary servicing to the Maple Ridge 
Industrial Area. The estimated cost of this stage is about $11M. Construction 
is scheduled to start in 2013. 
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Figure 1a. WESS Stage W1: Micro Tunnel Machine head  after the completion of run  
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Figure 1b. SESS Stage SW2-3: Mole lowered into shaf t and undercut 
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Figure 1c. NEST Stages NL1/NL3/N1: Tunnel Gantry se tup before mole
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Some major decisions made by the 
Management Committee in 2009 
were: 
 
• Approved budget increase for 

WESS Stage W1 
• Approved project schedule 

revisions to maintain positive 
Fund balance 

• Approved postponement of 
some works in SW3 

• Established a new rate for 
secondary, garage and garden 
suites 

2.0 MANAGEMENT AND OPERATIONAL COMMITTEES 
 
The role of the SSSF Management Committee  is to make decisions 
regarding revenues and expenditures that best meet the long-range plan of 
all the stakeholders.   The Committee is composed of six members: 
 
Chair:        Director of Drainage Planning – James Tan 
Members:  Director of Drainage Design and Construction – Siri Fernando 
                  Director of Planning and Policy – Willard Hughes 
                  UDI Representative – Peter Cavanagh 
                  UDI Representative – Wade Zwicker 
                  General Supervisor of Infrastructure & Business Planning – 

Francis Wu (Secretary & Non-voting Member) 
 
The Management Committee met a total of five times in 2009.  Some of the 
major decisions made are listed below: 
 
• Approved recommendation to increase the approved budget for WESS 

(Stage W1) from $27.2 M to $32.4 M. 
 
• Approved recommendation to revise start dates for projects planned up to 

year 2015 to maintain a positive balance to the Fund. 
 
• Approved recommendation to adopt Option 5 (SA10) to provide early 

sanitary servicing to the areas covered by SESS (Stages SA7-SA11) 
Facility Plan. 

 
• Approved recommendation that the remaining 150 meters of SESS 

(Stage SW3) be postponed until work on SESS (Stage SW4) is started in 
about 10 years time. 
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• Increased SSSF rates by 5.25% 

effective January 1, 2010 
 
 

 
• Established a new rate of $500 per dwelling for secondary, garage and 

garden suites effective January 1, 2010. 
 
• Proposed an increase to SSSF rates by 5.25% effective January 1, 2010. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Major accomplishments by the 
Operational Committee in 2009 
include: 
 
• Recommended construction 

revision schedules to maintain 
positive Fund balance 

 
 

The SSSF Operational Committee  provides recommendations to the 
Management Committee regarding the timing and capacity requirements for 
new trunk construction, and flags relevant issues for consideration by the 
Management Committee. The Committee is composed of seven members: 
 

Chair: General Supervisor of Strategic Planning – Albert Kwan 
Members: Program Manager – Arbind Mainali  
 Senior Development Engineer – Orest Gowda 
 Drainage Financial Coordinator – Bonnie Bryks 
 UDI Representative – Ken Sadownyk/Leo Levasseur 
 UDI Representative – George Cantalini 
 Senior Engineer – Fernando Sacluti/Jessica Wade   
  (Secretary) 
 
Jessica Wade took over the duties of planning SSSF projects from Fernando 
Sacluti in August 2009. Also, Ken Sadownyk stepped down from SSSF 
Operational Committee in November as UDI Representative and was 
replaced by Leo Levasseur. 
 
The Operational Committee met five times in 2009 and achieved the 
following major accomplishments: 
 

• Recommended revising construction schedules for various upcoming 
projects to ensure Fund balance will not fall into negative level at any 
time.  
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• Recommended implementation 

of 20% increase to SSSF rates 
over a period of 10 years  

 
• Recommended servicing option 

for Maple Ridge/SE Industrial 
Area 

 
 
 
 
 

• Recommended implementation of 20% increase to SSSF rates over ten 
(10) years on top of annual inflationary increases. 

 
• Recommended undertaking studies to review dry weather flow loading on 

existing combined trunks, servicing of remote areas and viability of 
rerouting SA segments to Gold Bar Wastewater Treatment Plant. 

 

• Recommended servicing option for Maple Ridge/SE Industrial Area 
through the completion of the SESS (Stages SA7-SA11) Facility Plan.  
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NEST (Stages NL2/NL3/N1) is 
planned to provide sanitary 
servicing for Schonsee and Joviz 
neighborhoods by end of 2010. 
 
 
 
 
 

Construction for WESS (Stage 
W14) is planned to start in 2010. 
 

3.0 FIVE YEAR CONSTRUCTION PLAN 
 
The following paragraphs outline the proposed major sanitary trunk 
construction program for the next five years (2010-2014). This proposed 
program is developed to support orderly development throughout the City of 
Edmonton in a cost effective manner, using latest population and 
employment projections available to the City. It also strives to meet the 
important objective of maintaining a positive balance for the Sanitary 
Servicing Strategy Fund. The locations of the construction projects are shown 
in Figure 2 at the end of this section. 
 
2010 – North Edmonton Sanitary Trunk (NEST) Stages NL2/NL3/N1 
 
Construction of the 3.7 km NEST Stages NL2/NL3/N1 began in late 2007 at 
the downstream shaft near Manning Freeway and 153 Avenue.  Construction 
in 2010 will continue in a westerly direction with the goal of providing sanitary 
servicing for the Schonsee and Joviz neighborhoods at 66 Street and 
completing the remaining tunneling works west of 66 Street by the end of 
2010. 
 
2010 – West Edmonton Sanitary Sewer (WESS) Stage W1 4 
 
WESS (Stage W14), when completed, will provide sanitary servicing to the 
Big Lake and Winterburn neighborhoods.  Construction is planned to start in 
2010 as part of Big Lake NHD1 Stage 1 land development project.  
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SESS (Stage SE4a) is planned to 
service the nearby Ellerslie 
Industrial area. 
 
 
 
 
SESS (Stage SA1b) is scheduled to 
provide long term sanitary 
servicing to the Ellerslie East 
neighborhoods by 2011. 
 
 
 
Construction of WESS (Stage W13) 
is scheduled to start in 2012.  
 
 
SESS (Stage SA1P1) needs to be 
reviewed in 2012. 
 

 
 
2010 – South Edmonton Sanitary Sewer (SESS) Stage S E4a 
 
The first leg of SESS Stage SE4 will be the north-south portion within the 
future 91 Street right of way.  This 490-meter portion (SE4a) will serve the 
Ellerslie Industrial area.  The construction work will be done as part of the 
private development project. Construction is tentatively scheduled to start in 
late summer of 2010. 
 
2010 to 2012 – South Edmonton Sanitary Sewer (SESS)  Stage SA1b  

With the continued rapid growth of the East Ellerslie area, SESS Stage SA1 
was identified as an urgent project required for permanent sanitary servicing 
of the area. The tunnel along 91 Street and conversion to the existing double 
barrel pipe is scheduled for completion in 2011 to provide long term sanitary 
servicing to the Ellerslie East neighborhoods. The installation of the real time 
control gate is scheduled to be completed in 2012. 
 
2012 to 2013 – West Edmonton Sanitary Sewer (WESS) Stage W13 
 
Geotechnical and Phase 1 environmental study is complete. Construction is 
scheduled for 2012 with an anticipated 2013 completion date. 
 
2012 – South Edmonton Sanitary Sewer (SESS) Stage S A1P1 
 
The operation and capacity of the existing pump station located at Ellerslie 
Road/91 Street, currently serving the Ellerslie East area needs to be 
reviewed in 2012 to ensure that the pumps will be able to handle the final 
designed flow from all contributing areas. 
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SESS (Stage SA10) will provide 
early sanitary servicing for Maple 
Ridge Industrial development. 
 
 
 
SESS (Stage SE4b) will service the 
remaining Orchards development. 
 
 
 
SESS (Stage SA1a) is needed when 
the available capacity of SERT 
sewer is exhausted. 

 
2013 – South Edmonton Sanitary Sewer (SESS) Stage S A10 
 
This section of SESS will be constructed along 34 Street south of the 
Sherwood Park Freeway.  It will provide sanitary servicing to the early stages 
of Maple Ridge Industrial development.  Construction work is tentatively 
planned for 2013. 
 
2014 – South Edmonton Sanitary Sewer (SESS) Stage S E4b 
 
The remaining east-west portion of SESS Stage SE4 leg will be constructed 
as the sanitary demand presents itself to serve the remaining Orchards 
development.  Construction works are tentatively scheduled to start in 2014. 
 
2014 – South Edmonton Sanitary Sewer (SESS) Stage S A1a  
 
SESS (Stage SA1a) will connect the pump station at Ellerslie Road and 
Parsons Road to Stage SA1b. This segment is needed when the available 
capacity of the Southeast Regional Trunk (SERT) sewer is exhausted. 
Construction of SA1b is tentatively scheduled to start in 2014. 
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Figure 2  



Sanitary Servicing Strategy Fund 
2009 Annual Report 

   
 

 
13 

 
 

 
 
 
 
 
The next 15 years show a positive  
fund balance but funding 
challenges appear beyond the 10-
year horizon. 

4.0 FUND BALANCE 
 
4.1 TWENTY FIVE YEAR HISTORY & PROJECTION  
 
The SSSF Financial Model was updated in 2009 to reflect the changing 
economic situation, particularly the construction cost inflation and near-term 
revenue projections.  In addition, some construction schedules were adjusted 
to reflect the latest plans.  The latest projection shows that the fund balance 
will be significantly lower than those recorded in previous years but will 
remain positive at least throughout the next 15 years.  Figure 3 shows the 
twenty five year fund balance history and projection (1999 to 2024). 
 
The following general assumptions have been adopted in the current version 
of the Model: 
 
a)  Population projections were based on the latest Edmonton census data  
     from spring 2006, then adjusted based on actual yearly increases.  
b)  Annual inflation rate for construction costs is revised to 1.5% for 2010 and 

slowly increasing to 4% in 2014.  
c)  Annual interest rate is assumed to be 0.5% - 2.5% during the next 5 years 
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25 Year Fund Cash Flow (1999-2024)
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Utility Contribution represents 
contribution from the Sanitary 
Utility for diversion of sanitary 
flows from serviced City lands to 
the new trunk system constructed 
under the SSSF. 

4.2 FIVE YEAR PROJECTION 
 
Table 1 shows the five year revenues and expenditures projections for the 
Sanitary Servicing Strategy Fund based on the latest information available. 
 
REVENUES 

Opening Balance for 2009 – The SSSF cash balance as of December 31, 
2008.  

Revenues and Expenditures for 2009 – These are based on actual values 
recorded.  

Interest (2010-2014)  – Interest rate varying from .05% to 2.5% per annum 
based on the estimated mid-year balance was used.   

Utility Contribution – This amount represents contributions from the 
Sanitary Utility for diversion of sanitary flows from serviced City lands to the 
new trunk system constructed under the SSSF.  These lands are located in 
Mill Woods and in Castle Downs.  The amount is calculated based on an 
estimate of the SSTC these lands would have to pay.  Based on results of 
the lot counts conducted in 2000, the Sanitary Utility would make annual 
contributions of $2.6 million to the SSSF until 2014.  In March 2006, City 
Council approved the recommendation to change the Utility Contribution 
amount to $1.3 million for 17 more years commencing on January 1, 2007.    
 

                                                                                                                                                                                                                                                 
The Sanitary Sewer Trunk Charge 
for 2010 has increased by 5.25% 
from 2009. 

Sanitary Sewer Trunk Charge  – The SSTC is collected when an application 
is made for a development permit or sanitary service connection.  This 
charge applies to all new and re-developments in the City.  Rates for 2010 
were increased by 5.25% from 2009.  The following are the SSTC rates for 
2009 and 2010: 
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                   Type of development                       2009                    2010    
 Single-family/Duplex Residential      $1,074/dwelling   $1,130/dwelling*  
 Multi-family Residential                     $767/dwelling      $807/dwelling 
 Commercial, Industrial, Institutional  $5,370/ha             $5,652/ha 

* plus $500 for the secondary, garden and garage suite 

Estimated SSTC revenues from 2010 to 2014 are based on the assumption 
that residential development activity which slowed down in 2009 will begin to 
rebound in 2010.  

 
 
 

The Expansion Assessment is 
collected from the contributing 
areas shown in Figure 2.   

Expansion Assessment (EA) – The EA is an area-based assessment that 
is collected at the time of subdivision, development permit application or 
sanitary service connection application.  The EA applies to those areas of the 
City that did not have an approved Neighborhood Structure Plan (NSP) 
before January 1,1999. 

The 2010 EA rates were increased by 5.25% from 2009. The 2009 and 2010 
rates for EA are as follows: 

              Contributing Area           2009                   2010 
         North Edmonton Sanitary Trunk (NEST)      $15,339/ha       $16,144/ha 
 South Edmonton Sanitary Sewer (SESS)    $15,339/ha       $16,144/ha 
 Terwillegar and University Farms (TUFS)    $15,339/ha       $16,144/ha 
 West Edmonton Sanitary Sewer (WESS)    $19,174/ha       $20,181/ha 
       
Revenues collected from Expansion Assessment are expected to start 
increasing slowly in 2010.  
 
EXPENDITURES 
 
Estimated Construction Costs – Construction cost estimates for the 2010 
to 2014 time frame were developed at the design stage except for WESS 
(Stage W13) and SESS (Stage SA10), which are based on concept level 
designs. The timing of construction is critical for the fund balance.  
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SANITARY SERVICING STRATEGY FUND - 5 YEAR PROJECTIO N 
 

            2009 (Actual)            2010        2011      2012        2013  2014 
Opening Balance $ 25,204,494 $16,504,812 $ 8,083,81 2  $ 16,597,012 $ 16,922,167 $ 16,236,002 
Interest         210,903           40,000        150,000         350,000          400,000          450,000 
Utility Contribution      1,300,000      1,300,000     1,300,000      1,300,000       1,300,000       1,300,000 
Sanitary Sewer Trunk Charge      5,062,681      6,500,000     7,500,000      7,500,000       9,000,000       9,500,000 
Expansion Assessment      3,031,165      3,000,000     5,500,000      6,000,000       7,500,000       8,500,000 
Total Receipts       9,604,750    10,840,000   14,450,000         15,150,000     18,200,000     19,750,000 
Estimated Construction Costs   (17,921,857)  (17,447,000)         (4,936,800)       (13,824,845)      (17,886,165)   (14,014,193) 
Other Estimated Expenditures     (   382,575)    (1,814,000)  (1,000,000)   (1,000,000)    (1,000,000)     (1,000,000) 
Total Disbursements    (18,304,432)  (19,261,000)         (5,936,800)      (14,824,845)   (18,886,165)   (15,014,193) 
Closing Reserve Balance $ 16,504,812 $  8,083,812 $ 16,597,012     $ 16,922,167  $ 16,236,002  $ 20,971,808 

 
Construction Costs (Nominal Dollars) 

 
       Total 
   2010 - 2014         2010          2011       2012       2013        2014 
SW3B   $    501,000   $    501,000   $               - $                 - $                 - $                 - 
SA1B    11,782,339      3,652,000    3,202,800      2,373,305      2,554,234                    - 
W13    13,137,281           300,000                   -      9,140,220     3,697,061                    -   
W14      6,600,000             6,600,000                 -                        -                    -                    -
W1      1,758,000      1,758,000                  -                    -                    -                    - 
NL2      5,070,000             3,336,000    1,734,000                     -                     -                    -   
SE4      7,788,908      1,300,000                  -                    -                    -      6,488,908 
SA1P1      2,311,320                    -                  -      2,311,320                     -                    - 
SA10    11,634,870                    -                  -                    -    11,634,870                    -  
SA1a      7,525,285                    -                  -                    -                    -        7,525,285  
Total $ 68,109,004 $ 17,447,000  $ 4,936,800  $ 13, 824,845  $ 17,886,165 $ 14,014,193 

 
 
 

 
Table 1  
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 4.3 STATEMENT OF FUND ACTIVITIES AND BALANCE    
 
 
 
 
 
 
 
 
Total SSTC revenues for 2009 
were 34% more than 2008 
collection. 
 
Revenues from single family & 
duplex units were higher than 
multi-family units in 2008.  
 
SSTC collected from commercial, 
industrial and institutional 
development was down by 38%. 
 
Interest earned was down by 82%, 
reflecting the lower interest rate 
and lower cash balance in 2009. 
 

The Statement of Fund Activities and Balance for 2009 are shown on Table 
2, while Figure 4 shows each revenue component as a percentage of the 
total revenues. Figure 5 shows the historical SSSF revenue breakdown 
whereas Figure 6 shows the historical SSSF expenditures. 

REVENUES   
Total revenues for 2009 were $9.60 million which is lower than the amount of 
$10.23 million collected in 2008.  

• Sanitary Sewer Trunk Charge (SSTC)  – For 2009, SSTC revenues 
totaled $5.06 million, a significant increase from the 2008 SSTC revenues 
of $3.78 million.  For this year, single-family/duplex developments 
contributed more than the multi-family developments, with the respective 
revenues being $3.47 million versus $ 0.92 million.  This is in contrast to 
the situation in 2008 when the single-family/duplex contribution was $1.21 
million versus the multi-family total of $1.49 million.  The remaining SSTC 
revenues, $0.67 million, came from commercial, industrial, and 
institutional sector, way below the $1.10 million mark in 2008.  

♦ Expansion Assessment (EA)  - For 2009, the total EA collected was 
$3.03 million, down from the $3.99 million collected in 2008. 

♦ Utility Contribution – Total Utility contribution in 2009 was $1.3 million. 

♦ Interest Earned – Total interest earned during 2009 was $0.21 million 
compared to $1.16 million in 2008.  This was due to the lower interest 
rate as well as the lower cash balance in 2009. 

EXPENDITURES 

The largest expenditure item in 2009 was $7.04 million for the construction of 
WESS (Stage W1). Another $5.57 million were spent in the construction of 
NEST (Stages NL2/NL3/N1), while the rest were spent on SESS (Stages SW2-
SW5), WESS (Stage W13), and SESS (Stage SW3) as well as several 
engineering studies. 
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STATEMENT OF FUND ACTIVITIES & BALANCE 
 

Sanitary Servicing Strategy Fund            
For the Period Ending December 31, 2009            
            2008     2009    2009     2009 
          Actual    Actual  Budget Variance 

REVENUES               
Sanitary sewer trunk charge - single/duplex revenue   $ 1,211,864  $  3,469,212 $ 3,200,000  $    269,212 
Sanitary sewer trunk charge - multi family revenue       1,490,522      921,447  1,000,000    (  78,553) 
Sanitary sewer trunk charge - commercial/industrial/institutional revenue 1,084,943      672,022     590,000       82,022  
Expansion assessment           3,990,371   3,031,165  2,000,000  1,031,165  

    7,777,700   8,093,847  6,790,000 1,303,847 
Utility system contribution   1,300,000   1,300,000  1,300,000                -  
Interest earned         1,156,343      210,903    210,000            903  

 
Total Revenues   10,234,043  9,604,750       8,300,000  1,304,750  
    
EXPENDITURES   
          
NEST Stage NL2 & NL3       6,980,758    5,572,172   4,461,000  1,111,172 
SESS SA Stage 1         2,893,252    4,618,239   3,492,000   1,126,239  
SESS  SW2-SW5    4,287,302       465,371   1,086,000     (620,629) 
SESS SE Stage 3         1,195,176           2,669        50,000     (  47,331) 
WESS Stage 1          5,066,517   7,038,212   4,116,000  2,922,212  
WESS W13                       -      225,194     500,000     (274,806) 
Preliminary               72,662      222,389   1,037,000     (814,611)  
Conceptual Costs           237,260      160,186     -      160,186  

Total Expenditures   20,732,927        18,304,432      14,742,000   3,562,432   
 

Excess of Revenues over Expenditures  (10,498,884)       (8,699,682)       (6,442,000) (2,257,682)  
Balance – January 1, 2009                  35,703,378       25,204,494       25,204,494                      - 
Balance – December 31, 2009                 25,204,494       16,504,812       18,762,494        (2,257,682) 

Table 2  
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SSSF Revenues for 2009 ($9.6 Million)
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SSSF REVENUE BREAKDOWN
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SSSF EXPENDITURES
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Figure 6  




