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MESSAGE FROM THE MANAGEMENT COMMITTEE 
 
This is the twelfth annual report of the Sanitary Servicing Strategy Fund (SSSF).  Site activities in 2010 included completing 
the construction of South Edmonton Sanitary Sewer (SESS) Stage SA1b, continuing the construction of North Edmonton 
Sanitary Trunk (NEST) Stages NL2/NL3/N1 and commencing the construction of SESS Stage SA1c.  Concept plan for SESS 
Stage SA10a and the preliminary design for West Edmonton Sanitary Sewer (WESS) Stage W13 were underway. The SSSF 
Management and Operational Committees met a total of eight times separately to approve design and construction 
schedules, monitor construction progress, and review the financial status of the Fund.   In addition, two joint meetings were 
held to discuss the status of the West Edmonton Sanitary Sewer (WESS) Stage W14 and actions required to move it forward.  
 
Since the program started in 1999, a total of about 28 km of tunnels and pipes had been put into the ground which supported 
close to 40,000 single family lots in addition to other multi-family residential, commercial and industrial developments. 
 
In 2010, the SSSF Fund recorded revenues of $15.4 million and expenditures of $10.0 million, for a closing balance of $21.9 
million.  This is an increase of $5.4 million compared to the 2009 year-end balance of $16.5 million.  With the economy 
beginning to recover at the beginning of 2010, revenues were higher than in the previous year.  On the other hand, 
expenditures for 2010 were lower than previous year due to re-scheduling of the construction works for SESS Stage SE4a 
and WESS Stage W14.  With the revenues in the next few years expected to return to the pre-2008 level, the SSSF Fund is 
in a solid financial position to undertake all planned projects over the next five years.  
 
Our focus in 2011 will be to finish the NEST Stages NL2/NL3/N1 project, complete the construction of SESS Stages SA1c 
tunnel and commence the construction of SESS Stages SE4a & 4b as well as WESS Stage W14.  We will continue to re-
assess all future SSSF projects to ensure that construction plans will accommodate the latest growth projections in all areas 
of the City as well as to ensure sustainability of the Fund.  
 
 
 
 
 
 
James Tan, P. Eng. 
Chair, SSSF Management Committee 
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1.0       PLANNING & CONSTRUCTION ACTIVITIES IN 201 0 

 
 
 
 
 
 
 
 
All road surface restoration and 
landscaping works for WESS Stage 
1 was completed in 2010. 
 
 
 
Tunneling work for SESS Stage 
SA1b (1,237 metres long) was fully 
completed in 2010. 
 
 
 
 

 

 
The following is a summary of the planning and construction activities 
undertaken by the Sanitary Servicing Strategy Fund (SSSF) in 2010.  
Figures 1(a) to 1(c) illustrate some of the construction activities undertaken 
in 2010. 

 
 

West Edmonton Sanitary Sewer (WESS) – Stage W1 
 
Construction of Stage W1, along 100 Avenue from 199 Street to 170 Street, 
was completed and put into service in November 2009. In 2010, road surface 
restoration and landscaping works were completed. 
 

South Edmonton Sanitary Sewer (SESS) – Stages SA1b& 1c 
 
With the rapid development of the Ellerslie and Southeast ASP areas, Stage 
SA1b of SESS is required to service the Ellerslie East neighborhoods located 
south of Anthony Henday Drive and east of 66 Street. In 2010, tunneling 
work for Stage SA1b was completed under budget. As a result, the SSSF 
Management Committee decided to continue with the tunnel construction of 
Stage SA1c immediately to take advantage of the cost savings.  This 
arrangement will reduce the total project expenditure by eliminating the need 
to remove and set up the tunnel boring machine again if Stage SA1c is to 
start at a later date as originally planned. In 2010, about 225 metres out of 
743 metres of the SA1c tunnel was completed.  
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A total of 3,725 metres of tunnel 
for NEST Stages NL2/NL3/N1 was 
done in 2010. 
 
 
 
Preliminary design for WESS 
Stage W13 was completed in 2010. 
 
 
 
SESS Stage SA10 is tentatively 
scheduled for construction in 2013 
 
 
 
 
WESS Stage W14 will provide 
sanitary servicing to the Big Lake 
and Winterburn Industrial areas. 
 
 
 
 
Construction for SESS Stage SE4a 
is scheduled for 2011. 

North Edmonton Sanitary Trunk (NEST) – Stages NL2/N L3/N1 
 

In 2010, tunneling work for the whole length was completed. Tunnel liner 
patching and cleaning are 73% complete. By summer of 2011, all 
construction works at Manning Drive and 153 Avenue will be finished to 
make way for the roadway upgrades.  
 

West Edmonton Sanitary Sewer (WESS) – Stage W13 
 

Geotechnical investigation for WESS Stage W13 was completed and 
detailed design was started in 2010. Discussions with Transportation 
Department to coordinate with their roadway reconstruction works in the area 
resulted in the decision to advance the tunnel construction start date to 2011. 
 

South Edmonton Sanitary Sewer (SESS) – Stage SA10 
 

In May 2010, a series of value engineering, constructability review and risk 
analysis workshops were conducted. The focus was on finalizing the 
conceptual design, specifically on the exact alignment of the tunnel. The 
construction is tentatively scheduled to begin in 2013. 
 
 

West Edmonton Sanitary Sewer (WESS) – Stage W14 
 

Design drawings for Stage W14, to provide sanitary servicing to the Big Lake 
and Winterburn industrial areas, were reviewed by Drainage Services Branch 
in December 2010.  The SSSF Management Committee decided to re-tender 
the construction works after bids received were found to be much higher than 
the budget.  Construction works were re-scheduled to start in the summer of 
2011.  
 
 

South Edmonton Sanitary Sewer (SESS) – Stage SE4a 
 

Design undertaken by private developer’s consultant was completed in 2010. 
Construction is scheduled for 2011. 



Sanitary Servicing Strategy Fund 
2010 Annual Report 

   
 

3 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 1a.  WESS Stage W1: Replanting of trees alon g Stony Plain Road 
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Figure 1b. NEST Stages NL1/NL3/N1: Mole 
removal at the 75 Street shaft 
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Figure 1c. SESS Stage SA1b: Tunnel liner in place
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Some major decisions made by the 
Management Committee in 2010 
were: 
• Approved budget increase for 

WESS Stage W1 
• Approved construction of SESS 

Stage SA1c immediately upon 
completion of SESS Stage SA1b 

• Approved recommendation to re-
tender construction works for 
WESS W14 

• Increased SSSF rates by 2.3% 
effective January 1, 2011 

 
 

2.0 MANAGEMENT AND OPERATIONAL COMMITTEES 
 
The role of the SSSF Management Committee  is to make decisions 
regarding revenues and expenditures that best meet the long-range plan of 
all stakeholders.  The Committee is composed of six members: 
 
Chair:        Director, Drainage Planning – James Tan 
Members:  Engineering Manager, Drainage Design and Construction – Siri 

Fernando 
                  Senior Planner – Willard Hughes / Tim Ford 
                  UDI Representative – Peter Cavanagh 
                  UDI Representative – Wade Zwicker 
                  General Supervisor, Infrastructure & Business Planning – Francis 

Wu (Secretary & Non-voting Member) 
 
The Management Committee met a total of six times in 2010 (twice in joint 
session with the SSSF Operational Committee).  Some of the major 
decisions made are listed below: 
• Approved recommendation to increase the approved budget for WESS 

(Stage W1) from $32.4M to $33.6M. 
• Approved recommendation to proceed to construct SESS Stage SA1c 

immediately after completion of SESS Stage SA1b. 
• Approved recommendation to re-tender the construction of WESS Stage 

W14 after receiving bids that were higher than the budget. 
• Recommended sole-sourcing of SESS Stage SE4a project to the private 

developer. 
• Recommended an increase of 2.3% in SSSF rates effective January 1, 

2011 to City Council. 
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Major accomplishments by the 
Operational Committee in 2010 
include: 
• Recommended construction of 

WESS Stage W14 with Drainage 
Design and Construction acting as 
Project Manager 

• Recommended the location and 
budget for SESS Stage SA10 

• Recommended advancing 
construction of SESS Stage SA1c 

 

The SSSF Operational Committee  evaluates and provides 
recommendations to the SSSF Management Committee regarding the timing 
and capacity requirements for new trunk construction. The Committee is 
composed of seven members: 
 

Chair: General Supervisor, Strategic Planning – Albert Kwan 
Members: Program Manager, Design & Construction – Arbind Mainali  
 Director, Development Coordination – Orest Gowda 
 Drainage Financial Coordinator – Bonnie Bryks / Rosemary 

Ronald 
 UDI Representative – Leo Levasseur 
 UDI Representative – George Cantalini 
 Senior Engineer – Jessica Wade / David Leung (Secretary) 
 
The Operational Committee met six times in 2010 (twice in joint sessions with 
the SSSF Management Committee) and achieved the following major 
accomplishments: 
 

• Recommended construction of WESS Stage W14 using the option 
selected at the Risk Assessment Workshop held in April 2010. 

 
• Recommended engaging Drainage Design and Construction to complete 

the design and re-tendering of WESS Stage W14 project.  
 
• Recommended adopting the option of 600m of tunnel along the 34 Street 

alignment for SESS Stage SA10 and to keep the budget at the currently 
approved amount of $10M. 

 
• Recommended advancing the construction of SESS Stage SA1c by 

continuing with the tunneling from 23 Avenue to 28 Avenue immediately 
after completion of SESS Stage SA1b to achieve additional cost savings.  
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NEST (Stages NL2/NL3/N1) is 
planned to provide sanitary 
servicing for Schonsee and Joviz 
neighborhoods by the end of 2011. 
 
 

 
 
Construction for WESS (Stage 
W14) is currently planned to start 
in 2011. 
 

3.0 FIVE YEAR CONSTRUCTION PLAN 
 
The following outlines the proposed major sanitary trunk construction 
program for the next five years (2011-2015). This proposed program is 
developed to support orderly development throughout the City of Edmonton 
in a cost effective manner, using latest population and employment 
projections available to the City. It also strives to meet the important objective 
of maintaining a positive balance for the Sanitary Servicing Strategy Fund. 
The locations of the construction projects are shown in Figure 2 at the end of 
this section. 
 
2011 – North Edmonton Sanitary Trunk (NEST) Stages NL2/NL3/NL1 
 
Construction of the 3.7 km NEST Stages NL2/NL3/N1 began in late 2007 at 
the downstream shaft near Manning Freeway and 153 Avenue.  The tunnel 
has already been completed. As soon as the storage control system is 
installed in 2011, the tunnel will be put into service. 
 
2011 – West Edmonton Sanitary Sewer (WESS) Stage W1 4 
 
WESS (Stage W14), when completed, will provide sanitary servicing to the 
Big Lake residential and Winterburn industrial areas.  Re-tendering of the 
construction works is currently scheduled to be completed in the spring of 
2011 with target completion of construction in 2012. 
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SESS (Stage SE4a) is planned to 
service the Ellerslie Industrial 
area. 
 
 
 
SESS (Stage SE4b) will service the 
remaining Orchards development. 
 
 
 
 
 
SESS (Stages SA1b & 1c) is to 
provide permanent sanitary 
servicing to the Ellerslie East 
neighborhoods by 2012. 
 
 
 
Construction of WESS (Stage W13) 
is scheduled to start at the end of 
2011.  
 
 

2011 – South Edmonton Sanitary Sewer (SESS) Stage S E4a 
 
SESS Stage SE4a is a 490-meter section of the SESS Stage SE4 trunk 
along the future 91 Street to serve the Ellerslie Industrial area.  The 
construction work will be done as part of the private development project. 
Construction is anticipated to be completed in 2011. 
 
2011 – South Edmonton Sanitary Sewer (SESS) Stage S E4b 
 
SESS Stage SE4b is planned to service the Orchards at Ellerslie 
development. It has a total length of 1,140 meters located along a walkway 
along the old 30 Avenue right-of-way between 88 Street and 91 Street. 
Construction is advanced to 2011 ahead of the construction of the walkway 
and the nearby subdivision by the private developer in order to minimize 
construction costs. 
 
2011 to 2012 – South Edmonton Sanitary Sewer (SESS)  Stages SA1b &1c  

With the continued growth of the East Ellerslie area, completion of SESS 
Stages SA1b & 1c is critical for providing permanent sanitary servicing to the 
area. It is expected that the tunneling works will be fully completed by the end 
of 2011. The installation of the real time control gate for connection to the 
double barrel sewer will follow to allow the tunnel to be put in service in 2012.  
 
2011 to 2013 – West Edmonton Sanitary Sewer (WESS) Stage W13 
 
Construction is scheduled to start at the end of 2011 and be completed in 
2013 to coordinate with the pavement reconstruction works scheduled in the 
West Jasper Place neighbourhood.  Completion of this project will allow 
future development areas in West Edmonton to be serviced without the need 
for wet weather flow storage. 
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SESS (Stage SA10) will provide 
early sanitary servicing for Maple 
Ridge Industrial development. 
 
 
 
SESS (Stage SA1a) is needed when 
the available capacity of SERT 
sewer is exhausted. 
 
 
 
 
SESS Stage SW4 will service the 
Windermere area. 

2013 – South Edmonton Sanitary Sewer (SESS) Stage S A10 
 
This section of SESS will be constructed along 34 Street south of the 
Sherwood Park Freeway.  It will provide sanitary servicing to the early stages 
of Maple Ridge Industrial development.  Construction work is tentatively 
planned for 2013. 
 
2013 to 2015 – South Edmonton Sanitary Sewer (SESS)  Stage SA1a  
 
SESS (Stage SA1a) will connect the pump station at Ellerslie Road and 
Parsons Road to Stage SA1b. This segment is needed when the available 
capacity of the Southeast Regional Trunk (SERT) sewer is exhausted. 
Construction of SA1a is tentatively scheduled to start in 2013 with a planned 
completion date of 2015. 
 
2015 to 2016 – South Edmonton Sanitary Sewer (SESS)  Stage SW4 
 
This portion of SESS will be located south of Anthony Henday Drive from 141 
Street to 156 Street. It is planned to service the Windermere area. 
Construction is expected to commence in 2015. 
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Figure 2  
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The Fund is projected to have a 
healthy balance for the next 15 
years. 

4.0 FUND BALANCE 
 
4.1 TWENTY FIVE YEAR HISTORY & PROJECTION  
 
The SSSF Financial Model was updated in 2010 to reflect the changing 
economic situation, particularly the construction cost inflation and near-term 
revenue projections.  In addition, some construction schedules were adjusted 
to reflect the latest plan.  The latest projection shows that the fund balance in 
the next three years will be slightly lower than those recorded in previous 
years but will stay at a healthy level over the next 15 years.  Figure 3 shows 
the twenty five year fund balance history and projection (1999 to 2025). 
 
The following general assumptions have been adopted in the current version 
of the Model: 
 
a)  Population projections were based on the latest Edmonton census data  
     updated in spring 2006, then adjusted based on actual yearly increases.  
b)  Annual inflation rate for construction costs is revised to 2% for 2010 and 

slowly increasing to about 4% in 2014. 
c)  Annual interest rate is assumed to be 1% - 4% during the next 5 years. 
 



Sanitary Servicing Strategy Fund 
2010 Annual Report 

   
 

 
13 

25 Year Fund Cash Flow (1999-2025)
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Utility Contribution represents 
contribution from the Sanitary 
Utility for diversion of sanitary 
flows from serviced City lands to 
the new trunk system constructed 
under the SSSF. 

4.2 FIVE YEAR PROJECTION 
 
Table 1 shows the five year revenues and expenditures projections for the 
Sanitary Servicing Strategy Fund based on the latest information available. 
 
REVENUES 

Opening Balance for 2010 – The SSSF cash balance as of December 31, 
2009.  

Revenues and Expenditures for 2010 – These are based on actual values 
recorded.  

Interest (2011-2015)  – Interest rates used varied from 1% to 4% per annum 
based on the estimated mid-year cash balance.   

Utility Contribution – This amount represents contributions from the 
Sanitary Utility for diversion of sanitary flows from serviced City lands to the 
new trunk system constructed under the SSSF.  These lands are located in 
Mill Woods and in Castle Downs.  The amount is calculated based on an 
estimate of the SSTC these lands would have to pay.  Based on results of 
the lot counts conducted in 2000, the Sanitary Utility would make annual 
contributions of $2.6 million to the SSSF until 2014.  In March 2006, City 
Council approved the recommendation to change the Utility Contribution 
amount to $1.3 million for 17 more years commencing on January 1, 2007.    
 

                                                                                                                                 
The Sanitary Sewer Trunk Charge 
for 2011 has increased by 2.3% 
from 2010. 

Sanitary Sewer Trunk Charge (SSTC)  – The SSTC is collected when an 
application is made for a development permit or sanitary service connection.  
This charge applies to all new and re-developments in the City.  Rates for 
2011 were increased by 2.3% from 2010.  The following are the SSTC rates 
for 2010 and 2011: 
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                   Type of development                       2010                    2011    
     Single-family/Duplex Residential           $1,130/dwelling   $1,156/dwelling  
     Secondary, Garage & Garden Suite      $500/dwelling      $512/dwelling  
     Multi-family Residential                         $807/dwelling $826/dwelling 
     Commercial, Industrial, Institutional      $5,652/ha $5,782/ha 

Estimated SSTC revenues from 2011 to 2015 are based on the assumption 
that residential development activity which started to rebound in 2010 will 
continue in 2011.  

 
 
 

The Expansion Assessment is 
collected from the contributing 
areas shown in Figure 2.   

 

Expansion Assessment (EA) – The EA is an area-based assessment that 
is collected at the time of subdivision, development permit application or 
sanitary service connection application.  The EA applies to those areas of the 
City that did not have an approved Neighborhood Structure Plan (NSP) 
before January 1,1999. 

The 2010 EA rates were increased by 2.3% from 2010. The 2010 and 2011 
rates for EA are as follows: 

              Contributing Area           2010                   2011 
         North Edmonton Sanitary Trunk (NEST)      $16,144/ha $16,515/ha 
 South Edmonton Sanitary Sewer (SESS)    $16,144/ha $16,515/ha 
 Terwillegar and University Farms (TUFS)    $16,144/ha $16,515/ha 
 West Edmonton Sanitary Sewer (WESS)    $20,181/ha $20,645/ha 
       
 
EXPENDITURES 
 
Estimated Construction Costs – Construction cost estimates for the 2011 
to 2015 time frame were developed at the design stage except for WESS 
Stage W13 and SESS Stage SA10, which are based on preliminary level 
designs. The timing of construction is critical for the Fund balance.  
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SANITARY SERVICING STRATEGY FUND - 5 YEAR PROJECTIO N 
            2010 (Actual)         2011                2012                   2013  2014                2015  
Opening Balance $ 16,504,812 $21,889,433  $ 14,707, 572 $   9,151,530 $   6,829,836 $ 15,658,270 
Interest         116,383        184,065         380,805          298,350          438,773         586,097 
Utility Contribution      1,300,000     1,300,000      1,300,000       1,300,000       1,300,000       1,300,000 
Sanitary Sewer Trunk Charge      6,923,458     7,479,993      7,867,573       8,210,110       8,513,354      8,849,604 
Expansion Assessment      7,035,508     7,754,081      6,859,186       7,354,116       7,430,776      9,000,613 
Secondary suite refund           41,738 
Total Receipts      15,417,088  16,718,139             16,407,564     17,162,575     17,682,903     19,736,313 
Estimated Construction Costs    ( 9,909,970)       (22,880,000)          (21,634,200)      (19,140,392)    (8,834,469)    (22,185,917) 
Other Estimated Expenditures        (122,496)   (1,020,000)       (329,406)       (343,877)         (20,000)           (20,000) 
Total Disbursements    (10,032,466) (23,900,000)          (21,963,606)      (19,484,269)     (8,854,469)    (22,205,917) 
Closing Reserve Balance $  21,889,433 $ 14,707,572      $   9,151,530  $   6,829,836  $ 15,658,270 $  13,188,666 

 
Construction Costs (Nominal Dollars) 

       Total 
   2011- 2015        2011         2012      2013      2014       2015 
SA1b                                             $    3,140,000   $ 3,140,000   $               - $                 - $                 - $                 - 
W13    14,069,912        2,470,000     7,088,600      4,511,312                    -                    -   
W14    10,058,000             9,000,000       580,000                        -                    -                    -
NL2      2,750,000      2,750,000                  -                    -                    -                    - 
SE4      3,720,000             3,720,000                  -                     -                     -                    -   
SA1d      3,703,000                    -    3,703,000                    -                    -                    - 
SA1P1      2,327,600                    -    2,327,600                    -                     -                    - 
SA10    10,791,600         400,000    5,290,000      5,501,600                    -                    -  
SA1c      4,045,000      1,400,000    2,645,000         600,000                    -                    - 
SA1a    26,532,128                    -                  -      8,527,480     8,834,469        9,170,179  
SW4    13,015,738                    -                  -                    -                   -    13,015,738 
Total $ 94,152,978 $ 22,880,000  $21,634,200  $ 19, 140,392  $  8,834,469 $ 22,185,917 

 
 
 

 
Table 1  
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 4.3 STATEMENT OF FUND ACTIVITIES AND BALANCE    
 
 
 
 
 
Total SSTC revenues for 2010 
were 37% more than those 
collected in 2009. 
 
Revenues from single family & 
duplex units were higher than 
multi-family units in 2010.  
 
SSTC collected from commercial, 
industrial and institutional 
development was up by 38%. 
 
Interest earned was down by 45%, 
reflecting the lower interest rate in 
2010. 
 

 
The Statement of Fund Activities and Balance for 2010 are shown in Table 2, 
while Figure 4 shows each revenue component as a percentage of the total 
revenues. Figure 5 shows the historical SSSF revenue breakdown whereas 
Figure 6 shows the historical SSSF expenditures. 

REVENUES   
Total revenues for 2010 were $15.4M which is higher than the amount of 
$9.6M collected in 2009.  

• Sanitary Sewer Trunk Charge (SSTC)  – For 2010, SSTC revenues 
totaled $6.92M, a significant increase from the 2009 SSTC revenues of 
$5.06M.  For this year, single-family/duplex developments contributed 
more than the multi-family developments, with the respective revenues 
being $4.02M versus $ 1.97M.  This is similar to the situation in 2009 
when the single-family/duplex contribution was $3.47M versus the multi-
family total of $0.92M.  The remaining SSTC revenues, $0.93M, came 
from commercial, industrial, and institutional sectors, which is higher than 
the $0.67M collected in 2009.  

♦ Expansion Assessment (EA)  - For 2010, the total EA collected was 
$7.04M, up from the $3.03M collected in 2009. 

♦ Utility Contribution – Total Utility contribution in 2010 was $1.3M. 

♦ Interest Earned – Total interest earned during 2010 was $0.12M 
compared to $0.21M in 2009.  This was due to the lower interest rate. 

EXPENDITURES 

The largest expenditure item in 2010 was $3.66M for the construction of 
SESS Stage SA1b & SA1c. Another $3.14M were spent in the construction of 
NEST Stages NL2/NL3/N1.  The rest were spent on SESS Stages SW2-
SW5, WESS Stages W1, W13 and W14 as well as several engineering 
studies. 



Sanitary Servicing Strategy Fund 
2010 Annual Report 

   
 

 
18 

STATEMENT OF FUND ACTIVITIES & BALANCE 
 

Sanitary Servicing Strategy Fund            
For the Period Ending December 31, 2010            
            2009     2010      2010      2010 
          Actual    Actual   Budget   Variance 

REVENUES               
Sanitary sewer trunk charge - single/duplex revenue   $  3,469,212 $   4,021,785 $5,000,000 $(  978,215) 
Sanitary sewer trunk charge - multi family revenue           921,447    1,971,953   1,927,000        44,953 
Sanitary sewer trunk charge - commercial/industrial/institutional revenue     672,022       929,720      500,000      429,720  
Expansion assessment            3,031,165    7,035,508   1,000,000   6,035,508 
Secondary suite refund        3,031,165        41,738                 -        41,738 

    8,093,847  14,000,704   8,427,000   5,573,704 
Utility system contribution   1,300,000    1,300,000    1,300,000                 - 
Interest earned            210,903      116,383        50,000        66,383 

Total Revenues     9,604,750        15,417,088   9,777,000   5,640,088  
 
EXPENDITURES   
          
NEST Stage NL2 & NL3       5,572,172   3,139,871   2,889,000      250,871 
SESS SA Stages 1b & 1c        4,618,239   3,663,258    3,464,000      199,258 
SESS SW2-SW5       465,371      442,883      621,000 (    178,117) 
SESS Developer Built Projects (W14 & SE4a)             2,669      364,610   7,047,000 ( 6,682,390) 
WESS Stage 1          7,038,212   2,158,408 ( 2,922,000)    5,080,408 
WESS W13            225,194     140,940   8,275,000 ( 8,134,060) 
Conceptual Studies            222,389      122,496   1,815,000 ( 1,692,504) 
Conceptual Designs           160,186                -      -         - 

Total Expenditures   18,304,432       10,032,466 21,189,000 (11,156,534) 
 

Excess of Revenues over Expenditures  (  8,699,682)        5,384,622       (11,412,000)  16,796,622 
Balance – January 1, 2010                  25,204,494       16,504,812 16,504,812                 - 
Balance – December 31, 2010                 16,504,812       21,889,433   5,092,812  16,796,622 

Table 2  
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Figure 4  

SSSF Revenues for 2010 ($15.4M)
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Figure 5  

SSSF REVENUE BREAKDOWN
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Figure 6  SSSF EXPENDITURES
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