Valley Line LRT - Southeast
Quarterly Progress Report Q2 2020

PERFORMANCE
This dashboard provides an overview of progress and performance of the Valley Line Project and a summary of work completed by TransEd Partners and the City.

CUMULATIVE PERFORMANCE
COST PERFORMANCE

NOTES
• Current cost performance is good and the project remains on budget.

Measures the cost efficiency of the
project

SCHEDULE PROGRESS
Measures the schedule completion
percentage

SCOPE PERFORMANCE
Measures the current status of the
changes compared to the baseline
scope

PUBLIC COMMUNICATIONS
Top three public inquiries over the
period

• As of Q2, construction progress as measured by the independent
certifier is 72.5%.
• There have been no significant changes to either TransEd’s scope of
work or City contracted scope of work.

• The top three public inquiries for the period are schedule, vehicle
traffic conditions, and pedestrian crossing and surface issues.

RECENT PROGRESS
A summary of construction progress along the alignment. Several examples are shown in the pictures below.

TransEd Work in Q2: Construction of the Churchill Connector structure
has begun (Figure A). Backfill around the storm tank is complete. Track
installation continues on 102 Ave. On the Tawatinâ Bridge TransEd
installed the fifth set of cable stays (Figure B) and extended the bridge
deck with 27 of 41 segments complete. Muttart retaining walls have
been cast and construction continues on the Muttart Stop. Construction
continues on the wildlife underpass at Connors Road. Kâhasinîskâk
Bridge structure has been placed (Figure C). Davies Elevated Guideway
construction including rail installation is ongoing (Figure D). Earthwork
and roadworks are ongoing at the Davies Station park and ride areas.
Rail is installed continuously from Davies Station south to Mill Woods.
The pedestrian walkway on the Whitemud Bridge has been temporarily
opened for public use (Figure E). Landscaping work is ongoing (Figure F).
Construction of the operations and maintenance building is nearing
completion with electrical and mechanical installations ongoing.
Overhead wires continue to be installed. Eleven LRVs have been
delivered to Edmonton as of the end of June 2020.
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Churchill Connector Building Structural
Steel Progress (TransEd)

B

Tawatinâ Bridge Fifth Stay Cable
Installation (TransEd)
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Kâhasinîskâk Bridge installation over
Connors Road (TransEd)

Plinth and track installation on the Davies
elevated guideway (TransEd)
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Pedestrian walkway over Whitemud
Drive (TransEd)
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Landscaping along 66 Street (TransEd)

MILESTONES
AREA

COMPLETED MILESTONES

COMPLETION DATE

1
2

Reopened Churchill Square to the public.
Completed the final waterproof lining in the tunnel.

Q2-2020
Q2-2020

4

Placed the first set of structural steel beams for the Bonnie
Doon stop.

Q2-2020

AREA
4
2
3

UPCOMING MILESTONES
FORECASTED DATE
Complete the rail crossing at the 82 Avenue and 83 Street
Q3-2020
intersection.
Install the seventh cable stays and complete the construction of
Q3-2020
the Tawatinâ Bridge deck segments.
Reopen the Kâhasinîskâk Bridge.
Q3-2020

KEY ACTIVITY 3-MONTH LOOK-AHEAD
The highlights correspond to the areas of the alignment on map • Area 5: Continue Davies Station mezzanine construction,
timber roof work, and masonry. Continue construction on
above.
Davies elevated guideway. Continue Davies Station park &
• Area 1: Continue Churchill Connector, concrete
ride drainage and paving work.
platforms at stops, roadways, and track construction.
• Area 6: Complete concrete and structure work at Grey Nuns and
Begin full closure of 102 Ave between 95 St and 96 St.
Millbourne stops. Continue LRT Systems installation work along
• Area 2: Complete tunnel final liner construction. Continue
trackway. Continue Whitemud bridge work.
Tawatinâ bridge deck and cable installation, and
• Area 7: Complete operations and maintenance building
construction on the north river bank.
interior finishing and exterior cladding. Commission
• Area 3: Continue elevated guideway track installation
building facilities. Energize traction power supply station.
construction and begin paving and waterproofing on the
•
Project-wide: Ongoing utilities, traffic detours, traffic signal
Kâhasinîskâk Bridge. Complete wildlife corridor.
installation, and traction power substation installation.
• Area 4: Continue road and track work on 83 St. Continue
• Light Rail Vehicles (LRV): Continue manufacture and assembly
construction at Avonmore and Bonnie Doon Stops.
of LRVs #13-26. Receive LRVs #13-19 in Edmonton.

