

# Construction Update

OCTOBER 2011

## 97 Street Rehabilitation

- The rehabilitation of 97 Street is continuing with the installation of concrete up until the temperatures drop below freezing.
- The asphaltting, though, has been postponed until 2012 with the exception of the southbound curb lane under the CN Rail Overpass.