


2013-2015 CONSTRUCTION STAGING

STONY PLAIN ROAD STREETScape

149 STREET TO 158 STREET



STAGE 1 AND 2 (SPRING - FALL, 2013)

158 STREET TO 152 STREET

SIDEWALK / STREETSCAPE CONSTRUCTION:

 STAGE 1 - 2013
ONE LANE EACH DIRECTION TO
REMAIN OPEN

 STAGE 2 - 2013
ONE LANE EACH DIRECTION TO
REMAIN OPEN

STAGE 5 (SPRING - FALL, 2014)

158 STREET TO 149 STREET

ROADWAY ASPHALT OVERLAY AND CONCRETE
CROSSWALK CONSTRUCTION (ONE LANE EACH
DIRECTION TO REMAIN OPEN)

STAGE 3 AND 4 (SPRING - FALL, 2014)

152 STREET TO 149 STREET

SIDEWALK / STREETSCAPE CONSTRUCTION:

 STAGE 3 - 2014
ONE LANE EACH DIRECTION TO
REMAIN OPEN

 STAGE 4 - 2014
ONE LANE EACH DIRECTION TO
REMAIN OPEN

STAGE 6 (SPRING - FALL, 2015)

158 STREET TO 149 STREET

LANDSCAPING (TREE AND SHRUB
PLANTING)

NOTE:

- ACCESS TO BUSINESSES TO BE MAINTAINED
- PARKING RESTRICTIONS WILL BE IN EFFECT
- TEMPORARY CLOSURES OF ALTERNATE SIDE STREETS
BETWEEN STONY PLAIN ROAD AND BACK ALLEYS