

Renewal of the MDP/TMP - High-level Work Plan and Schedule

Below is high level work plan and schedule outlining major project stages conceived at this time. Additions and or changes may occur as the project plan is further refined. A key focus of the project will be both internal and external engagement which will occur at multiple stages.

Phase 1: Groundwork (2017) *WE ARE HERE*

Step 1: Initial research and scoping
Step 2: Establish project resources
Step 3: Establish project governance
Step 4: Detailed research



Phase 2: Foundations (2018)

Step 1: Set the Context
Step 2: Interpret the Vision



Phase 3: Framing the Plan (2019)

Step 1: Develop Guiding Principles
Step 2: Develop Strategic Objectives, Policy Directions and Targets
Step 3: Develop Policies and Actions



Phase 4: Building Up (2019)

Step 1: Draft the Plan
Step 2: Circulate the Plan
Step 3: Begin Implementation Plan



Phase 5: Approval (2019-2020)

Step 1: Public hearing

Step 2: Adjust Plan

Step 3: Council Approval

Step 4: Finalize implementation plan