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Agenda

• Previous Council Direction (October 17th & 
December 12th, 2012)

• Design Options
• Katz Group Statement
• Status of Negotiations
• Next Steps
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Previous Council Direction 
October 17, 2012
• Suspend negotiations with Katz Group on downtown arena
• Look at framework for potential avenues to sustain NHL hockey in

Edmonton (October 2012)
• Council did not rescind support for October 2011 Framework

December 12, 2012
• Re‐open negotiations with Katz Group
• Extend land inventory agreement
• Secure mediator & financial analyst 

– Evaluate other non‐financial issues with Katz Group 
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Design Options

• Explored three options: 
– Option A – value engineered original design 
including Wintergarden and underground parkade

– Option B – revised design to include open air 
pedestrian linkage over 104th Avenue and above 
grade parkade

– Option C – revised design to remove 
Wintergarden and include above grade parkade
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Option A -View Looking West 104th Avenue
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Option A - View Looking East 104th Avenue
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Option A - Plaza at Grade
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Option A
• 18,559 (manifested seats)
• Similar in design & program to 

original design including:
– Wintergarden
– 350‐stall underground parkade
– Stainless steel cladding executed 

more cost effectively
• $480M arena 
• $601M total project (includes 

arena and public infrastructure)
• $219M City contribution
• $143M Katz Group contribution
• Provides guaranteed tenant

$480M 
(includes 
underground 
parkade)

Winter 
Garden
$53M

Pedestrian 
Link $15M

LRT Connection 
$7M

Community Rink
$21 M
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Option B -View Looking East 104th Avenue
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Option B – Plaza at Grade
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Option B -View Looking West 104th Avenue
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Option B
• 18,559 seats
• Similar in design & program to 

original design, differences are:
– Winter Garden replaced with 

pedestrian link over 104th Ave.
– 340‐stall above‐grade parkade
– Seating bowl revised, removal of 

some premium spaces
– Additional opportunities for 

integration of 104 Avenue introduced
– New at grade entry plaza added

• $493M arena 
• $576.8M total project (includes arena 

and public infrastructure)
• $214.9M City contribution
• Tenant to be determined

$493M (includes parkade 
shown in green)

Community 
Rink $21M

Pedway over 
104th Avenue $15.8M

LRT Connection 
$7M

Pedestrian LinkPedestrian Link
$15M$15M
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Option C - View Looking West 104th Avenue
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Option C -View Looking East 104th Avenue
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Option C –Plaza at Grade
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Option C
• 18,559 seats
• Similar in design & program to 

original design, differences are:
– Winter Garden deleted
– 300‐stall above‐grade parkade & 44 

stalls below grade for team use
– Seating bowl revised, removal of 

some premium spaces
– Additional opportunities for 

integration of 104 Avenue introduced
– New at grade entry plaza added

• $511.75m arena 
• $571.25M total project (includes 

arena and public infrastructure)
• $217.25M City contribution
• Tenant to be determined

$511.75M (includes
arena & parkade shown in 
Green)

LRT Connection
$2.75M

Community 
Rink
$31.75M
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Financial analysis of three options

$217.25M$571.25MOption C

$214.9M$576.8MOption B

$219M$601MOption A

Municipal 
Contribution

Total Project 
Cost

Option
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Finance Options
• Proposed funding model from 2011 Framework & 
modified in accordance with a proposed agreement

• Option B & C no private capital investment but City 
would expect to earn rent similar to investment in 
Option A.  Tenant would need to be determined.

• City does not recommend condominiumization of 
seats model as it borrows from future revenues
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Design Option Summary
• Administration looked at 3 options and while Options B & C  

are less expensive both require additional design work, time 
and risk relative to tenancy 

• Administration is recommending the updated Framework 
with Option A as the basis for design as it:
– Meets goal of sustaining NHL hockey in Edmonton
– Guarantees long term tenancy 
– Reasonable financial arrangement for municipality
– Realizes City’s vision of arena & entertainment district outlined in The 

Way We Grow & contributes to ongoing revitalization of downtown
– Iconic structure in support of Capital City Downtown Plan
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Katz Group Statement
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Recommended Negotiated Framework

• Interviewed a number of potential mediators
• Concurrently resumed negotiations with the 
Katz Group

• As a result of a series of meetings, 
Administration is recommending the City 
enter into an agreement based on the 
following negotiated framework 
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No change.Sustainability of NHL Hockey in Edmonton is 
a prime consideration.

The Commitment is increased by $15 million to 
cover half the projected increase in the cost of the 
arena building – total commitment to be paid as 
rent over 35 years (including interest).

The Katz Group will pay the principal and 
interest costs associated with $100 million of 
capital cost over 35 years.

Upset (maximum) price is $480 million with the $30 
million increase to be split 50/50 between the City 
and the Katz Group.

The Arena Building Project (which includes 
350 parking stalls) has a maximum price of 
$450 million.

Recommended Negotiated FrameworkOctober 2011 Approved Framework

Recommended Negotiated Framework



23

Ticket surcharge to be levied by the City with the 
rate to be determined by Edmonton Arena Corp 
(EAC). The rate to be at least sufficient to fund 
principal and interest payments for the 
repayment of the $125 million of initial capital 
over a 35‐year term and a $1.5 million annual 
contribution to on‐going major capital 
maintenance.  Funds generated by the surcharge 
in excess of this amount will be retained by EAC.
A ticket surcharge will be levied on admissions at 
Rexall Place and shall be at the same rate as the 
ticket surcharge to be charged on non‐hockey 
events at the Downtown Arena, to a maximum 
of 7%.  The proceeds of this surcharge will be 
remitted to the City.

User fee levied through ticket surcharge to fund 
$125 million plus interest to fund the capital 
project.

The Commitment is increased by $15 million to 
cover half the projected increase in the cost of 
the arena building for a total of $140 million. 

City of Edmonton will contribute $125 million to 
the arena building including $45 million to be 
funded by a Community Revitalization Levy

Recommended Negotiated FrameworkOctober 2011 Approved Framework
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No change with the exception that 
Administration negotiated an extension in the 
deadline in the Land Inventory Agreement from 
December 31, 2012 to April 30, 2013 as per 
Council direction.

Land to be purchased at the same price and on 
the same terms and conditions as in the current 
purchase agreements plus third party costs 
associated with the land acquisition and zoning.

The City’s costs to build an LRT connection to 
the arena will be capped at $7 million.  The City 
is responsible for all operating and on‐going 
capital costs for the LRT connection.

The City’s costs to build an LRT connection to 
the arena will be capped at $17 million.

Clarification that If the net cost exceeds $50 
million, Katz Group is to cover the overage.  “Net 
Costs” means the gross cost of the 
Wintergarden less the reasonable value of the 
retail commercial space in the south end of the 
Wintergarden.

Pedway (Wintergarden bridge) over 104 Avenue 
is required adjacent infrastructure funded 
outside of the arena building project.  Katz 
Group and City each pay half of cost; however, 
the City contribution is limited to no more than 
$25 million.  The Katz Group contribution will be 
amortized over the 35 year term of the lease 
with interest costs included.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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EAC to have first right to negotiate up to 3 lease 
extensions for ten years and will have the first 
right of refusal on any subsequent lease or land 
and building sale negotiated with a 3rd party.

Katz Group to have option for 3 ten‐year lease 
extensions.

The City will proceed with the construction of 
the community rink for a maximum of $21 
million. City to own and operate the rink with all 
revenues and costs accruing to the City.  
However, EAC will act as an agent for the City to 
solicit advertising and sponsorship revenue 
without commission or restriction in conjunction 
with advertising and sponsorship of the arena.  
This provides an opportunity for the City to 
share in the upside of sponsorship packages that 
include the community rink.  Approval of 
sponsorship proposals for the community rink 
rests with the City.

Community rink to be constructed adjacent to 
the arena contingent on funding from the 
federal and provincial government with total 
maximum cost of $21 million.  City to own and 
operate the rink with all revenues and costs 
accruing to the City.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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In the event of an EAC default under the lease, 
Rexall Sports Corp. (RSC), owner of the 
Edmonton Oilers, shall be obliged to cure the 
defaults under the lease and assume all 
obligations under the lease in place of EAC.  
Alternatively, RSC may enter into a commitment 
to fund payments associated with the EAC’s
$140 million contribution under a new lease 
with the City that is consistent with the existing 
Rexall Place lease (including F&B rights for 
hockey, but not in respect of other events, and 
excluding any reversion of ticket tax to RSC).  In 
any event, the City will have in place a ticket tax 
bylaw at a level sufficient to sustain the capital 
maintenance levels specified in the lease with 
EAC and to protect the City for the $125 million 
ticket tax related debt.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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EAC will operate the new arena and will pay all 
operating and maintenance expenses.  Major 
building capital rehabilitation and replacement 
will be the responsibility of the City to be funded 
with $1.5 million annually from the ticket 
surcharge.  All other maintenance and capital 
enhancements and productivity improvements 
will be the responsibility of EAC. The City and the 
Katz Group have agreed on a definition of 
Capital Maintenance costs and on an allocation 
of responsibility.
EAC will pay all required Education Property 
Taxes.  The municipal property taxes to be paid 
by EAC and affiliates is to be a maximum of 
$250,000 annually.  This amount will be reduced 
to the extent that the aggregate municipal taxes 
levied on the arm’s length sub‐tenants of the 
Arena carrying on business only within event 
hours exceeds $250,000 annually.

The Katz Group is to operate the new arena and 
is to pay all operating expenses, capital 
maintenance and repair.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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In order to move forward on the arena on a 
timely basis, the projected start date for 
construction would be August 2013 through a 
phased Guaranteed Maximum Price (GMP).

The City will continue to work to secure a $100 
million contribution to the project from the 
Province

The land assembly is to be completed by 
October 31. 
The design process is to commence as soon as 
possible.  The City will fund the cost of design to 
a 60% level on which the tender documents will 
be based in order to get the best possible 
Guaranteed Maximum Price for the arena. The 
cost of the design would be part of the $450 
million cost of the arena.  The conceptual design 
work completed to date is owned by the Katz 
Group. If either party elects not to complete the 
deal, the City will have ownership rights to the 
design work undertaken by the City. 
The City will continue to work to secure a $100 
million contribution to the project from the 
Province.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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Once the new arena is open, all subsidies to 
Rexall Place will be eliminated. A ticket 
surcharge will be levied on admissions at Rexall
Place and shall be at the same rate as the ticket 
surcharge to be charged on non‐hockey events 
at the Downtown Arena, to a maximum of 7%.  
The proceeds of this surcharge will be remitted 
to the City.

The Katz Group waives the requirement for the 
non‐compete clause.
The City has agreed that a competitive market 
between Rexall Place and the new arena 
requires a level playing field and so, once the 
new arena is open will eliminate any subsidies to 
Rexall Place.  A supplementary ticket surcharge 
will also be levied against all admissions at Rexall
Place in the future at the same percentage 
(currently estimated at 7%) as the ticket 
surcharge to be levied at the new arena.  For as 
long as the ticket surcharge at the new arena is 
allocated to the City to pay for the costs of 
borrowing the $125 million in construction cost 
to be paid by this user fee, the City will retain 
the revenue generated by the ticket surcharge at 
Rexall Place.  City Council will determine the use 
of those funds; however, the intent of the 
agreement is for the funds not to go back to 
Northlands.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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The location agreement is to be supported by a 
letter of cooperation from the NHL.

The Edmonton Oilers Hockey Club will stay in 
Edmonton for 35 years

The City and EAC will complete the design and 
building of the facility.  Any disputes will be 
handled by Mr. Farbrother and Mr. Karvellas or 
their designees.

Design process to be undertaken collaboratively 
between the City and the Katz Group.

No change; however, for clarification, the City 
will have access to the Arena and Wintergarden
for up to 28 days a year at EAC’s incremental 
cost with all food, beverage and other revenue 
accruing to EAC.  The City’s use will be for 
community purposes – not for CFR or other 
commercial events.

City access to the new arena for any 28 days a 
year at its discretion.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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No change; however, additional clarification 
provided:  Acknowledgement of community 
contribution of Oiler’s Community Foundation.  
In addition, both Parties commit to community 
benefits including (i) establishment of a 
community advisory committee to identify and 
address community issues, (ii) a senior member 
of the Oiler’s operations will be available to 
meet at least annually with the community 
advisory committee, (iii) development/ 
facilitation of training/employment for low 
income/high need Edmontonians.

The Katz Group will enter into a Community 
benefits agreement with the City, taking into 
account the activities of the Oilers Community 
Foundation.

No Change; however, if EAC elects not to 
proceed with the commercial development 
associated with the east side of the arena that 
necessitates a change in the design of the east 
wall of the Arena, the City will be responsible for 
the cost.

The Katz Group commits $100 million to 
associated adjacent investment, with a least $30 
million to be invested prior to construction of 
the new downtown arena and the balance to be 
subject to commercial viability.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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No change.Any method of personal seat licenses, 
condominiumization model or seat rights would 
not be pursued by the Katz Group.

No change.The City will enter into a marketing partnership 
with the Edmonton Oilers, investing $2 million 
annually in a program to promote the image of 
the City and to build City recognition with the 
Oilers brand.  The City will enjoy a most 
favoured nation status in its marketing package. 
The marketing package will be of a quality and 
impact that is consistent with arrangements 
with the private sector at a similar level.

Recommended Negotiated FrameworkCouncil October 2011 Approved Framework
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Next Steps

• Council approval of Option A as the basis for 
design & construction in accordance with 
modified agreement with Katz Group

• Council approval of revised negotiated 
framework for the design and construction of 
Option A arena


