
PROJECT UPDATE
Capital Line South LRT Utility Relocation Project 
111 Street Between 12 Avenue and Saddleback Road NW
APRIL 2024

PROJECT OVERVIEW
As part of the Capital Line South LRT Extension Project, 
EPCOR is responsible for relocating all the power, water and 
drainage utilities to avoid potential conflicts with the future 
Capital Line South LRT extension infrastructure. This is an 
extension of the current Capital Line, which will operate from 
Century Park to Ellerslie Road. 

For more information on the City of Edmonton’s Capital Line 
South LRT Extension Project, please visit edmonton.ca/capitalsw.

WHAT’S HAPPENING?
To meet the overall LRT project schedule, the City of 
Edmonton has requested that EPCOR perform the utility 
relocations within specific areas along the proposed route 
before LRT construction. EPCOR has been in the area for 
the past year, completing utility relocations ahead of the 
construction of the Capital Line South LRT. This notice 
provides updated timelines for the remaining work, which 
will continue into 2024.

HOURS OF WORK
Regular working hours are 7:00 a.m. to 7:00 p.m. Monday 
to Saturday, and Sundays from 9:00 a.m. to 5:00 p.m.  
At times, we may need to work overnight to minimize 
impacts to the area. 

EPCOR will do everything possible to manage noise 
associated with the construction and will work to ensure 
that the construction is completed within the requirements 
of the City of Edmonton Noise Bylaw.

SCHEDULE
Power Work Area 
 1   Underground power cable upgrade along 111 Street 

from 23 Avenue to Saddleback Road. Expected to  
start in May 2024 and anticipated to be completed  
by fall 2024.

 2   Underground power cable upgrade work along  
23 Avenue from 111 Street to 105 Street. Expected  
to start in summer 2024 and anticipated to be 
completed before the end of 2024.

Water Work Area
 1   Water main relocation on Saddleback Road/19 Avenue 

at 111 Street. Expected to start in summer 2024 and 
anticipated to take one month to complete. 

 2   Water main relocation on the north side of the Blackmud 
Creek overpass. Expected to start in fall 2024 and 
anticipated to take one month to complete.

 3   Service installation on the south side of the Blackmud 
Creek overpass. Expected to start in summer 2024 and 
anticipated to take one month to complete. 

 4   Water main relocation on 111 Street from 9 Avenue 
to 12 Avenue. Expected to start in summer 2024 and 
anticipated to take three months to complete.

Timelines are estimates and may change based on weather 
and construction conditions.



OVERALL PROJECT AREA

MORE INFORMATION 
EPCOR is committed to minimizing construction impacts where possible while we work in the community. 
If you have any questions regarding this work please contact us. If you have questions regarding the 
future LRT please contact the City of Edmonton.

EPCOR 
Phone: 780-412-4200 
Email: EPCORprojects@epcor.com  
Website: epcor.com/capitalline

For up-to-date information and project notices, 
visit epcor.com/capitalline.

City of Edmonton
Phone: LRT Projects Information Centre at  
780-496-4874 (voicemail) 
Email: lrtprojects@edmonton.ca 
Website: edmonton.ca/capitalsw
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