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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-001C
Document Page #: N/A Asked By: Councillor Cartmell
Question:

What is the total cost to design and construct a typical skateboard park? On the basis that one design could be used at
multiple locations.

Answer: Infrastructure Planning and Design Branch

As outlined in the Urban Parks Management Plan, skate parks are provided in District Parks, which serve multiple
neighbourhoods and accommodate many more users. Skate parks at these locations have costs ranging from $1,000,000 to
$1,500,000. While some design savings could be realized by standardizing a design that could be applied at multiple
locations, there will continue to be site-specific factors that will drive cost variances. For example, these include the local soil
(geotechnical conditions), electrical service connections, access etc.

This approach would offer minimal savings (estimated at 1%) of the total cost of the design and construction. Based on
district park development engagement, communities have identified a desire that these district level amenities are uniquely
designed with different types of elements to accommodate varying levels of abilities and interests. This approach to engage
on community infrastructure projects is in alignment with Public Engagement Policy C593A.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-002C
Document Page #: N/A Asked By: Councillor Cartmell
Question:

What is the total cost to design and construct a typical splash pad? On the basis that one design could be used at multiple
locations.

Answer: Infrastructure Planning and Design Branch

Splash pads at Community Park locations generally range in cost from $600,000 to $750,000. For District Parks which are
often larger with more features and serve a larger number of visitors, the estimated cost ranges from $750,000 to $1,000,000.
While some design savings could be realized by standardizing a design that could be applied at multiple locations, there will
continue to be site-specific factors that will drive cost variances. For example, these include the local soil (geotechnical
conditions), which vary across the city and may require stabilization measures, as well as the availability and proximity to
water, sanitary and electrical service connections. This approach would offer minimal cost savings (estimated at 1%) of the
total cost of the design and construction.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-003C
Document Page #: 63 Asked By: Councillor Cartmell
Question:

Please provide a breakdown of investments in affordable housing, operating versus capital, in 2019-2022 budget.

Answer: Social Development Branch

In 2019 City Council directed Administration to adopt a new strategy for ensuring the construction of affordable housing in
Edmonton. This approach centered on the development of an Affordable Housing Investment Plan (2019-2022), which
proactively identified a pool of funding that could be used by the City of Edmonton to plan for and incentivize the
development of affordable housing. Previous approaches had largely relied on waiting for confirmation of funds from other
orders of government prior to approving City-owned funds.

The Affordable Housing Investment Plan is based on a leverage model, in which the City of Edmonton provides land, limited
funding and strategic support to developers of affordable housing to make more affordable housing projects viable while
attracting additional investment, particularly from other orders of government. City funds are to be leveraged in two ways -
through the attraction of funds directly to the City of Edmonton (as in the case of the Rapid Housing Initiative), and also
through the attraction of funds from other orders of government directly to shovel-ready projects created by nonprofit
housing developers.

The 2019-2022 Affordable Housing Investment Plan allocated $132.7 million over four years for the purpose of creating 2,500
units of affordable housing. This funding was provided through a mix of capital and operating funding (the sources of
funding are included in the attached table).

-The City exceeded its four year targets by supporting the creation of 2,728 new affordable housing units across the City,
including 644 supportive housing units.

-This contribution leveraged four dollars for every dollar invested by the City, including nearly $200 million from other levels
of government and $351 million in equity from providers, resulting in a direct investment of $689 million in affordable
housing.

-The majority of the budgeted amount of $132.7 million for the 2019-2022 Affordable Housing Investment Plan is projected
to be fully allocated by the end of this year. $7 million in unallocated capital funding will be used in the 2023-2026 budget
cycle.

Attached is a financial breakdown of the Affordable Housing Investment Plan 2019-2022 Budget - highlighting Operating vs
Capital.

Budget 2023-2026 currently includes approximately $25.7 million total in operating funding and approximately $7 million
remaining in unallocated capital funding approved during the previous budget cycle that can be used to support the
implementation of a 2023-2026 Affordable Housing Investment Plan. This funding can be used to support the creation of 300
-400 units of affordable housing in Edmonton over the next four years.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-003C

Document Page #: 63 Asked By: Councillor Cartmell

Social Development, CS
2023-2026 Budget
Question #23-003C - Attachment 1

€dmonton

-

Affordable Housing Investment Plan - 2019-2022 Capital & Operating

Budget Breakdown

2019-2022 2019-2022 2023-2026

Budget ' Actuals & 2023-2026 | New Budget

(at start Committed Total Request
$000 Funding Source of cycle) Funding? (Funded) (Unfunded)
Tax Levy Funding $ 24,000 $ 25,5003 $ 24,0004 $ 74,804 °
Affordable Housing Reserve 35,000 34,452 0 0
First Place Program Revenue 4,700 5,992 1,692 0
City Contributions 63,700 65,944 25,692 74,804
Operating [Provincial Municipal Stimulus Program 0 9,600 0 0
Provincial Block Funding 16,000 16,641 0 0
Provincial Contributions 16,000 26,241 0 0
Federal Rapid Housing Initiative 0 25,865 0 0
Total Operating $79,700 $ 118,050 $ 25,692 $74,804
City Funding (Pay-As-You-Go) 53,000 44,680 7,000 91,676
Provincial Municipal Stimulus Program 0 13,460 0 0

Capital

Federal Rapid Housing Initiative ¢ 0 35,144 0 0
Total Capital $ 53,000 $ 93,284 $ 7,000 $91,676

1. Budget amount as reflected on CR 6252 - Updated Affordable Housing Investment Plan 2019-2022 (Page 7)
Note: Housing Reserve of $51 million included both the Affordable Housing Reserve and Provincial Block Funding amounts

in the table above

2. 2019-2022 Actuals & Committed Funding reflect new funding and transfers between capital and operating that occurred
throughout the budget cycle

3. 2019-2022 Actual Tax Levy Funding exceeds Budget due to a $1.5 million transfer from Capital to Operating to provide
subsidies to Homeward Trust for furniture, fixtures and equipment at five permanent supportive housing sites. This
transfer was included in Attachment 3 (Ref 3.3-11, Page 6) of FCS01144 - Spring 2022 Supplemental Capital Budget
Adjustment presented to Council on June 7, 2022

4. 2023-2026 Tax Levy Funding of $24 million is comprised of $6 million in annual base budget funding

5. 2023-2026 New Budget Request of $74.8 million in tax levy funding would be above the $24 million in the base budget and
would equate to a 1.03% tax increase starting in 2023
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-003C

Document Page #: 63 Asked By: Councillor Cartmell

6. An announcement regarding a third round of Rapid Housing Initiative funding is expected at the end of November. It is
unknown when the application process will open. A contribution of City funding would be required in order to fully
leverage federal funding through the Rapid Housing Initiative program.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-004C
Document Page #: 106 Asked By: Councillor Cartmell
Question:

Should this be delayed pending further provincial evaluation of photo radar?

Answer: Parks and Roads Services Branch

This capital profile provides Administration with the ability to proceed with purchasing required replacement Automated
Enforcement (AE) equipment, pending the lifting of the Province of Alberta’s current moratorium on new equipment. The
timeline in place for the current moratorium is until December 1, 2022, and the City has not received communication
outlining about changes to that timeline.

Funding for this profile will come from the Traffic Safety Automated Enforcement Reserve. If the moratorium is not lifted in
December 2022, the approved budget would remain unspent but available in the Reserve, allowing Administration to
efficiently begin procurement processes for the equipment when able to do so. Given the age of this equipment, ongoing
delays are likely to lead to equipment becoming non-operational, resulting in both safety and revenue impacts. Finally, the
Province of Alberta’s new Automated Traffic Enforcement Guideline requires changes to existing equipment in order to be in
compliance with new requirements.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book

Document Page #: 114

Question:

Please provide cost breakdown of $3.8M Budget Request.

Answer:

The $3.8M for the capital profile consists of:

-$0.1M for station and portal review and engineering
-$1.5M for hardware

-$2.2M for installation, testing, and commissioning

Question #: 23-005C

Asked By: Councillor Cartmell

Edmonton Transit Service Branch

These capital cost estimates are based on preliminary project scoping with a cost uncertainty of +/- 30%.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book

Document Page #: 120

Question:

Please provide cost breakdown of $*M funding request

Answer:

The $8M for the capital profile consists of:

-$1.6M for project management, systems architecture and engineering
-$3.5M for system hardware and software

-$2.9M for installation, testing, and commissioning

Question #: 23-006C

Asked By: Councillor Cartmell

Edmonton Transit Service Branch

These capital cost estimates are based on preliminary project scoping with a cost uncertainty of +/- 30%.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-007C
Document Page #: 178 Asked By: Councillor Cartmell
Question:

Please provide scope descriptions and cost estimates for each facility.

Answer: Infrastructure Planning and Design Branch

An overarching theme of the City’s objectives for asset management is that assets are planned, acquired, maintained,
renewed, decommissioned and divested to support the delivery of City programs and services, while ensuring the best value
to the City, per the Infrastructure Asset Management Policy C598.

The renewal program funding was distributed proportionally to the RIMS ideal allocations across the different asset types and
refined to ensure the assets with the highest needs were resourced sufficiently, with a focus on addressing health, safety and
mandated work. Within the asset allocation, renewal projects are prioritized using a combination of quantitative and
qualitative data, such as physical condition, asset age and typical renewal schedules, as well as health and safety
considerations, alignment with Council priorities, and adjacencies with other projects.

As the funding for the renewal composites is approved at the beginning of every 4 year capital cycle, the projects that are
funded from this composite are either (1) currently in the planning and design phase or (2) will be initiated for planning and
design in 2023. Administration used the findings of the Building Condition Assessment Reports to prioritize the assets for
investment. The detailed scope of the individual projects are not yet established, as the scope definition is part of the work
leading up to PDDM Checkpoint 2. The scope, schedule and budget for the delivery phase have not yet been determined.

Some examples of anticipated scopes are:

- Structural: waterproof membrane; building envelope; windows, curtain wall and doors; roof membrane and insulation; civil
site works; interior finishes.

- Mechanical: HVAC; furnaces; building automation systems; plumbing.

- Electrical: transformers; switchboards; panelboards; control centers; lighting.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-008C
Document Page #: 183 Asked By: Councillor Cartmell
Question:

Please provide site specific work scopes and budget estimates.

Answer: Infrastructure Planning and Design Branch

An overarching theme of the City’s objectives for asset management is that assets are planned, acquired, maintained,
renewed, decommissioned and divested to support the delivery of City programs and services, while ensuring the best value
to the City, per the Infrastructure Asset Management Policy C598.

The renewal program funding was distributed proportionally to the RIMS ideal allocations across the different asset types and
refined to ensure the assets with the highest needs were resourced sufficiently, with a focus on addressing health, safety and
mandated work. Within the asset allocation, renewal projects are prioritized using a combination of quantitative and
qualitative data, such as physical condition, asset age and typical renewal schedules, as well as health and safety
considerations, alignment with Council priorities, and adjacencies with other projects.

As the funding for the renewal composites is approved at the beginning of every 4 year capital cycle, the projects that are
funded from this composite are either (1) currently in the planning and design phase or (2) will be initiated for planning and
design in 2023. Administration used the findings of the Building Condition Assessment Reports to prioritize the assets for
investment. The detailed scope of the individual projects are not yet established, as the scope definition is part of the work
leading up to PDDM Checkpoint 2. The scope, schedule and budget for the delivery phase have not yet been determined.

Some examples of anticipated scopes are:

- Structural: waterproof membrane; building envelope; windows, curtain wall and doors; roof membrane and insulation; civil
site works; interior finishes.

- Mechanical: HVAC; furnaces; building automation systems; plumbing.

- Electrical: transformers; switchboards; panelboards; control centers; lighting.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-009C
Document Page #: 249 Asked By: Councillor Cartmell
Question:

Was a cost-benefit analysis completed on leasing vs. purchase? If so, can it please be provided? Can purchases be put off a
year or two?

Answer: Fleet and Facility Services Branch

This profile draws funding from the Fleet Replacement Reserve that is collected through an annual calculated contribution
based on useful life and replacement value for each piece of equipment. The Fleet Replacement Reserve is specifically
dedicated to the replacement of vehicles and equipment as per policy. Changing this would result in the City of Edmonton
not being able to replace current vehicles at the end of their life cycle in a sustainable manner.

Cost-benefit analyses are done regularly. These calculations take into account capital cost, end of life value, maintenance,
usage, downtime, etc. In most circumstances owning fleet units makes the most economic sense for the City of Edmonton.
Many vehicles owned by the City of Edmonton have tool racks, lifts, or other speciality equipment (such as lights etc.) that
require extensive costs to remove and repair if they were to be leased and returned after the lease was completed. In
addition, Heavy trucks and equipment are generally only available to lease through a “lease-to-purchase” arrangement, which
result in a higher overall cost to the buyer over time. Generally, renting/leasing makes sense for periods of shorter than 9
months/year and for unmodified light-duty vehicles.

Purchasing new fleet vehicles can be delayed and currently we look at vehicle repair costs, kilometers/hours, and overall
condition of the vehicle at the end of its life cycle. Prior to finalizing the annual replacement plans, we review the usage,
maintenance costs, and downtime and recommend deferring replacement by one year when the vehicle is in good condition
and appears to have useful life remaining. Keeping a vehicle that is not in good condition escalates operational expenses
(repairs/failures) and oftentimes results in a reduction of availability due to downtime.

In addition Fleet and Facility Services are currently undertaking a corporate wide Fleet Strategy and Governance Project which
will be looking at optimizing fleet size, fleet lifecycle and composition.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-009C

Document Page #: 249 Asked By: Councillor Cartmell

ATTACHMENT 1
Lease versus Own

Fleet and Facility Services regularly analyzes leasing vs renting vs purchasing for new equipment where
leases are commercially available to ensure the City is getting the best value. We also benchmark against
other similar municipal corporations to determine where leasing procurement has been successful with
these organizations. Where appropriate, lease and rental options are included on RFPs when tendering to
get information to perform analysis of own versus lease on that type of equipment. Leasing has previously
been utilized when there were insufficient capital dollars to provide for the outright initial purchase of the
vehicles.

The current fleet complement includes a large proportion of units where leasing from vendors is not an
option as there is no readily available market offering specialized heavy vehicles and equipment for lease.
This is true for paving equipment, road grinders, graders, specialty equipment, waste collection vehicles
etc.

Many vendors will offer a capital lease with a required buyout for units built to City specification for the
benefit of smaller buyers that cannot manage the total capital cost upfront. In the case of the City, this
leads to extra financing costs, usage limitations/penalties and buy out requirements for heavily modified
assets. As per accounting rules as soon as there is a buyout option the lease changes from an operating
to a capital lease.

Can purchases be put off a year or two?
Replacement Deferral

The Vehicle and Equipment Replacement Profile is fully funded from the Fleet Services Replacement
Reserve that is collected through an annual calculated contribution based on useful life and replacement
value for each piece of equipment. Reducing the capital profile would not result in any savings as the
funds in the replacement reserve are specifically dedicated to the replacement of vehicles and equipment
as per policy.

A thorough evaluation is completed each year to ensure that the scheduled replacement year of the unit
is optimized to ensure the lowest total life cycle cost and adjusted accordingly if replacement is required
or can be deferred. At this stage, we also review the utilization and fit of the asset to the operational area
to ensure the replacement is justified. By deferring the replacement of vehicles and equipment, it would
result in increased repair and maintenance costs and negatively impact the timing of any future
replacement.

Ideal replacement plans attempt to balance life cycle optimization while distributing replacement as
smoothly as possible. Mass purchases have negative impacts as the age of the assets (ie. average fleet
age) which results in higher maintenance costs, burdened repair facilities, and operational areas with
lowered availability. Delaying life cycle refresh has a cascade effect on future maintenance costs,
capacities, and plans.

The Operating budget is set based on the assumption that a portion of the fleet is renewed every year, so

the net effect of deferring replacements is to incur unbudgeted maintenance costs for units that are past
their life cycle. This deferral would require an adjustment to the operating budget for customers.

Deferring replacement may also present issues with operations groups as a unit's availability decreases
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-009C

Document Page #: 249 Asked By: Councillor Cartmell

throughout its life, leading to a greater potential for missing program goals due to a lack of an adequately
available fleet.

Replacement Deferral (Operational Cost Escalation Examples)
The following examples illustrate the escalation of maintenance related costs and reduction in usage

when a vehicle/equipment passes its life cycle. These examples are taken from the 2020 Program and
Service Review project.

This example is for equipment used by the Parks and Roads team for turf maintenance.

John Deere 1545
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This example is for a tandem sideloader used by Waste Services.

Tandem Sideloaders usage vs. Job cost/km
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-010C
Document Page #: 307 Asked By: Councillor Cartmell
Question:

Can a cost breakdown be provided? | would like a wholistic view, and cost breakdown of all Exhibition Lands profiles- Land
(CM-17-5046), new LRT stations and Coliseum demolition.

Answer: Real Estate Branch

The proposed budget recommends approval of the Exhibition Lands Development (CM-17-5046), which is intended to cover
costs related to schematic and detailed planning, design and engineering of the overall neighbourhood and initial
development phases, demolition of “Northlands” structures on site (excluding Coliseum), deep and shallow utility
removal/upgrading/replacement and delivery of initial neighbourhood surface infrastructure. A more detailed breakdown is
listed below:

- Demolition of existing Northlands structures: $9.1M
- Planning, Design, Engineering & Monitoring: $7.6M
- Construction: $33.0M

- Closeout & Post: $3.4M

The remaining projects related to Exhibition lands are included in the unfunded list and are not recommended for funding in
the 2023-2026 budget.

The planning and design of the 115 Ave LRT station included schematic and detailed design of the new proposed LRT station.
This has been deemed a growth project. The proposed budget for the 119 Ave LRT station planning and design is estimated
at $2.1M, however this work is planned for future budget cycles and is not being considered for 2023-2026 and as such, this
is not referenced in the attached cost breakdown below (Attachment 1).

The planning and design of the reconfigured and expanded Borden Park includes schematic and detailed design of the new
proposed LRT station. This is a growth project.

The proposed budget for the Coliseum demolition is based on a Class C budget provided by third party demolition
contractors during the 2019-2022 capital cycle and adjusted for market cost factors and contingency items.

More detailed descriptions of all the unfunded projects can be found in Appendix E on pages 668-669 of the proposed
capital budget.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-010C

Document Page #: 307 Asked By: Councillor Cartmell

Question #: 23-010C - Attachment 1

Below is the breakdown of capital budget items considered for the 2023-2026 budget cycle related to the Edmonton Exhibition
Lands Redevelopment:

Function Proposed Budget Profile Budget ($000s) Funding Type

Current Proposed Profiles (recommended)

Land Development CM-17-5046 Edmonton Exhibition $53,119 Constrained (Land Enterprise
Lands Retained Earnings)

Current Related Profiles (unfunded)

115 Ave LRT Station - Design CM-20-2020 Transportation Planning | $1,600 Unfunded Tax Levy
& Design

Borden Park Reconfiguration | CM-30-3030 Open Space Planning & | $900 Unfunded Tax Levy

& Expansion - Design Design

Coliseum Demolition CM-99-9000 Infrastructure Delivery $35,000 Unfunded Tax Levy

Future Capital Budget Profiles

119 Ave LRT Station - Design N/A - Future Capital Budget cycle $2,100 Unfunded Tax Levy
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book

Document Page #: 354
Question:

Surplus City Lands-can a project list please be supplied?

Answer:

Current planned and anticipated surplus land development projects are:
- McConachie site redevelopment

- Rosedale Industrial Redevelopment

- CPR Irvine Industrial Redevelopment

- Pleasantview

- Potter Greens

- Parsons Industrial

- Potential surplus school site redevelopment

- Other miscellaneous, undefined projects.

Question #: 23-011C

Asked By: Councillor Cartmell

Real Estate Branch

New projects may be advanced in place of currently planned ones if necessary or advantageous. Where appropriate,
engagement with the community and Councilors will be undertaken prior to development of surplus holdings.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-012C
Document Page #: 363 Asked By: Councillor Cartmell
Question:

What would be the implications of cutting the funding for alley renewal by 50%?

Answer: Building Great Neighbourhoods Branch

A 50% reduction in funding for the Alley Renewal Program would have the following implications:

- The 2023-2026 Alley Renewal Program would be reprogrammed to reflect the reduced funding.

- The reprogramming would be based off prioritization that considers factors such as physical condition, coordination with
neighbourhood renewal and utilities and current contractual commitments.

- The majority of projects currently programmed in the cycle would be subject to a delay in commencement of construction
by 1 or more years.

- 14 of 28 Alley Renewal projects that were planned to commence construction in the 2023-2026 budget cycle would be
delayed to 2027-2030. This would equate to approximately 58 lineal kilometres of alleys. These delays would cascade to
future budget cycles as well.

- The reduced funding would slow the program'’s ability to address the large number of poor condition alleys in the city,
resulting in more alleys staying in poor condition in the long term and resulting in higher maintenance costs to maintain
alleys in poor condition.

- Long term target of no Very Poor (F) condition alleys by 2043 would not be achieved and NRP Policy would need to be
amended.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-013C
Document Page #: 368 Asked By: Councillor Cartmell
Question:

Please provide a cost breakdown of supported projects.

Answer: Infrastructure Planning and Design Branch

The projects funded from this composite are currently in the planning and design phase. The scope, schedule and budget for
the delivery phase have not yet been determined. When PDDM Checkpoint 3 is reached, Council will be informed on the
scope, schedule and budget at a subsequent Supplemental Capital Budget Adjustment. The delivery of the projects
developed under CM-50-5050 CRL Projects - Planning and Design is anticipated to be funded from CM-74-4100 Downtown
Community Revitalization Levies Delivery.

Planning and Design budget for the projects are listed below. The majority of the projects are in progress, they started in the
2019-2022 budget cycle.

100 Street Pedestrian Bridge - $1.49 million

107 Street Streetscape - $1.16 million

99 Street Streetscape and Library Parkade Membrane Replacement - $715,000

Beaver Hills House Park - Michael Phair Parks - $425,000, including funding from the renewal program
Harbin Gate - $1.1 million

Jasper Avenue New Vision (102-109 Street) - $5.37 million

Warehouse Park - $3.06 million

103a Avenue Streetscaping - $4.42 million
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-014C
Document Page #: 373 Asked By: Councillor Cartmell
Question:

Please provide a cost breakdown of supported projects.

Answer: Infrastructure Planning and Design Branch

The projects anticipated to be funded by this composite are currently in the development phase. The scope, schedule and
budget for the delivery phase have not yet been determined. When PDDM Checkpoint 3 is reached, Council will be informed
on the scope, schedule and budget at a subsequent Supplemental Capital Budget Adjustment.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-015C
Document Page #: 382 Asked By: Councillor Cartmell
Question:

Please provide a prioritized list of locations

Answer: Parks and Roads Services Branch

The dynamic inventory of locations considered through the Safe Crossings Program grows and evolves as new crossings are
added to the City's network or as existing locations are identified for upgrades. Each year, this list of locations is reviewed to
incorporate updated information and data, which can result in changes to prioritization. This allows for a nimble response to
new and emerging safety concerns on Edmonton’s streets. This approach also ensures that the list of locations is current and
is prioritized based on the principles outlined in the Safe Crossings program
(https://edmonton.ca/transportation/traffic_safety/traffic-safety-egineering )

CM-66-2585 enables funding to address approximately 400 locations over the 2023-2026 budget period. Administration has
included an attachment titled "Attachment 1 - Safe Crossings Locations List" showing these locations, which has been
included as a separate attachment to this report due to its size. The document lists the 466 locations that have currently been
identified and prioritized as needing engineering improvements to support safer and more livable streets in Edmonton. The
current scope of this capital budget request will result in improvements at the vast majority of these locations.

Following budget approval, the list of the locations identified for upgrades will be posted on the Safe Crossing Interactive
map (https://public.tableau.com/app/profile/city.of.edmonton), and more specific information is updated annually to include
the improvement type and construction timelines for that year's projects.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-016C
Document Page #: 464 Asked By: Councillor Cartmell
Question:

Will work in this profile include evaluation of the existing mountain bike trail network?

Answer: Building Great Neighbourhoods Branch

CM 31-0000 currently does not include the mountain bike network of trails as these trails are not developed and maintained
by the City. Therefore, the associated age and condition of these trails are not assessed or accounted for within our inventory.

As part of the Operating Budget, an unfunded service package has been prepared to respond to a Council motion associated
with the River Valley Planning and Modernization project and the completion of a Trail Strategy, which will support
implementation of the Ribbon of Green Strategic Plan.The proposed River Valley Trail Strategy would identify an approved
trail network (including paved, granular and natural tread/single-track trails) and develop trail management
recommendations in the River Valley and Ravine System. If funding is approved, this work would be led by the Urban
Planning & Economy Department.
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Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-017C
Document Page #: 467 Asked By: Councillor Cartmell
Question:

Will this profile include rehabilitation of the trail leading from 53Ave into Whitemud Ravine? Descriptions are not clear.

Answer: Building Great Neighbourhoods Branch

The repair of this trail portion is not included in CM-31-0000 however it is included in another profile (Profile CM-34-0000
Open Space Environmental Renewal). This project is anticipated to be completed in 2023.
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Document: Capital Budget Book Question #: 23-018C
Document Page #: 509 Asked By: Councillor Cartmell
Question:

Please provide anticipated overall project schedule.

Answer: Infrastructure Planning and Design Branch

The New Transit Bus Garage capital profile 20-22-2022 provides funding for the following work related to the new southeast
garage:

- Complete functional programming to PDDM Checkpoint 2.

- Acquisition of land.

This work is anticipated to be completed by Q3 2023.

The profile also includes the detailed design and delivery of the new southeast garage (PDDM Checkpoint 3 to 5), if support
is received for grants from the Federal Government. Tax supported debt is held in abeyance pending a grant from the Federal
Government. If the grant is received and Council approves the project to move forward at the time of or ahead of
Administration reaching PDDM Checkpoint 2, the following schedule is anticipated:

PDDM Checkpoint 3 - Q2 2024
PDDM Checkpoint 4 - Q4 2024
PDDM Checkpoint 5 - Q1 2029 - anticipated start of operations in the new garage
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Document: Capital Budget Book Question #: 23-019C
Document Page #: 509 Asked By: Councillor Cartmell
Question:

Will the design of the new transit garage anticipate hydrogen fueled buses?

Answer: Infrastructure Planning and Design Branch

Yes, the recommendation from the ETS Fleet Storage & Maintenance Facility Strategy is that the new Southeast Transit
Garage will be most functional in responding to the growth challenges by being able to accommodate multiple fuel sourced
buses inclusive of Diesel Buses, Electric Buses, and Hydrogen Buses.
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Document: Capital Budget Book Question #: 23-020C
Document Page #: 521 Asked By: Councillor Cartmell
Question:

Please provide a prioritized list of locations.

Answer: Parks and Roads Services Branch

CM-66-2525 Developer and ARA Funded Signals requests funding for up to 16 traffic signals annually. The list of signal
installation locations is confirmed on an annual basis and accommodates rapidly developing areas, which can lead to
changes impacting the roadway network. The following 10 locations are currently planned for the 2023 program:

New Traffic Signal Locations

- Hiller Rd SW - 175 St SW

- Savaryn Dr SW - 91 St SW

- 25 Ave SW - Savaryn Dr SW

- 25 Ave SW - Shaw Way SW

- 51 Ave - 34 St

- Roper Rd - 34 St

- Edgemont Way - 199 St

- Webber Greens Dr (North of) - Winterburn Rd

Traffic Signal Rebuild Locations
- 153 Ave - 18 St
- 56 Ave - 34 St

Work is underway to determine up to 6 more locations for the 2023 program, if this capital profile is approved. Annual
confirmation of locations enables a nimble response to emerging development needs and priorities, making our streets safer
and more livable. Once locations are confirmed, they will be shared publicly along with status updates and anticipated
completion timelines. Additional locations will be added for 2024-2026 as development occurs and assessments are carried
out.
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Document: Capital Budget Book Question #: 23-021C
Document Page #: 530 Asked By: Councillor Cartmell
Question:

Have the schedules of the Rainbow Valley bridges and the 149st bridge been coordinated such that both projects do not
proceed simultaneously? Access to southwest Edmonton from the core is gained by getting onto Whitemud either at 149st
or at Calgary Trail or 109st. If both accesses are restricted, a lot of people will be unhappy.

Answer: Infrastructure Planning and Design Branch

As part of the Terwillegar Drive Expansion project, the westbound Rainbow Valley Bridge is planned to be closed in 2024. The
eastbound Rainbow Valley Bridge is planned to be under construction starting in 2025.

Though design has not yet started, at this early stage, the anticipated construction timeline for 149 Street Bridge over
Whitemud Drive is approximately 2025/2026. More will be known about the project scope, timelines and traffic
accommodation requirements as the project advances through the design process.

The planning, design and construction teams will work to ensure construction is coordinated for the two projects to minimize
traffic impacts as much as possible.
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Document: Capital Budget Book Question #: 23-022C

Document Page #: 630 Asked By: Councillor Cartmell

Question:

Please provide cost estimate for 100st Pedestrian Bridge

Answer: Infrastructure Planning and Design Branch

The 100 St. Pedestrian Bridge is currently in the planning and design phase, pre-checkpoint 3. We are anticipating reaching
PDDM Checkpoint 3 by Q2 of 2023, when the scope, schedule and budget for the delivery phase will be shared with Council.
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Document: Capital Budget Book Question #: 23-023C
Document Page #: 630 Asked By: Councillor Cartmell
Question:

105 Avenue, funded for street scaping, but not for bike lane? IS this correct?

Answer: Building Great Neighbourhoods Branch

105 Avenue (97 Street to 101 Street) is planned to be renewed as part of the Boyle Street Neighbourhood Renewal Project.
The preliminary plans for this stretch include renewal of roads and streetlighting, streetscaping, creation of a shared street
and installation of a Shared-Used Path that will serve as the active transportation facility. The 105 Avenue Streetscaping
project that is recommended for growth funding (as part of the Downtown Community Revitalization Levies profile CM-74-
4100) would supplement the renewal budget to complete the streetscaping elements in this area. These funding sources
combined would fund all elements of the project including both the streetscaping and active transportation elements.
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Document: Capital Budget Book Question #: 23-024C
Document Page #: 651 Asked By: Councillor Cartmell
Question:

Please provide cost to advance Riverbend Library to Checkpoint 3

Answer: Infrastructure Planning and Design Branch

Riverbend Library is currently funded to PDDM Checkpoint 2. The cost to advance Riverbend Library to PDDM Checkpoint 3 is
$800,000.
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Document: Capital Budget Book Question #: 23-025C
Document Page #: 654 Asked By: Councillor Cartmell
Question:

Please provide cost to advance Bryan Anderson Athletic Grounds to Checkpoint 3

Answer: Building Great Neighbourhoods Branch

Some district park amenities that have already completed design to Checkpoint 3 including two irrigated sports fields and
upgrades to four ball diamonds. The estimated cost to advance the remaining Bryan Anderson Athletic Grounds Concept
Plan amenities to Checkpoint 3 is $371,000. This includes design for the relocation of the future school site and sports fields
required to accommodate an Artificial Turf Facility (ATF). Parking lot and pathway connections are also included within the
scope of work.
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Document: Capital Budget Book Question #: 23-026C
Document Page #: 660 Asked By: Councillor Cartmell
Question:

Please provide cost to advance 17st (76Ave to Whitemud) to Checkpoint 3

Answer: Infrastructure Planning and Design Branch

Planning for the future widening of 17 Street from Whitemud Drive to Sherwood Park Freeway was completed in 2012. Under
the Arterial Roads for Development Bylaw 14380, developers in the Maple Ridge and South East Industrial area are
responsible for 4-lanes of 17 Street from Whitemud Drive to Sherwood Park Freeway.

Currently, an area developer is advancing work aimed at upgrading 17 Street from north of Whitemud Drive (at
approximately 51 Avenue) to north of 58 Avenue. This work includes two new northbound lanes (to bring 17 Street to 4-
lanes), in addition to a shared-use path on the east side of 17 Street. The timeline for this work is not yet confirmed

At the same time, funding is in place for the rehabilitation of the existing lanes of 17 Street from north of Whitemud Drive to
South of Maple Ridge Drive. This rehabilitation is scheduled for construction in 2023. The rehabilitation is taking into account
the widening work planned by the developer and will include new streetlighting.

Advancing the design of 17 Street (76 Avenue to Whitemud Drive) to PDDM Checkpoint 3 is anticipated to cost $750,000.

The project referred to in Appendix E - Unfunded Growth Project List (page 660) is 17 Street from 76 Avenue to Sherwood
Park Freeway. While the question was related to 17 Street (76 Avenue to Whitemud), information for the area to the north is
also noted below:

17 Street (76 Avenue to Whitemud Drive) is currently at PDDM Checkpoint 2. The cost to advance this work to PDDM
Checkpoint 3 is estimated at $500,000.
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Document: Capital Budget Book Question #: 23-027C
Document Page #: 661 Asked By: Councillor Cartmell
Question:

Please provide cost to advance 34st (76Ave to Whitemud) to Checkpoint 3

Answer: Infrastructure Planning and Design Branch

Conceptual planning (PDDM Checkpoint 2) for the widening of 34 Street to 6-lanes was completed in 2012. The first stage for
34 Street would include widening to 4-lanes. The widening of 34 Street is the shared responsibility of the City and area
developers as outlined in the Arterial Roads for Development Bylaw 14380. The Arterial Roads for Development Bylaw 14380
outlines that Developers are responsible for the first 4-lanes of 34 Street from Whitemud Drive to the CN Railway Tracks. The
responsibility to upgrade 34 Street from north of the railway tracks to Sherwood Park Freeway is shared 50/50 between area
developers and the City.

Developers are in the early stages of advancing the widening of 34 Street from Whitemud Drive to north of Roper Road.
Construction is anticipated to begin in the next few years.

No developer activity to upgrade 34 Street from north of Roper Road to Sherwood Park Freeway is anticipated in the
foreseeable future. To advance 34 Street (76 Avenue to Whitemud Drive) to PDDM Checkpoint 3 is anticipated to cost
$1,250,000.

The project referred in Appendix E - Unfunded Growth Project List (page 661) is for 34 Street from 76 Avenue to Sherwood
Park Freeway. While the question was related to 34 Street (76 Avenue to Whitemud), information for the area to the north is
also provided. To advance 34 Street (76 Avenue to Sherwood Park Freeway) to PDDM Checkpoint 3 is anticipated to cost
$500,000.
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Document: Capital Budget Book Question #: 23-028C
Document Page #: 661 Asked By: Councillor Cartmell
Question:

Urbanization of 23rd Ave (Rabbit Hill to Terwillegar) - is there any kind of incremental tax levy that could be applied to
nearby neighborhoods to fund this project?

Answer: Infrastructure Planning and Design Branch

Urbanization of 23 Avenue from Rabbit Hill Road to Terwillegar Drive could be paid for by a local improvement tax; however,
it is generally not appropriate to use incremental tax revenue from the general property tax base to support specific projects
within the City as it would result in a compartmentalization of the City's property tax base. There are a number of steps that
would need to be advanced in order for a local improvement levy to be used. There will be a need to clearly define the
benefiting area and to articulate how those benefits accrue to the area, more than the city as a whole. There is a potential, as
with any local improvement project, for property owners within the benefitting area to stop the local improvement project
from proceeding to the bylaw if petitioned in accordance with the CityPolicy C619 - Local Improvement. If the project does
proceed to Bylaw and Council passes the local improvement bylaw, then construction of the urbanization of 23 Ave could
begin. The construction would need to be completed and the local improvement levy (tax) would need to be put on the tax
roll within 5 years from the date that the local improvement notice was sent.

Regarding off-site levies: It is important to note that the area surrounding 23 Avenue (Rabbit Hill Road to Terwillegar Drive) is
well developed. There is not enough development left in that area for an off-site levy to be effective. Such approaches are
more appropriate at the beginning of neighbourhood development.
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Document: Capital Budget Book Question #: 23-029C
Document Page #: 38 Asked By: Councillor Stevenson
Question:

I'm interested in how our spending aligns with our strategic goals.

a) What is the alignment scoring for each of the recommended profiles?

b) What would Figure 7 look like if it reflected the value of the projects?

¢) Do we have alignment scorings for the unfunded profiles in Appendix E, Attachment 2, and Attachment 3?

Answer: Capital Budget Office Branch

a) Figure 7 included strategic alignment to Big City Moves for all non-technology growth projects. Please refer to Attachment
1 for non-technology growth projects within the proposed 2023-2026 Capital Budget, and their strategic scores (Big City
Moves). This attachment is based on the following point system:

2 points = Direct Impact

1 point = Indirect Impact

0 points = No Impact

-1 point = Negative Impact

Further prioritization was required for growth due to constraints of available capital funding that resulted in only the
following criteria being used for a growth project to be considered for recommendation in the proposed budget:

- mandated by legislation,

- high safety impact,

- funded with constrained funding, or

- high priority with identified partner/grant funding.

If projects had high impacts on strategic goals but did not meet these criteria, they were not considered for funding.

Attachment 2 shows technology capital growth projects. Corporate IT growth projects were assessed using a similar approved
process; however, the criteria used differed slightly as it was aligned with the City's Business Technology Strategy which is
driven by the City's strategic goals and cultural commitments. They were not assessed against Big City Moves, and therefore
are shown in a separate schedule.

b) Figure 7 (as shown on page 38 of the 2023-2026 Proposed Capital Budget) was created based on the value of the projects.
For example, the percentage shown as being in direct alignment for each Big City Move represents the total percentage of
the proposed budget that is in direct alignment for each Big City Move.

) Roughly 80% of the unfunded projects shown in Appendix E, Attachment 2, and Attachment 3 have gone through the
entire prioritization exercise outlined in Appendix C of the 2023-2026 Proposed Capital Budget. The remaining 20% were
assessed only to determine if they met the revised criteria for being considered for recommendation in the proposed budget
(mandated by legislation, high safety impact, funded with constrained funding, or high priority with identified partner/grant
funding). When none of these projects met the revised criteria to be considered for recommendation, they were not assessed
any further in the proposed budget.

As noted in part (a) above, Corporate IT growth projects were assessed using a similar approved process but with different
criteria. Then, as new criteria were introduced (mandated by legislation, high safety impact constrained partner funding)
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these were layered into the prioritization process. Similar to the unfunded growth projects described above, as a result, the
majority of Corporate IT growth projects were unfunded due to the projects not being mandated by legislation or not having
a high safety impact. These unfunded projects appear in Appendix E in the ‘Unfunded Growth Projects - Other’ table.

Question #23-029C - Attachment 1 - Strategic Alignhment to Big City Moves - Growth Projects

Greener As Inclusive and  Community of Catalyze and Rebuildable
Profile Number Profile Name Project Name We Grow Compassionate Communities Converge City
Equipment
23-21-4000 LRT Tunnel Intruder LRT Tunnel Intruder Technology 1 0 0 0 0
Technology
23-21-3002 Train to Wayside Train to Wayside Technology 1 0 1 0 0
Technology
Facilities
CM-10-1010 Facility: Planning and Big Lake Fire Station (Land) 2 0 2 0 0
Design - Growth
CM-10-1010 Facility: Planning and Cumberland Fire Station 2 0 2 0 0
Design - Growth
CM-10-1010 Facility: Planning and Equity/Diversity/Inclusion (EDI) and -1 2 0 0 0
Design - Growth Occupational Health and Safety (OHS)
Renewal of current Fire Stations
CM-10-1010 Facility: Planning and Grand Trunk Leisure Centre - Hot tub 0 1 0 0 0
Design - Growth safety improvement
CM-10-1010 Facility: Planning and Rollie Miles Leisure Centre Design -1 0 0 0 0
Design - Growth
CM-10-1010 Facility: Planning and SNIC Sand/Salt Pile Storage 0 0 0 0 0
Design - Growth
CM-10-1010 Facility: Planning and Snow Storage Site Upgrades 0 0 0 0 0
Design - Growth
CM-10-1010 Facility: Planning and Swimming Pools and Aquatic Facilities 0 1 1 0 0
Design - Growth - OHS Improvements
CM-10-1010 Facility: Planning and Walker Fire Station 2 0 2 0 0
Design - Growth
CM-10-1010 Facility: Planning and Wedgewood Fire Station (Land) 2 0 2 0 0
Design - Growth
15-21-5785 Lewis Farms Lewis Farms Community Recreation -1 1 2 0 0
Community Recreation |Centre and Library
Centre and Library
19-10-1013 Ambleside Integrated | Ambleside Integrated Site - Phase 1 0 0 1 0 1
Site - Phase 1
15-21-5801 Coronation Park Sports | Coronation Park Sports and -1 1 2 1 1
and Recreation Centre |Recreation Centre
21-10-9105 Fire Station #8 Fire Station #8 Relocation - Blatchford 0 0 1 0 1
Relocation - Blatchford
21-10-9103 Iron Works Building Iron Works Building Rehabilitation -1 0 1 1 1
Rehabilitation
15-21-3400 Kihciy Askiy Sacred Kihciy Askiy Sacred Earth 0 2 1 0 0
Earth
22-12-9007 Valley Zoo - Nature's Valley Zoo - Nature's Wild Backyard 0 0 1 1 0
Wild Backyard Phase Il | Phase Il
Land
CM-17-5046 Edmonton Exhibition Edmonton Exhibition Lands 2 0 2 0 2
Lands
CM-17-5047 River Crossing River Crossing Redevelopment 0 0 2 0 2
Redevelopment
CM-17-1024 District Park Land District Park Land Acquisition (FMP 0 0 1 0 0
Acquisition (FMP Repayment)
Repayment)
CM-17-1022 District Park Land District Park Land Acquisition (New 0 1 2 0 0
Acquisition (New ASPs) | ASPs)
CM-16-2015 Industrial-Commercial- |Industrial-Commercial-Investment 0 0 0 2 0
Investment Land Land Acquisition
Acquisition
CM-16-2010 Industrial-Commercial- [Industrial-Commercial-Investment -1 0 0 2 0
Investment Land Land Development
Development
CM-17-1020 Mature Area Land Mature Area Land Acquisition 0 0 1 0 2
Acquisition

€dmonton

Page 36 of 483

Printed on: Thursday, November 24, 2022



Responses to City Council Questions
on the Proposed Capital Budget

Document:

Document Page #:

38

Capital Budget Book

Question #: 23-029C

Asked By: Councillor Stevenson

Question #23-029C - Attachment 1 - Strategic Alignment to Big City Moves - Growth Projects

Profile Number

Profile Name

Project Name

Greener As
We Grow

Inclusive and
Compassionate

Community of Catalyze and Rebuildable
Communities Converge City

CM-17-3017 Natural Areas Natural Areas Acquisition 2 0 0 0 0
Acquisition

CM-16-5110 Real Estate Investment |Real Estate Investment Purchase 0 0 1 0 1
Purchase

CM-17-5120 Real Estate Real Estate Transportation Legacy 0 0 1 0 1
Transportation Legacy |Land Acquisition
Land Acquisition

CM-16-2020 Residential/Mixed-Use |Residential/Mixed-Use Land -1 1 1 0 0
Land Development Development

CM-16-2025 Residential/Mixed-Use | Residential/Mixed-Use Land 0 0 0 0 1
Land Development Development Acquisition
Acquisition

CM-17-1001 River Valley Land River Valley Land Acquisition 0 0 0 0 0
Acquisition

CM-17-1004 Suburban School and Suburban School and Park Land 0 1 1 0 0
Park Land Acquisition | Acquisition

CM-17-5037 Surplus School Sites - Surplus School Sites - First Place -1 0 2 0 2
First Place Program Program

CM-17-5045 Transforming Surplus | CPR Irvine Industrial Site 0 0 0 2 2
City Lands

CM-17-5045 Transforming Surplus | First Place Program -1 0 2 0 2
City Lands

CM-17-5045 Transforming Surplus | McConachie surplus Site Preparation -1 0 1 0 0
City Lands

CM-17-5045 Transforming Surplus | Mis Transformation Properties 0 0 0 0 2
City Lands

CM-17-5045 Transforming Surplus | Pleasantview Surplus Lands 1 0 2 0 2
City Lands Residential Development

CM-17-5045 Transforming Surplus | Potter Greens Multifamily Site 0 0 2 0 2
City Lands

CM-17-5045 Transforming Surplus | Rosedale Industrial Site 0 0 0 2 1
City Lands

19-90-4100 Affordable Housing Affordable Housing Land Acquisition & 0 2 0 0 0
Land Acquisition & Site |Site Development
Development

19-16-5055 Heritage Valley Land Heritage Valley Land Development -1 0 2 1 0
Development

Neighbourhoods

CM-50-5050 CRL Projects - Planning | 100 Street Pedestrian Bridge 1 0 0 0 0
and Design

CM-50-5050 CRL Projects - Planning [ 103a Avenue Streetscaping 1 0 0 1 2
and Design

CM-50-5050 CRL Projects - Planning [107 Street Streetscape 1 0 1 1 1
and Design

CM-50-5050 CRL Projects - Planning |99 Street Streetscape and Library 0 0 0 0 0
and Design Parkade Membrane Replacement

CM-50-5050 CRL Projects - Planning [ Beaver Hills House Park/Michael Phair 0 0 1 0 2
and Design Park Upgrades

CM-50-5050 CRL Projects - Planning [ Green and Walkable Downtown - 1 0 1 1 2
and Design Emerging Opportunities

CM-50-5050 CRL Projects - Planning |Harbin Gate 0 0 0 1 0
and Design

CM-50-5050 CRL Projects - Planning  [Jasper Avenue New Vision (102-109 1 0 1 1 2
and Design Street)

CM-50-5050 CRL Projects - Planning [ Warehouse Park 1 0 1 2 2
and Design

CM-74-4100 Downtown Community | Downtown Community Revitalization 0 0 1 2 2
Revitalization Levies Levies
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Document: Capital Budget Book Question #: 23-029C

Document Page #: 38 Asked By: Councillor Stevenson

Question #23-029C - Attachment 1 - Strategic Alignment to Big City Moves - Growth Projects

Inclusive and
Compassionate

Greener As
We Grow

Community of Catalyze and Rebuildable

Profile Number Profile Name Communities Converge City

Project Name

CM-74-4100 Downtown Community | 100 Street Pedestrian Bridge 1 0 0 0
Revitalization Levies
Delivery

CM-74-4100 Downtown Community |103a Avenue Streetscaping 1 0 1 2
Revitalization Levies
Delivery

CM-74-4100 Downtown Community [105 Avenue Streetscaping 1 0 2 2
Revitalization Levies
Delivery

CM-74-4100 Downtown Community | 107 Street Streetscape 1 0 1 1
Revitalization Levies
Delivery

CM-74-4100 Downtown Community |99 Street Streetscape and Library 0 0 0 0
Revitalization Levies Parkade Membrane Replacement
Delivery

CM-74-4100 Downtown Community |Beaver Hills House Park/Michael Phair 0 0 0 2
Revitalization Levies Park Upgrades
Delivery

CM-74-4100 Downtown Community |Green and Walkable Downtown - 1 0 1 2
Revitalization Levies Emerging Opportunities
Delivery

CM-74-4100 Downtown Community |Harbin Gate 0 0 1 0
Revitalization Levies
Delivery

CM-74-4100 Downtown Community |Warehouse Park 1 0 2 2
Revitalization Levies
Delivery

CM-66-2596 Safe and Livable Safe and Livable Community Streets 1 1 0 1
Community Streets

CM-66-2585 Safe Crossings Safe Crossings -1 0 0 0

22-10-9312 Commonwealth Commonwealth Recreation Centre 1 0 0 0
Recreation Centre Solar |Solar Photovoltaic Project
Photovoltaic Project

Open Spaces

CM-35-1000 Greener As We Grow Greener As We Grow Tree Planting 2 0 0 0
Tree Planting Program | Program (In Abeyance)

CM-33-3001 Commemorative Commemorative Programs 0 0 0 0
Programs

CM-16-1232 Dry Pond Land Dry Pond Land Acquisitions 0 0 0 0
Acquisitions

CM-36-3636 Neighbourhood Park Neighbourhood Park Development 0 1 0 0
Development Program - | Program - New
New

21-10-9104 Centennial Plaza Centennial Plaza Renewal 0 1 2 2
Renewal

18-28-1014 Heritage Valley District | Heritage Valley District Park 0 1 0 0
Park

21-30-9304 Keswick East Park Keswick East Park Development 0 1 0 0
Development

21-30-9305 Keswick West Park Keswick West Park Development 0 1 0 0
Development

16-23-9805 Malcolm Tweddle & Malcolm Tweddle & Edith Rogers Dry 1 0 0 1
Edith Rogers Dry Ponds |Ponds

21-30-9302 Urban Tree Canopy Urban Tree Canopy Expansion 0 0 0 0
Expansion

Transportation

20-20-2022 New Transit Bus Garage | New Transit Bus Garage 2 1 0 1

CM-66-2194 Regulated Safety Regulated Safety Upgrades at Railway 0 0 0 0
Upgrades at Railway Crossings
Crossings
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Doc

Document Page #:

ument:

38

Capital Budget Book

Question #: 23-029C

Asked By: Councillor Stevenson

Question #23-029C - Attachment 1 - Strategic Alignment to Big City Moves - Growth Projects

Profile Number

Profile Name

Project Name

Greener As

We Grow

Inclusive and
Compassionate

Community of Catalyze and Rebuildable
Communities Converge City

19-22-9006 Terwillegar Drive Terwillegar Drive Expressway 2 0 1 0 0
Expressway Upgrades - |Upgrades - Alternate Staging
Alternate Staging

CM-66-2525 Traffic Signals - Traffic Signals - Developer and ARA 1 0 2 0 0
Developer and ARA Funded
Funded

CM-20-2020 Transportation: Imagine Jasper Avenue (114 to 124 0 0 2 2 2
Planning and Design - Street) (In Abeyance)
Growth

21-50-9101 103 Avenue Streetscape | 103 Avenue Streetscape 0 0 1 2 2

21-50-9100 103A Avenue Pedway 103A Avenue Pedway 2 1 1 0 2

21-20-2100 170 Street Pedestrian | 170 Street Pedestrian Bridge 0 1 1 0 0
Bridge

18-66-6503 50 Street CPR Grade 50 Street CPR Grade Separation 2 0 1 1 0
Separation

16-66-7018 Capital Line South LRT: [ Capital Line South LRT: Century Park 2 1 1 1 0
Century Park to Ellersie |to Ellersie Road
Road

20-20-2024 Edmonton-Strathcona | Edmonton-Strathcona County 1 1 1 0 0
County Pedestrian Pedestrian Bridge
Bridge

17-74-4103 Jasper Avenue New Jasper Avenue New Vision Phase 2 0 0 1 2 2
Vision Phase 2

16-66-7013 Metro Line LRT (NAIT - [ Metro Line LRT (NAIT - Blatchford) 2 1 1 1 1
Blatchford) Extension Extension

21-40-9032 Mistatim Industrial & Mistatim Industrial & Southeast 0 0 1 2 0
Southeast Industrial Industrial Road Upgrading
Road Upgrading

16-66-7017 Valley Line LRT: Valley Line LRT: Downtown to Lewis 2 1 1 1 0
Downtown to Lewis Farms
Farms

21-40-9031 Winterburn Industrial | Winterburn Industrial Road Upgrading 0 0 1 2 0
Road Upgrading

21-20-9301 Yellowhead Trail - 156 | Yellowhead Trail - 156 Street to St -1 0 0 2 0
Street to St Albert Trail [Albert Trail

21-20-9302 Yellowhead Trail - Fort | Yellowhead Trail - Fort Road Widening -1 0 0 2 0
Road Widening

CM-99-9600 Yellowhead Trail Yellowhead Trail Freeway Conversion: -1 0 0 2 0
Freeway Conversion: Project Delivery
Project Delivery

CM-99-0060 Yellowhead Trail Yellowhead Trail Freeway Conversion: -1 0 0 2 0
Freeway Conversion: Project Development
Project Development

Other Assets

CM-99-9000 Infrastructure Delivery - | Cumberland Fire Station 2 0 2 0 0
Growth

CM-99-9000 Infrastructure Delivery - | Equity/Diversity/Inclusion (EDI) and -1 2 0 0 0
Growth Occupational Health and Safety (OHS)

Renewal of current Fire Stations

CM-99-9000 Infrastructure Delivery - | Grand Trunk Leisure Centre - Hot tub 0 1 0 0 0
Growth safety improvement

CM-99-9000 Infrastructure Delivery - | Imagine Jasper Avenue (114 to 124 0 0 2 2 2
Growth Street) (In Abeyance)

CM-99-9000 Infrastructure Delivery - | Permanent Washrooms 0 0 0 0 0
Growth

CM-99-9000 Infrastructure Delivery - | Secord South Grade Level Seed 0 1 2 0 0
Growth

CM-99-9000 Infrastructure Delivery - | SNIC Sand/Salt Pile Storage (Delivery) 0 0 0 0 0
Growth

CM-99-9000 Infrastructure Delivery - | Snow Storage Site Upgrades (Delivery) 0 0 0 0 0
Growth
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Document: Capital Budget Book Question #: 23-029C

Document Page #: 38 Asked By: Councillor Stevenson

Question #23-029C - Attachment 1 - Strategic Alignment to Big City Moves - Growth Projects

Greener As Inclusiveand Community of Catalyze and Rebuildable

Profile Number Profile Name Project Name We Grow Compassionate Communities Converge City

CM-99-9000 Infrastructure Delivery - | Swimming Pools and Aquatic Facilities 0 1 1 0 0
Growth - OHS Improvements

CM-99-9000 Infrastructure Delivery - | Walker Fire Station 2 0 2 0 0
Growth

CM-99-9000 Infrastructure Delivery - | Active Transportation 1 0 0 0 0
Growth

14-02-2106 Blatchford Blatchford Redevelopment 1 0 2 0 2
Redevelopment Implementation
Implementation

14-66-2570 Parking Control Parking Control Technology 0 0 1 0 1
Technology
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Document Page #: 38 Asked By: Councillor Stevenson
Question #23-029C - Attachment 2 - Strategic Alignment for Corporate IT Growth Projects

IS\tI.rategic : Financial ELLEI :orpt:r:te " gorpo?te |

Profile Name Project Name LEnmen Benefit Score Score gpu ationa Apera fona
Score Risk Score Risk Score
(10%) (20%)
(100%) | (40%) (15%) (15%)

19-51-1904 |\\extGeneration9-1-1 - INext Generation 5-1-1 95.0% 37.5% 7.5% 20.0% 15.0% 15.0%

(NG911) IP Call Handling | (NG911) IP Call Handling

Computer Aided Dispatch

CM-18-1514 | rechnoloy (CAD) for Peace Officers 91.8% 38.8% 7.5% 20.0% 13.5% 12.0%

Implementation - Growth
and General Enforcement

Information Security and

19-18-1901 Disaster Recovery EIAM 90.0% 40.0% 0.0% 20.0% 15.0% 15.0%
Enhancements
Taxation Assessment Taxation Assessment

23-51-1905 | Collections System (TACS) | Collections System (TACS) 84.5% 37.5% 0.0% 20.0% 12.0% 15.0%
Transformation Transformation

Information Security and .
Y Mature Disaster Recovery

19-18-1901 Disaster Recovery " 84.0% 40.0% 0.0% 20.0% 12.0% 12.0%
Capability
Enhancements
23-51-1906 Corporate Integrated Data | Corporate Integrated Data 74.5% 20.0% 10.0% 5.0% 10.5% 9.0%

Solution (CIDS) Solution (CIDS)

Business Technology Investment Request (BTIR) Criteria and Scoring Guide

1. Strategic Alignment - Alignment to the Business Technology Strategy which ultimately aligns to the City’s Strategic Goals (20%), and how the project enables
other planned programs and/or services across the organization that impact citizens and/or other departments in City (20%).

- The Business Technology Strategy portion covers citizen impact, data, accessibility, innovation, and integration. The enablement portion examines the City wide impact of
the request (from just one program area to multiple departments).

2. Financial Benefit - What is the net financial impact (costs/benefit) of the project calculated by Total Financial Benefit minus Total Cost of Ownership over a
five year period?

- 10% - Financial Benefit Greater than $100K

- 7.5% - Financial Benefit between $0 and $100k

- 5% - Financial Cost between $0 and $100k

- 2.5% - Financial Cost between $100K and $250K

- 0% - Financial Cost Greater than $250k

3. What criteria best represents the mandated nature of the project?

-20% - The consequence of not funding the project will result in the City not meeting Federal or Provincial Directives / Regulations, Municipal Directives & Legislation/ Audit
Findings

- 15% - Council has directed this project as a priority via prior committed funding; For example, land and/or design

- 10% - Council has directed this project as a priority via a motion

- 5% - Project is identified in a Strategic Plan or Master Plan

- 0% - No Mandate to Provide the Project

4. What is the risk that the media, public or employees’ trust in the organization may be undermined? What is the extent of hazards and implications for onsite
and offsite safety, worker safety, and property protection?

- Risk is evaluated based on probability (how likely is the risk to occur and how soon it would occur, from unlikely within 4 years to imminent or already occurring) and
impact (how significant the impact would be, from negligible to disastrous)

5. What is the risk to corporate operations and the impact on the City's ability to provide existing services, if this project is not undertaken?

- Risk is evaluated based on probability (how likely is the risk to occur and how soon it would occur, from unlikely within 4 years to imminent or already occurring) and
impact (how significant the impact would be, from negligible to disastrous)
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Document: Capital Budget Book Question #: 23-030C
Document Page #: 120 Asked By: Councillor Stevenson
Question:

Train to Wayside Technology (23-21-3002)
a) Would this provide cell coverage for ETS riders throughout the LRT tunnels?
b) Is there an option for a private service provider to install cellular service to reduce the cost of Step 1?

Answer: Edmonton Transit Service Branch

This stream of work would not provide access to ETS riders to a public cellular network. There are two streams of work
underway related to underground cellular access. This capital profile supports cellular technology that would be on a private
network and separate frequency band which would not be accessible to public cell phone carriers. This is necessary in order
to ensure network security and reliability for transit service operations and maintenance. The infrastructure for this system
would not overlap with what would be required for public carriers. The second stream of work underway is looking at
providing public cell coverage for transit riders, through exploring partnership opportunities with local private service
providers/carriers.
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Document: Capital Budget Book Question #: 23-031C
Document Page #: N/A Asked By: Councillor Stevenson
Question:

The October 17, 2022, Integrated Infrastructure report 11IS01338 outlined options for allocating property tax levy to a range of
dedicated renewal funds. If such a course of action was undertaken, would this reduce the requirements for composite
renewal funds (such as CM-11-0000, CM-12-0000, and CM-19-0000) and allow budget from these profiles to be reallocated
to other renewal priorities?

Answer: Infrastructure Planning and Design Branch

The ideal renewal investment over the 2023-2026 Capital Budget is $3.5 billion; however, the available funding for renewal is
only 54 per cent of this ideal requirement. Once renewal programs with constrained funding (e.g., Neighborhood renewal)
and bridges (which are funded to their ideal level to mitigate for increased risk of failure) are considered, the remainder of
the renewal program is funded at 30.4 per cent of its ideal investment. Administration is forecasting a $4.7 billion
infrastructure renewal funding shortfall over the next 10 years.

The Options for A New Dedicated Tax Levy Council Report [1IS01338 identified the three potential dedicated renewal fund
potential options: Facilities Renewal Fund, Bridges and Auxiliary Structures Renewal Fund and Transit Service Renewal Fund,
as funding for these areas are of paramount importance.

As per the 2021 Infrastructure State and Condition Report, 60.1% of the facilities asset portfolio is in Fair (C) condition, and it
is anticipated that approximately one third of these assets will degrade into Poor (D) condition within the next 10 years. The
City has a total of 976 facilities, with 478 of these being public facing (e.g. recreation centres, LRT stations, libraries, etc.). A
continued underfunding of renewal will increase the risk of unplanned service disruptions and will increase the frequency and
costs of repairs.

Should Council choose to create a dedicated Facilities Renewal Fund, the unconstrained funding that is currently allocated to
facilities (CM-11-0000, CM-12-0000 and CM-19-0000) could eventually be reallocated to the renewal of other assets, but not
within the 2023-2026 capital budget. To create a dedicated fully funded Facilities Renewal Fund, it will take approximately 7
years of successive 1% tax increases. Until that point, the facilities program will continue to require an allocation from the
corporate renewal funds to maintain a minimum funding level necessary to address the prioritized renewal needs.
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Document: Capital Budget Book Question #: 23-032C
Document Page #: 183 Asked By: Councillor Stevenson
Question:

Century Place (CM-13-0000: 230001)
a) What is the value of the Century Place envelope renewal?
b) What is the cost / benefit of disposing of the asset as-is rather than proceeding with the envelope renewal?

Answer: Infrastructure Planning and Design Branch

a) The Century Place envelope renewal is currently in the planning and design phase, pre-checkpoint 3. The scope remains to
be defined and the budget is not known at this time.

b) The disposal of assets is a key component of responsible asset management, along with the other activities outlined in the
Infrastructure Asset Management Policy (C598). Administration is currently working on finalizing an asset rationalization
framework that will be used to determine which City assets are ready to enter their disposal phase, and to determine the best
strategy / options to dispose of such assets. Through that work, various analyses will be performed, including the assessment
of disposal vs renewal before any renewal work is initiated. Limited investment would be made in the renewal of Century
Place until asset rationalization work is completed and if renewal is not recommended the value assigned to it would be
distributed to other renewal priorities in other facilities.
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Document: Capital Budget Book Question #: 23-033C
Document Page #: 249 Asked By: Councillor Stevenson
Question:

Would the $10M noted in the unfunded capital profile 'Emissions Neutral City Fleet and Equipment' (Appendix E, p.665) be
adequate to ensure all new vehicles and equipment purchased through profile CM-25-1001 are emissions neutral? If not,
what is the full amount that would be required to ensure all new vehicles and equipment are emissions neutral?

Answer: Fleet and Facility Services Branch

This profile would support accelerated climate action related to transitioning the City of Edmonton fleet and equipment to
zero emissions technology. This profile would include initial planning, design and delivery of zero emissions vehicle fleet and
equipment transition, including associated required infrastructure. The scope of this profile would include the City's light and
heavy duty fleet, however would not include transitioning the transit fleet to zero emissions. The $10M noted in the unfunded
capital profile would allow for municipal vehicles (not buses) due for replacement in the 2023-2026 budget cycle to be more
emissions friendly, not emissions neutral. This would include replacing existing gasoline/diesel vehicles with Electric (where
possible) and Hybrid propulsion technologies.

The additional funding would have minimal impact for all replacement vehicles to be emissions neutral due to challenges
with vehicle availability (where zero emissions options may not exist - such as some heavy duty applications). Electric vehicle
batteries need to be kept warm in order to maintain their range and would need to be parked indoors during cold weather
months to be operationally suitable. Some of our heavy duty fleets have indoor parking available and those that do would
require significant electrical infrastructure upgrades to the existing buildings for charging. Furthermore, current electric grid
infrastructure in the City of Edmonton cannot support a large number of electric vehicles charging concurrently at many of
our worksites/parkades. The City is working with EPCOR on their long term strategy on upgrading the grid.

Also, due to global supply chain challenges, production allocations for all vehicles are limited, particularly with electric pickup
trucks and vans. For example, Ford Canada has indicated they may only be able to allocate one, if any, 2023 Ford F-150
Lightning electric pickup trucks to the City of Edmonton in 2023. Fleet and Facility Services is also doing proof-of-concept
and pilot programs for Hydrogen propulsion and other emission friendly technologies.
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Document: Capital Budget Book Question #: 23-034C
Document Page #: 378 Asked By: Councillor Stevenson
Question:

Safe & Livable Community Streets (CM-66-2596)

The operating impacts of this profile seem high.

a) Is the true cost of the program the $17M of the capital profile plus the $16M in operating impacts (total $33m) or simply
the $17M capital cost, which happens to be drawn from reserve?

b) What is the breakdown of capital and staff costs in the overall program?

¢) The operating impact is not noted in Appendix D. Is this because it is drawn from reserve and therefore does not have a tax
levy impact?

Answer: Parks and Roads Services Branch

Please see attachment for response.
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Document: Capital Budget Book Question #: 23-034C

Document Page #: 378 Asked By: Councillor Stevenson

A 1
PN E_ =

VISION

Capital Profile CM-66-2596 Safe and Livable Community Streets ZERO

g

Question 23-034C: The operating impacts of this profile seem high.

a) Is the true cost of the program the $17M of the capital profile plus the $16M in operating impacts (total $33m) or simply
the $17M capital cost, which happens to be drawn from reserve?

b) What is the breakdown of capital and staff costs in the overall program?

c) The operating impact is not noted in Appendix D. Is this because it is drawn from reserve and therefore does not have a
tax levy impact?

Answer:

a. The true cost of Safe and Livable Community Streets (SLCS) programming is not reflected in the CM-66-2596 profile
alone. To deliver the 2023-2026 scope of work, funding will be utilized from the existing base operating budget along with
the $17 million capital and $16 million operating outlined below.

The $17 million capital funding request supports the design, planning, materials and delivery of:
e Current program service levels, which are supported through existing base operating funding not reflected in the
$33.8 million funding request, and
e Council-requested growth to expand and expedite the delivery of the programs within the SLCS profile, which
requires additional operating funding to deliver. This includes:
o Increased capacity to deliver Community Activation programs, such as Vision Zero Street Labs, Vision
Zero School Kits, and Safe Speeds Toolkit,
o New programs to support the rapid implementation of speed humps/tables, safe routes to school, and
adaptable traffic calming measures on 40 km/h streets, and
o Permanent implementation of vibrant streets programming to support the evolving purpose and function
of our streets, such as temporary patios, micro-mobility, decorative painted crosswalks and decorative
traffic control boxes. Due to the nature of this work, funding is primarily operating vs capital.

For example, the SLCS profile includes permanently resourcing the Temporary Patio Program (part of Vibrant Streets),
which grew significantly throughout 2020/2021. This program was resourced by temporary COVID-19 recovery funding
which will not be available moving forward. While the program requires some capital funding, it primarily requires
operating funding that does not currently exist in the base operating budget.

See part B answer for a summary of the $33.8 million cumulative 4 year costs and a breakdown of the operating (non-FTE
and FTE) and capital costs.

B. Capital Costs & Operating Costs (FTE and non-FTE) are broken down in the attachment below in thousands. (‘3000s)

2023 2024 2025 2026 4 Year Total

Capital 3,663 4,218 5,020 4,247 17,148

Operating 3,514 3,860 4,509 4,757 16,640

FTE Costs 1,845 1,995 2,263 2,263 8,366

Non-FTE Costs 1,669 1,865 2,246 2,494 8,274

Total Budget Requested 7177 8,078 9,529 9,004 33,788
(Capital + Operating)

Prepared for 2023-2026 City Council Budget Deliberations (November 2022) 1
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Document Page #: 378 Asked By: Councillor Stevenson

Note: Operating costs are included to support Council-requested program growth, which requires additional FTE and
non-FTE funding. The capital funding supports both this growth and existing program service levels enabled through base
operating dollars. Non-FTE Operating costs include: traffic control materials (ie: jersey barriers, flex posts, signs),
operating materials (ie: paint, vinyl sheeting), equipment costs (ie: leased vehicles) and communications to support
Vibrant Streets programs.

c. Declining Automated Enforcement revenues over the last few years prompted City Council to pass a motion on June 7,
2022, that directed Administration to incorporate a strategy as a part of the proposed 2023-2026 operating budget to
replace the projected revenue shortfall for the Traffic Safety and Automated Enforcement Reserve with funding from the
tax-levy. The operating impact of this capital profile is therefore not included in Appendix D. Rather, it is included in the
“Safe Mobility Program Funding" service package included in the “Proposed Operating Budget 2023-2026”". Through this
service package, a tax levy request is being made due to the decline in automated enforcement revenue and a resulting
projected deficit in the Traffic Safety Automated Enforcement Reserve (TSAER).

Prepared for 2023-2026 City Council Budget Deliberations (November 2022) 2
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Document: Capital Budget Book Question #: 23-035C
Document Page #: 262 Asked By: Councillor Stevenson
Question:

TACS updates (23-51-1905)
Are there potential efficiencies in the project scope development and delivery of profile 23-51-1905 if we incorporated other
modifications needed to support potential future subclassing at this stage? If so, what would the additional cost be?

Answer: Financial & Corporate Services Department

The TACS Transformation capital profile is to undertake essential upgrades and modernization of an aging technology system
that underpins collection of more than $2.4B annually in City and Provincial tax revenue. Understanding Council’s vision for
future technology change is helpful, but implementing additional modules onto an aging platform is not advised. One of the
biggest challenges to the advancement of tax revenue initiatives is the technical resource limitations of the TACS system. As it
stands, the existing TACS architect, who has been with the system since its inception, will need to be involved in every TACS
project to ensure integration and quality. While new budget allocations could create separate project streams and bring in
additional resources, scope should be aligned with available system expertise and TACS Transformation should remain the
priority.

The costs of additional projects cannot be known prior to performing appropriate requirements gathering and scoping.
Council could fund the requirement gathering and scoping with a view to expanding the system’s ability to support
subclassing, at a cost estimated to be up to $100K. If this were to be funded, Administration can return in a subsequent
budget cycle with an optional project profile to support the development of a subclassing module which would include
necessary updates to the tax rate calculator module.
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Document: Capital Budget Book Question #: 23-036C
Document Page #: 272 Asked By: Councillor Stevenson
Question:

Next Generation 911 (19-51-1904)
Will the work being undertaken under profile 19-51-1904 support the implementation of the independent integrated
dispatch centre?

Answer: Financial & Corporate Services Department

The adoption of Next Generation 9-1-1 (NG911) indirectly supports the implementation of an independent integrated
dispatch centre, but it is not accounted for in this budget. NG911 is a federally mandated modernization to the City of
Edmonton’s 9-1-1 response capabilities and implementation is required before the end of March 2025 whether in a
combined dispatch centre or independent dispatch centres. While there are already improved integrations between
Edmonton Fire Rescue Services (EFRS) and Edmonton Police Services (EPS) as a result of the NG911 work, there are a number
of underlying systems and technologies that would need to be harmonized for a fully integrated dispatch centre that are not
accounted for in this capital budget. This capital profile is specific to initiating and completing phase 2 of NG911 only, and
does not include other elements required to fully implement an integrated dispatch centre such as a ticketing system and
other technical requirements.
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Document: Capital Budget Book Question #: 23-037C
Document Page #: 307 Asked By: Councillor Stevenson
Question:

Exhibition Lands (CM-17-5046)
What are the implications of potentially delaying the start of CM-17-5046 by one or two years?

Answer: Financial & Corporate Services Department

A delay in the approval/start of CM-17-5046 by one or two years would result in several implications for the neighbourhood
redevelopment. Any delay in approved funding would likely delay the City’s ability to sell development parcels to private
industry developers and builders, as the City would be unable to provide assurances around when said sites would be cleared
of encumbrances and serviced for development. This uncertainty would almost assuredly lead to delays in the sale and
overall redevelopment of land which would result in delayed tax revenue/uplift to the City. The first stage of development
focuses on demolition of the majority of underutilized facilities on the south portion of the site (south of Expo Centre). By
delaying these demolitions the City will continue to incur operating expenses related to maintaining these buildings in their
current states.

Administration has been engaging with industry and the community since 2017 which resulted in the completion of the
Planning Framework and subsequently the Exhibition Lands Implementation Plan. A delay would create uncertainty for both
the local and investment community in an area of the City that would benefit from investment/redevelopment.

Page 51 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-038C
Document Page #: 390 Asked By: Councillor Stevenson
Question:

Renewal in Rossdale (CM-25-0000: 230048)
Are there any additional enhancements that could be incorporated into the Rossdale Renewal program to help address and
mitigate overland flooding? If so, what additional capital resources would be required?

Answer: Infrastructure Planning and Design Branch

Rossdale Neighbourhood Renewal and River Crossing Redevelopment both provide opportunities to address and mitigate
overland flooding in the area, in collaboration with EPCOR.

The City has partnered with EPCOR to explore Low Impact Development (LID) opportunities as part of Neighbourhood
Renewal projects. LID elements support the city’'s climate resiliency goals by providing small-scale stormwater retention and
diversion facilities to help mitigate flooding issues at a neighbourhood level. Through this initiative, LID opportunities will be
assessed as part of Rossdale Neighbourhood Renewal.

The River Crossing Redevelopment includes modifications to the surrounding transportation network as well as addressing
servicing deficiencies to enable community redevelopment to advance, while mitigating the potential of flooding within the
area.

Building off a Servicing Study completed in 2022, next steps identified in the River Crossing Redevelopment Profile (CM-17-
5047) include further design work to ensure the future system addresses existing issues related to flood mitigation, and
deficiencies in existing infrastructure to allow for the creation of approximately 2,600 new residences. The analysis included in
the next stage of design work will include further review of key infrastructure elements that support development and
mitigate overland flooding, including:

- Development phasing;

- Deep utilities, including storm sewers, sanitary sewers and water mains;

- Low impact development measures;

- Major overland storm systems including a potential dry pond; and

- Shallow utilities including power, gas and telecommunications.

Work in River Crossing will also include new water main and storm sewer installations along various roadways in the area.

Page 52 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-039C
Document Page #: N/A Asked By: Councillor Stevenson
Question:

Collector Renewal on 105 Avenue (CM-25-0000: 230023)

I'm concerned about 105 Avenue remaining in its current state if the streetscape enhancements are not funded. What would
be the implications of moving forward with Renewal regardless if streetscape enhancements were not approved? Could
Renewal be designed in a way that additional enhancements could added in the future?

Answer: Building Great Neighbourhoods Branch

105 Avenue (105 Street to 109 Street) is identified for renewal under CM-25-0000. The anticipated scope of renewal includes
the full reconstruction of 105 Avenue from 105 Street to 109 Street. Reconstruction affords a unique opportunity to remove
and replace the roadway in a way that differs from the existing state. Leveraging the opportunity that reconstruction allows
the current orientation of the roadway to be adjusted to the ultimate configuration which can minimize the amount of
growth funding needed however the aesthetic enhancements (enhanced streetlighting, street furniture and landscaping for
example) are not included in renewal funding.

As this project advances, the design and associated costs will be reviewed to confirm the extent of the full streetscape scope.
If funding is unavailable for the full streetscape in 2023-2026, adjustments may be made to the design (while considering
flexibility to augment the street in the future to match the long term vision), or the timelines for delivery may be adjusted to
recognize growth requirements in the future.
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Document: Capital Budget Book Question #: 23-040C
Document Page #: 502 Asked By: Councillor Stevenson
Question:

ETS Fleet replacement (CM-66-3600)
Will all full replacements covered under this profile be emissions neutral? If not, what additional funding would be required
to ensure all new ETS fleet vehicles are emissions neutral?

Answer: Edmonton Transit Service Branch

Administration is committed to renewing the transit fleet with zero emissions vehicles. Replacements will be zero emission
vehicles to the greatest extent possible, but this needs to consider the capacity of supportive infrastructure, and balanced
with the need to replace aging buses to ensure service reliability. As discussed in [IS00416 Fleet Storage and Maintenance
Facility Project presented at Feb 15, 2022 Urban Planning Committee, the ETS Fleet Storage & Maintenance Facility Strategy
identifies that construction of a new transit garage is necessary in order to accelerate conversion of the transit fleet to zero
emissions buses.

The cost of a zero emission bus (i.e. hydrogen or battery electric) is approximately $1.3M-$1.6M, compared to a 40 foot diesel
bus which is $640K. If the buses in this profile are converted from diesel to hydrogen or battery electric, there would be
significantly fewer buses replaced in the next 4 years. This profile currently funds 29 forty-foot diesel buses, which is equal to
11-14 zero-emissions buses. To ensure all new ETS fleet 40’ vehicles purchased this cycle are emissions neutral, the City
would require an additional $24 M in funding plus facility capacity and capital funding for infrastructure.

ETS Fleet Maintenance & Facility Project: https://pub-edmonton.escribemeetings.com/Meeting.aspx?ld=52542263-0d84-4340
-8376-4250d9857f918&Agenda=Agenda&lang=English&ltem=25&Tab=attachments
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Document: Capital Budget Book Question #: 23-041C
Document Page #: 651 Asked By: Councillor Stevenson
Question:

Rossdale Power Plant Redevelopment

This unfunded profile notes that resources are needed to meet Provincial legislative requirements.

a) What are the risks of not funding this work?

b) What proportion of the $18M is for legislated obligations and how much is to support public access and reuse over time?

Answer: Infrastructure Planning and Design Branch

a) The building has structural deficiencies that need to be addressed in order for new roofing to be installed. Without a
roofing replacement there will be continued exposure to the elements and damage to the buildings. Structural deficiencies
also restrict the City's ability to allow public access/events into the Power Plant but for under very limited circumstances. Risks
of not funding this structure relate to obligations, as the owner, to protect this historic resource and meet legislated
requirements. Not investing to protect the structure and address the most critical deficiencies allows for further degradation
of this asset. This could also result in increased operating needs over time in order to ensure the site is secure in its current
state.

b) The required structural and roof improvements are significant and would require the majority of the $18 million budget
identified. This is the priority scope in the pathway to developing this asset for re-use. The project would have to advance
design to PDDM Checkpoint 3 in order to determine the full pathway scope and budget. The required structural and roof
improvements are significant and would require the majority of the $18 million budget identified. This is the priority scope in
the pathway to developing this asset for re-use. Additionally, the scope of work required to renew and redevelop the
Rossdale Power Plant is beyond the means and purpose of the renewal program, which aims to maintain the physical
condition of existing assets to continue supporting current functionality.
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Document: Capital Budget Book Question #: 23-042C
Document Page #: 538 Asked By: Councillor Stevenson
Question:

Imagine Jasper Ave (CM-99-9000: 230005)

a) How much was applied for this project under Infrastructure Canada's Active Transportation Plan grant program?
b) When do we anticipate hearing the outcome of the application?

¢) What is the contingency plan if the grant is not approved? Specifically, what would happen to the renewal funding
allocated through projects CM-22-0000: 230060-230063?

Answer: Infrastructure Planning and Design Branch

a) Under the capital stream of the Active Transportation Fund, the City requested funding toward the Imagine Jasper Avenue
Streetscape project from 114 Street to 124 Street. The City's application requested $8.7 million in grant funding.

b) In March 2022, the City of Edmonton submitted 13 applications for funding under Infrastructure Canada’s Active
Transportation Fund (six under the planning stream and seven under the capital stream). To date, the City has received
approval for four of the six planning applications and confirmation that two were not selected for funding. The seven capital
applications are still pending. Infrastructure Canada has not provided the timing for funding decisions for the capital stream;
however, we have been advised that our capital applications are still under evaluation.

¢) The growth funding for the Imagine Jasper Avenue project is being held in abeyance pending confirmation from
Infrastructure Canada as to whether grant funding will be approved for the project under the Active Transportation Fund.

At present, the renewal of Jasper Avenue has not been identified as funded under capital profile CM-22-0000 Transportation:
Goods Movement - Arterial Renewal. Like the growth funding being held in abeyance, renewal funding for Imagine Jasper
Avenue will be allocated upon confirmation of approved grant funding. In this instance, funding from CM-22-0000 would be
redirected from other projects toward Jasper Avenue. This means that arterial road renewal priorities under CM-22-0000
would be recalibrated to fund the required renewal for Jasper Avenue, in turn delaying or displacing other renewal projects
as a result.

If the grant funding is not approved, the streetscape work will not proceed. Ongoing and enhanced maintenance will be
required for Jasper Avenue to ensure it remains in serviceable condition until funding is in place for the streetscape. Parks
and Roads services would continue to provide maintenance in response to existing infrastructure concerns received through
311. These services would be prioritized for repair based on inspections.
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Document: Capital Budget Book Question #: 23-043C
Document Page #: 535 Asked By: Councillor Stevenson
Question:

Arterial Renewal Downtown (CM-22-0000)

| notice that are a number of arterial paving projects in the downtown that are not enhanced with additional streetscape or
pedestrian realm improvements, including 101 Street (230012 and 230026) and 103 Avenue (230014 and 230015).

a) What additional resources would be required for streetscape enhancements on top of the base renewal project?

b) Does undertaking the repaving work alone now increase the time before these streets would be considered for more
comprehensive reconstruction?

Answer: Infrastructure Planning and Design Branch

Capital Profile CM-22-0000 Transportation: Goods Movement - Arterial Renewal outlines the arterial road locations planned
for renewal in the 2023-2026 cycle, including some arterial paving projects in the Downtown (such as 103 Avenue and 101
Street). These two examples are purely paving projects to address deteriorating asset conditions. While anticipated to
undergo paving, the scope of renewal is verified, and subject to change, once planning and design begins (after PDDM
Checkpoint 1).

(@) To enhance a paving project to a streetscape project requires more extensive planning, design, and public engagement
as compared to a paving project, and in turn additional time and funding. The time to plan a streetscape can be lengthy, due
to additional design and engagement efforts. In addition to more time required to plan and design a streetscape,
substantially more funding would be required, over and above the renewal funding, to achieve a streetscape. These
additional funds would be purely growth.

(b) Pavement management best practices combine preventative maintenance and repairs with different levels of renewal
interventions such as mid-life pavement resurfacing ahead of full replacement or reconstruction. Over time, the condition of
roads, sidewalks and street lights deteriorate, increasing maintenance and renewal costs.

As the prioritization of major renewal and reconstruction is based on the condition of the concrete infrastructure and not
pavement infrastructure, paving does not defer the reconstruction. The planned repavings of 101 Street and 103 Avenue are
part of the lifecycle plan for those roadways, and do not impact the prioritization of the eventual major rehabilitation. Based
on current physical condition forecasts, it is anticipated these locations would be due for major rehabilitation and
reconstruction in the 2039-2042 or 2043-2046 budget cycle.
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Document: Capital Budget Book Question #: 23-044C
Document Page #: 30 Asked By: Councillor Salvador
Question:

To date, $2,500,000 has been spent on design for Valley Zoo Nature's Wild Backyard. What are the implications of pausing
Nature's Wild at the current phase?

Answer: Infrastructure Planning and Design Branch

The Valley Zoo Nature's Wild Backyard (NWBY) Phase Il project replaces infrastructure and guest amenities that are at the end
of their lifespan. The enclosures being replaced have gone through years of incremental retrofits in an effort to maintain an
adequate level of visitor experience and appropriate care for the animals; however, due to the deterioration of the
infrastructure and evolving zoo standards, further investment in these aging exhibits is not recommended.

This project ensures the zoo is able to provide the necessary standard of infrastructure to support these animals. If this
project was deferred or canceled, upgrades to these animal’s current enclosures would still be required to meet established
Canada’s Accredited Zoos and Aquarium standards and industry best practices or the zoo would risk having to reduce its
collection and send some animals away to other zoos, further reducing the visitor experience.

Pausing the implementation would also increase the risk of higher project costs due to escalation and the potential for
contractual implications with contracted services. In addition, some areas of the zoo would have to continue to operate on
temporary utility lines as Phase 1 of NWBY required the cessation of permanent services and the utility work cannot be
completed until Phase Il implementation.

The Edmonton Valley Zoo Development Society has committed to providing $5.4 million in partnership funding toward the
capital build of Phase II. As of October 2022, the Society has raised $1 million and secured an additional $400,000 in sponsor
commitments toward the $5.4 million total. Delay to the project may jeopardize this funding and inhibit additional sponsor
investment.
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Document: Capital Budget Book Question #: 23-045C
Document Page #: 38 Asked By: Councillor Salvador
Question:

Figure 7: Growth Project Alignment with Big City Moves shows that there were negative impacts generated by capital projects
as they relate to our strategic goal of Greener As We Grow. What are the capital projects generating negative impacts? What
alternatives do we have to avoid or mitigate these impacts?

Answer: Capital Budget Office Branch

Buildings were assessed to negatively contribute to Greener As We Grow criteria if not constructed to the new Emission
Neutral Building standard in Climate Resilience Policy (C627) or if the retrofit did not include energy improvements

Land development initiatives were assessed to negatively contribute to Greener As We Grow criteria if the development
resulted in new buildings and roads. This assessment did not factor in the location, intensity of uses and mix of uses. Dense
urban development, in infill areas, can be supported by existing infrastructure, soft services, and a robust transportation
network that allows for lower impact mobility through shorter trips and low carbon trips. Administration's ability to assess
GHG impacts of development is an area that will need to improve.

Transportation initiatives were assessed to negatively contribute to Greener As We Grow criteria if the project led to the
expansion of roadway capacity and did not include multi-modal roadway upgrades, or did not support public or active
transportation.

The projects assessed as having a negative Greener As We Grow impact were as follows:
- Coronation Park Sports and Recreation Centre

- Equity/Diversity/Inclusion (EDI) and Occupational Health and Safety (OHS) Renewal of current Fire Stations
- First Place Program

- Heritage Valley Land Development

- Industrial-Commercial-Investment Land Development

- Iron Works Building Rehabilitation

- Lewis Farms Community Recreation Centre and Library

- McConachie surplus Site Preparation

- Residential/Mixed-Use Land Development

- Rollie Miles Leisure Centre Design

- Safe Crossings

- Yellowhead Trail - 156 Street to St Albert Trail

- Yellowhead Trail - Fort Road Widening

- Yellowhead Trail Freeway Conversion: Project Delivery

- Yellowhead Trail Freeway Conversion: Project Development

For more information on carbon impacts of capital projects, please refer to the 2023 to 2026 Carbon Budget.

Alternatives to avoid or mitigate these impacts are:
- Not proceeding with the project where feasible
- Increasing design standards for facility projects
- Many of these are projects that have been fully designed or scoped before C627 Climate Resilience Policy was in
place and therefore are not emissions neutral designs.
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- Changing the design of these buildings to meet higher standards would involve redesign costs and timeline
alterations, and would not be feasible for projects that are in construction.
- Purchasing renewable energy. The operating package “"Supplemental Corporate Energy Transition Implementation” includes
funds to support procurement of renewable energy to offset operational emissions from gas based heating systems.
- Implementing policies for City-led land development projects. Proposed policy revisions are underway to increase energy
efficiency targets with a goal of enabling net zero in alignment with the Community Energy Transition Strategy. Revisions to
Policy C511, the Land Development Policy will be presented to Executive Committee on January 18, 2023.

Alternatives provided above would require direction from Council in most cases.
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Document: Capital Budget Book Question #: 23-046C
Document Page #: 55 Asked By: Councillor Salvador
Question:

Please separate costs for active pathways, sidewalks and roads service in Table 7. Please include costs for both growth and
renewal, and total replacement value.

Answer: Infrastructure Planning and Design Branch

The detailed scope of the individual projects are not yet established, as the scope definition is part of the work leading up to
PDDM Checkpoint 3. The scope, schedule and budget for the delivery phase have not yet been determined. As such the
following breakdown is an estimate of investment within the noted Active Pathways and Roads Service in Table 7 based on
past project experience:

Active Pathways and Roads Service Investments Contributing to Active and Vehicular Travel
Growth:

- Roads (Including roadway bridges): $357.1 million

- Sidewalks: $34.6 million

- Active Pathways (Including pedestrian bridges): $54.8 million

- Other (Pedway): $25.4 million

Total Growth: $471.9 million

Renewal:

- Roads (Including bridges): $965.2 million

- Sidewalks: $163.3 million

- Active Pathways (Including pedestrian bridges):: $40.1 million
- Other (Service Yards): $20.0 million

Total Renewal: $1,188.6 million

Total Active Pathways and Roads Service: $1,660.5 million

Note: In addition to the amounts reported above, the Yellowhead projects, listed as transformational, and the Parks and
Open Space Access Service also contribute to active pathways and roads service. For reference, the full breakdown of active
pathways service is included below:

All Investments Contributing to Active and Vehicular Travel

Roads Investment (Inc Roadway Bridges)
- Growth: $837 million

- Renewal: $965.2 million

- Total: $1802.1 million

Active Transportation Investment (Inc. Ped. Bridges)
- Growth: $66.2 million

- Renewal: $53.7 million

- Total: $119.9 million

Sidewalk Investment

- Growth: $38.7 million

- Renewal: $163.3 million
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- Total: $202 million
Total $2,124.0 million

Note: The Other category was removed from this dataset as these assets do not specifically support a mode of travel.

Using the 2021 Inventory, the total replacement value for assets supporting active and vehicular travel is approximately $15.6
billion, or approximately 50% of the City’s replacement value. This value includes assets from both the Active Pathways and
Roads, and Parks and Open Space Access services. The following table breaks down the replacement values by the above

categories:

- Roads (incl. road bridges, streetlights, signals, barrier/separation infrastructure) $12.9 billion

- Active Transportation (incl. ped. bridges) $0.6 billion
- Sidewalks $2.1 billion
- Total: $15.6 billion
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Document: Capital Budget Book Question #: 23-047C
Document Page #: 57 Asked By: Councillor Salvador
Question:

Can you provide a breakdown of the phasing for the Yellowhead Freeway? How much has been completed and what
remains? What are our obligations to our partners and contractual obligations to contractors?

Answer: Infrastructure Delivery Branch

Program Overview

The Yellowhead Trail program is approximately halfway through meeting its objectives with significant progress and
commitments already made toward completion of its intended improvement goals. It is also significantly supported
financially by both the Federal and Provincial Governments with two thirds funding coming from these orders of Government
(not including land purchase requirements).

The program is being implemented through a combination of large and small projects, including off-corridor network
improvements to support the new freeway, local businesses and communities. These projects (from west to east) are:
1. 156 Street to St. Albert Trail; including the removal of the at-grade signalized intersections on Yellowhead Trail at 149 and
142 Street - under construction
a. Off-corridor network improvements

- 128 Avenue (156 Street to St. Albert Trail) - completed/in-service

- 124 Avenue (149 Street to 142 Street) - completed/in-service

- 123 Avenue (156 Street to 142 Street) - completed/in-service
2. St. Albert Trail to 97 Street; including the removal of the at-grade signalized intersections at Yellowhead Trail and 127, 124,
121, and 107 Street - preliminary design underway
3. 125A Avenue (97 Street to 82 Street) Improvements; including the removal of the at-grade signalized intersection at
Yellowhead Trail and 89 Street completed/in-service
4. Noise Attenuation Wall Replacement (97 Street to Fort Road); including a new active mode corridor along the south side of
the new wall, integrating a shared-use path, green spaces, amenity nodes and lighting - under construction
5. 66 Street Area Network Improvements; includes the removal of the at-grade signalized intersection at Yellowhead Trail and
66 Street - preliminary design to begin in 2023
6. Fort Road Widening (Yellowhead Trail to 66 Street) - under construction
7. East Widening (61 Street to the North Saskatchewan River) - completed/in-service

Contractual Commitments

The City has entered into a number of agreements with consultants and contractors with respect to this project. There are
significant legal, financial and reputational consequences associated with terminating these agreements. While Consulting
Agreements generally allow the City to reduce scope or delete work, there are financial consequences to doing so.
Construction Agreements generally do not allow the City to reduce scope without significant legal and financial implications.

Funding Partners Contribution Agreements

1. Government of Canada (New Building Canada Fund)
- maximum contribution of $241.6M
- contribution to-date is approximately $40.0M

To receive the maximum contribution through this agreement The City is required to complete the project in accordance with
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the agreement which is to continue with all phases identified through construction and have the upgraded corridor in-
service. Any portions not completed as agreed to are expected to require the City to reimburse all or part of this
contribution.

2. Government of Alberta
- maximum contribution of $241.6M
- provincial contributions to begin in 2023

To receive the committed contributions from the Government of Alberta, the City is required to complete all phases of the
project through construction and have the upgraded corridor in-service. If future work does not proceed as committed,
these contributions would not be provided to the City.

Land Acquisition

Efforts have been made to minimize impacts to the adjacent business and residential communities along the corridor. With
approximately $90M spent to date, all land requirements have been identified and negotiations are ongoing with numerous
property owners or their designated agents to work towards agreements.
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Document: Capital Budget Book Question #: 23-048C
Document Page #: 663 Asked By: Councillor Salvador
Question:

If the Affordable Housing 2023-2026 Growth Funding remains unfunded, will we have enough shovel ready projects to fully
leverage current and future provincial and federal programs?

Answer: Social Development Branch

No. A lack of additional funding would make it extremely challenging to access future provincial and federal grant programs.
While some opportunities would remain available in the short term, it would be difficult to meet supportive and affordable
housing targets in both the immediate and long term.

The Affordable Housing Investment Plan is based on a leverage model, in which the City of Edmonton proactively and
predictably provides land, limited funding and strategic support to developers and operators of affordable housing. City
funds are leveraged in two ways:

1. Through the attraction of funds directly to the City of Edmonton (as in the case of the Rapid Housing Initiative). The capital
growth profile contains the funding necessary to leverage current and future federal and provincial programs, including fully
leveraging the Rapid Housing Initiative, which is key to achieving Council’s supportive housing goals. At least two more
rounds of RHI funding are expected over the next four years, and the unfunded Affordable Housing Growth profile includes
the budget needed to attract the maximum amount that can be expected for Edmonton under this program. Additional
programs offered on a similar model to RHI but targeting different housing needs are also expected from the federal
government over the next four years.

2. Through the attraction of funds from other orders of government directly to shovel-ready projects in Edmonton created by
nonprofit housing developers. The capital growth profile contains the funds needed to unlock City land contributions, by
providing the budget required to prepare City-owned sites for disposition to nonprofit housing providers and to acquire new
sites in parts of the City where affordable housing is limited. This creates a predictable pipeline of land that can be used by
affordable housing providers to create shovel-ready projects capable of attracting additional investment from other orders of
government.

This strategy and City Council’s approval of $132.7 million for the Affordable Housing Investment Plan 2019-2022, allowed
the City of Edmonton to exceed its four year targets of supporting the creation of 2,500 new units of affordable housing,
including 600 units of supportive housing. As of November this year, the Plan has successfully created 2,728 new units,
including 644 supportive housing units and invested in the renewal of 1,859 existing units of affordable housing. The City's
contribution leveraged four dollars for every dollar invested by the City of Edmonton, including nearly $200 million in funding
from other orders of government and $351 million in equity from providers, resulting in a direct investment of $689 million in
affordable housing projects in Edmonton since 2019.

The current unfunded Affordable Housing Capital Growth profile constitutes $91.7 million and approximately 1,027 units of
the overall approximately $166 million in new funding being requested over the next four years to support the creation of
2,700 new units of affordable and supportive housing through the proposed Affordable Housing Investment Plan 2023-2026,
presented to Executive Committee on June 29, 2022. The funding request for the remaining $75 million (of the total $166
million) is currently contained within the unfunded Affordable Housing and Homelessness Prevention Service Package
referenced on page 187 of the 2023-2026 Proposed Operating Budget. Neither the operating or capital is currently funded.
Council could choose to amend the budget for all or a portion of capital and operating. Administration is examining the 2022
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annual financial results and the potential to dedicate annual surplus on a one time basis to address key housing initiatives.

Should both funding requests remain unfunded, a total of approximately $32.7 million (including $7 million in unallocated
capital approved in the previous budget cycle and $25.7 million in operating funding) is expected to be available for
affordable housing over the next four years. This funding could support the creation of approximately 300-400 units of

affordable housing.

Please also see the response to question 23-378C.

Page 66 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-049C
Document Page #: 663 Asked By: Councillor Salvador
Question:

The Edmonton Affordable Housing Needs Assessment advises that "Approximately 1 in 7 Edmonton households (49,000)
were found to be in Core Housing Need, and this number is expected to increase to 59,000 by 2026." If the Affordable
Housing 2023-2026 Growth Funding remains unfunded, what is the risk that we fail to reach our targets in the Updated
Affordable Housing Strategy.

Answer: Community Services Department

If the Affordable Housing 2023-2026 Growth Funding remains unfunded, it is highly unlikely that the City will meet targets of
creating or rehabilitating 2,700 units of affordable housing over the next four years. The Affordable Housing Growth Funding
is expected to contribute approximately 1,027 units of the total 2,700 unit goal.

The City's Affordable Housing Investment Plan was created to provide consistency and predictability to incentivize affordable
housing investment. With this emphasis, the City exceeded its 2019-2022 targets by supporting the creation of 2,728 new
affordable housing units across the City, including 644 supportive housing units, which was facilitated by approximately
$132.7 million capital and operating budget commitments. This contribution leveraged four dollars for every dollar invested
by the City, including nearly $200 million from other levels of government and $351 million in equity from providers, resulting
in a direct investment of $689 million in affordable housing.

In the 2023-2026 budget cycle, there is annual City operating funding of $6 million and an expected $1.7 million contribution
from the First Place Program revenue resulting in $25.7 million of operating funding to be invested over the next four years.
Additionally, there is approximately $7 million in unallocated capital funding approved during the previous budget cycle that
will be used to support the implementation of the 2023-2026 Affordable Housing Investment Plan. This combined funding
would be able to stimulate the growth of approximately 300 to 400 affordable housing units.
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Document: Capital Budget Book Question #: 23-050C
Document Page #: 663 Asked By: Councillor Salvador
Question:

Are we able to estimate the potential economic impact and public sector cost avoidance of funding the Affordable Housing
2023-26 growth profile?

Answer: Social Development Branch

The Affordable Housing Investment Plan is based on a leverage model, in which the City of Edmonton provides land, limited
funding and strategic support to developers of affordable housing. This increases the number of viable affordable housing
projects while attracting additional investment, particularly from other orders of government.

The City's 2019-2022 plan exceeded unit targets - 2,728 affordable housing units, including 644 supportive housing units —
and leveraged four dollars for every dollar invested, including nearly $200 million from other levels of government and $351
million in equity from providers, resulting in a direct investment of $689 million in affordable housing. The capital grant
program, in particular, leveraged more than six dollars for every dollar invested.

Applying the same overall leverage factor of 4 to 1, the Capital Profile would equate to $458 million in direct economic
investment. Further, the unfunded Affordable Housing and Homelessness Prevention Service Package could leverage $375
million in direct economic investment with a total of $833 million in total economic investment from the combined unfunded
Capital Profile and Operating Service Package.

While affordable housing attracts investment, it is nearly impossible to calculate the full scope of public sector cost
avoidance. Numerous cost-benefit studies exist for housing first programs, and while they vary in scope and length, they tend
to point to overall benefits for affordable housing, with higher service cost savings for individuals with complex needs.

For example, the Mental Health Commission of Canada'’s gold-standard Chez Soi study, which followed 2,000 participants in
five Canadian cities for two years, found that every $10 invested in housing first programs for the highest needs clients (i.e.
supportive housing) realized approximately $22 dollars in systems savings. And that these savings were in addition to
immeasurable benefits to the quality of life for individuals and the overall community. BC Housing contracted a third party to
conduct a Social return on investment (SROI) study investigating the social return on investment across its investments in
affordable housing. The report found that for every dollar invested in affordable housing, between two and three dollars is
generated in benefits for individuals, communities and governments, with the highest returns when housing is targeted for
and contains supports for marginalized populations.

For a local example, a 2019 Alberta Health Services study of Ambrose Place (42 supportive housing units) looked at the real
life health records of residents pre and post housing and found significant health system savings:

-Emergency Department visits decreased by 61% (from 8.66 to 3.39 visits per resident).

-Hospitalization rates decreased by 65% (from 39.58 to 13.78 days per resident).

-EMS events decreased by 38% (from 5.06 to 3.13 events per resident).

-Emergency Department and hospitalization costs decreased by 39% (from $28,040 to $17,599.22 per resident).

Administration commissioned a literature review of justice system savings in 2020 by the University of Alberta’s Centre for
Healthy Communities. The review looked at thirteen case studies, and determined that “regardless of the housing
intervention type, all studies that assessed cost impacts on the justice system reported a decrease in justice system
expenditures. This decrease in costs was a result of significant reductions in contacts with police, arrests and jail night stay
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costs. Of noteworthy impact, one permanent supportive housing initiative reported a 99 per cent decrease in contacts with
police or arrests each month of housing. In another example, a jail night stay costs for 268 individuals decreased from
$72,085.33 USD (6 months prior to housing) to $15,732.94 USD only six months after placement in permanent supportive

housing.”

The costs of homelessness to the City of Edmonton alone are considerable, a large segment of calls for service for Edmonton
Fire Rescue and the Edmonton Police Service are driven by social disorder. Annual direct cost of encampment clean up to the
City of Edmonton is estimated to be approximately $4.6 million per year.

This estimation includes the 2021 calculated cost of $3,932,850 (a detailed breakdown is available in the 2021 Evaluation
report) and an additional increase of $0.86 million on a one-time basis, to fund the homelessness and encampment response
strategy as so moved on the May 9th, 2022 City Council meeting.
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Document: Capital Budget Book Question #: 23-051C
Document Page #: 652 Asked By: Councillor Salvador
Question:

Please provide more detail on the cost to advance 101 Avenue to Checkpoint 3. Would this phase include a safety audit of
the current design? How does this profile interact with the prioritization of 101 Avenue in the Bike Plan Implementation
Approach?

Answer: Infrastructure Planning and Design Branch

The 101 Avenue Streetscape project is currently at PDDM Checkpoint 2. The cost to advance the project to PDDM Checkpoint
3 is estimated at $1,350,000.

When advanced, the next stage of design would start with a safety audit of the conceptual plan. This safety audit would
include engagement of an external specialty consultant to review the plan and provide recommended actions to ensure the
final design will safely accommodate various modes of users, including cyclists, pedestrians and vehicles.

In relation to the accelerated bike plan implementation approaches, 101 Avenue is a priority district connector route in the
Bike Plan. The accelerated bike implementation approaches focus on completion of the district connector network, high
priority routes, and areas with high bike trip potential. As a result, if the accelerated bike plan implementation were
advanced, 101 Avenue could be subject to installation of adaptable bike infrastructure. The type and alignment of
infrastructure would be different in the accelerated approach versus the streetscape plan.
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Document: Capital Budget Book Question #: 23-052C
Document Page #: 323 Asked By: Councillor Salvador
Question:

The Mature Area Land Acquisition capital profile mentions that there are specific uses for the profile, "as well as unique or
unanticipated opportunity purchases in other neighbourhoods that may arise over the budget cycle." Could this include the
purchase of closed school sites?

Answer: Planning and Environment Services Branch

Yes. This profile has been used to support the acquisition of closed school sites in developed/redeveloping neighbourhoods
and could do so again in the future. Often these opportunities present themselves outside of the formal budget process and
are not known at the time of budget development.
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Document: Capital Budget Book Question #: 23-053C
Document Page #: 241 Asked By: Councillor Salvador
Question:

What alternative financing measures have been explored for the LRV replacements? Would they be eligible for federal
funding through the Permanent Public Transit Fund or the Infrastructure Bank? What was the result of discussions with
Calgary regarding joint procurement?

Answer: Financial & Corporate Services Department

Prior to the start of the Permanent Transit Fund, which commences in 2026, there is no public transit funding available that
would support LRV replacement.

The Permanent Transit Fund is to provide $3B nationally per year. Program development is currently ongoing and many
aspects of the program remain unclear. For example, how this funding will flow to recipients (i.e. allocation based, project
based, or a mix of the two) or what types of public transit infrastructure will be funded, has not yet been determined. The City
expects that LRVs will likely be an eligible project category under the Permanent Transit Fund, however, this will not be
confirmed until the program guidelines, currently in development, are released.

The federal government, when announcing the Permanent Transit Fund, committed to stakeholder engagement to inform
the program. City staff are participating in this engagement process and are advocating that all types of capital infrastructure
related to public transit be eligible for funding, including renewal projects. The City also recently submitted formal written
input to the federal government on program scope and parameters.

The LRV replacement project would likely not be a good candidate for CIB financing. While public transit is a priority sector
for the CIB, its mandate is to invest in new infrastructure that is revenue generating using project-specific structures that can
attract private capital and efficiently allocate risks.

City Administration has discussed joint procurement of LRVs with the City of Calgary and have determined that joint
procurement is not recommended for three reasons. First, Calgary Transit LRVs have different specifications from Edmonton
LRVs, for example they have different wheel designs. Second, Edmonton will be placing a rather large order for LRVs and it
was determined that coupling the order with Calgary would likely not result in cost savings. Lastly, the total number of
vehicles required by both cities may be too large for one vendor to deliver within the timeframes needed by both
municipalities.
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Document: Capital Budget Book Question #: 23-054C
Document Page #: 241 Asked By: Councillor Salvador
Question:

If the LRV Replacements are approved now, will that prevent this debt funding from being categorized as constrained in the
future years 2027 and beyond?

Answer: Capital Budget Office Branch

The capital projects proposed to be fully financed with tax-supported debt in the 2023-2026 capital budget (High Level
Bridge Rehabilitation, William Hawrelak Park Rehabilitation, LRV Replacements, and others) would result in tax-supported
debt servicing reaching 97 per cent of the 18 per cent tax-supported debt limit in the new proposed Debt Management Fiscal
Policy C203D in 2027, with total tax-supported debt servicing forecasted to be $474 million. The transit garage project is a
permitted use of debt financing when above the 18 per cent tax supported limit because it is currently intended to have
matching grant funding. Once the 18 per cent tax-supported debt limit is breached, in accordance with the new proposed
debt policy, the City is in what is considered “constrained” debt, which is when tax-supported borrowing is restricted to:

- Projects that have a minimum of 1/3rd funding from External Funding Sources,

- Projects financed through Self-supporting tax guaranteed debt, and

- Borrowing related to Emergency purposes, as defined in this policy

Currently the LRV Replacement would not meet any of the above criteria to be considered for borrowing when the City is in a
constrained debt scenario. If these replacements are not financed through tax-supported debt at this time, as recommended
in the capital budget, there will likely not be sufficient debt room available to finance these with debt in future years,
especially if debt room that becomes available by not debt financing the LRV renewal is used for other priorities.

Further to this, once the debt financing decision has been made for LRV replacements, the debt servicing impact is factored
into the City's overall tax-supported debt servicing figure and measured against the limits. The proposed policy does not
permit recategorization of debt servicing after a debt financing decision has been made.
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Document: Capital Budget Book Question #: 23-055C
Document Page #: 665 Asked By: Councillor Salvador
Question:

One of the Actions in Pathway 3 of the Energy Transition Strategy is for the City "to transition its vehicles and motorized
equipment with zero emissions models, including upgrading facilities and installing fleet charging infrastructure
requirements,” with implementation to be initiated between 2023-2026. If the Emissions Neutral City Fleet and Equipment
profile is not funded, when and how will this action be initiated? Without funding this profile will we make progress on our
fleet transition?

Answer: Planning and Environment Services Branch

Without the $10M in funding for the implementation of the Emissions Neutral City Fleet and Equipment profile,
Administration will not be in a position to further its progress on transitioning to an emissions-neutral City fleet.

The Vehicle and Equipment Replacement Profile is fully funded from the Fleet Services Replacement Reserve that is collected
through an annual calculated contribution based on useful life and replacement value for each piece of equipment. The
reserve will allow for the collection of funds associated with Like-for-Like Replacement by charging a Fleet Replacement Fee
to City branches from the date of asset acquisition to the Deemed Date of Retirement, as well as other funding sources in
accordance with this Policy. As it stands, the reserve will fund the purchase of the Like-for-Like Replacement of an asset for
which the monthly Fleet Replacement Fee has been paid when the asset has reached its Useful Life.

Fleet and Facility Services are currently undertaking a corporate-wide Fleet Strategy and Governance Project, which will be
looking at optimizing fleet size, fleet lifecycle, fleet composition and a fleet reserve review to allow for greening the fleet.

Unfunded capital profile 'Emissions Neutral City Fleet and Equipment' (Appendix E, p.665). This profile would include initial
planning, design and delivery of zero emissions vehicle fleet and equipment transition, including associated required
infrastructure. The scope of this profile would include the City's light and heavy-duty fleet, however would not include
transitioning the transit fleet to zero emissions.
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Question:

Is it possible to fund emissions neutral city fleet and equipment within the vehicle replacement profile CM-25-1001 through
the fleet services replacement reserve?

Answer: Fleet and Facility Services Branch

No, the current structure would not be sufficient to fund emissions neutral city fleet and equipment within the existing profile.

Currently, the Vehicle and Equipment Replacement Profile is fully funded from the fleet services replacement reserve that is
collected through a monthly contribution based on useful life and replacement value for each piece of equipment. The
reserve will allow for the collection of funds associated with like-for-like replacement by charging a fleet replacement fee to
City branches from the date of asset acquisition to the deemed date of retirement, as well as other funding sources in
accordance with the policy. As it stands, the reserve will fund the purchase of the like-for-like replacement of an asset for
which the monthly fleet replacement fee has been paid when the asset has reached its useful life. The current like-for-like
fleet reserve contributions would be insufficient to bridge the higher costs of electric vehicles, their charging stations and any
associated infrastructure upgrades that may be required.

Fleet and Facility Services are currently undertaking a corporate wide Fleet Strategy and Governance Project, which will be
looking at optimizing fleet size, fleet lifecycle, fleet composition and a fleet reserve review to allow for greening the fleet.

The unfunded capital profile 'Emissions Neutral City Fleet and Equipment' (Appendix E, p.665) was introduced due to the Fleet
Reserve structure and like-for-like requirements. This profile would include initial planning, design and delivery of zero
emissions vehicle fleet and equipment transition, including associated required infrastructure. The scope of this profile would
include the City's light and heavy duty fleet, however, would not include transitioning the transit fleet to zero emissions.

Additional funding would not help all replacement vehicles be emissions neutral due to challenges with vehicle availability
(where zero emissions options may not exist - such as some heavy duty applications). Electric vehicle batteries need to be
kept warm in order to maintain their range and would need to be parked indoors during cold weather months to be
operationally suitable. Some of our heavy duty fleets have indoor parking available, and those that do would require
significant electrical infrastructure upgrades to the existing buildings for charging. Furthermore, the current electric grid
infrastructure in the City of Edmonton cannot support a large number of electric vehicles charging concurrently at many of
our worksites/parkades. The City is working with EPCOR on their long term strategy for upgrading the grid.
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Question:
Can you provide a high level breakdown of our total fleet number, average operational life cycle, and investment per budget
cycle?

Answer: Fleet and Facility Services Branch

Please see response below:
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Reserve funded units are those that have a monthly charge levied against them to cover the replacement of that vehicle or piece of
equipment at the end of its lifecycle. ETS Buses (including DATS), EPS and Waste are not included in the reserve.

Asset Class Number Number of Reserve | Average Current Average Investment Per
of Units Funded Units Age of Fleet Expected Life Budget Cycle

ME1000: Cars / 127 5 7.8 790

Motorcycles

ME2000: Light Trucks / Vans 1480 629 5.9 8.2 $16.0M

ME3000: Heavy 544 366 6.4 11.0 $77.6M

Trucks / Vans

ME4000: Equipment Self Propelled 745 592 5.6 7.9 $27.1M

ME5000: Trailers 435 162 6.9 11.5 $3.0M
ME6000: Attachments 1427 1170 6.4 8.8 N/A

Total 4758 6.5 9.2 $123.7M

*Excludes retained fleet

e EPS Fleet Capital Budget 2019 to 2022 - $23,774,000
e ETS Bus Budget (Including DATS) 2019 - 2022 - $176,969,864
o (excludes ETS auxiliary units such as bus shelter maintenance units, inspector vans, LRT maintenance units as
they are part of the reserve breakdown above)
e Waste Fleet Budget 2019 to 2022 - $30,834,364
e Replacement Reserve Budget 2019 to 2022 - $93,979,836,
e Planned Replacement Reserve Budget 2023-2026 - $123,754,033
o Fleet total for 2019 to 2022 - $325,558,064
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This data includes EPS, Waste, and ETS. The retained fleet is also included in the count.

Asset Class Number of Units Average Age of Fleet Average Expected Life Investment Per Budget Cycle
MEZ1000: Cars / Motorcycles 135 7.3 7.8

ME2000: Light Trucks / Vans 1541 6.2 7.5

ME3000: Heavy Trucks / Vans 571 6.8 9.8

ME4000: Equipment Self Propelled 919 6.6 7.9

MES5000: Trailers 460 7.3 11.5

ME6000: Attachment 1643 7 8.3

ME7000: Buses 951 11.1 17.1

For CM-25-1001 Profile (excludes EPS, Waste, EPL, ETS) - retained fleet was also excluded

Asset Class Number of Units Planned Replacements Percentage
ME1000: Cars / Motorcycles 5 0

ME2000: Light Trucks / Vans 629 206 33%
ME3000: Heavy Trucks / Vans 366 122 33%
ME4000: Equipment Self Propelled 592 310 52%
MES5000: Trailers 162 61 38%
ME6000: Attachment 1170
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Question:

Please provide a high level breakdown of fleet and vehicle types. Will armoured vehicles and aircrafts be included as part of
this profile? Have these vehicles reached their lifecycle at a comparable level to the vehicles the City is renewing in CM-25-
10017

Answer: Edmonton Police Service Department

See attached response.
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TYPE

Motorcycle

Canine/Tactical

Equipment (forklifts, side-by-sides, etc.)
Historical
Marked/Unmarked Patrol
Specialty

Trailer

Training (track)

Unmarked (general purpose)
Watercraft

Grand Total

21
21
25

360
10
27
40
355
4
869

Question #: 23-058C

Asked By: Councillor Salvador

The Vehicle Replacement capital profile request for 2023-2026 does not include any costs related to the replacement of armoured

vehicles or aircraft.

If any individual project within a replacement composite profile exceeds $5.0 million, it will be separated in a standalone capital profile.
The lifecycle of the original fixed wing aircraft was 30 years.

EPS vehicles are replaced according to the following lifecycles:

TYPE

Canine

Duty Officer

Tactical

Marked / Unmarked Patrol
Unmarked (general purpose)
Motorcycles

Specialty

Comparison to City vehicles

AGE (YRS)

o gs D

10

8-10
Various

ODOMETER
(KM)

160,000
160,000
160,000
160,000
160,000
N/A
Various

Emergency Service vehicles, in particular Police vehicles, cannot easily be compared to most other city vehicles due to the nature of
their usage (24/7 operations, emergency response, etc.). Emergency Service vehicle usage (eg., a marked police SUV) is considered
“Severe” or “Extreme” duty by vehicle manufacturers and has more frequent maintenance intervals than a vehicle that is used for
building maintenance and/or admin purposes. EPS’ general purpose unmarked vehicles frequently start their lifecycles in areas that
have heavy operational requirements but, as they age, they are then transferred to other areas that have lower operational demands.
The 10 year lifecycle for unmarked/general purpose vehicles is similar to other City of Edmonton vehicle lifecycles.
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Document Page #: 538 Asked By: Councillor Stevenson
Question:

107 Avenue Revitalization

| wanted to confirm my understanding of the funding available for the 107 Avenue Revitalization project (101 Street to 122
Street).

a) The project webpage states that streetscape upgrades, gateway elements, and alley improvements are funded through
Neighbourhood Revitalization. | don't see any provisions in the capital budget for this work - is this captured through
operating?

b) Would any of the park composite profiles potentially support the development of the park proposed at 107 Avenue and
105 Street?

Answer: Infrastructure Planning and Design Branch

a) The revitalization of 107 Avenue is funded under the Great Neighbourhoods Initiative capital profile CM-21-5800. This
profile was originally created in the 2015-2018 budget cycle; funding for the remaining design and construction associated
with the 107 Avenue revitalization project has been identified as being carried forward into the 2023-2026 budget cycle to
complete this work.

b) The park was considered a top priority by area stakeholders and will be funded fully for construction under the Great
Neighborhoods Initiative capital profile CM-21-5800.
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Question:

Of profile CM-60-1765, 5 percent is growth. What is that $1,500,000 allocated towards?

Answer: Edmonton Police Service Department

The growth addresses the movement of sworn police officers from administrative roles into operational capacities. The
Edmonton Police Service has evolved into an organization which is one-third civilian. Positions that have historically been
filled by police officers are now being civilianized. A primary example is in our emergency communications branch.

This has been done in favour of increasing visibility and presence in the community. As the police service moves from 8
squads in each patrol branch to 10 squads, there is a corresponding requirement for police equipment, and specifically
vehicles.
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Document Page #: N/A Asked By: Councillor Salvador
Question:

What percent of each capital profile of the 3 bike plan approaches is allocated towards engagement?

Answer: Infrastructure Planning and Design Branch

The engagement aspects contribute approximately 2% of the estimated cost for Approach 1. Approach 1 includes focused
engagement for some locations, but limited opportunity to engage with the public due to the rapid implementation of the
network. The emphasis would be on information sharing with the public due to constrained timelines. This approach will rely
on input received during the Bike Plan development, neighbourhood renewal, or other related engagements for insight.

The engagement aspects contribute approximately 12% of the estimated cost for Approach 2. Approach 2 follows the City's
typical engagement process whereby the public is engaged throughout the planning and design process about decisions
that impact them.

The engagement aspects contribute approximately 13% of the estimated cost for Approach3. Approach 3 is a hybrid
approach which includes limited engagement associated with bike connections that are less complicated in nature (those
with fewer options or trade-offs). Engagement opportunities for this approach would be focused on bike connections that
require more extensive evaluation to examine benefits and trade offs; including engagement in coordination with projects
that align with renewal planned between 2023 and 2026.

Page 83 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget
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Document Page #: N/A Asked By: Councillor Salvador
Question:

What is the average percent spent on engagement for major transportation projects (e.g. Yellowhead, Valley Line, Terwillegar,
50 St. Grade Separation)?

Answer: Infrastructure Planning and Design Branch

The percent of budget invested in engagement for major transportation projects varies based on a number of factors,
including the complexity of the project, the degree of impact to stakeholders, how public input will be used in decision
making, and timelines. The following percentages represent the engagement investments for some recent major
transportation projects. The percentage shows engagement as a portion of the total profile budget (excluding costs of land):

Yellowhead Trail Freeway Conversion - 0.6%
Valley Line LRT - Valley Line Southeast - 0.45%; Valley Line West - 0.37%
Terwillegar Drive - 0.9%
50 Street CP Rail Grade Separation - 0.1%
- Note: For 50 Street, this project included legacy planning and engagement not factored into this calculation.
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Document Page #: 539 Asked By: Councillor Stevenson
Question:

124 Street repaving (CM-22-0000: 230088, 230089)

a) What is the timing for more comprehensive streetscape upgrades for 124 Street?

b) Does proceeding with repavement only at this stage lead to a lower prioritization for more comprehensive road renewal
work in the future?

Answer: Infrastructure Planning and Design Branch

a) Based on physical condition forecasts, streetscape upgrades for 124 Street should be considered as part of the
reconstruction, which is currently anticipated for the 2039-2042 or 2043-2046 budget cycle.

Comprehensive streetscape enhancements should be completed when roadway concrete infrastructure (such as curbs,
gutters and sidewalks) are in poor or very poor condition and require full replacement. The ideal renewal life cycle, providing
the best financial and asset management outcomes for 124 Street (from Jasper Ave - 109 Ave) is as follows:

- Road paving in 2027 -2030; and

- Reconstruction, including pavement renewal and moderate to full replacement of concrete (sidewalk, curb, median) in the
2039-2042 or 2043-2046 budget cycle.

b) No, the prioritization of major renewal and reconstruction is based on the condition of the concrete infrastructure and not
pavement infrastructure. The planned repaving of 124 Street is part of the lifecycle plan for that road, and it does not impact
the prioritization of the eventual major rehabilitation.
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Document: Capital Budget Book Question #: 23-064C
Document Page #: 99 Asked By: Councillor Salvador
Question:

What is the projected impact of the capital and operating budgets on our Vision Zero goals? Are the proposed budgets in
line with the Safe Mobility Strategy?

Answer: Parks and Roads Services Branch

What is the projected impact of the capital and operating budgets on our Vision Zero goals?

The proposed capital budget profiles CM-66-2596 Safe & Livable Community Streets and CM-66-2585 Safe Crossings are in
line with the Safe Mobility Strategy. Their projected impact is continued progress toward the City's goal of Vision Zero by
2032 through safe and livable streets in Edmonton. This includes reducing crashes already occurring on Edmonton’s streets in
addition to proactively preventing future crashes.

Since the City of Edmonton adopted the goal of Vision Zero in 2015, traffic-related fatalities have decreased by 50% and
serious injuries have decreased by 32%. Since the adoption of the Safe Mobility Strategy in 2020, the identified 15 crash-
prone neighbourhoods have experienced crash reductions ranging from 25% to 50%, and 152 out of Edmonton'’s 401
neighbourhoods experienced no serious injury or fatal crashes between 2019 and 2021.

Are the proposed budgets in line with the Safe Mobility Strategy?

The Safe Mobility Strategy outlines a number of key actions that prioritize both location based and system wide approaches

to support safe and livable streets for everyone and to continue to grow to a city built for people. With this approach, we are
tackling widespread issues that contribute to crashes, including street design and deep-rooted cultural norms around traffic

and mobility.
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Document: Capital Budget Book Question #: 23-065C
Document Page #: 278 Asked By: Councillor Salvador
Question:

Next Generation 9-1-1 appears in profiles for both EFRS and EPS and is marked as a legislative requirement. Under EFRS, it is
a standalone profile. Under EPS it appears as part of a composite profile of $11,800,000, which includes Next Generation 9-1-
1, but also a variety of other projects. What is the minimum investment into this profile to satisfy legislative requirements?

Answer: Edmonton Police Service Department

EPS Next Generation 9-1-1 project requires $1,900,000. The funding source for this project is $1,900,000 Provincial Grant
(E911 levy).

There is an additional $5,640,000 required to meet legislative requirements for Crown disclosure and mandatory
requirements from the Government of Alberta and Government of Canada making the minimum investment to legislative
requirements $7,540,000.

The remaining $4,295,000 is intended for projects that are required to mitigate public and member safety concerns. This will
result in total recommended funding of $11,835,000.
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Question:

What is the current amount held within Land Enterprise Retained Earnings, prior to any proposed budget allocations?

Answer: Real Estate Branch

The operating retained earnings balance for Land Enterprise as of December 31, 2021 is $147.5 million. Of that amount, $72.2
million is related to the value of land for resale and $39.3 million is held to offset strategic historical land purchases made on
behalf of other City areas which is to be repaid in future years.

The remaining available operating retained earnings balance is $36.0 million. Portions of this balance are already allocated for
ongoing projects.
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Question:

Could Land Enterprise Retained Earnings be used to fund the 115 Avenue or 119 Avenue Stations in Exhibition Lands?

Answer: Real Estate Branch

Administration has, at a high level, evaluated the possibility of funding these projects using Land Enterprise Retained
Earnings (LERE) as a funding source. Through those preliminary exercises, it was determined that there are insufficient
resources available through LERE to fund these types of infrastructure projects while also completing the required land
development work in Exhibition Lands.

Use of LERE as a funding source for capital projects that do not generate a return on investment is inconsistent with existing
policy, would lead to a rapid depletion of the limited funds available through LERE, and could negatively impact the ability to
deliver on key transformational projects such as Exhibitions Lands, River Crossing and greenfield redevelopments which
generate a profit and dividend for the City.

Considering this, a separate capital profile for the planning and design of the 115 Ave LRT station (CM-20-2020) has been
submitted and classified as an Unfunded Growth Project. Planning and design of the 119 Ave station would not require
funding for at least one further capital budget cycle.
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Question:

How is profile CM-17-5047 for River Crossing informed by the following motion that was made on August 15, 2022: That
Administration provide a report to Committee: 1. Outlining a potential governance structure that empowers Indigenous
Memorandum of Understanding partners and communities with historical and cultural connections to Rossdale to provide
direct input on the implementation of the River Crossing Business plan, Touch the Water and future developments on the
Rossdale flats location. 2. Summarizing the City of Edmonton’s current approach to private development and land use on
locations of special cultural, spiritual or historical significance.

Answer: Real Estate Branch

The current proposed budget of $3M is specifically intended for planning, design and engineering studies for the River
Crossing project. Construction funding was initially included but was removed following Council’s motion, to ensure an
opportunity for the appropriate governance structure to be determined and the approach to this development is considered
(as is ultimately required by the motion) prior to construction advancing. Planning, design and engineering proposed to be
funded through this profile will not advance until Administration has returned to Council to address the referenced motion.
Administration has commenced work to respond to Council’s motion and plans on returning to Council in late Q1 2023.

Should a governance structure for River Crossing be established, implementation of the River Crossing project would align
with any guidance received through the governance structure, and any engagement requirements that stem from that.
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Document Page #: 332 Asked By: Councillor Salvador
Question:

Could CM-16-5110 Real Estate Investment Purchase potentially be used for closed school sites?

Answer: Real Estate Branch

The Real Estate Investment Purchase profile is intended to be used for opportunity purchases of a remnant piece of land
when only a portion of the land is required for municipal use. This remnant piece of land must be developable and result in
equal or higher revenue than the acquisition cost. Administration can use this profile to acquire closed school sites, provided
they have been declared surplus by the school boards and they meet the criteria outlined in the profile. Administration is
currently in the process of using this profile for this purpose, however negotiations are ongoing.

When surplus school sites are required for municipal purposes they are typically acquired using the Mature Neighbourhoods
Acquisition profile, which is also recommended for funding in the 2023-2026 proposed Capital Budget.
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Document Page #: 509 Asked By: Councillor Salvador
Question:

What would be the funding required to bring profile 20-20-2022 New Transit Bus Garage to Checkpoint 3? What would be
the funding required to move to Checkpoint 4?

Answer: Infrastructure Planning and Design Branch

The funding required to develop the design of the new southeast transit garage to the PDDM checkpoints noted are as
follows:

- From PDDM Checkpoint 2 to Checkpoint 3: approximately $25 million

- From PDDM Checkpoint 3 to Checkpoint 4: approximately $70 million

It is important to note that the planning and design costs of the new southeast transit garage would be eligible under the
federal grant program Zero Emission Transit Fund (ZETF), for which Administration is working on a submission. However,
costs incurred before grant approval is received would not be considered eligible and may reduce the overall contribution of
the grant to the project.
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Document: Capital Budget Book Question #: 23-072C
Document Page #: 509 Asked By: Councillor Salvador
Question:

With projected debt expected to peak over 18% as shown in figure 5, would debt financing for profile 20-20-2022 New
Transit Bus Garage be classified as unconstrained or constrained? How would this change if it was brought forward at a future
supplemental budget adjustment, perhaps with design funding already allocated in the current budget?

Answer: Capital Budget Office Branch

The purpose of the proposed Debt Management Fiscal Policy C203D is to maintain debt levels for the City that are financially
sustainable and affordable. It is intended to be used by Council to inform capital project debt financing decisions (for all
types of debt) based on existing levels of debt servicing. For this reason, once a decision has been made on the use of debt
to finance a project, the related debt servicing is factored into the debt servicing for the City, which is tracked in relation to
the respective limits (total debt servicing or tax-supported debt servicing). Shifting debt servicing amounts for specific
projects previously approved by Council, to other ranges of borrowing (constrained and restricted) to create debt room in the
unconstrained borrowing range is not permitted once a debt financing decision has been made. Again, the intent is to guide
Council decisions on future borrowings based on existing debt servicing levels, regardless if previous debt financing decisions
were made to take advantage of funding from other orders of governments (matching), or if the debt servicing is funded
through other non-tax revenues sources (self-supported tax-guaranteed).

However, when several capital project debt financing decisions are being contemplated by Council as a part of one budget
process, such as the 2023-2026 capital budget deliberations or fall supplemental capital budget adjustment, debt financing
decisions can be made in such a manner to fully optimize available debt servicing room.

Currently, the proposed 2023-2026 capital budget recommends that projects such as the High Level Bridge Rehabilitation,
William Hawrelak Park Rehabilitation, LRV Replacements, and others be fully financed with tax-supported debt which would
result in tax-supported debt servicing reaching 97 per cent of the 18 per cent tax-supported debt limit in the new proposed
Debt Management Fiscal Policy C203D in 2027, with total tax-supported debt servicing forecasted to be $474 million, and the
tax-supported debt servicing limit calculated as $486 million. Including the transit garage, tax-supported debt servicing
would increase to $494 million, breaching the 18 per cent tax-supported debt servicing limit, reaching 102 per cent of the
limit. The transit garage project is a permitted use of debt financing when above the 18 per cent tax supported limit because
it is currently intended to have matching grant funding.

Once the 18 per cent tax-supported debt limit is breached, in accordance with the new proposed debt policy the City is in
what is considered “constrained” debt, which is when tax-supported borrowing is restricted to:

- Projects that have a minimum of 1/3rd funding from External Funding Sources,

- Projects financed through Self-supporting tax guaranteed debt, and

- Borrowing related to Emergency purposes, as defined in this policy

If Council chose to do so, the entire borrowing amount for the transit garage could be approved within the constrained
category, thereby creating approximately $200 million in additional tax-supported debt room (equivalent of $15 million in
annual tax-supported debt servicing) in the 2023-2026 capital budget cycle.

With this approach, Council must carefully prioritize use of the additional tax-supported debt room, as this would be the only
option for use of unconstrained tax-supported debt for the remainder of the 2023-2026 budget cycle.
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Document Page #: 666 Asked By: Councillor Salvador
Question:

If the District Energy Network Strategy and District Energy Nodes profile is not advanced, how will we achieve our goals
related to a city-wide district energy network as outlined in the Energy Transition Strategy?

Answer: Planning and Environment Services Branch

If the District Energy Network Strategy and District Energy Nodes profile is not advanced, the risk of not fully achieving our
goals related to a city-wide district energy network as outlined in the Energy Transition Strategy will increase. Design and
construction of actual District Energy systems will not advance in the 2023-2026 budget cycle. Development of these nodes
and projects will advance without District Energy infrastructure and the opportunity to incorporate district energy will be lost.

Without funding the capital profile, District Energy will advance with a smaller scope and scale, and with potentially longer
timelines, provided the further implementation of the District Energy Strategy will be approved.

The unfunded Energy Transition Strategy Implementation Composite service package is a composite that includes funding to
further implement the City’s District Energy Strategy. Beside ongoing support of existing District Energy projects, the service
package will ensure that buildings are ready to connect to a District Energy system, provide the opportunity to lead District
Energy feasibility studies in the primary District Energy nodes through various partnership approaches with industry, will build
a District Energy database, and develop supporting policies and advocate for much needed and appropriate District Energy
regulation.

Additional information on the District Energy Strategy can be found on the City of Edmonton website here:
https://www.edmonton.ca/city_government/environmental_stewardship/green-energy-technology
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Document: Capital Budget Book Question #: 23-074C
Document Page #: 666 Asked By: Councillor Salvador
Question:

The district energy profile description says these are critical upfront investments that are needed before development at key
areas including Exhibition Lands. We are actively funding Exhibition Lands through retained earnings as part of the proposed
budget. What will happen to the potential district energy node at Exhibition Lands if this profile is not advanced?

Answer: Real Estate Branch

Exhibition Lands has been identified as a Priority Opportunity Area for district energy in the recently published District Energy
Strategy. A preliminary study undertaken for Exhibition Lands on the various pathways to net zero carbon have indicated that
not all areas would necessarily require connecting to district energy to get to net zero. Pending Council’s approval of this
profile, Administration is intending to move forward with an approach to Exhibition Lands that allows for early sales of land
that are not anticipated to require this connection while continuing to advance work for areas that will. This approach will
allow Exhibition Lands to begin development while incorporating district energy into subsequent stages of the development.
This will include evaluating scenarios ranging from City led district energy to private sector investment.

Acknowledging the foregoing, without funding of district energy projects within Exhibition Lands it is likely that opportunities
will be missed and some areas with more intensive land uses will not be able to reach net zero.
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Document: Capital Budget Book Question #: 23-075C
Document Page #: 669 Asked By: Councillor Salvador
Question:

If Coliseum demolition was funded with tax-supported debt, how would the resulting annual debt servicing costs compare to
annual Coliseum operating costs? Can Land Enterprise Retained Earnings be used to finance the demolition of the Coliseum?
Could we repay Land Enterprise Retained Earnings over time by allocating the amounts which are currently spent on dark
operations?

Answer: Real Estate Branch

Average annual operating costs are $1.25M, this includes utility costs, life safety and exterior maintenance. An updated cost
estimate for demolition will be required prior to work commencing as the last Class C estimate was provided in 2019,
however, based on the value identified in this profile ($35M) and using the current 30 year interest rate available to
municipalities, the annual debt servicing is estimated to be $2.3M annually based on current available borrowing rates. It
should also be noted that with interest rates continuing to change rapidly and potentially significantly the actual cost of debt
service can not be estimated reliably until the time of borrowing.

Administration has, at a high level, evaluated the possibility of funding demolition of the coliseum using Land Fund
(Enterprise) Retained Earnings (LERE) as a funding source. Through those preliminary exercises, it was found that there are
insufficient resources available through LERE to fund the full capital cost of demolition while also completing the required
land development work in Exhibition Lands. It may be possible for LERE to fund the debt servicing costs if tax-supported debt
were used to fund demolition but this would require further analysis.

In general, use of LERE as a funding source for capital projects that do not generate a return on investment ultimately results
in a rapid depletion of the limited funds available through LERE.
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Document: Capital Budget Book Question #: 23-076C
Document Page #: 669 Asked By: Councillor Salvador
Question:

If demolition of the Coliseum is funded and approved would we be able to begin development in that area sooner than
planned in the Exhibition Lands framework?

Answer: Real Estate Branch

The Exhibition Lands Planning Framework highlights the redevelopment of the “Coliseum site” as a long term item within the
overall 30 year timeline. The demolition of the Coliseum itself is recommended to occur in the short/medium term, primarily
to eliminate ongoing operating costs as well as signal to industry partners and community members that the City is
committed to seeing the Exhibition Lands redeveloped at a market pace. With that in mind, while the Framework places
Coliseum redevelopment as long-term, with a “clean site” in place, the City would be willing and able to transfer that site to
development partners as soon as possible.
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Document: Capital Budget Book Question #: 23-077C
Document Page #: 669 Asked By: Councillor Salvador
Question:

Since closure, how much has been spent maintaining the Coliseum in dark operations, and how much has the estimated cost
of demolition increased? Do we anticipate that the cost of maintaining the Coliseum in a dark state will increase over time?

Answer: Infrastructure Planning and Design Branch

Since closure in 2018 the operating costs for the operation and maintenance of the Coliseum are as follows:

2019 $1.1 million

2020 $1.16 million

2012 $1.04 million

2022 $400,000 to date, anticipated to be approximately $600,000 by year end

Costs to date for 2022 are a significant reduction due to a change in utility provider and reduced use of utilities overall.
While utility costs have been reduced with a new utility provider, it is hard to anticipate if other maintenance costs will
increase or decrease with each year.

Based on the current market factors and escalation since 2018, Administration has updated the cost estimate for the
demolition of the Coliseum to $35 million from $27 million. The demolition would require operating funding, not capital as it
does not result in a tangible capital asset. This escalation value assumes the project would start in 2023
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Document: Capital Budget Book Question #: 23-078C
Document Page #: 651 Asked By: Councillor Salvador
Question:

What are the implications for the City if we do not fulfill the provincially legislated obligations in completing the maintenance
of Rossdale Powerplant? Is this profile required to fulfill the legislative obligations?

Answer: Infrastructure Planning and Design Branch

The designation of the building as a Provincial Historic Resource is a legally-binding Ministerial Order through the Historical
Resources Act; the City is obligated through legislation to properly maintain the historic resource. This profile is required to
fulfill those obligations.

The Rossdale Power Plant currently has structural deficiencies that must be addressed in order to properly maintain the
buildings; these deficiencies are required in order to install new roofs on each of the buildings. Without new roofing the
buildings will continue to be exposed to the elements and sustain damage to their structural integrity and to some heritage
elements. Structural deficiencies also restrict the City’s ability to allow public access/events into the Power Plant but for under
very limited circumstances. If left unaddressed, the structural issues and exposure may pose future risk to public safety in and
around the site. This would also potentially drive requirements for increased operating needs over time in order to ensure the
site is secure.

Risks of not funding this structure relate to obligations, as the owner, to protect the fabric of this historic site. Not investing
to protect the structure and address the most urgent deficiencies puts the City in the position of allowing further degradation
of the structures, which cannot under law be disposed of.

The required structural and roof improvements are significant and would require the majority of the $18 million budget
identified. This is the priority scope in the pathway to developing this asset for re-use. Additionally, the scope of work
required to renew and redevelop the Rossdale Power Plant is beyond the means and purpose of the renewal program, which
aims to maintain the physical condition of existing assets to continue supporting current functionality.
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Document: Capital Budget Book Question #: 23-079C
Document Page #: 651 Asked By: Councillor Salvador
Question:

What are the operating impacts of completing Rossdale Powerplant Rehabilitation? Would we realize additional leasing
revenue?

Answer: Real Estate Branch

The Rossdale Power Plant (“Power Plant”) is a provincially-designated historic site consisting of the following structures: Low
Pressure Plant (Boiler Hall, Turbine Hall and Switch House), Pump House 1, Pump House 2 (not currently designated) and the
Administration Building (which continues to be owned by EPCOR).

Estimates for operating the Power Plant in its current condition, not open for public access, are in the range of $30,000/year.
Current deficiencies in the Power Plant significantly restrict the City’s ability to allow public access/secure permits for
occupancy, and thereby restrict opportunities for use and operating expectations.

The capital ask for the Power Plant reflected in the unfunded project list would not bring it up to alignment with the long-
term vision for reuse of the Power Plant, however the work is an important foundational step toward reuse of the Power Plant.
The Power Plant currently has structural deficiencies that prevent the City from completing new roofs on each of the
buildings, consequently resulting in continued exposure to the elements and damage to some heritage elements of the
buildings. Structural deficiencies also significantly restrict the City's ability to allow public access into the Power Plant, and if
left unaddressed may pose future risk to public safety around the exterior of the site. As such, this request reflects Phase 1 of
anticipated requirements at the Power Plant, and would see the advancement of construction in the immediate term focusing
on roof replacements of the Turbine Hall and Switch House and address required structural upgrades.

It is not possible to estimate long term operating costs at this time, given the operating model has not yet been identified.
Outside of this funding request, Administration is continuing to explore other partnerships or funding opportunities. The
City's ability to attract partnerships and investment required to enable interim animation of the space or long term reuse is
likely to be impacted by its ability to make the investments required to protect this designated historic site from further
deterioration.
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Document: Capital Budget Book Question #: 23-080C
Document Page #: 663 Asked By: Councillor Salvador
Question:

Can we estimate the overall economic impact of implementing the Energy Transition Strategy? How would the currently
unfunded capital projects under Climate Adaptation and Energy Transition Strategy contribute to that economic impact?

Answer: Planning and Environment Services Branch

The Energy Transition is an economic opportunity. An investment analysis at the strategy level (ie. of the broad community
wide transition), identified public and private investments totaling $41.7 billion over the next 30 years, averaging $1.4 billion
annually. However, because of the urgency to act to mitigate the effects of climate change, some of the investments have a
higher front-end investment required for accelerated climate actions, to reach economies of scale and support local market
transformation. Looking specifically over the next ten years, approximately $24 billion is required to finance the transition, an
average of $2.4 billion per year.

This level of investment has significant job creation opportunities within the private sector. While there are no-Edmonton
specific estimates available, research by leading global economists found that green construction projects (such as retrofits
and clean energy infrastructure) can deliver high job multipliers. Their analysis suggests that for every $1M in spending, 7.49
full-time jobs are created in renewable infrastructure and 7.72 jobs are created in the energy efficiency sector. These job
multipliers are higher than job multipliers in fossil fuel sectors. Similarly Canada’s Green Municipal Fund uses total job
multipliers (including direct, indirect and induced jobs) for $1 million in capital spending of between 5.8 to 11.7 full-time jobs
nationally, depending on the type of capital project. The investment associated with the Energy Transition Strategy (using an
average 7 full-time jobs for every $1M in spending), could create as many as 16,000 private sector jobs over the next 10 years.
Administration cautions that these estimates are based on national multipliers and are variable given the lack of localized
data. The estimated jobs impact may not necessarily reflect the jobs impact within Edmonton or the Edmonton region.
Applying this high level analysis to the following unfunded capital projects:

- Climate Resilient City Facility Upgrades (Linked to City's Renewal Program) - up to 370 jobs

- Climate Resilient City Facility Upgrades - Canada Infrastructure Bank Partnership - up to 940 jobs
- Climate Resilient City Infrastructure Upgrades - up to 160 jobs

- Climate Resilience Investment Accelerator Fund - up to 350 jobs

- Solar PV and Energy Storage Installations at City Sites - up to 250 jobs

- Emissions Neutral City Fleet and Equipment - up to 70 jobs

- District Energy Network Strategy and District Energy Nodes - up to 240 jobs

- River Flooding Defence - up to 175 jobs

- Nature Based Climate Solutions - up to 350 jobs

Administration acknowledges that without action, climate change impacts could have a significant economic impact to
Edmonton. A study specific to Edmonton found that climate change could cause annual GDP losses of $2.1 billion annually by
the 2050s and $6.0 billion annually by the 2080s. The capital projects put forward to partially implement the Energy Transition
Strategy and Climate Adaptation Strategy will work towards both job creation and avoidance of climate change impact costs.
While these capital projects are important there is no feasible way to fund all the identified projects without having a
significant impact on the tax base. Administration continues to examine policy tools (both internal and external) and is
focused on key actions required to continue to make progress.

Administration acknowledges the tension between maintaining the current complement of services and service levels and
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making transformational change in the area of climate adaptation and energy transition. The ability to move faster on
transformational change requires a higher tolerance for tax increases or a reallocation of existing services or approved capital
in order to progress at a faster pace.
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Document: Capital Budget Book Question #: 23-081C
Document Page #: 663 Asked By: Councillor Salvador
Question:

Is it possible to fund a portion of Climate Resilient Facility Upgrades, Solar PV and Energy Storage, and Emissions Neutral City
Fleet using self-supporting tax-guaranteed debt by tying debt repayment to operating savings? Has the Canada
Infrastructure Bank expressed any interest in financing these improvements in an arrangement similar to the electric bus
purchase, with the City making payments equivalent to operating savings?

Answer: Capital Budget Office Branch

Debt that is repaid using anticipated operational savings is still considered to be tax-supported debt as defined in the
proposed and existing Debt Management Fiscal Policy (Policy C203C). Although use of operating savings (anticipated at
project completion) to fund the debt will not result in a tax-levy increase, the operational savings would result in tax-levy
reduction if the capital project were to be funded with a source other than debt. Using operating savings as debt repayment
is considered tax-supported debt as it results in reallocation of tax-levy to fund the debt. Only debt that is repaid with an
outside non-tax funding source (eg: lease revenues) is considered self-supporting tax guaranteed. Funding from future
savings can create risk within the budget given the uncertainty around the ability to achieve savings and this risk is
compounded in an environment with rising utility costs.

The Canada Infrastructure Bank (CIB) has focused efforts in two specific areas of interest for the City: Zero Emission Buses
and the Public Building Retrofits Initiative. To date there is no program for Solar PV and Energy Storage.

Previously, the City arranged financing for the purchase of 20 Zero Emission Buses (ZEB) through CIB. The City has had high
level preliminary discussions with CIB on various funding opportunities over the past few years, however have only formally
advanced discussions on the ZEB and the building energy retrofits.

In 2020, the Government of Canada announced $10B in new infrastructure initiatives to create jobs and economic growth
through the Canada Infrastructure Bank (CIB) Growth Plan. As part of this plan, the federal government pledged to invest $2B
in large-scale building retrofits to increase energy efficiency and help make communities more sustainable through the
Public Building Retrofits Initiative (PBRI). Soon after the announcement, the City initiated discussions with the CIB and began
to explore potential opportunities to utilize the new program to improve the energy efficiency of our existing buildings
portfolio to reduce GHGs and modernize assets without drawing on our capital funds. The CIB model brings to the table both
CIB capital and private capital, through a third-party energy services corporation or ESCO, to finance the energy retrofits. This
opportunity removes the upfront capital burden for the City by putting funds in a Special Purpose Vehicle, which is an
external organization created to manage the retrofits and consists of financing from both the CIB and ESCO. In return, the
City would be responsible to pay down the debt from utility savings and service payments over a 20 year term. This financial
arrangement would also transfer performance, energy and technical risk from the City to the private sector.

The City has been working with CIB to complete upfront analysis and research on our buildings portfolio to inform a business
case. A financing model was also developed to assess whether it would be financially viable for the City to leverage CIB and
private capital to undertake the energy retrofits of civic-owned buildings beyond those undergoing renewal as part of the
2023-2026 budget cycle, or if this type of work could be better advanced through an alternative financing source, possibly
tax-supported debt. This project is discussed further on pg. 664 (Appendix E) of the capital budget.
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Document: Capital Budget Book Question #: 23-082C
Document Page #: 653 Asked By: Councillor Salvador
Question:

Are the bike routes in the unfunded Active Transportation Improvements profile contained within the unfunded Bike Plan
Implementation approaches in Attachment 3?

Answer: Infrastructure Planning and Design Branch

Yes. The routes listed in the previously designed unfunded growth project ‘Active Transportation Improvements’ are a subset
of routes that overlap with the network in the Bike Plan Implementation approaches.
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Document: Capital Budget Book Question #: 23-083C
Document Page #: 496 Asked By: Councillor Salvador
Question:

Is the High Level Bridge Rehabilitation profile going to enable the development of the High Level Line project? This profile
specifies a rehabilitation, safety barriers, and a shared use path. Will this be suitable for accommodating the linear park that
was envisioned?

Answer: Infrastructure Planning and Design Branch

Yes, as was shared in IIS report 11S00488 High Level Bridge Lifecycle Strategy presented to Executive Committee on April 13,
2022, and as indicated in the capital profile 23-24-0300 High Level Bridge Rehabilitation:

The work will include planning, design, and delivery of the rehabilitation and enhancement of High Level Bridge. The renewal
option selected optimizes the value of the rehabilitation work on the High Level Bridge by also advancing improvements to
the bridge that align with key policy direction, including enhancements to active transportation. This scenario specifically
considers rehabilitation combined with active mode enhancements which align with the vision of the High Level Line
between Downtown Edmonton and the Strathcona neighbourhood.
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Document: Capital Budget Book Question #: 23-084C
Document Page #: 666 Asked By: Councillor Salvador
Question:

One of the Actions in Pathway 1 of the Energy Transition Strategy is to "further expand the district energy network into
primary district energy nodes through facilitation of mutually beneficial partnerships between industry, communities and the
City that de-risks private investment" with implementation to be initiated between 2023-2026. Without funding the district
energy strategy will we be in a position to engage in these kinds of partnerships?

Answer: Planning and Environment Services Branch

If the District Energy Network Strategy and District Energy Nodes profile is not advanced, the risk of not fully achieving our
goals related to a city-wide district energy network as outlined in the Energy Transition Strategy will increase. Design and
construction of actual District Energy systems will not advance in the 2023-2026 budget cycle. Development of these nodes
and projects will advance without District Energy infrastructure and the opportunity to incorporate district energy will be lost.

Without funding the capital profile, District Energy will advance with a smaller scope and scale, and with potentially longer
timelines, provided the further implementation of the District Energy Strategy will be approved.

The unfunded Energy Transition Strategy Implementation Composite service package is a composite that includes funding to
further implement the City's District Energy Strategy. Beside ongoing support of existing District Energy projects, the funding
package will ensure that buildings are ready to connect to a District Energy system, provide the opportunity to lead District
Energy feasibility studies in the primary District Energy nodes through various partnership approaches with industry, will build
a District Energy database, and develop supporting policies and advocate for much needed and appropriate District Energy
regulation.

Additional information on the District Energy Strategy can be found on the City of Edmonton website here:
https://www.edmonton.ca/city_government/environmental_stewardship/green-energy-technology
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Document: Capital Budget Book Question #: 23-085C
Document Page #: N/A Asked By: Councillor Salvador
Question:

Snow and Ice Control Profile 23-66-1000 is requesting funding to support R1. What is the associated funding required for
RO.5?

Answer: Parks and Roads Services Branch

This capital ask is in relation to AP1 not R1. The equipment required is for the servicing of the active pathways. There is no
capital ask for R1/R0.5. The APO.5 option would see the capital request decrease by $2.5M.
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Document: Capital Budget Book Question #: 23-086C
Document Page #: 373 Asked By: Councillor Salvador
Question:

Within the composite Downtown Community Revitalization Levy, what is the cost estimate for the 100 Street Pedestrian
Bridge?
Infrastructure Planning and Design Branch

Answer:

The 100 St. Pedestrian Bridge is currently in the planning and design phase, pre-checkpoint 3. We are anticipating reaching
PDDM Checkpoint 3 by Q2 of 2023, when the scope, schedule and budget for the delivery phase will be shared with Council.
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Document: Capital Budget Book Question #: 23-087C
Document Page #: 120 Asked By: Councillor Salvador
Question:

Will the Train to Wayside Technology upgrade provide any benefit to passenger wireless connectivity? Are we able to rent
out wireless space to commercial providers in the tunnel?

Answer: Edmonton Transit Service Branch

There are two streams of work underway related to underground cellular access. This capital profile supports cellular
technology that would be on a private network and separate frequency band, which would not be accessible to public cell
phone carriers. This is necessary in order to ensure network security and reliability for transit service operations and
maintenance. The infrastructure for this system would not overlap with what would be required for public carriers. The
second stream of work underway is looking at providing public cell coverage for transit riders, through exploring partnership
opportunities with local private service providers/carriers. These discussions involve allowing providers to access space in our
facilities to install their own cellular coverage infrastructure.
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Document: Capital Budget Book Question #: 23-088C
Document Page #: 96 Asked By: Councillor Salvador
Question:

My understanding is that building Lewis Farms to budget would necessitate some design changes. What would be the
contractual and cost implications of a scope change? Is there an option to design a more modest facility to a lower budget?

Answer: Infrastructure Planning and Design Branch

The delivery method for Lewis Farms Community Recreation Centre and Library has been adjusted to be flexible and defined
by scope for both design and build, with the use of a time and materials approach for design and a construction manager
approach for construction; the recommendation to construct to current budget requires increased design expenditure to
meet the targets; however, that has been included within the scope of the existing approved budget.

At present, the changes still preserve significant portions of existing design to limit redesign efforts and maintain the
architectural vision that the community has seen previously. Additional details will be available once this exercise is
completed. As per Council Report CR-6773, the dollars per square metre of this facility continue to be in alignment with other
major recreational centres.

With regards to an option to design a more modest facility to a lower budget, we could build to a lower budget; however,
this would mean consideration of further reductions of an already planned program, requiring additional time and budget to
undertake a redesign. This could also have a negative impact on public expectations with this facility and would need
consideration of further engagement as part of the redesign.
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Document: Capital Budget Book Question #: 23-089C
Document Page #: 664 Asked By: Councillor Salvador
Question:

The proposed DMFP specifies one third partner funding is required to access constrained debt. If the $25,000,000 matching
grant funding for Climate Resilient City Facility Upgrades was confirmed, to what extent would we be able to proceed with
constrained debt room? Would the project only qualify for constrained debt funding if it was kept at a total of $75,000,000
(three times $25,000,000), rather than the $135,000,000 estimated for Checkpoint 5?

Answer: Capital Budget Office Branch

That is the correct interpretation. Securing $25 million of external funding would allow approval of a capital project up to a
total value of $75 million project, with $50 million being financed through tax-supported debt. In the case of the Climate
Resilient City Facility Upgrades, if debt were to be used to finance the City's portion of the costs, the scope of the project
would have to be reduced to fit within the one-third requirement of constrained debt use.
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Document: Capital Budget Book Question #: 23-090C
Document Page #: 50 Asked By: Councillor Salvador
Question:

What is the annual funding gap between proposed renewal investment and RIMS ideal investment? What percentage
dedicated renewal levy would be needed to close our current gap within 16 years? How else can we close this gap?

Answer: Infrastructure Planning and Design Branch

The long term renewal funding gap is dependent on various factors, such as growth of the City’s asset base, construction and
materials inflation, changes in service delivery, borrowing rates and limits and the revenues available to renewal.

The City's overall renewal program is funded through a combination of constrained funds (Neighbourhood Renewal Program,
Fleet Reserve), and unconstrained funds. The constrained funds guarantee the level of renewal investment going toward a
specific set of assets (Neighbourhood Renewal Program supports neighbourhood assets, Fleet Reserve toward vehicle assets).
Whereas, unconstrained funds fluctuate with available revenue sources and direction of funds to other capital priorities such
as growth. With only 30% of the ideal renewal requirements funded by constrained sources, the vast majority of the inventory
is dependent on the variable unconstrained funding available. Over a 16 year period, the ideal renewal investment
requirements total $16.6 billion, with $3.4 billion protected through constrained funding. This leaves $13.2 billion ($824
million annually) to be funded through unconstrained sources.

As unconstrained funding is so variable, it is difficult to state an exact gap, however, using the proposed 2023-2026 capital
budget recommendations and revenue projections as a baseline, the estimated funding gap over a 16 year period ranges
between $8.3 and 8.9 billion, or $521 to 555 million annually.

Using successive tax levy increases to generate a dedicated renewal fund can address this gap. Using a time period of 16
years, a constant successive increase of 1.33% annually will reach an annual allocation of $555 million. Bearing in mind, this
still requires the $270-300 million annually from unconstrained sources currently allocated to renewal investment. If the entire
balance of the renewal program not funded through constrained sources were to be funded by a new dedicated renewal
fund, the required successive increase would be 2% annually to support an annual requirement of $824 million.

Note: the levy increase rate is a high level estimate and is subject to change. Numerous factors can influence the tax levy and
each of these factors influence the value an increase can provide.

Administration is actively seeking opportunities to reduce this gap by rightsizing the inventory of assets. This helps reduce
the renewal burden by reducing the number of assets that need renewal. Administration is focusing on assets nearing end of
life where future renewal costs are high, or the asset does not effectively meet the needs of the service it supports. Other
opportunities to manage the gap is to make strategic and deliberate choices in the acquisition of assets.

Additionally, Administration continues to work with other orders of government to acquire new grants in support of renewal.
Unfortunately, the timing of the release of these grants is outside the control of the City so can not be planned for in the
budget process.
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Document: Capital Budget Book Question #: 23-091C
Document Page #: 238 Asked By: Councillor Stevenson
Question:

LRV Replacement (25-21-1000)
Would there be a significant impact if the LRV Replacement program started in 2026 instead of 20257

Answer: Edmonton Transit Service Branch

Delaying the replacement by one year increases the risk to service reliability associated with maintaining these vehicles past
their useful life. It takes an estimated 36 to 48 months to receive replacement LRVs from the time the PO is issued to the
supplier. Delivery is staggered over several years because there are limitations on the number of vehicles that suppliers can
manufacture and the pace that LRT Operations can commission new vehicles. If procurement is postponed to 2026, this
means pushing out the timeline for the final replacement vehicle to arrive, which would be pushed to 2030-2031. Due to
parts no longer being available for these older trains, there is a very high risk of these LRVs not being safe and in service in
2027. This would result in capacity reductions on the LRT. Currently the Capital LRT line is operating at close to maximum
capacity during the peak periods, a service reduction is not recommended.
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Document: Capital Budget Book Question #: 23-092C
Document Page #: N/A Asked By: Councillor Stevenson
Question:

Active transportation (multiple profiles)

Is there overlap between the following unfunded capital profiles? More specifically, would the total cost of doing all four be
the sum of the presented costs or would it be less?

- Missing and Enhanced Sidewalk Connections (p.673)

- Active Transportation Improvements (p.653)

- Corner Stores Program (p.674)

- Bike Plan Implementation (CM-20-0310)

Answer: Infrastructure Planning and Design Branch

Yes, there is some overlap between the unfunded projects noted, in particular overlap between the Active Transportation
Improvements work and the Bike Plan Implementation. The overlap consists of planning and design work for some active
transportation corridors that are included in the Bike Plan Implementation profiles (CM-20-0310, CM-20-0320, and CM-20-
0330). The overlap, however, is limited to only some planning work for a small number of locations that are identified for
implementation in the bike plan.

There is no overlap with the Missing and Enhanced Sidewalk Connections program or the Corner Stores Program with any of
the other projects listed.

The total cost of doing all four of the initiatives listed would be approximately the sum of the presented costs.
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Document: Capital Budget Book Question #: 23-093C
Document Page #: 184 Asked By: Councillor Stevenson
Question:

Lewis Farms Recreation Centre (15-21-5785)

a) How does the cost of this facility compare to other recent recreation centres completed by the City?

b) What would be the implications of building to a smaller budget, for example $200M or $250M? What specific components
could be retained?

¢) Is this a priority location for EPL?

Answer: Infrastructure Planning and Design Branch

a) As per Council Report CR-6773, the dollars per square metre of the Lewis Farms facility is in alignment with other major
recreational centres. While the program elements at each of the recent recreation centres are similar, it is important to note
the projects and their delivery are substantially different. The Lewis Farms Community Recreation Centre and Library project is
primarily the development of an entirely new District Park in parallel with its ancillary buildings, the Lewis Farm Recreation
Centre, Edmonton Public Library and a Parks and Roads Operations Yard. As such, the Lewis Farms Community Recreation
Centre and Library project differs from other projects in key aspects such as land assembly and development, site servicing
and having no earlier program elements already in existence: (i.e. District Park development).

b) If the overall project budget were reduced to $250 million or $200 million, program reductions would need to be
confirmed either directed by council or through additional public engagement. Once the new program is confirmed the
facility would be redesigned . This redesign would result in delay to the current schedule and add escalation costs for the
additional delays to the project.

¢) The Edmonton Public Library Board identified the Lewis Farms Library as their number one priority in their 2019-2028
Capital Project Priorities. The temporary West Henday Promenade storefront service point was established as an interim
solution for this underserved community until the permanent Lewis Farms Library is built.
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Document: Capital Budget Book Question #: 23-094C
Document Page #: 516 Asked By: Councillor Stevenson
Question:

Terwillegar Drive Expressway Upgrades (19-22-9006)
Would it be feasible to re-scope this project to reduce the overall cost while still retaining the active transportation
infrastructure, including transit priority measures and the 142 Street pedestrian / cyclist bridge?

Answer: Infrastructure Planning and Design Branch

Once budget challenges were realized due to inflationary pressures a comprehensive exercise to examine cost saving options
was completed to help reduce project costs. Re-scoping of the project to remove capacity improvements such as portions of
the planned ramp widening at the Whitemud Drive and Terwillegar interchange or planned widening along Whitemud Drive,
while maintaining active modes and transit priority, would require design adjustments and some redesign depending on the
extent of re-scoping. Additional planning work and public communication would be required, resulting in potential delays. If
the delays impact the project schedule outlined in the Contribution Agreement with the Province an amendment would be
required.
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Document: Capital Budget Book Question #: 23-095C
Document Page #: N/A Asked By: Councillor Stevenson
Question:
Debt room

Could you clarify how much debt room would be available by year if the revised debt management fiscal policy outlined in
the October 17, 2022, Financial and Corporate Services report FCS1494 was approved, assuming the capital budget was
passed as recommended?

Answer: Capital Budget Office Branch

Tax-Supported Debt Servicing Limit (18% of tax-supported net expenditures):

The Capital Budget has a number of tax-supported projects recommended for approval that if approved would put the City
slightly above the 18% tax supported limit, including the new transit garage. The transit garage is considered eligible to be
approved beyond the 18% limit, which is defined as constrained borrowing, because it is expected to have external funding
of at least 1/3 of the total project. If the transit garage is stacked completely above the 18% limit, Council could consider up
to an additional $200 million of 100% tax supported financed projects within the 2023-2026 Capital Budget. This $200 million
could be used as directed by Council over the four years of the 2023-2026 capital budget.

Total debt servicing limit (21% of City Revenues):

Considering the recommended debt financial projects in the 2023-2026 capital budget there is approximately $2.8 billion
borrowing room within the 2023-2026 capital budget cycle. Beyond this amount, only projects considered an emergency
would be allowed to access debt financing.
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Document: Capital Budget Book Question #: 23-096C
Document Page #: 114 Asked By: Councillor Stevenson
Question:

LRT Intruder Technology (23-21-4000)

a) Will the existing intruder technology at the 95 Street tunnel remain operational if this growth profile isn't funded?

b) How many safety events and/or lost service hours have occurred in the past year due to tunnel intrusions?

¢) How many lost service hours could be gained back through the Transit Priority Measures Program, as outlined in the
unfunded growth project on page 671?

Answer: Edmonton Transit Service Branch

a) Yes, it will.

b) In 2022 there were a total of 193 tunnel trespassing incidents reported. Every Tunnel trespass event is considered a safety
event because there is an increased chance of a train to person collision.

) Benefits of transit priority measures include increases in the reliability of transit service and increases in average speed in
areas where there is a high number of buses, high ridership and high levels of traffic congestion. It is difficult to be precise in
estimating future savings of traffic delay until the planning and design work has advanced, however, preliminary estimates
are approximately 2,000 hours per year for ETS vehicles and 1,000 a year for regional partners transit vehicles.
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Document: Capital Budget Book Question #: 23-097C
Document Page #: 667 Asked By: Councillor Salvador
Question:

Is the pace of our E-Bus Infrastructure Expansion dependent on the completion of the new transit bus garage?

Answer: Infrastructure Planning and Design Branch

Yes. The ETS Fleet Storage & Maintenance Facility Strategy, presented to Urban Planning Committee on February 15, 2022,
notes that existing facilities are at capacity. While some E-Bus expansion is possible at the Centennial Transit Garage and the
Kathleen Andrews Transit Garage, the pace of transition would not be accelerated without the investment in the new
southeast transit garage.

A new garage is a critical piece in the plan to transition to an emission-neutral fleet. The new garage would be the first facility
that would have the ability to house a fully emission neutral fleet and provide room to grow. The path to electrification is
more challenging with only the existing facilities, due to limitations with their design as well as challenges associated with the
power grid and fuel distribution. This context may shift should other zero emission bus technologies, such as hydrogen
electric, prove to be a good solution.
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Document: Capital Budget Book Question #: 23-098C
Document Page #: N/A Asked By: Councillor Salvador
Question:

Can you please provide separate estimates for semi-exclusive routes B1 and B2 from the City Plan Mass Transit Network for
planning to PDDM Checkpoint 27?

Answer: Infrastructure Planning and Design Branch

While there are efficiencies in project management, consultant management and public engagement associated with
combining planning and design for mass transit routes B1 and B2, the planning and design work can be advanced separately
for each of the routes. As outlined in the motion response in Attachment 2 of the FCSO1393 Proposed 2023-2026 Capital
Budget Council report, the total estimated cost of advancing design to PDDM Checkpoint 3 for mass transit routes B1 and B2
together is $7,380,000. The cost to advance each separately is as follows:

Route B1
- To PDDM Checkpoint 2: $3,200,000
- Total to PDDM Checkpoint 3: $4,800,000

Route B2:
- To PDDM Checkpoint 2): $2,300,000
- Total to PDDM Checkpoint 3: $3,500,000

The effort required to get B1 and B2 to PDDM Checkpoint 2 involves significant traffic modelling, simulation, public
engagement, and confirming option analysis from previous Mass Transit planning work.
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Document: Capital Budget Book Question #: 23-099C
Document Page #: 425 Asked By: Councillor Salvador
Question:

What would be the cost of bringing the Greener As We Grow Tree Planting Program to Checkpoint 3 or 4?

Answer: Parks and Roads Services Branch

This project is funded to Checkpoint 3 through an existing profile "CM-30-3030 - Open Space: Planning and Design -
Growth". Concept and design work is currently underway and is funded through this profile which has a budget of $200K. Any
costs beyond Checkpoint 3 would be covered under this new profile CM-35-1000 Greener As We Grow.

As we understand the question, the cost to complete design, including construction tender drawings, (ie., a deliverable of CP
4) would be approximately 18 to 20% ($5.8M to $6.5M) of the overall profile. If this project is only funded to this stage of
design completion, the City would not be eligible for the $50M Federal 2 billion trees grant funding. ($23.7M from 2023-2026
and $26.3M for a total of $50 million from 2023-2030)

This profile is currently recommended to be funded to full delivery (CP5) in order to access the 2 billion trees federal grant
funding program; however, the capital funding will be held in abeyance contingent on receiving the grant funding.
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Document: Capital Budget Book Question #: 23-100C
Document Page #: 73 Asked By: Councillor Hamilton
Question:

Clarification: The highlights mention $27.8M dividend paid over 10 years. How was that spread out?

Follow up: what was the total operating cost in this branch required to generate the $27.8M in dividends?

Answer: Real Estate Branch

The breakdown of the annual dividend and operating costs over the past 10 years is provided in the attached table. All
operating costs are funded through the Land Enterprise business model. Operating profit after accounting for the dividend
increases Land Enterprise Retained Earnings which can then be re-invested into projects within the Land Enterprise business.

Administration is presenting a revised Land Development Policy, C511, to Executive Committee on January 18, 2023 which
includes several evaluated dividend payment options. These options may result in increased dividend payments that could be
allocated to specific Council directed initiatives.
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Document: Capital Budget Book Question #: 23-100C

Document Page #: 73 Asked By: Councillor Hamilton
Question#: 23-100C - Attachment 1

Over the last ten years (2013-2022), Land Enterprise has produced $341.8 million in land sales revenue, generating a
net profit of $103.2 million. The breakdown of the annual dividend and operating costs over this ten year period is
provided below.

Dividend Operating Costs
($ millions) ($ millions)
2013 6.1 3.6
2014 1.4 3.9
2015 2.7 4.5
2016 4.1 4.6
2017 3.4 4.5
2018 0 4.5
2019 1 4.6
2020 2.1 4.6
2021 2.7 4.6
2022 4.3 5.2
Total 27.8 44.5
Page 123 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-101C
Document Page #: 73 Asked By: Councillor Hamilton
Question:

What is the total value of the City’s real estate portfolio? How is it split (eg. Industrial, greenfield, residential, brownfield, etc?)

Answer: Financial & Corporate Services Department

A current portfolio wide valuation is not readily available as the level of work to undertake this would be substantial and is
over and above what is required to deliver the service. Land valuation estimates related to land development projects are
undertaken when they are being considered for advancement and a due diligence level proforma is created. Given this, while
Administration is not able to provide a portfolio wide valuation estimate, we are able to provide high level retail estimates for
projects that will be advanced in the 2023-2026 budget cycle. These are preliminary estimates that are revised as the project
continues to advance. These retail estimates are based on the assumption that the requested capital profiles are approved
and the investments can be made. These estimates are only for stages that are started during this budget cycle and do not
include the remaining lands that will be advanced in future budget cycles. Not all stages started during this budget cycle will
be available for sale during this budget cycle.

CM-16-2010 - Industrial-Commercial-Investment Development: $70.0 million
CM-16-2020 - Residential/Mixed-Use Development: $81.7 million
CM-17-5045 - Transforming Surplus City Lands: $22.2 million

CM-17-5046 - Edmonton Exhibition Lands: $47.1 million

Total Value: $221.0 million

Note that CM-17-5047 - River Crossing Redevelopment has not been included at this time as phasing will be informed by
upcoming Council direction on the establishment of a governance structure in River Crossing, expected in Q1 2023. Should a
governance structure for River Crossing be established, implementation of the River Crossing project would align with any
guidance received through that structure.
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Document: Capital Budget Book Question #: 23-102C
Document Page #: 338 Asked By: Councillor Hamilton
Question:

Re: Residential/Mixed Land use development
This profile is requesting $35M to prepare the land for sale. What is the timeline horizon to subdivision and sale?

What is the projected revenue from the sales of this land? Is it possible to break it down by parcel?

Answer: Financial & Corporate Services Department

The $35 million requested for this profile is for the development of five projects located within the Goodridge Corners
neighbourhood. These projects will happen sequentially, rather than simultaneously. It also funds amendments for the
Goodridge Corners Neighbourhood Area Structure Plan and Aster Neighbourhood Structure Plan. It may also fund a
development stage in Aster if servicing from adjacent landowners becomes available.

Typical timelines from subdivision to sale of fully serviced lots is two to three years, depending on the complexity of the
project followed by another two years of closeout.

Profit margins will vary from development to development, but the majority of developments in Goodridge Corners are
anticipated to have 50 percent profit margins. In other words, we anticipate to roughly double the money invested from this
profile within two to three years.
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Document: Capital Budget Book Question #: 23-103C
Document Page #: 651 Asked By: Councillor Hamilton
Question:

Understanding that a new profile would have to be created, would the project scope include the pump house? Is there the
potential for revenue generating opportunities at this site?

| understood there was a small amount of funding set aside for updating and modernizing the building envelope. Can you
verify if this is the case and how much funding is eligible?

Last, given that the power plant is on the Alberta Provincial Historic Resources list, is there the potential for partner funding
for the infrastructure?

Answer: Infrastructure Planning and Design Branch

The next phase of the Rossdale Power Plant Redevelopment project is anticipated to focus on addressing the structural
deficiencies required in order to install new roofs on each of the buildings. Without new roofing the buildings will continue to
be exposed to the elements and sustain damage to their structural integrity and to some heritage elements.

Funding was provided in the 2019-2022 budget cycle, capital profile 19-17-0601 River Crossing / West Rossdale
Redevelopment, to develop and implement the Rossdale Power Plant Strategic Renovation Plan for all structures on the
Rossdale Power Plant site (including the two pump houses). The following scopes of work were initiated:
- Assessments (completed)

- Historic Building Record and Condition Assessment

- Building and Fire Code Analysis

- Conservation Plan

- Scope Definition Plan (for rehabilitation and establishment of a priority list)
- Design and Construction of High Priority Scopes (currently underway), including the following critical building envelope
investments:

- Roof replacement and initial structural upgrades of Pump House #2

- Detailed Structural investigation

- Roof patching repairs on the Turbine Hall and Switch House (completed) - as noted above, full roof replacements are
required for the Turbine Hall and Switch House, however this work cannot

advance until structural enhancements are completed.

Once the High Priority Scopes are completed, if funding remains available with the 19-17-0601 River Crossing / West
Rossdale Redevelopment capital profile, Administration would advance the next priority items per the Rossdale Power Plant
Strategic Renovation Plan.

Potential for Partner Funding: Administration contemplates partnerships will be a key component of the City’s ability to
advance the long term vision for reuse of the Power Plant; these could be public or private partnerships (with the City
maintaining ownership of the building). Consideration of different operating models and partnerships will be key next steps
as we seek to advance the long-term vision for reuse of the Rossdale Power Plant.

Limited funding opportunities currently exist to support historic resources in need of renovation and redevelopment. As a
Provincial Historic Resource, the Rossdale Power Plant qualifies for up to $50,000 annually from Alberta Culture to assist in
ongoing maintenance of the historic features of the building. Due to capacity limitations on their program, it is rare that
L. @ @ @ O
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property owners can access the full $50,000 (it is a 50-50 matching grant program) annually.
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Document: Capital Budget Book Question #: 23-104C
Document Page #: 81 Asked By: Councillor Hamilton
Question:

Data management is an increasing cost for the city. Given the increased demand for storing data, can you speak to how the
city deaccessions data (policy and processes)? Should there be a data budget for the organization?

Additionally, given that FOIP can have an impact on how much data is retained by the corporation, has this come up in any
policy-based conversations with the GOA?

Answer: Financial & Corporate Services Department

Cit-e File is the way that Administration manages records and information at the City of Edmonton. Cit-e File is a classification
and retention schedule that organizes and applies lifecycle management rules (how long we keep it and when we need to
destroy it) to all corporate records in any media.

Cit-e File enables the City to implement enhanced records, data, and information management practices. It also increases the
City's ability to meet business, legal and accountability requirements, including legislation, access to information requests,
security, legal holds and discoveries. This improves the ongoing management of corporate information, regardless of format,
medium, location or line of business.

The City currently occupies 54,000 cubic feet of storage (Corporate Records Centre) for physical records, 2.95 petabytes of
data in data centres and 2.1 petabytes in Google Cloud Platform.

An example of how Administration is managing its data is the Corporate Integrated Data Solution (CIDS) (Capital Profile 23-
51-1906 found on Attachment 1 page 259 of the 2023-2026 Capital Budget 23-51-1906). This project will develop
infrastructure that will allow the City to meet the organizational long-term needs of reporting, analytics, privacy, ethics and
legal requirements while gaining efficiencies that will save time and money. This project will also enable the ability to apply
lifecycle management rules, such as deaccessioning data, that our current legacy systems prevent us from fully implementing.
This current recommended capital profile is for $3 million for 2023 and 2024, along with an operating expense of $6.5 million
for the entire four year budget.

Currently data stewardship (which includes data governance) is performed within the respective business areas as part of
business functions as time and resourcing permits with corporate oversight and guidance. Independent budgets related to
data deaccession have not been requested.

Data is maintained in accordance with the disposition and retention schedule. The Corporate Access and Privacy Team (Office
of the City Clerk) works with the Office of the Information and Privacy Commissioner as required through legislation.
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Document: Capital Budget Book Question #: 23-105C
Document Page #: 322 Asked By: Councillor Hamilton
Question:

Re: Industrial Commercial Land Development

Is there a plan to do pre-sales on this type of land prior to undertaking the servicing so there is a guaranteed occupant when
that work is done?

Answer: Financial & Corporate Services Department

Industrial-Commercial-Investment Land Development projects are typically undertaken with the purpose of creating fully
serviced lots based on market conditions, rather than on a strictly build-to-suit basis. This approach has been undertaken to
help ensure that fully serviced industrial lots are always available within the City of Edmonton as guided by the Land
Development Policy C511. This approach was undertaken for the City’'s recent development in Southeast Industrial where we
developed 14 fully serviced industrial lots ranging in size from 0.9 to 4.4 acres. Development began in 2019 and the lots were
brought to market in 2022. All lots are currently under sales agreement negotiations. Based on feedback from buyers and the
quick absorption of these lots, the City’'s development approach is filling a need in the industrial market.

Administration does also work with potential interested buyers who approach the City with specific requests in mind and may
require a build-to-suit. Generally speaking, these requests are few and far between, but do happen and are explored.
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Document: Capital Budget Book Question #: 23-106C
Document Page #: N/A Asked By: Councillor Hamilton
Question:

What is the current balance in the Land Fund Retained Earnings pool?

Answer: Capital Budget Office Branch

The operating retained earnings balance for Land Enterprise as of December 31, 2021 is $147.5 million. Of that amount, $72.2
million is related to the value of land for resale and $39.3 million is held to offset strategic historical land purchases made on
behalf of other City areas which is to be repaid in future years.

The remaining available operating retained earnings balance is $36.0 million. Portions of this balance are already allocated for
ongoing projects.
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Document: Capital Budget Book Question #: 23-108C
Document Page #: 207 Asked By: Councillor Rutherford
Question:

The capital profile states, "Fire Station 8 to be vacated at its current location is November 2022" and the new Blatchford
station is "anticipated to be operational in 2025." Additionally, Cumberland Fire Station isn't expected to be operational until
the end of 2026. The profile acknowledges that the closure of the current Fire Station 8 "will result in a decrease in response
times for some neighbourhoods in the central and northwest parts of the city." From a safety lens,

A) Are there any options to accelerate the PDDM stages and planned opening of the Cumberland Fire Station?

B) Is there an interim strategy to address response times to the impacted neighbourhoods in the central and northwest parts
of the city for the service gap that will exist for the next 3-4 years?

C) If there is an interim strategy, will there be operating impacts of this? Questions to be cross referenced with Project
Number 230002 - Cumberland Fire Station.

Answer: Infrastructure Planning and Design Branch

A) Administration is advancing the development and delivery of the Blatchford Fire Station using the Integrated Project
Delivery methodology, a proven collaborative delivery method that maximizes efficiency in the design and delivery process
with our industry partners. The intended outcome is to deliver the facility in the shortest amount of time possible while
meeting quality standards of project management and resulting building. The same delivery method is being explored for
the Cumberland Fire Station.

B) Since the Capital Profile was created, project timelines have been updated and it is now expected that Station 8 will be
closed at the end of 2023. A new station will be built in the Blatchford neighbourhood which will provide coverage and
support to the area. The new station is expected to be operational by Q4 2025.

Resources (pumper truck, equipment and firefighters) from Station 8 will be redeployed to an alternate location such as
Station 17 in Castle Downs or Station 10 in Lauderdale for approximately 24 months. Fire Rescue Services (FRS) deployment
and modeling strategies ensure that FRS provide coverage throughout the city and that service standards for response times
are met. However, until the new replacement station is built, some neighbourhoods in the central and northwest parts of the
city may see increased response times. For the duration that Station 8 is closed and until the new Blatchford station is
operational, expected response times will be impacted by approximately 3 seconds city wide (this equates to a 1.8 per cent
increase in response time). Service levels will improve when the new Cumberland station is operational by 2026. FRS monitors
performance on a regular basis to ensure Edmontonians receive the best service with the resources available.

C) There are no anticipated material operating budget impacts related to temporarily relocating resources from Station 8 to
Station 17 or 10.
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Document: Capital Budget Book Question #: 23-109C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

Are there any capital considerations for the On-Demand network - if either not funded in operating or alternatively
expanded/adjusted?

Answer: Edmonton Transit Service Branch

As the on-demand service is operated by a contracted service provider, all of the costs associated with this service are
operating costs and there are no capital costs. At this point in time there is not an option for bringing the service in house
and purchasing the vehicles through capital, as we do not currently have the garage space to store and maintain them.
Options for making the on-demand service permanent as well as expanding the service are outlined in unfunded service
packages in the operating budget.
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Document: Capital Budget Book Question #: 23-110C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

Can Administration provide a heat map or other data to show capital spending geographically within Edmonton over the last
5-10 years? Is there any readily available information on spending from an equity perspective?

Answer: DCMO - Integrated Infrastructure Services Branch

A heat map of capital spending is not readily available. However, A map of active capital infrastructure projects can be found
at building.edmonton.ca; there active projects are shown and can be viewed by ward.

A large portion, approximately 45%, of the capital that the city delivers is tied to multiple wards or is delivered city-wide. This
capital work benefits Edmontonians regardless of geographic region where they live. Capital projects that the city delivers
include infrastructure ranges from roads, facilities and open spaces, to IT infrastructure, transit fleet and land purchases.
Some of these assets can be mapped while others such as the ETS fleet and large projects like LRT benefit many geographic
locations throughout the city. The investment in our communities can also come from different orders of government,
developers, business partners and utilities which is not captured by the city's capital budget.

Investing decisions are also aligned to meet strategic priorities (as set by council) which is done to align service levels across
the City. However, this may not be fully represented by geographic area investment due to existing amenities not just where
more recent investment has occurred.
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Document: Capital Budget Book Question #: 23-111C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

What current shared use paths within Edmonton do not have lighting infrastructure? What would the cost be to add lighting
on these paths to ensure more usability year-round?

Answer: Infrastructure Planning and Design Branch

Using a desktop analysis overlapping shared use paths with locations of nearby poles, an estimated 25% of the City's shared
use paths do not have lights. An estimate of 8,000 lights may be required based on a standard layout at an order of
magnitude estimated cost of $200 million (-50% to +100%) to address all the identified locations.

This is a very high level analysis and significant planning and design work, including individual site validation, would be
required to confirm the lighting requirements per location, adjacency of other projects, and location of power sources to
understand the full cost of lighting the shared use paths.
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Document: Capital Budget Book Question #: 23-112C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

Are the 127 Street active mode missing links unfunded in this budget cycle?

Answer: Infrastructure Planning and Design Branch

Delivery of active mode improvements to 127 Street (Yellowhead Trail to 137 Avenue) remains unfunded at this time.

Due to funding constraints, renewal of 127 Street is also not funded under Capital Profile CM-22-0000 Transportation: Goods
Movement - Arterial Renewal with the 2023-2026 Capital Budget. Further, funding has not been allocated to standalone
active mode improvements along this route.

Funding was allocated in Fall 2021 SCBA for planning and design of active mode connections, including a number of
locations, such as 127 Street. However, the funding is insufficient to complete both planning and design for all locations
identified, including 127 Street. Further, 127 Street would benefit from alignment with other programs, including renewal
anticipated to occur in the 2027-2030 budget cycle.
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Document: Capital Budget Book Question #: 23-113C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

What opportunities are there within the Capital Budget to address changes to recently upgraded infrastructure that is not
functioning as intended? E.g., Linear Park Off-Leash Dog Park.

Answer: Infrastructure Planning and Design Branch

The proposed 2023-2026 Capital Budget identifies recommended growth projects based on the prioritization outlined on pg.
37 of the Capital Budget document. Outside of these recommended projects, Administration would require direction from
council to include additional scope of projects beyond their recommended budgets or to fund other growth priorities.

Regarding the Linear Park Off-Leash Dog Park, the Inglewood Linear Park project was completed in 2021. The project was
funded by the Neighbourhood Revitalization program as part of the Inglewood Neighbourhood Renewal standalone profile
19-40-9013.

The Inglewood Neighbourhood is in the final phases of construction.. We are currently working on a design and cost estimate
to mitigate interactions with dogs and cyclists. This work is within the scope of this project and will be funded using the
standalone profile 19-40-9013.
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Document: Capital Budget Book Question #: 23-114C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

Commonwealth Lawn Bowling Club Building/Facility - Is this building/facility included in the capital or operating budget? Are
there any facility condition reports?

Answer: Infrastructure Planning and Design Branch

The Commonwealth Lawn Bowling Club Building is owned by the City and leased to the community group. The capital
renewal responsibility for this facility remains with the City, and so, it is considered in the prioritization of renewal in the
capital budget. There is no funding allocated to this facility within the 2023-26 Capital Budget, as other facilities are in greater
need of renewal. The City does not have any operating budget for the operation and maintenance of this facility, as operation
and maintenance of the facility is the tenant's responsibility; including repairs and emergent maintenance.

Two building condition assessments were completed on the facility in the past 10 years. The first in 2013 and the other in
2020. Based on the 2020 assessment, the facility was rated overall in Fair (C) condition.
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Document: Capital Budget Book Question #: 23-115C
Document Page #: 9 Asked By: Councillor Rutherford
Question:

The Capital Budget proposed growth is $4.8 B - where are some places/ opportunities to reduce this including previously
approved Council decisions?

Answer: Infrastructure Planning and Design Branch

As indicated in the 2023-2026 Proposed Capital Budget (page 52), "the only new growth projects recommended in the
proposed 2023-2026 Capital Budget were those that were mandated by legislation, had high safety impacts, had high priority
and were eligible to receive funding from partners and other orders of government, or were funded with constrained funding
sources.”

As such, within the Growth Projects Recommended for Funding (pages 628-632), limited opportunities exist to reduce the
overall budget without impacting the ability for Administration to respond to legislative, safety or parks/open space/green
network priorities; or to reallocate the funding as it is constrained to deliver specific projects or programs (Community
Revitalization Levies, grants for other levels of governments, Land Enterprise, etc.)

As it relates to the Growth Projects Previously Approved (pages 625-627), the following considerations should be given in
reviewing any opportunities for reduction in funding:

- Impact of the project on the legislative, health and safety or security mandate of the City;
- Stage of the project, as previously approved projects may be in the delivery phase, where construction has started and the
City has contractual commitments, the consequences of stopping the

project could be significant and costly from both a financial and reputation perspective;
- Funding sources, as it may not be possible to reallocate the funding if it is constrained to deliver specific projects or
programs (Community Revitalization Levies, grants from other levels of

government, Land Enterprise, etc.); and
- Impact to the City's ability to meet its strategic objectives (The City Plan, Energy Transition Strategy, Mass Transit, etc.)

Ultimately the decision on if projects should be paused, reduced or cancelled is a decision that council will make considering
the information provided above.
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Document: Capital Budget Book Question #: 23-116C
Document Page #: 526 Asked By: Councillor Rutherford
Question:

What is the total proposed Capital Budget for renewal, specifically for bridge projects, in this budget including any
standalone and composite amounts?

Answer: Infrastructure Planning and Design Branch
During 2023-2026, the total proposed Capital Budget for bridge renewal is $340.53 million.
This includes all bridges identified under CM-24-0000 Transportation: Bridges & Auxiliary Structures - Renewal as well as

standalone Capital Profiles associated with bridge renewal - High Level Bridge, Latta Bridge and Rainbow Valley Bridges, part
of the Terwillegar Drive project.
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Document: Capital Budget Book Question #: 23-117C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

What is the total cost proposed in the Capital Budget for road or vehicle movement, including standalone and composite
profiles?

Answer: Infrastructure Planning and Design Branch

Table 7 of the Proposed 2023-2026 Capital Budget in Attachment 1 (page 55) presents the total growth and renewal
investment in Active Pathways and Roads Service. As the detailed scope of the individual projects are not yet established -
scope definition is part of the work leading up to PDDM Checkpoint 3, the scope, schedule and budget for the delivery phase
of individual projects have not yet been determined. As such the following breakdown is an estimate of investment for the
Roads Service, removing the investment anticipated to be for Active Pathways, based on past project experience:

The following is the amount included in the capital budget for roads, bridges, support assets (e.g. snow storage sites). Please
note that these values include the transformational Yellowhead Trail Freeway Conversion project within the growth category.

- Growth: $837 million
- Renewal: $965.1 million
- Total: $1,802.1 million
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Document: Capital Budget Book Question #: 23-118C
Document Page #: 462 Asked By: Councillor Rutherford
Question:

Does project number 23008 - Dunluce Open Space Asset Renewal - include an enclosed dog park in Orval Allen Park?

Answer: Building Great Neighbourhoods Branch

The Dunluce Open Space Asset Renewal includes renewal of existing Open Space assets. This Neighbourhood Renewal
project is early in the design process. At this time no decisions have been made regarding the open space amenities or the
inclusion of a dog off leash area. As the project progresses through the development phase, the entirety of the scope will be
determined.
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Document: Capital Budget Book Question #: 23-119C
Document Page #: 10 Asked By: Councillor Rutherford
Question:

The proposed Capital Budget has 1.1 billion in new tax-supported debt - is this amount going to keep the current credit
rating or does this reliance on debt put this at risk?

Answer: Capital Budget Office Branch

There are many factors that S&P Global takes into account when providing a credit rating assessment including the economy,
institutional framework, financial management, budgetary performance, liquidity, and debt burden.

In the most recent S&P credit rating for Edmonton, S&P indicated that it expects the City to be conservative in its use of debt
in the next budget cycle, and that Edmonton would put itself at risk of a downgrade if there were further sustained increases
to the direct debt burden.

Significant increases in debt or debt servicing levels have the potential to negatively impact the City's credit rating. A
downgrade to the City's credit rating can have both reputational and financial impacts. Administration does not recommend
increasing the City's debt level to a point that would trigger a credit rating downgrade. Risks for a credit rating downgrade
include:

- Reputational Risk- A downgrade to the City’s credit rating would indicate to lenders and the public that the City’ financial
health is trending downwards.

- Cost of Borrowing- A downgrade to the City's credit rating could result in higher borrowing costs if the City is deemed
higher risk.

- Ability to Borrow- A downgrade to the City’s credit rating could subject the City to greater credit scrutiny with its lenders.

The total debt servicing limit of 21% of City revenues proposed in the new debt policy is based on maintaining a strong credit
rating of at least AA (the City's current credit rating). As part of the credit rating process for the City of Edmonton, S&P Global
Ratings evaluates the City's direct debt level, which is the ratio of total debt over revenues. Based on a review of the details of
previous credit rating reports for the City, Administration believes that as the City approaches a 240% direct debt to
operating revenue ratio (calculated as total outstanding debt divided by total operating revenues), S&P would consider
downgrading the City’'s debt rating. At this level of debt burden a larger portion of the City's budget would be allocated
towards debt servicing, which would likely begin to negatively impact the City's financial health. The 240% direct debt to
operating revenue ratio threshold corresponds to a total debt service level of 21% of City revenues.

The $1.1 billion being considered in the 2023-2026 Capital Budget would leave the City short of the 21% total debt servicing
limit, and projecting to be just over 18% of tax-supported net operating expenditures.
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Document: Capital Budget Book Question #: 23-120C
Document Page #: 10 Asked By: Councillor Rutherford
Question:

The proposed Capital Budget indicates that "no additional tax-supported debt room would be available for 100 per cent
debt-funded projects until 2029." Does the proposed Capital Budget leave room for financial opportunities should matching
funds from other orders of government, or other funding sources, become available?

Answer: Capital Budget Office Branch

The proposed debt policy allows for debt financed project approval when in the constrained category if there is at least one-
third external funding. It also allows for self-supporting tax guaranteed debt and borrowing for emergency purposes as
defined in the proposed policy. Self-liquidating debt is also allowed when constrained.

After considering the $1.1 billion in new tax-supported debt proposed in the 2023-2026 capital budget, Council would still
have approximately $2.8 billion in debt room over the 2023-2026 capital budget for tax-supported debt within the
constrained category.
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Document: Capital Budget Book Question #: 23-121C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

If the City hits its debt limit and there are further cost escalations of projects, (E.g., if inflation or material costs are higher than
anticipated), how is this managed through the 4-year cycle?

Answer: Capital Budget Office Branch

If a project was previously approved to be financed with debt, subsequent cost escalations can be considered with debt
financing even if the City has already reached or exceeded its debt servicing limits provided the cost escalations relate to the
current scope of the project. Debt should be used as a last resort for financing these cost escalations, and should only be
leveraged if all other funding sources have been exhausted.

Additional debt financing would not be permitted for scope changes if the City has already reached or exceeded its debt
servicing limits.
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Document: Capital Budget Book Question #: 23-122C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

Is there enough debt room should funding become available for Metro-Line NW LRT construction continuation in the next
budget cycle?

Answer: Capital Budget Office Branch

In the next budget cycle, from 2027-2030, there is approximately $3.5 billion in available room within the constrained
borrowing category (as defined in the proposed Debt Management Fiscal Policy C203D), before the City reaches the 21%
debt servicing limit. Tax-supported borrowing up to the 21% limit is permitted if the capital project has at minimum 1/3
external funding, is financed through self-supported tax guaranteed debt, or required for emergency capital construction
purposes.

In the case of the Metro-Line LRT (Blatchford to Castledowns) the total project cost is currently estimated to be $1.2 billion
(this would change depending on the actual year of implementation), and assuming 1/3 funding from each level of
government, the City would be required to fund at least $400 million. Based on currently approved borrowing, and borrowing
proposed in the 2023-2026 capital budget, there is sufficient borrowing room ($3.5 billion) to fund the City’s anticipated
portion of the Metro-Line (Blatchford to Castledowns) project costs in the next budget cycle.

The $3.5 billion constrained debt room in the 2027-2030 cycle would be available to finance other Council priorities with
matching funding from other orders of government as well.
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Document: Capital Budget Book Question #: 23-123C
Document Page #: 19 Asked By: Councillor Rutherford
Question:

With the proposed Capital Budget, are we on track to achieve the infrastructure goal of being a carbon neutral corporation
by 2040 and reducing emissions by 50% by 2030?

Answer: Financial & Corporate Services Department

No - the City of Edmonton is still short of meeting its goal of being a carbon neutral corporation by 2040 and reducing
emissions by 2030. The 2023-2026 proposed capital, operating and utility budgets include recommended funding for
projects that will reduce GHG emissions by 31,000 tonnes CO2e over the four-year period for the corporation. Based on the
current state emissions forecasts, including GHG impacts of the quantifiable capital projects and operating service packages
proposed in the 2023-2026 budget, the City of Edmonton as a corporation will have an annual carbon deficit of 169,000
tonnes CO2e by 2040. This means by 2040 when the corporate emissions are expected to be neutral with no net impact, the
City will still have annual GHG emissions of 169,000 tonnes CO2e. The corporate carbon budget, which is the maximum
emissions allowed from 2022 until 2040 for the corporation to be carbon neutral by 2040, is 2.25 million tonnes CO2e. The
corporation is forecasted to use the corporate carbon budget, or deplete the allowable emissions, by 2032.

The corporation only has one target, which is to be emissions neutral by 2040. The community has a target to reduce carbon
emissions by 50% by 2030. This target will also not be met based on current forecasts.

The City continues to work towards its target of becoming a carbon neutral corporation by 2040. Administration brought
forward a corrective action plan in June of this year, which included actions such as embedding climate resilience into City
service and processes, using new decision making processes and tools which prioritize climate and energy transition
considerations, procuring low carbon energy and carbon offsets, as well as infrastructure investments. While infrastructure
investment is a critical lever of change, there are other operational changes the City can make to help make progress toward
our target, including procuring renewable energy (see unfunded Operating Package: Supplemental Corporate Energy
Transition Implementation pg. 243). Without infrastructure investment in this budget cycle the City would need an increasing
Operating budget to procure carbon offsets and to cover additional carbon tax costs.

Along with infrastructure investment, partnership and advocacy are critically important to reduce community emissions 50
per cent by 2030 and reach carbon neutrality by 2050. The City will need to continue and increase its work to advocate for
funding, regulatory changes and bolder action. The City also will need to activate climate resilient urban development, which
requires infrastructure investment, but also includes non-infrastructure related actions such as full implementation of the
Clean Energy Improvement Program.
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Document: Capital Budget Book Question #: 23-124C
Document Page #: 12 Asked By: Councillor Rutherford
Question:

How does the proposed Capital Budget advance the four strategic goals for 2019-2028 of Healthy City, Urban Places,
Regional Prosperity, and Climate Resilience and to what extent?

Answer: Capital Budget Office Branch

The four strategic goals of ConnectEdmonton are well aligned to the City Plan Big City Moves. The strategic alignment of
growth projects to each Big City Move is shown in figure 7 (page 38) of the Proposed 2023-2026 Capital Budget. For example,
Figure 7 (page 38) shows the amount of the growth capital budget that either has a direct, indirect, or no impact on the Big
City Move "Catalyze and Converge”, which has a direct alignment to the ConnectEdmonton Edmonton goal of Regional
Prosperity. Although Administration was guided by the strategic goals, the only new growth projects recommended in the
proposed 2023-2026 Capital Budget were those that were mandated by legislation, had high safety impacts, had high priority
and were eligible to receive funding from partners and other orders of government, or were funded with constrained funding
sources.

As these criteria were only applied to growth projects, this figure does not capture strategic alignment that in some instances
would be better aligned in the renewal budget such as the Big City Move of Rebuildable City. In addition, instances of
Inclusive and Compassionate align more heavily with the operating budget and the Community Safety and Well-being
initiatives.
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Document: Capital Budget Book Question #: 23-125C
Document Page #: 14 Asked By: Councillor Rutherford
Question:

How are Council's 6 priorities reflected in the proposed Capital Budget?

Answer: Capital Budget Office Branch

The six Council Priorities are well aligned to the City Plan Big City Moves and ConnectEdmonton Goals (see page 14 of the
Proposed Capital Budget). Potential growth projects were initially ranked using the criteria outlined in Appendix E (page 635),
which included alignment with the City Plan Big City Moves. However, with nearly all unconstrained funding being required
to meet renewal needs, further prioritization was required. As a result, the only new growth projects recommended in the
proposed 2023-2026 Capital Budget were those that were mandated by legislation, had high safety impacts, had high priority
and were eligible to receive funding from partners and other orders of government, or were funded with constrained funding
sources.

The strategic alignment of growth projects to each Big City Move is shown in figure 7 (page 38) of the Proposed 2023-2026
Capital Budget. As these criteria were only applied to growth projects, this figure does not capture strategic alignment that in
some instances would be better aligned in the renewal budget such as the Big City Move of Rebuildable City. In addition,
instances of Inclusive and Compassionate align more heavily with the operating budget and the Community Safety and Well-
being initiatives.
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Document: Capital Budget Book Question #: 23-126C
Document Page #: 43 Asked By: Councillor Rutherford
Question:

What is the timeline for implementation of the Enterprise Asset Management system work that is identified as ongoing?
What is the current governance system in place?

Answer: Infrastructure Planning and Design Branch

The City's asset management program is governed overall through guidance from policy C598 - Infrastructure Asset
Management, and the Infrastructure Strategy. Different areas of the City have different levels of asset management maturity
and so their asset management governance models, tools, and processes differ from area to area. One of the principles of the
asset management policy is a focus on continuous improvement. As such, Administration is implementing the Enterprise
Asset Management (EAM) program to enable stronger asset management practices among all the City's asset areas.

The EAM program implementation focuses on five streams for asset management enablement:

- Governance: Establishing better governance structures, accountability, and stronger alignment with corporate strategies

- People: Building common asset management language, improving coordination and collaboration

- Data and Analytics: Improving access to asset data, data quality, and linking data for better asset decision making

- Processes: Develop consistent, standardized, and lean processes among the various asset types

- Technology: Integrating various asset management systems and databases, developing tools to standardize and automate
asset related tasks and simplify decision making.

With limited funding available to implement a single EAM technology solution for the City, the EAM program will be
implemented using a staged approach. This staged approach will focus on incremental improvements, using existing
technologies and systems while ensuring all asset types adhere to a common governance model. Where practical, technology
solutions will be utilizing and integrating existing systems, rather than developing new systems.

The EAM program implementation is planned to span five years for the incremental implementation, with ongoing process
and system enhancements beyond this timeline. The program is governed by the Corporate Asset Management Steering
Committee, comprised of various Branch Managers from across the corporation.
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Document: Capital Budget Book Question #: 23-127C
Document Page #: 64 Asked By: Councillor Rutherford
Question:

Can you provide all business cases regarding the EPS North West Campus facility?

Answer: Edmonton Police Service Department

We have attached a copy of the public capital profile for the North West Campus facility, which was provided through budget
processes at the time of approval : 12-60-1376 Northwest Campus Capital Profile.pdf . Please let us know if there is a specific
question or issue that is not covered off in this document. There are no other public documents on this capital profile.
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Document: Capital Budget Book Question #: 23-127C

Document Page #: 64 Asked By: Councillor Rutherford

CAPITAL PROFILE REPORT Profile Page 1

PROFILE NAME: NORTHWEST CAMPUS RECOMMENDED
FUNDED

PROFILE NUMBER: 12-60-1376 PROFILE STAGE: Approved

DEPARTMENT: Boards and Commissions PROFILE TYPE: Standalone

LEAD BRANCH: Police Service LEAD MANAGER: CAO Linda Revell

PARTNER: Infrastructure Delivery PARTNER MANAGER: Jorge Castellanos

BUDGET CYCLE: 2009-2011 ESTIMATED START: January, 2012

ESTIMATED COMPLETION: March, 2019

Service Category: Protection Major Initiative:

PREVIOUSLY APPROVED:
100 BUDGET REQUEST:

TOTAL PROFILE BUDGET:

PROFILE DESCRIPTION

The Northwest Campus project encompasses the design and construction of a single facility to house a new Arrest Processing Facility and a
Training Centre in conjunction with a new Northwest Division Station. These facilities will be designed to maximize common areas and
economies of scale to provide needed facilities. The Training Centre will also provide recruit and on-going mandatory and elective training for
the EPS.

The campus would house approximately 250 staff members and provide training space for all EPS staff and up to 70 detainee cells. The
Training Centre would also be available for other City and outside agency training needs. Community use would be factored into the design.

Previously approved 07-60-1375 North West Division Station for land and design is included as part of this profile.
See section on "Changes to Approved Profile" for details on approved and proposed change requests.

PROFILE BACKGROUND

Facilities are often referred to as the “bricks and mortar” infrastructure that supports the operational responsibilities of any organization. Over
time, best practice methodologies have been applied to assess the condition, capacity and functionality of facilities.

Capacity and functionality are not the only conditions that the EPS must look at when reviewing its space and facility needs. Advances in
technology, building HVAC (heating, ventilation and air conditioning) systems and security have infringed on working space, reducing the
effective area available for operational and support functions. At the same time, office space has had to accommodate larger furniture that is
more ergonomically suitable and able to position computers and other technology needs for staff use. Increasingly, Occupational Health and
Safety concerns related to the workplace play a critical role in the use of existing space and in the planning for new space.

PROFILE JUSTIFICATION

Each individual facility is required to address critical needs of the EPS:

A. Northwest Division Station is required based on projected workload to efficiently deploy patrol members, strengthen ownership of territory
and make more time available for proactive police work.

B. A new Arrest Processing Facility will replace the existing facility located in EPS Headquarters:

*The current facility constructed to hold 23 people including staff. The number of detainees is regularly over 35 currently.

* Detainees frequently held three or more to a cell leading to severe personal security, health and Charter issues, for officers and detainees.
C. A new Training Centre includes:

* Centralization of all staff and equipment in one place for better efficiencies than separate areas. The current recruit training centre lease will
expire in 2016.

* Increased emphasis on training to meet provincial standards, investigative quality and mitigate civil litigation against the EPS.

STRATEGIC ALIGNMENT

Considering the North West Campus as a single entity and its connection to the "Ways":
*The Way We Live — Increased efficiency supporting a safe city;
*The Way We Green — Increased efficiency of facility operations and smaller overall footprint.

ALTERNATIVES CONSIDERED

The EPS considered originally three separate facilities to meet the distinct needs of each. Based on feedback from the Strategic Facilities Plan
and to achieve efficiencies and reduce overall costs, the project was approved to proceed as a campus.

COST BENEFITS

Initial cost estimates were at a conceptual level and were considered to be +/- 50% accurate.

In reviewing the initial size estimates and expected costs with Buildings Design and Construction at the time, significant savings were expected
from combining all the facilities. Overall expected savings were anticipated to be the equivalent of the cost of constructing a single standalone
facility.
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Document: Capital Budget Book Question #: 23-127C

Document Page #: 64 Asked By: Councillor Rutherford

CAPITAL PROFILE REPORT Profile Page 2

KEY RISKS & MITIGATING STRATEGY

High Risk: Failure to protect the health, safety and security of EPS members or members of the public through the consistent provision of
adequate facilities.

RESOURCES

All City of Edmonton policies and procedures will be followed for this profile. The EPS will work closely with Project Management and
Maintenance Services throughout design and construction.

CONCLUSIONS AND RECOMMENDATIONS

On completion of three separate business cases (attached), the EPS quickly realized that these individual facilities would be expensive to build
and moving forward with three separate facility requests would not be an efficient use of tax dollars.

CHANGES TO APPROVED PROFILE

Since the original approval, detailed space planning has increased the accuracy of estimates to a +/- 20% accuracy level. This planning
revealed that the original square footage estimates were significantly lower than requirements.

Functional changes within the EPS moved the Detainee Management Unit to the newly created Investigation Management and Approval
Centre (IMAC). As this area built their processes, adjacency of the detainee function and the resulting court and investigative documents
became closely integrated. Consistent support for the detainee management function was provided through close physical proximity of the
other areas. It was determined that physical adjacency would be required between the functions continuing into the future adding to the overall
square footage requirements.

In addition, the land originally identified for the campus was no longer available resulting in delays while a new parcel was located and the
appropriate plans and zoning were completed. This parcel is in Goodridge Corners and adjacent to the new Remand Centre making it an
ideal site but also a more expensive one. This added $2.75 million to the project.

The overall size increase and inflationary costs due to the delay of the project and the addition of the remainder of the IMAC functional area
totaled $25.405 million dollars. At the July 16, 2014 City Council Meeting an additional $8.2 million in funding was approved by City Council to
be added to this project. This funding was the result of deferred financing changes for this project as it is being funded through Tax Supported
Debt.

The remaining $17.205 million for construction increases is proposed to be approved in the 2015-18 Capital Budget. One package for $9.31
million for the Detainee Management facility and a second package for $7.895 million to construct the IMAC facility are proposed for Tax-
Supported Debt financing.

Nov 29, 2016 Council Minutes Item 6.2: 1. That the budgeted completion date for the Northwest Police Campus
(12-60-1376) identified in Attachment 2 of the November 29, 2016, Financial and Corporate Services report CR_3330, be changed from
December 31, 2017, to March 31, 2019.

2019 Spring SCBA (#2.3-1): $790K - Project costs are higher than planned mainly due to a higher overhead rate than was originally considered
in the initial project estimate.

2019 Fall SCBA (3.7.12): Percent for Art transfers from the Police Capital budget to the Police Operating budget as Pay-As-You-Go.

2020 Spring SCBA (#20-11, BM-76) Funding for the extended network coverage installation at the Northwest Campus was originally budgeted
within Northwest Campus capital profile. Transfer from Northwest Campus to Public Safety Radio Network required to account for all the costs
related to extended network coverage within the Public Safety Radio Network profile. This is an administrative adjustment between existing
capital profiles less than $2.0 million, zero net change to the 2019-2022 approved capital budget and no scope changes to these two capital
profiles.

2020 May 11 (#20-16, CR_8260): $8M additional funding for the complete replacement of the roof at NW Campus.
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Document: Capital Budget Book Question #: 23-127C

Document Page #: 64 Asked By: Councillor Rutherford

CAPITAL PROFILE REPORT Profile Page 3

PROFILE NAME: Northwest Campus RECOMMENDED FUNDED
PROFILE NUMBER:  12-60-1376 PROFILE TYPE: Standalone
BRANCH: Police Service
CAPITAL BUDGET AND FUNDING SOURCES (000's)
Prior Beyond
Years 2022 2023 2024 2025 2026 2027 2028 2029 2030 2030 Total
Approved Budget
Original Budget Approved 81,455 . - - » = - - - s -| 81455
2012 CBS Budget Adjustment 11,173 - - - - « - = ” - - 11,173
2013 Cap Carry Forward - - - - - - - - - - N -
2013 CBS Budget Adjustment 11,173 - - - - - - - - - -l 11,173
2014 Cap Budget Request for Next Cycle 17,205 - - - - - - - - - -| 17,205
2014 Cap Capital Budget Adj (one-off) 8,200 . . . . . 3 _ . ) | 8200
2014 Cap Carry Forward - - - - - - - - - - - -
2015 Cap Carry Forward - . - - = - - - - = = -
a 2016 Cap Carry Forward = - = - = s - = - = = -
“5" g 2017 Cap Carry Forward - - . - - - . - - . 2 -
£9 2018 Cap Carry Forward R R . R R R . R R . B R
& @ 2019 Cap Council 190 . = - = . = - - = = 190
2019 Cap Capital Budget Adj (one-off) 4,600 - 2 - - = - = - = = 4,600
2019 Cap Carry Forward - = - - - - - - - - N -
2020 Cap Administrative 175 . - = - - - - = - = 175
2020 Cap Capital Budget Adj (one-off) 8,000 - N - N . - - - = - 8,000
2020 Cap Carry Forward - - - - - - - - - - N -
2021 Cap Carry Forward 3242 3242 R R R R R R R N B R
Current Approved Budget 116,233 3,242 - - - - - - - - -| 119,475
Approved Funding Sources
Pay-As-You-Go 12,730 85 - - - - - - - - -| 12815
Tax-Supported Debt 103,503 3,157 - : - - . - . - -| 106,660
Current Approved Funding Sources 116,233 3,242 - - - - - - - - -| 119,475
I E Budget Request - - - - - - - - - - - -
g3
2
_ Revised Budget (if Approved) 116,233 3,242 - - - - - - - - -| 119,475
a E @ Requested Funding Source
20L0 Pay-As-You-Go 12,730 85 - - - - - - - -| 12815
2 & Tax-Supported Debt 103503 3,157 - - - - - - - -| 106,660
< Requested Funding Source 116,233 3,242 - - - - - - - - -| 119,475
CAPITAL BUDGET BY ACTIVITY TYPE (000's)
ar 8 GETRED vours | 2022 | 2025 | 2024 | 2025 | 2006 | 2027 | 2028 | 2020 | 2030 |%5%0° | Tota
29 éé Construction 35,378| 3,242 - : - - i - - - -| 38620
U3 2 Other Costs 80,855 - - - - - - - - - -| 80855
< Total 116,233 3,242 - - - - - - - - -| 119,475
OPERATING IMPACT OF CAPITAL
Type of Impact:
2016 2017 2018 2019
Branch: Rev | Exp Net | FTE | Rev | Exp Net FTE | Rev | Exp Net | FTE | Rev | Exp Net | FTE
| Police Service - - -l 29.0 - - -| 17.0 - - - - - - - -
|Total Operating Impact - - -] 29.0 - - -l 17.0 - - - - - - - -
Citv of Edmonton Printed on: 08/11/2022 12:03:58 PM

Page 153 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-128C
Document Page #: 106 Asked By: Councillor Rutherford
Question:

In the Operating Investment Outlook 2023-2032 presented to Council, the forecast for 2023 -2026 indicated that the City of
Edmonton will not receive a surplus and will record shortfalls in revenue from Automated Enforcement. Given this scenario
presented to Council, will the proposed Capital investment of 3.67 million in Automated Enforcement Assets change the
forecasted scenario?

Answer: Parks and Roads Services Branch

No, the proposed capital investment of $3.67M as stated in CM-66-2597 Automated Enforcement Assets will not change the
forecasted scenario of the Traffic Safety Automated Enforcement Reserve. This capital profile enables the purchase of critically
required replacement equipment at locations that have existing speed and crash history and have been factored in for
ongoing automated enforcement presence in the forecasted revenue for 2023-2026. If the equipment is not replaced, it is
highly likely that existing equipment will need to be decommissioned and removed, which will have a negative impact on
safety, and revenue levels will be lower than what is currently forecasted.
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Document: Capital Budget Book Question #: 23-129C
Document Page #: 106 Asked By: Councillor Rutherford
Question:

The Capital profile on Automated Enforcement Assets states that "[aJutomated enforcement, including Mobile Photo
Enforcement (MPE) and Intersection Safety Devices (ISDs), makes Edmonton's street safer as a proven countermeasure for
increasing traffic safety." Can Administration provide the academic evidence to support this statement?

Answer: Parks and Roads Services Branch

Both academic research and the City's traffic data and analysis have shown that automated enforcement is an important tool
for reducing speed and crashes. Research completed by the University of Alberta in 2022 found that mobile automated
enforcement (MAE) was effective in reducing the risk of speeding-related collisions by 33% and all types of collisions by 22%.
This research also found that the number of visits and the amount of time spent by MAE at each location has an impact on
reducing the risk of collisions. Traffic safety benefits are also realized at intersection safety device sites, where the academic
research found that there were significant reductions in collisions ranging from 12% to 25% for all types of collisions.

Data published in the City’'s 2021 Vision Zero Annual Report (https://www.edmonton.ca/sites/default/files/public-
files/assets/PDF/Vision_Zero_Annual_Report_2021.pdf) further demonstrate the safety impacts of automated enforcement.

Two academic reports have been attached further discussing the research on the impact of mobile speed enforcement and
intersection safety devices referenced above. Due to their size, these reports have been included as the following separate
attachments to this report:

- Attachment 2 - Impact of Mobile Speed Enforcement Academic Report

- Attachment 3 - Accident Analysis and Prevention Academic Report
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Document: Capital Budget Book Question #: 23-130C
Document Page #: 71 Asked By: Councillor Rutherford
Question:

Carlisle is proposed for Neighbourhood and Alley Renewal, and Dunluce for Neighbourhood Renewal. Which other
neighbourhoods in Ward Anirniq are considered next in line in future budget cycles for both alley and neighbourhood
renewal? How are neighbourhoods assessed for priority in these programs? Are there any contemplated changes in how
neighbourhoods are assessed from the current process? What has changed in the prioritization process from the inception of
the program?

Answer: Building Great Neighbourhoods Branch

The following neighbourhoods in Ward Anirnig have been identified as needing neighbourhood renewal in the medium-term:

Neighbourhood Name Renewal Type Possible Construction Start
Dunluce Reconstruction 2023 - 2025

Dunluce Alley Reconstruction 2025 - 2027

Caernarvon Reconstruction 2026 - 2028

Carlisle Reconstruction 2026 - 2028

Carlisle Alley Reconstruction 2026 - 2028

Hagmann Estate Industrial Microsurfacing 2023 - 2026

Neighbourhood Renewal projects have and continue to be prioritized primarily based on asset condition. Other criteria
related to integration with other programs and funding opportunities also play a role in this prioritization. There is no plan to
adjust how neighbourhoods are prioritized for neighbourhood renewal.

Since inception of the program in 2008, the Neighbourhood Renewal program has evolved to integrate other programs into
the scope of its projects, which can impact the schedule as to when a project occurs. Some examples of programs that are
assessed for integration with Neighbourhood Renewal projects include, but are not limited to, safe mobility enhancements,
active transportation enhancements, neighbourhood revitalization enhancements, Cornerstores Program, community park
renewal and enhancements.
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Document: Capital Budget Book Question #: 23-131C
Document Page #: 487 Asked By: Councillor Rutherford
Question:

Why are the proposed Capital profiles for Keswich Park divided into two profiles of East and West?

Answer: Building Great Neighbourhoods Branch

Keswick Park (East) is the project to complete base level development for the Edmonton Catholic School Board's Joan Carr
Catholic School site and adjacent community park. Keswick Park (West) is the project to complete base level development
for the Edmonton Public School Board’s Joey Moss School site and adjacent community park. The project delivery cost for
each project exceeded the $2 million threshold for growth projects to be funded through the composite profile. The projects
were advanced as two separate projects with funding requested in two standalone profiles as part of the 2021 Spring SCBA.
Both park sites were substantially completed in the 2019-2022 capital budget. The funds identified in 2023 are carry forward
from the 2019-2022 budget and are needed to complete warranty and project close-out.
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Document: Capital Budget Book Question #: 23-132C
Document Page #: 100 Asked By: Councillor Rutherford
Question:

There are several district parks with identified renewal and growth including - Centennial Plaza, Confederation District Park,
Glengarry District Park, Heritage Valley District Park, and Keswick East and West Park Development. Why are the budget
allocations primarily in 20237

Answer: Building Great Neighbourhoods Branch

These projects were identified as part of the 2019-2022 Capital Budget and will be substantially completed by the end of
2022. The funding carried forward from the 2019-2022 budget and cash flowed through 2023 and 2024 is to complete
construction, address warranty work by the contractors and related project management activities.
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Document: Capital Budget Book Question #: 23-133C
Document Page #: 110 Asked By: Councillor Rutherford
Question:

What are the statistics on call volume trends for animal care and control to the City of Edmonton for the last 4 years? The
proposed Capital Profile on "Community Standards and Neighbourhoods - Equipment Conservation" says that it does not
include growth for new equipment - what would the cost of new equipment be, if required, based on increased demand? Or
is this accounted for in another profile?

Answer: Community Standards and Neighbourhoods Branch

1) Please refer to the table included below in 23-133C Attachment 1: Equipment Conservation (ACCC & Enforcement
Officers) Capital Profile CM-21-0012 for this data.

2) This renewal project will provide the funding required to replace items currently within the inventory that have reached the
end of their functional life as per the replacement schedule from the Risk Based Inventory System (RIMS). This includes the
following:

-The equipment required to allow Enforcement Officers to perform routine duties in a safe and effective manner such as
bullet resistant vests

-Medical equipment and items required to support the veterinary operations of the Animal Care and Control Centre (ACCC)

Examples of this equipment and its cost includes:

-Heart Rate monitor - $15,000

-Cat Kennel Replacement Housing - $10,000 (for each bank of 4)

-Autoclave - $7,000

-Anesthetic Machine - $6,000 each (ACCC uses three of these machines)
-Reptile Housing Enclosure - $4,000 (new equipment needed for APA seizures)
-Mobile Radio - $5,000

-Officer Body Armour - $1,000

-Extendable Baton and Holder - $125

Should a new type of equipment be required that is not currently being used, a new Service Package or Capital Growth
Profile would be put forward.

3) As new FTEs are added to meet demand, their expected equipment costs are included along with salaries and benefits as
part of the service package or initiative that is put forward for approval. For example:

-CS-45: Animal Welfare

-SP-26a/CS-04: Encampment and Unsheltered Homelessness Response

-CS-60: Transit Safety Resource Stabilization

Replacement and growth for Enforcement Officer equipment as well as for medical equipment for the Animal Care and
Control Centre are not included in another profile.
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Document: Capital Budget Book Question #: 23-133C

Document Page #: 110 Asked By: Councillor Rutherford

Community Standards and Neighbourhoods, CS
| 2023-2026 Budget

€dmonton

Question #23-133C - Attachment 1

Equipment Conservation (ACCC & Enforcement Officers) Capital Profile
CM-21-0012 (23-133C)

Question:

1) What are the statistics on call volume trends for animal care and control to the City
of Edmonton for the last 4 years?
Answer:
1) The data is as follows:

Animal Control 2019 2020 2021 2022 (to Sept 30)
Animal Control Complaints 12,514 10,768 11,845 9,023
APA Events 1,640 1,617 1,464 1.126
Animal Care 2019 2020 2021 2022 (to Sept 30)
# Incoming Animals to ACCC 6,540 3,523 4,685 3,664

Number of Pet Licences (Dog
+ Cat) 94,714 87,708 86,415 84,213
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Document: Capital Budget Book Question #: 23-134C
Document Page #: 116 Asked By: Councillor Rutherford
Question:

In Phase 3 of the Capital Profile on 'Parks and Roads Services - Equipment Renewal' it states that "[i]t is possible that the work
may also be further subdivided in the future, depending on the City's selection of priorities.” Please provide an explanation
and elaborate on this statement.

Answer: Parks and Roads Services Branch

This statement acknowledges the fact that based on the approved funding amount, further prioritization of locations may be
needed to ensure that all yards have equal availability of racks.
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Document: Capital Budget Book Question #: 23-135C
Document Page #: 116 Asked By: Councillor Rutherford
Question:

If Administration recommends funding for all 148 racks be approved related to employee safety, why is the recommend
budget amount not the total amount required to meet safety requirements?

Answer: Parks and Roads Services Branch

Administration developed a budget starting with an Ideal allocation to understand the full extent of renewal required. For
sander racks, the ideal investment is $3 million. Based on the amount of funding available through the renewal program,
many of the renewal profiles were reduced to only 24% of the “ideal” renewal investment amount. This resulted in a renewal
budget within the 2023-2026 Capital Plan of only $727K for the sander racks. All sander racks are currently decommissioned
to protect employees. The current practice being employed is to use multiple resources to complete the mounting and
dismounting of sanders and dump boxes from tandem
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Document: Capital Budget Book Question #: 23-136C
Document Page #: 123 Asked By: Councillor Rutherford
Question:

Where does the revenue generated go to, as referenced in the capital profile for the Commonwealth Stadium Equipment?

Answer: Community Recreation and Culture Branch

The revenue generated from stadium events goes to offset the unbudgeted expenses and costs to host major events at the
Stadium. A portion of the revenue generated at the Stadium from events is allocated to the replacement of aging or
outdated equipment that may include tills, concession equipment, point of sale systems, menu boards, etc. This equipment
replacement at the Stadium assists to ensure the Stadium meets industry standards and trends when it comes to customer
expectations and experience at the Stadium during major events.
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Document: Capital Budget Book Question #: 23-137C

Document Page #: 127 Asked By: Councillor Rutherford

Question:
For the signage replacement - does this include any costs associated with the Clareview Recreation Centre "Jump Start"
work? If so, how much?

Answer: Community Recreation and Culture Branch

Signage for the sponsored name change will be funded by the Jump Start naming project, not from the composite.
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Document: Capital Budget Book Question #: 23-138C
Document Page #: 127 Asked By: Councillor Rutherford
Question:

What was the budget allocation for this composite profile in the 2019-2022 budget, and how much was used?

Answer: Community Recreation and Culture Branch

Budget allocated in 2019-2022 for the Equipment Conservation composite was $5,066,924 and was fully expended to replace
aging equipment across Community Recreation and Culture amenities.
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Document: Capital Budget Book Question #: 23-139C
Document Page #: 132 Asked By: Councillor Rutherford
Question:

The profile for fire rescue equipment replacement outlined that it covers equipping approximately 40 recruits. Where is
growth in net new FTE's accounted for?

Answer: Fire Rescue Services Branch

Recruit numbers as outlined in capital profile CM-70-0001 are based on the projected number of retirements that will take
place. Equipment for net new firefighters is accounted for through capital profiles for new stations. The City will not exceed
FTE numbers for firefighters with this planned recruitment. It is, however, important to ensure new recruits have the best
equipment we can give them from a safety perspective.
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Document: Capital Budget Book Question #: 23-140C
Document Page #: 143 Asked By: Councillor Rutherford
Question:

Does the City get an annual report on EPS equipment and fleet growth and renewal purchases? Can the Edmonton Police
Commission provide a detailed breakdown of EPS equipment and fleet growth and renewal expenses for the 2019-2022
period (most recent numbers).

Answer: Edmonton Police Service Department

Consistent with all other City Departments, EPS participates in an annual data collection by the City of Edmonton to inform
the Infrastructure State and Condition report and Risk-Based Infrastructure Management System (RIMS). The City of
Edmonton Infrastructure State and Condition report has been provided to the City Council on an annual basis. The most
recent 2021 Infrastructure State and Condition report was provided to City Council on April 26, 2022 as part of Memorandum
from Office of the Deputy City Manager of Integrated Infrastructure Services.

This report includes information about the EPS assets, replacement value, average age, expected life and condition at asset
portfolio and asset class level. This is the same level of information that is provided for all other City of Edmonton
Departments.

It will not be possible to provide a detailed breakdown of 2019-2022 EPS equipment purchases requested in this question
within the time allocated for Councilors' questions, but the above-noted report represents a strong representation of the
current state and this report will be updated in line with the City of Edmonton’s reporting processes.
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Document: Capital Budget Book Question #: 23-141C

Document Page #: 646 Asked By: Councillor Rutherford

Question:
Can the Edmonton Police Commission provide a similar breakdown of capital impacts on operating budget as done by City
Administration on pages 646 & 647 of the proposed Capital Budget?

Answer: Edmonton Police Service Department

Please see response below.
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Document: Capital Budget Book Question #: 23-141C
Document Page #: 646 Asked By: Councillor Rutherford
Question #: 23-141C

The Edmonton Police Commission supported three proposed growth capital profiles noted in the table below. Two profiles have
associated operating impacts of capital. They are presented in the following table.

Operating Impacts of Capital - Growth 2023 2024 2025 2026 Subtotal FTEs
2023-26
In Car Video 33 698 57 64 852 20
Police IT Systems - Applications Enhancement 287 326 304 262 1,179 8.0
Expansion of Police Seized Vehicle Storage Lot - - - - - -
Total 320 1,024 361 326 2,031 10

The EPS revised Funding Formula is intended to provide funding to manage the operating impacts of capital projects.

If the budget request for the above noted capital profiles is approved, the 2023 portion of the operating impacts would be covered by
the funding formula. If the funding formula is approved prior to the next budget cycle, the balance of the impacts noted here would

also be covered within the funding formula.
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Document: Capital Budget Book Question #: 23-142C
Document Page #: 162 Asked By: Councillor Rutherford
Question:

Can you breakdown the composite (CM-12-0300) into the individual projects and their associated cost? (Valley Zoo Animal
Enclosure Renewal and Enhancement)

Answer: Infrastructure Planning and Design Branch

The enclosures in this composite have been selected to ensure the Zoo continues to meet industry standards into the future
as enclosures near the end of their lifespan. Unlike Nature”s Wild Backyard Phase Il, the scope of these enclosures is largely
renewal and rehabilitation, rather than complete replacement.

Given this project is at the strategy phase, the exact breakdown of each project element and its associated costs are not
available at this time. The following is a breakdown of the enclosures that have been identified as a priority for needing

renewal and enhancement and what the scope entails:

Grevy Zebras: Replacement of the existing stalls and improvements to the handling system. This would include improving the
restraint system contained within the existing barn with modern equivalents to address the most urgent safety hazards.

Grevy Zebras: Design for the replacement zebra barn to PDDM Checkpoint 3. Completing the initial design phase during this
budget cycle will expedite the final design and construction phases of the replacement barn during the 2027-2030 budget
cycle. The new stalls and handling systems would be transferred into the new zebra facility and reused in order to reduce the

total associated capital costs.

Bactrian Camels: Adding a permanent outdoor holding area outside of the two front camel rooms, including a proper training
area, additional man gates into the yards and improved visitor encounter space.

Sichuan Takin:. Fencing reinforcement as well as addition and reconfiguration of gates, handling tubs and chutes are required
between the Takin yards/holdings for staff and animal safety.

Birds of Prey: Expansion of the enclosure to allow for flight, improved nesting area and “off-exhibit” area.
Elephant: Upgrades to HVAC and lighting, additional yard space and enrichments.

Trout Ponds & Seal/Sea Lion Pool: Study investigating the ongoing leaks in both the seal pool’s basin and trout ponds.
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Document: Capital Budget Book Question #: 23-143C
Document Page #: 235 Asked By: Councillor Rutherford
Question:

Is the therapeutic pool for the Valley Zoo elephant included in the Nature's Wild Backyard phase 2 project?

Answer: Infrastructure Planning and Design Branch

The original scope and design of Nature's Wild Backyard (NWBY) phase Il includes water amenities for both beavers and
capybaras, however, not for larger mammals. However, the consulting team has been asked to explore the feasibility of
revising the current design of the planned water amenity to accommodate larger mammals. Adjusting the specifications of a
planned amenity may prove more cost effective than building a separate new amenity for larger mammals. We anticipate this
feasibility study along with cost and schedule impacts to be complete by the end of 2022.

A gap analysis of the design changes required to address the budget and construction implications of this review will be
assessed for feasibility to incorporate into NWBY Phase Il once complete. In addition, an assessment of the impacts
associated with updates to zoo and animal care standards, City policies and the Alberta Building Code is underway. Once
complete, the team will have a better understanding of the expected costs related to these changes, as well as the impacts of
inflation, to implement the full project scope. If additional funding is not feasible, the team will explore phasing the current
design.
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Document: Capital Budget Book Question #: 23-144C
Document Page #: 162 Asked By: Councillor Rutherford
Question:

What does the plan to divest in some animals/ species look like over the next several years if this profile is not approved in
part or in full?

Answer: Community Recreation and Culture Branch

A full review of the Zoo's Collection Plan would be undertaken with a focus on animals located in enclosures that are near the
end of their lifespan. This review would include additional animals if Nature’s Wild Backyard Phase Il (NWBY Phase Il) is
delayed or canceled by Council as NWBY Phase Il provides new habitats for the red foxes, meerkats, gibbons, tamarins,
wallabies, select birds and tractable animals whose current enclosures have reached the end of their lifespan.

The review and associated plan would include:

-Consideration for reducing the number of animals within select species in our collection to provide more space, greater
animal movement and safer handling for animal care;

-Prioritizing animals that are deemed critical to the Zoo's focus on conservation including emphasis on animals that are part
of a Species Survival Program or other international conservation program;

-Researching and identifying potential new homes for animals in our collection with accredited facilities that have the space,
capacity and interest to accept them on a temporary and/or permanent basis (note: relocating animals can take many years
due to permit requirements, cross border transportation issues and logistics);

-Choosing not to replace or acquire new animals when animals in our collection pass away (note: many animals in the Zoo's
collection are considered geriatric);

-Seeking other funding opportunities including grants, safety composites, and partner support to address the aging
infrastructure;

-Acquiring a portable animal restraint system to reduce the need to use anesthesia for minor veterinary procedures, a
practice that is not a preferred option given the health and safety risks;

-Investing in smaller, incremental, targeted animal enclosure upgrades to address emerging hazards; and

-Consider installing more electric fencing to prevent current fencing from further deterioration (note: electric fencing is not
endorsed in the industry as a primary enclosure perimeter).
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Document: Capital Budget Book Question #: 23-145C
Document Page #: 174 Asked By: Councillor Rutherford
Question:

For composite CM-11-0000 (Facility: Safety and Security - Renewal), are there only 3 projects listed under the composite that
are funded? Can administration also breakdown an example of the 20/80 split with growth and renewal of this composite and
what this would look like in one of the listed funded projects?

Answer: Infrastructure Planning and Design Branch

There are only three projects funded from within this profile: Fire Station No. 7 (Highlands), Fire Station No. 22 (Oliver) and
Fire Station No. 42 (Emergency Response Centre).

We are unable to provide examples of what the growth components could be in the above listed facilities, as the detailed
scope of the individual projects are not yet established. The scope definition is part of the work leading up to PDDM
Checkpoint 2.

Examples of uses of growth funding from previous projects include aligning existing spaces with the updated Edmonton Fire
Rescue Services space programming standards, specifically areas used by staff and areas where equipment is stored.
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Document: Capital Budget Book Question #: 23-146C
Document Page #: 178 Asked By: Councillor Rutherford
Question:

Profile CM-12-0000 has a project in the composite (230008) called Valley Zoo Renewal Program (Various). What is anticipated
here?

Answer: Infrastructure Planning and Design Branch

The major components of the planned renewal include the structural, architectural, mechanical, electrical & civil systems
within the following facilities: Saito Centre, Animal Hospital, Quarantine Buildings, Quonset Huts, Llama House, Wolf House,
Tiger Building, Swift Fox Exhibit, African Veldt Building, and Reindeer Barn.

As the funding for the renewal composites is approved at the beginning of every 4 year capital cycle, the projects that are
funded from this composite are either (1) currently in the planning and design phase or (2) will be initiated for planning and
design in 2023. Administration used the findings of the Building Condition Assessment Reports to prioritize the assets for
investment. The detailed scope of the individual projects are not yet established, as the scope definition is part of the work
leading up to PDDM Checkpoint 2. The scope, schedule and budget for the delivery phase have not yet been determined.
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Document: Capital Budget Book Question #: 23-147C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

General Question: When the percentage funded is below 100 - does this mean that in that composite - X percent of the
required renewal work is getting accomplished? E.g. CM-61-3235 - are we planning to replace 24% of bus shelters needing
replacement of 24% of all bus shelters?

Answer: Capital Budget Office Branch

The ideal renewal investment for the entire City over the 2023-2026 Capital Budget is $3.5 billion; however, the available
funding for renewal is only 54 percent of this ideal requirement. Once renewal programs with constrained funding (e.g.,
Neighbourhood renewal) and bridges (which are funded to their ideal level to mitigate for increased risk of failure) are
considered, the remainder of the renewal program is funded at 30.4 percent of its ideal investment.

The "Percentage Funded" column of each project list attached to the capital profiles in Appendix A represents the percentage
of the Risk-based Infrastructure Management System (RIMS) Ideal investment that is being recommended for funding (based
on the amount of funding available described above). Using bus shelters as an example (from the stated question), if a
project list identified bus shelters as 24% funded, this would indicate 24% of the RIMS ideal investment for bus shelters was
recommended for funding, and not 24% of all bus shelters in the City.
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Document: Capital Budget Book Question #: 23-148C
Document Page #: 204 Asked By: Councillor Rutherford
Question:

CM-11-0000 and 21-11-9600 are cross referenced - highlighting that "the EPS-Police Headquarters Rehabilitation forms part
of the Facility Safety and Security Renewal Capital profile". What does this mean? Does a portion of that composite
contribute above the total profile budget for 21-11-9600 and if so, how much?

Answer: Infrastructure Planning and Design Branch

All Facilities Renewal projects are categorized into four major categories:

Safety and Security: Facilities that support delivery of services related to citizen safety (Police, Fire, Ambulance (provincially
delivered)

Service Delivery: Facilities that support front line services (recreation centres, seniors centres, assembly buildings)

Service Support: Facilities that support service operations (maintenance facilities, transit garages, office buildings)

Public Transit: Facilities that support transit services (LRT stations and substations)

The EPS-Police Headquarters, related to citizen safety, was formed from CM-11-0000, and created into a standalone profile as
it exceeds the threshold for a project within a composite. As a standalone, should this project exceed its allocated budget, it
will draw additional funds from CM-11-0000. If this project completes under budget, the excess funds are intended to be
returned to CM-11-0000 to be allocated to other safety and security facility renewal.

This standalone does not currently draw any additional funding from CM-11-0000.
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Document: Capital Budget Book Question #: 23-149C
Document Page #: 206 Asked By: Councillor Rutherford
Question:

General Question: Why do some of the capital profiles have a budget line (capital budget by activity type) for contingency
and others do not? How does administration determine when contingency is needed?

Answer: Infrastructure Planning and Design Branch

Typically capital profiles do not include a budget by activity type for contingency as contingencies are kept confidential to
protect the interest of the City as it procures goods and services in a competitive market. There can however be examples
where this information is listed to support the delivery and procurement methodology.

The contingency amount budgeted in the project varies depending on size and complexity of the projects. Administration
evaluates the projects on a regular basis and makes adjustments to projects, which includes reducing the contingency
amount as the project cost clarity is realized. Due to project complexity, releases can be a combination of factors such as
scope changes, changes in pricing or other reasons which will include unused contingency, but those amounts are not
tracked or reported by category and incrementally change over the project's life. For all of these reasons it would be very
difficult to try and quantify this as a total number from previous budget cycles.
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Document: Capital Budget Book Question #: 23-150C
Document Page #: 207 Asked By: Councillor Rutherford
Question:

The Blatchford Fire Station relocation includes funding for land purchase. Isn't the land within Blatchford already City-owned?

Answer: Infrastructure Planning and Design Branch

The land is owned by the Blatchford Redevelopment Office which is considered an enterprise, and as per the City's land
governance guidelines, the City is required to pay the enterprise fair market value for the land that is required for City
purposes and services.
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Document: Capital Budget Book Question #: 23-151C
Document Page #: 229 Asked By: Councillor Rutherford
Question:

What is the scope for construction and rehabilitation of phase 2 for Peter Hemingway Fitness and Leisure Centre? What
stage of PDDM is phase 2 in? What would be the cost to move this project forward to the next PDDM checkpoint this in
budget cycle?

Answer: Infrastructure Planning and Design Branch

The Phase 2 scope of work includes replacement of D (poor condition; functionality is inadequate) and F (fail or critical
condition; functionality has been severely compromised with a high risk of failure) condition rated components.

The scope would include work on structural exterior frames, curtain wall systems, replacement of roofing and soffit
assemblies, exterior doors, insulation, ventilation, fire protection, pool lighting, perimeter drainage, elevator and repair of
mechanical room slab flooding issues.

Through Phase 1, the project was approved and has completed Phase 2 detailed design up to Checkpoint 4 and is tender
ready. The next step currently recommended in the 2023 to 2026 budget is to advance this project for delivery as part of the
2023-2026 budget from the proposed renewal composite. Administration will then bring a standalone profile with the budget
required in the first half of 2023 for council approval.
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Document: Capital Budget Book Question #: 23-152C
Document Page #: 229 Asked By: Councillor Rutherford
Question:

When will the phase 1 rehabilitation work be completed for Peter Hemingway Pool? Are there other considerations that
Council should be aware of in the rehab of this building such as other items that remain in D or F condition that may fail
during the next 4 years? For example, are there any items scheduled in phase 2 that could have cost or service impacts if they
fail before replacement? What is the likelihood of this scenario and would there be anything worth considering adding to
phase 1 while the pool is already closed?

Answer: Infrastructure Delivery Branch

Administration is recommending that Phase 2 overlaps with Phase 1 work underway. Both Phase 1 and 2 work will address D
(poor condition; functionality is inadequate) and F (fail or critical condition; functionality has been severely compromised with
a high risk of failure) condition rated components.

Phase 1 includes the design and construction of critical work required to keep the building operational, such as new boilers
and pool basin repairs.

Design for Phase 2 is underway and is recommended for delivery as part of the 2023-2026 renewal composite. Phase 2 work
is expected to be completed while the pool is still closed, overlapping with Phase 1, and expected to be completed by Q2 of
2026. The condition rating of the majority of Phase 2 components is F (critical), which requires immediate attention in order
to ensure continued use and safety of staff and public. This includes failed and leaking aluminum curtain wall systems and
roof assembly which are past lifecycle. It also includes foundation and drainage issues causing basement flooding and
building code non-compliant pool lighting. These scopes, if not addressed immediately through rehabilitation, would require
annual dedicated operational expenses for temporary repairs, which would result in another shutdown in the near future.
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Document: Capital Budget Book Question #: 23-153C
Document Page #: 237 Asked By: Councillor Rutherford
Question:

Are there any other funding options for this project (Nature's Wild Backyard Phase 2), other than tax-supported debt?

Answer: Infrastructure Delivery Branch

The funding identified for this profile is $5.4M in partnership funding, and $44.9M in tax supported debt. The tax supported
debt funding was approved by council in December of 2021 as the most appropriate funding source for this profile. All
constrained and unconstrained funding has been allocated within the Proposed 2023 to 2026 Capital Budget. Slides 42 and
43 of the Proposed 2023 to 2026 Capital Budget presented to Council on October 31, 2022 provided options for funding
council amendments to the capital budget.
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Document: Capital Budget Book Question #: 23-154C
Document Page #: 238 Asked By: Councillor Rutherford
Question:

LRV Replacements - What does the 2% growth account for in this standalone profile?

Answer: Edmonton Transit Service Branch

Growth funding is required for adding any features that are not like for like replacement of the existing asset. The 2% growth
component in this profile represents added features to the new trains including automated passenger counters, a train to
track worker protection system being integrated into the train, and pantograph collision detection system.
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Document: Capital Budget Book Question #: 23-155C
Document Page #: 246 Asked By: Councillor Rutherford
Question:

LRV Fleet & Equipment Renewal - Is the total profile budget request amount specifically for the SD 160 fleet?

Answer: Edmonton Transit Service Branch

This profile contains renewal work for both U2 and SD 160 LRVs. Both LRV fleet types have components that are nearing the
end of their useful life and scheduled to be replaced. The renewal work on the U2 LRVs is still necessary to ensure the full
LRV fleet is available for service reliability until the new replacement LRVs are commissioned.

The replacement of the remaining U2 fleet with modern LRVs is captured in capital profile # 25-21-1000.
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Document: Capital Budget Book Question #: 23-156C
Document Page #: 275 Asked By: Councillor Rutherford
Question:

Police IT - Applications Enhancement - Please provide a breakdown of this composite and an explanation of any
interconnection or interdependence with profiles CM-60-1461,1460, and 1433.

Answer: Edmonton Police Service Department

Police IT - Applications Enhancement is CM-60-1461 and broadly encompasses the projects provided on page 278 of
Attachment 1 - Proposed 2023-2026 Capital Budget. This includes additional or expanded technology solutions that add to
and enhance the capability of EPS software applications and systems deployed in support of police operations. The focus
over the next four years will see the completion of legislatively required technology projects, expanded use of technologies
that realize organizational efficiencies and assist in the intelligent analysis, capture, management, retention and disclosure of
existing data and information sources.

CM-60-1461 is interdependent with CM-60-1460 and CM-60-1433. The other profiles are investments in the renewal and
sustainment of the existing Police IT software applications and hardware technologies. The new technology solutions
implemented as part of CM-60-1461 will subsequently require renewal and sustainment through CM-60-1460 and CM-60-
1433.
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Document: Capital Budget Book Question #: 23-157C
Document Page #: 277 Asked By: Councillor Rutherford
Question:

What are the FTEs specifically for as referenced in this profile? Can EPS redirect funds within existing services to fund these
positions? Are these positions comprised of sworn officers or public employees (Eg; CSU-52)?

Answer: Edmonton Police Service Department

All 8 positions are CSU52 (civilian). These FTE's are required as the growth in applications solutions will create additional
requirements to operate and manage going forward. There are no staff available to redeploy to this project.

The EPS revised Funding Formula is intended to provide funding to manage the operating impacts of capital projects. City
Council approved the revised Funding Formula for 2023. If City Council approves the funding for the Application
Enhancement capital project, operating impacts of capital in 2023 will be funded within the Funding Formula allocation.
Council will consider Funding Formula allocation for 2024-2026 in Q1, 2023.
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Document: Capital Budget Book Question #: 23-158C
Document Page #: 275 Asked By: Councillor Rutherford
Question:

Police IT - Applications Enhancement: The profile states that "there are changing and new regulatory and legislated
requirements that make most of the projects in this profile mandatory.” What are the projects referred to in this statement
that are legislative requirements? What are the regulatory and legislative changes? What are the mandatory requirements per
legislation?

Answer: Edmonton Police Service Department

The mandatory requirements under the Alberta Evidence Act and Canada Evidence Act require that Police Agencies provide
both first party disclosure and third-party disclosure of all evidence. All digital notes, evidence collected by officers on cell
phones, and video must be stored, managed, and disclosed at the request of the court system. Failing to do this presents
significant prosecutorial risk. The projects that meet this requirement are: Digital Notes, Mobile Officer Enablement,
Operational Video Ingestion (enabling access to additional third-party video sources such as faith-based organizations,
public spaces, shopping malls, event venues), and Integrated Digital Evidence Management and Disclosure system are
legislative requirements under the Alberta Evidence Act and Canada Evidence Act. Crown requires all evidence collected by
Police agencies.

This profile also anticipates new federal and provincial laws, along with changes to federal and provincial IT systems that
require mandatory systems changes at EPS. Recent examples include Alberta Bill 21, Canada Bill C-75, APIS, and Clare's Law.
In each of these instances, other orders of Government made these legislative changes, and EPS was required to adapt to
these changes at our own expense. Over the coming years we expect the following mandatory requirements of new
legislation: race-based data collection (federal law) and additional phases of the Administrative Penalty Information System
(APIS). Each of these legislative changes may result in projects to implement additional technology solutions or change
current systems to meet the new legislative requirements.

There are several tracking and reporting requirements that are required due to unique OH&S, union obligations, and tax laws
that the police are subject to. These are not within the scope to be delivered by the City's Enterprise Commons initiative and
therefore must be implemented separately.

Alberta Evidence Act (https://www.kings-printer.alberta.ca/570.cfm?frm_isbn=97807798309788&search_by=link)
Canada Evidence Act (https://laws-lois.justice.gc.ca/eng/acts/c-5/fulltext.ntml)
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Document: Capital Budget Book Question #: 23-159C
Document Page #: 279 Asked By: Councillor Rutherford
Question:

Police IT - Applications Sustainment: What does the 5% growth account for in this composite profile?

Answer: Edmonton Police Service Department

The profile allows for 5% to growth to recognize the flexibility available when completing lifecycle and sustainment work.
Upgraded software and replacement systems sometimes offer up significantly more capability and features than the original
system and projects can therefore represent this small percentage of growth.
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Document: Capital Budget Book Question #: 23-160C
Document Page #: 279 Asked By: Councillor Rutherford
Question:

Police IT - Applications Sustainment: What are the systems that are outdated? Are there any systems that are outdated and
will be phased out?

Answer: Edmonton Police Service Department

Some specific examples of outdated systems include Alarm Control, Property Exhibit Database, Digital Media Database. Each
of these are scheduled for replacement in the upcoming budget cycle.

Additionally, EPS systems Computer Aided Resource Management (CARM), Orgplus, HR Storefront, HR Interfaces, Learning
Management System are outdated legacy systems that are currently operated by EPS. These are planned to be phased out or
replaced as part of the City of Edmonton led Enterprise Commons initiative. Until that initiative is completed, EPS continues
to rely on these systems. Where the scope of the Enterprise Commons initiative doesn’t cover EPS needs, these outdated
systems will need to be replaced by a different system at EPS cost.
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Document: Capital Budget Book Question #: 23-161C
Document Page #: 287 Asked By: Councillor Rutherford
Question:

Police IT - Applications Sustainment: Can the "Alternatives Considered” in Technology Applications Renewal CM-18-1510,
including "focus on the most urgent" and "focus on the most visible from public and organizations perspective" or a similar
comparable, be considered for alternative considered for Police IT?

Answer: Edmonton Police Service Department

For composite profiles, EPS utilizes an IT project governance structure that determines priority. This includes allocating
funding to: projects required due to legislative requirements, those that mitigate a public or member safety concern, and
those that would mitigate an operational risk. Through this prioritization process, the focus would be like that identified in
Technology Applications Renewal CM-18-1510.
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Document: Capital Budget Book Question #: 23-162C
Document Page #: 294 Asked By: Councillor Rutherford
Question:

Please provide a breakdown of how to read the sections referenced as "Operating Impact of Capital", using the table on page
294 as an example. Why are FTEs not funded every year?

Answer: Open City and Technology Branch

A sample Capital Profile report guide is provided in Appendix A beginning on Page 89. For Operating Impacts of Capital,
budgeted costs and FTEs are shown incrementally; that is, costs and FTEs will only show the incremental change from one
year to the next. FTEs are shown for the year they are added. For the example on page 294, 2 new FTEs are added in 2023, an
additional 2 in 2024 and then no new FTEs in 2025 or 2026. Four FTEs are associated with the operating impacts of capital for
this profile.
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Document: Capital Budget Book Question #: 23-163C
Document Page #: 295 Asked By: Councillor Rutherford
Question:

Technology Implementation - Growth: "This profile funds the planning and implementation phase of approved technology
projects,...". Please provide a list of the projects included in this profile.

Answer: Open City and Technology Branch

The Technology Implementation - Growth profile (CM-18-1514) currently only includes one project for the 2023-2026 cycle:
Computer Aided Dispatch (CAD) for Peace Officers and General Enforcement.

There were originally 21 technology implementation growth projects identified across the organization as part of this profile.
Due to the capital funding constraints, only one project was ultimately selected for funding. As noted in question 23-029C,
only projects meeting the following criteria would be considered for recommendation: mandated by legislation, high safety
impact, funded with constrained funding, or high priority with identified partner/grant funding. When applying this criteria to
CM-18-1514, only the Computer Aided Dispatch (CAD) for Peace Officers and General Enforcement project was
recommended.
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Document: Capital Budget Book Question #: 23-164C
Document Page #: 307 Asked By: Councillor Rutherford
Question:

Edmonton Exhibition Lands - Can you provide the most recent Master Growth Project List?

Answer: Real Estate Branch

Exhibition Lands Development (CM-17-5046) proposes a capital budget profile amount of $53.119M, to be focused on the
primary development expenses (land development planning, engineering, design and construction activities) related to the
Exhibition Lands. This profile is recommended as a part of the 2023-2026 capital budget funded by Land Enterprise Retained
Earnings.

All other unfunded growth profiles related to Exhibition Lands (District Energy Network Strategy and District Energy Nodes,
115/119 Ave LRT Stations, Borden Park Reconfiguration and Coliseum demolition) can be found within Appendix E of the
proposed budget, page 666 and 668.
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Document: Capital Budget Book Question #: 23-165C
Document Page #: 307 Asked By: Councillor Rutherford
Question:

Edmonton Exhibition Lands - What is the estimated revenue of from the sale of land for "privately-led neighbourhood
redevelopment"?

Answer: Real Estate Branch

Administration’s initial projected gross revenue estimates for the sale of all City-owned development parcels at the Exhibition
Lands range from $100 to $120M over the 30 year development horizon. These preliminary projections are expected to
change as the level of improvements and infrastructure spending on and adjacent to sellable parcels is determined through
market and developer feedback and negotiations, as well as by overall market factors relating to the value of developable
infill land in the Central Edmonton quadrant.
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Document: Capital Budget Book Question #: 23-166C
Document Page #: 313 Asked By: Councillor Rutherford
Question:

District Park Land Acquisition (FMP Repayment): If this balance has to be paid, and is outstanding from 2010/11, why is there
no previously approved amount to account for repayment in the previous budget?

Answer: Planning and Environment Services Branch

In the 2019-2022 capital budget cycle, there was $4 million approved for CM-17-1024 ($1 million/year). This capital profile
was created in 2015 through a supplemental capital budget adjustment which initially allocated $1 million annually between
2016-2018. This profile is funded through the Funds in Lieu of Reserve account.
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Document: Capital Budget Book Question #: 23-166C

Document Page #: 313 Asked By: Councillor Rutherford

Approved 2019-2022 Capital Profiles (Original Budget)

CAPITAL PROFILE REPORT Profile Page 1
PROFILE NAME: DISTRICT PARK LAND ACQUISITION (FMP REPAYMENT) FUNDED
PROFILE NUMBER: CM-17-1024 PROFILE STAGE: Approved
DEPARTMENT: Urban Form & Corporate Strategic Development PROFILE TYPE: Composite
LEAD BRANCH: City Planning LEAD MANAGER: Peter Ohm
PROGRAM NAME: PARTNER MANAGER: Chris Hodgson
PARTNER: Real Estate ESTIMATED START: January, 2015
BUDGET CYCLE:  2015-2018 ESTIMATED COMPLETION: December, 2022

Service Category: Land Major Initiative:

PREVIOUSLY APPROVED:
100 BUDGET REQUEST:

TOTAL PROFILE BUDGET:

PROFILE DESCRIPTION

This profile funds the repayment to Corporate Properties for District Activity Parks acquired in 2010/2011 for Windermere and Heritage Valley
though the Future Municipal Purposes (FMP) strategy. This profile commits some reserve funding for FMP repayment while ensuring the
reserve accounts are not over extended.

PROFILE BACKGROUND
This profile funds the repayment towards District Activity Parks acquired in 2010/2011 for Windermere and Heritage Valley for future municipal
purposes (FMP).

PROFILE JUSTIFICATION

These sites form the basis of public district open space in new suburban structure plans. Budget approval is required to authorize repayment of
the FMP account.

STRATEGIC ALIGNMENT
This profile will make a positive impact on how we manage our business in terms of financial sustainability. By processing these repayments,
we are consciously taking into account the impact of our actions on our economic systems.

ALTERNATIVES CONSIDERED
There are no alternatives that provide the same outcome. The lands required for district level park requirements have been purchased using
corporate resources and must be reimbursed.

COST BENEFITS
Acquisition of public space and compliance with the Joint Use Agreement. Tangible benefits include title to the land with existing landscaping
and greenspace benefits of water retention, landscape shading, carbon advantages and recreational programming. Intangible benefits include
civic pride/participation.

KEY RISKS & MITIGATING STRATEGY
As inflationary pressure on land values increases and area structure plans build out, a business case for early purchase was approved by
Council in 2010/2011 and land was acquired at that time.

RESOURCES
This is a required repayment for land acquisitions through Corporate Properties. Requires planner time from Urban Planning and Environment
and accounting time for administration. Funding is provided from the Funds In Lieu of Reserves account.

CONCLUSIONS AND RECOMMENDATIONS
District Activity Parks for high schools, recreation facilities and field use are the formal mechanism providing public infrastructure to a
population of approximately 80,000. Recommend systematic repayment as reserve cash flows allow.

CHANGES TO APPROVED PROFILE

2015 Fall SCBA (CA#40): (3.1.21) This budget adjustment will provide Administration the authority to use $3.0 million of the Municipal Reserve
revenues generated from subdivisions for FMP repayment to Corporate Properties.

2017 Fall SCBA (CA#40): 2.5-08 Administration has evaluated the current balances of the Funds in Lieu of Reserve (FILR) and Parkland
Purchase Reserve (PPR) accounts and recommends partial reimbursement to the Land Enterprise Retained Earnings (LERE). Sufficient
revenues from the Windermere basin have been collected to contribute $3.0M to the Windermere District Park debt and $2.0M from the PPR
will act as a bridge financing for the Heritage Valley District Park debt.
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Document: Capital Budget Book Question #: 23-166C

Document Page #: 313 Asked By: Councillor Rutherford

Approved 2019-2022 Capital Profiles (Original Budget)

CAPITAL PROFILE REPORT Profile Page 2

PROFILE NAME: District Park Land Acquisition (FMP Repayment) FUNDED
PROFILE NUMBER: CM-17-1024 PROFILE TYPE: Composite
BRANCH: City Planning

CAPITAL BUDGET AND FUNDING SOURCES (000's)

Prior Beyond
Years 2018 2019 2020 2021 2022 2023 2024 2025 2026 2026 Total
Approved Budget
Original Budget Approved = = - - =
2015 Cap Council 2,000 1,000 - - - - - - - - - 3,000
2 5 2016 Cap Capital Budget Adj (one-off) - -
é LD’) 2017 Cap Council 5,000 - - - - = - s = = 4 5,000
& 3 2018 Cap Budget Request for Next Cycle = = 1,000 1,000 1,000 1,000 = . = - = 4,000
<
Current Approved Budget 7,000 1,000 1,000 1,000 1,000 1,000 - - - - -| 12,000
Approved Funding Sources
Funds-in-Lieu Reserve 5,000 1,000 1,000 1,000 1,000 1,000 - - - - -| 10,000
Parkland Purchase Reserve 2,000 - - - - - 2,000
Current Approved Funding Sources 7,000 1,000 1,000 1,000 1,000 1,000 - - - - -| 12,000
=5 Budget Request - - - - 3 dJ 3 g g z N =
W
25
=<l
20
Oy
_ Revised Budget (if Approved) 7,000 1,000 1,000 1,000 1,000 1,000 - - - - -| 12,000
ok @ Requested Funding Source
%) 8 'i\_',g Funds-in-Lieu Reserve 5,000 1,000 1,000 1,000 1,000 1,000 - - - - -| 10,000
& g é Parkland Purchase Reserve 2,000 - - - - - - - - - - 2,000
Requested Funding Source 7,000 1,000 1,000 1,000 1,000 1,000 - - - - -| 12,000
CAPITAL BUDGET BY ACTIVITY TYPE (000's)
a Prior Beyond
g E o CRERIETD Years | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 [ 2025 | 2026 | 2026 | Total
Q0w
o 8 ;g Land 7,000 1,000 1,000 1,000 1,000 1,000 - - - - -| 12,000
cao £ Total 7,000 1,000 1,000 1,000 1,000 1,000 - - - - -| 12,000
OPERATING IMPACT OF CAPITAL
Type of Impact:
Branch: Rev | Exp I Net I FTE | Rev I Exp I Net I FTE | Rev I Exp I Net I FTE | Rev I Exp I Net I FTE
Total Operating Impact | I I - I | | - I [ | - l | |
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Document: Capital Budget Book Question #: 23-166C

Document Page #: 313 Asked By: Councillor Rutherford

Approved 2019-2022 Capital Profiles (Original Budget)

CAPITAL PROFILE REPORT Profile Page 3
PROFILE NAME: District Park Land Acquisition (FMP Repayment)

PROFILE NUMBER: CM-17-1024

BUDGET CYCLE: 2015-2018

Project Project Name Start Date | End Date Description
Number

000001 FMP Repayment 1/1/2019 12/31/2022 This project will transfer funds to Corporate Properties for the FMP
repayment of the Windermere and Heritage Valley District Parks
006947 (BC) District Park Land 1/1/2015 12/31/2018 Budget Carrier
Acquisition (FMP

Repayment)
007336 HERITAGE VALLEY (FMP 1/1/2019  12/31/2022
REPAY)
007337 WINDERMERE PARK 1/1/2019  12/31/2022
(FMP REPAY)
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Document: Capital Budget Book Question #: 23-167C
Document Page #: 316 Asked By: Councillor Rutherford
Question:

District Park Land Acquisition (News ASPs): What districts are being considered for land acquisition in the 2023-2026 budget
cycle?

Answer: Planning and Environment Services Branch

This profile is targeting the acquisition of the Riverview District Park site (Riverview ASP), Decoteau District Park (Decoteau
ASP) and Horse Hill District Park (Horse Hill ASP). The park sites are located in the following districts:

Riverview - West Henday District
Decoteau - Ellerslie District
Horse Hill - Horse Hill District

Administration will work to complete the assembly of these future district park sites as opportunities arise over the course of
the 2023-2026 capital budget cycle.
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Document: Capital Budget Book Question #: 23-168C
Document Page #: 322 Asked By: Councillor Rutherford
Question:

Industrial-Commercial-Investment Land Development: The profile states that a "project list has been attached which
represents the current planned work under this profile”; attachment not found. Please provide the project list.

Answer: Real Estate Branch

The project list for this profile includes:

- closeout of a recent development in Southeast Industrial,

- Rampart Industrial earthworks,

- two new developments in Rampart Industrial; and,

- a development in Ellerslie Industrial.

- The profile may also potentially include a business employment development in Goodridge Corners.
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Document: Capital Budget Book Question #: 23-169C
Document Page #: 325 Asked By: Councillor Rutherford
Question:

Mature Area Land Acquisition: If this profile amount was increased, what are the next areas as priorities?

Answer: Planning and Environment Services Branch

Administration is currently reviewing acquisition priorities which will be further informed through District Planning work and
the open space network analysis work that Administration has advanced as part of the unfunded City Plan Implementation
operating service package.

A prioritized list is not ready at this time. The current distribution of reserve funds across all reserve funded profiles reflects a

balanced interest in anticipated acquisition efforts in developing areas as well as the redeveloping (mature) areas. Increasing

reserve funding in this profile may impact acquisition requirements in other profiles including CM-17-1004 (Suburban School
and Park Land Acquisition).
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Document: Capital Budget Book Question #: 23-170C
Document Page #: 330 Asked By: Councillor Rutherford
Question:

Natural Areas Acquisition: Why is there no budget allocation for 2025 and 20267

Answer: Planning and Environment Services Branch

As referenced in UPE01321 Options to Strengthen Natural and Agricultural Lands Protections Report, the Natural Area
Reserve Fund, which funds this profile is fully subscribed. The identified expenditures in 2023 and 2024 reflect ongoing efforts
to acquire two additional natural area sites in the Decoteau and Riverview Area Structure Plans. Additional funding for natural
area protection has not been recommended by Administration in the proposed 2023-26 Capital Budget (see Attachment 2 of
FCS01393 Proposed Capital Budget report) and therefore Administration does not anticipate additional funds in this profile
to continue acquisition efforts beyond 2024. Future funding requests to support acquisition of additional priority natural
areas would require an alternate funding source - either through reserve funding (i.e. the Parkland Purchase Reserve or Funds
in Lieu of Reserve Account) or additional Pay as You Go funding.
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Document: Capital Budget Book Question #: 23-171C
Document Page #: 338 Asked By: Councillor Rutherford
Question:

Residential/Mixed-Use Land Development: The profile states that a "project list has been attached which represents the
current planned work under this profile"; attachment not found. Please provide the project list.

Answer: Real Estate Branch

The project list for this profile includes:

- multiple residential stages in Goodridge Corners,

- amendments to the Goodridge Corners Neighbourhood Area Structure Plan and the Aster Neighbourhood Structure Plan,
- Oxford Park,

- planning and design of a stage in Aster may also begin towards the end of the budget cycle if the opportunity arises,
however this is subject to the availability of servicing from adjacent landowners, and,

- Administration is also evaluating whether to develop lands in Schonsee or sell them as is.
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Document: Capital Budget Book Question #: 23-172C
Document Page #: 348 Asked By: Councillor Rutherford
Question:

Suburban School and Park Land Acquisition: How is this profile different from Natural Areas Land Acquisition (CM-17-3017)?

Answer: Planning and Environment Services Branch

The Suburban School and Park Land Acquisition is funded through the Funds in Lieu of Reserve and is intended to support
the acquisition of land for school and park purposes. This profile is the primary tool to assemble school and community parks
for sites that cannot be assembled through land dedication as part of the land development process. This profile ensures that
the City is able to fund the acquisition of school and community sites and complete land assembly obligations in accordance
with the Joint Use Agreement.

Natural Areas Land Acquisition (CM-17-3017) is funded through the Natural Area Reserve Fund. This funding source was
approved by Council in 2009 to support the acquisition of priority table land natural areas for protection. The identified
natural area acquisition priorities do not include existing or planned school/community sites.
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Document: Capital Budget Book Question #: 23-173C
Document Page #: 351 Asked By: Councillor Rutherford
Question:

Surplus School Sites - First Place Program: Is this program winding down? Are there operational costs associated?

Answer: Real Estate Branch

Of the original 20 sites included in the First Place Program, only two remain to be developed: Dunluce and Sifton Park. The
development of these sites is driven by our builder partners. We anticipate public engagement to begin in Dunluce in 2023
with construction shortly to follow. The timing of Sifton Park will be reviewed once Dunluce is completed. The First Place
Program, in its current iteration, will conclude after these two sites are developed. Administration is exploring options for
future attainable housing programs that could reach similar outcomes to the First Place Program.

There are operating costs associated with the delivery of this program, but these costs are covered through the sale of the
land.

Net revenue from the First Place Program is distributed between the Affordable Housing Reserve and the School Board. For
2023-2026 contribution to the Affordable Housing Reserve is expected to be $1.7 Million.
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Document: Capital Budget Book Question #: 23-174C
Document Page #: 354 Asked By: Councillor Rutherford
Question:

Transforming Surplus City Lands: What are the barriers to selling surplus land as-is?

Answer: Real Estate Branch

Each surplus parcel is unique and, therefore, there is a diverse range of barriers that may be required to be addressed prior to
sale in order to make them more attractive to potential buyers and result in timely redevelopment and tax uplift. Some
barriers that commonly exist are subdivision, rezoning, community opposition, site servicing, demolition, geotechnical
conditions, and contaminated site cleanup, to name a few. These barriers often create uncertainty with potential buyers that
can complicate and extend land sales due to conditions of sale, discourage buyers from submitting offers, or result in
significantly reduced sale prices.
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Document: Capital Budget Book Question #: 23-175C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

In the proposed Capital Budget, how many net new permanent public washrooms facilities are proposed, and what are the
locations?

Answer: Infrastructure Planning and Design Branch
There are no new permanent public washrooms included in the Proposed 2023-2026 Capital budget.
Two permanent modular public washrooms were funded in the current 2019-2022 budget and are being planned for

installation in Alex Decoteau Park and Kinistniaw Park in Q1 2023. In addition, the new Warehouse Park project funded by the
CRL in the 2019-2022 budget cycle will also provide new public washroom facilities when completed.
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Document: Capital Budget Book Question #: 23-176C
Document Page #: 428 Asked By: Councillor Rutherford
Question:

What is the Corporate Tree Reserve balance at?

Answer: Parks and Roads Services Branch

All reserve balances are contained in the operating budget (pg. 862). The Tree Reserve is under the name "Tree
Management”.

The 2022 opening reserve balance was $9,793,277.

The 2022 year-end reserve balance is projected to be $6,762,000. Multi year commitments of the tree reserve are connected
to the 2BT federal grant.
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Document: Capital Budget Book Question #: 23-177C
Document Page #: 9 Asked By: Councillor Rice
Question:

Additional Budget Detail:

In Figure 1 of the proposed 2023-2026 capital budget (Capital Budget by Corporate Outcome), please provide a breakdown
of what is included in the “Movement of People and Goods” category, which represents 32.8% of the capital budget. Is there
any overlap between the “Movement of People and Goods" category with the “LRT Expansion” category?

Answer: Infrastructure Planning and Design Branch

The Movement of Goods and People category includes investment in the following service areas:

- Active Pathways and Road Service (Roads, bridges, sidewalks, active pathways, roadways support sites)
- Parking Services (Parking Control Technology)

- Transit Service (Buses, LRVs, and related equipment, transit stations and garages)

The LRT Expansion includes three major expansion projects, including:
- Metro Line Blatchford Expansion

- Valley Line West

- Capital Line South

The projects within these categories are intended to complement each other, and there is no overlap in terms of the capital
budget amounts. In cases where LRT expansion projects intersect with roadway projects, the work between the projects is
coordinated to ensure the appropriate project is funding and delivering the appropriate work.
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Document: Capital Budget Book Question #: 23-178C
Document Page #: 437 Asked By: Councillor Rutherford
Question:

Open Space: Overland Drainage - Renewal: What is the scope and scale of addressing major areas of concern?

Answer: Infrastructure Planning and Design Branch

Projects within this profile address overland drainage concerns originating on City owned open spaces and parkland. This
profile funds the planning, design and construction / reconstruction of overland drainage systems to prevent flooding and
potential structural damage to private property and / or decrease the City's operational costs. The scale and scope varies per
project within the composite but can range from regrading a site to improve drainage to introducing servicing to drain the
site and connecting to stormwater infrastructure. These overland drainage projects are within the City’'s open space and park
system and are outside of EPCOR’s regulatory and agreement obligations.
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Document: Capital Budget Book Question #: 23-179C
Document Page #: 441 Asked By: Councillor Rutherford
Question:

Commemorative Programs: Can you provide details on how the projects and/or amenities are initiated and selected for
program funding? Can you elaborate on what "park assets" entails?

Answer: Parks and Roads Services Branch

Commemorative programs and projects or amenities can be initiated directly by residents by following the request process
on the City's website: https://www.edmonton.ca/programs_services/programs-tribute-honour .

This capital profile is focused on commemorative benches. When donors submit a request directly to the program
coordinator via the online form (or through direct email or 311), they either submit a desired location or we help them find a
location. When an existing bench is not able to be found, it's possible that a new bench can be installed and the program
coordinator will assess locations for need. All applicant benches are funded through their contribution. As much as possible
we try to address requests in the order they are received. Sometimes when donors apply late in the year, we sometimes have
to perform the bench refurbishment or installation the following year, because we cannot do work past a certain point in the
fall due to dropping temperatures and the ground freezing.

Currently the program is largely focused on identifying existing benches that can be commemorated, but when there is not
an existing bench available and there is a need for seating in an area, a new bench can be installed.

In 2022 Administration started working on a project to assess areas of the City that require benches, using an accessibility
and equity lens. This work will continue in 2023 and is intended to help prioritize new commemorative bench locations.

This capital profile is focused on the commemorative bench program currently, however, Administration is looking into the
possibility of expanding the program to include other “park assets" (for example, picnic tables).

Outside of this capital profile we also manage the Commemorative Trees program which is another commemorative asset
that can be installed in parks.
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Document: Capital Budget Book Question #: 23-180C
Document Page #: N/A Asked By: Councillor Rice
Question:

Capital Cost Overruns:

Within the proposed 2023-2026 capital budget in general, are items such as projections for inflation, labour shortages, supply
chain issues, or other contingencies factored into the budget? What measures are in place to ensure there will be no
surprises concerning potential cost overruns with respect to new capital projects?

Answer: Infrastructure Planning and Design Branch

Capital projects are planned, managed and delivered per the Capital Project Governance Policy C591 and the Project
Development and Delivery Model (PDDM), “ensur[ing] that sufficient information is prepared in advance of the Capital
Budget process to support informed investment decisions.”

The Development phase of the project - from PDDM Checkpoint 1 to 3 - is focused on defining the scope and developing the
design to a point where a schedule and budget can be estimated with confidence within the set level of accuracy (usually -
20% to + 30%). Also initiated during the Development phase is risk management. Through the risk management process,
risks to the project’s successful delivery are identified, analyzed, mitigated where possible and monitored throughout the
lifecycle of the project.

Through the project definition, lessons learned from previous projects and our industry partners, along with information on
the overall context - including inflation and supply chain challenges - are taken into account in the budget development and
risk management.

When a decision is made to fund a project for the Delivery phase at PDDM Checkpoint 3, there remains risks with the
ultimate cost and schedule. Work completed between PDDM Checkpoints 3 and 4 to refine the project continues to increase
the accuracy of the cost estimates (from - 20% to + 30% at Checkpoint 3 to - 10 % to + 15% at Checkpoint 4) and risk
management strategies. Until the construction tender is completed and a contract is awarded, Administration is working on
budgetary estimates and cannot control external influences, such as supply chain issues and inflationary pressures.

The PDDM and risk management strategies will not prevent every instance of risks materializing on a project. There are
unknown situations that cannot be anticipated and that could impact a project’s scope, schedule or budget, and in some
cases, could result in a decision to no longer proceed with a project. Additionally, Administration focuses on managing risks
through the appropriate mitigation measures and contingencies, while ensuring resources are optimized through a program
approach. This means that while we maintain contingencies within a project budget or capital profile, we do so at a level that
accounts for the needs and risks of a given project, which increases the efficiency of Administration’s capital planning. Should
an unknown risk materialize, funding may be requested from capital composites or other corporate funding source, so that
project contingencies remain reasonable and do not unnecessarily encumber City resources that could otherwise be used to
advance other priorities.
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Document: Capital Budget Book Question #: 23-181C

Document Page #: 445 Asked By: Councillor Rutherford

Question:
Dry Pond Land Acquisitions: Does the City get reimbursed in full from EPCOR for this profile amount?

Answer: Urban Planning and Economy Department

Yes. This Profile is fully funded by EPCOR. Land acquisitions for dry ponds are funded by EPCOR in accordance with the
capital profile.
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Document: Capital Budget Book Question #: 23-182C
Document Page #: N/A Asked By: Councillor Rice
Question:

Capital Project Delays:

In recent years, there have been a number of high-profile capital projects that experienced delays. What measures does the
city have in place to ensure there are no future delays in major capital projects? How does the proposed 2023-2026 capital
budget factor in project delays?

Answer: Infrastructure Delivery Branch

The Project Develop and Deliver Model (PDDM) is based on projects passing through checkpoints at pre-determined project
lifecycle phases. Cost and schedule estimates are refined from the order of magnitude estimates as more accurate
information is determined and developed.

Project-specific contingencies are included in all estimates (cost and schedule) and are based on the risks associated with
each project. Unforeseen delays in projects may still occur. The City is determined to include comprehensive upfront planning
and design to optimize the balance between asset lifespan, asset usability and total cost of ownership. Through the proposed
2023-2026 capital budget, the City is determined to efficiently balance resources to optimize the value of the capital program
for all Edmontonians.

Performance measures and reporting processes are in place to allow Administration to closely track the progress of all capital
projects against planned performance. In particular, the Capital Financial update, Performance Reporting (Enterprise
Performance Management) and Building Edmonton. Project action plans are identified and flagged through these reporting
processes to address any potential risks on capital project delivery.

The 2023-2026 proposed budget is part of the Strategic Planning Framework. An annual review of strategic initiatives ensures
continuous improvement. The reviews include project management excellence, project oversight and integration with
business partners. Initiatives are aligned with our risks to ensure current mitigation strategies are linked.
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Document: Capital Budget Book Question #: 23-183C
Document Page #: 458 Asked By: Councillor Rutherford
Question:

What is the total amount for the Edmonton Valley Zoo in the proposed Capital budget, including all standalone and
composite profiles for both growth and renewal projects?

Answer: Infrastructure Planning and Design Branch

The following profiles within the Proposed Capital Budget 2023-2026 contain projects for the Edmonton Valley Zoo:

- CM-33-0000 Open Spaces Renewal - includes scope to upgrade general facility fencing (excluding animal enclosures)
- CM-12-0300 Valley Zoo Animal Enclosure Renewal and Enhancement

- 22-12-9007 Valley Zoo - Nature's Wild Backyard Phase Il - approved by Council in the 2021 Fall Supplemental Capital
Budget Adjustment

The total proposed investment within these profiles is approximately $59.6 million, comprising $8.2 million in renewal
investment and $51.4 million in growth investment.
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Document: Capital Budget Book Question #: 23-184C
Document Page #: 472 Asked By: Councillor Rutherford
Question:

William Hawrelak Park Rehabilitation: Can Administration please breakdown the scope change on this profile and identify
what is renewal and what is growth? How does this project address accessibility and universal design in this plan?

Answer: Infrastructure Planning and Design Branch

William Hawrelak Park Rehabilitation includes the renewal of the existing infrastructure that is in critical condition and the
growth investment required to support how the park functions today and for the next 50 years. The enhanced elements
address safety, accessibility, code and legislative requirements, alignment with policies and strategies, user experience and
operational efficiency. It is important to note that no new programmatic functions are being contemplated as part of the
renewal of this park.

The open space assets consist of 74% renewal and 26% growth. The renewal scopes of work include all of the utilities, deep
and shallow, the road, parking lots and curb renewal, irrigation system, river inlet and outfalls. The growth elements support
safety through the addition of lighting, accessibility through pathways and improvements to the lake water quality as
directed by Council.

The facility assets consist of 61% renewal and 39% growth. The renewal scopes of work include the lifecycle replacement of
mechanical, electrical and structural components of the facilities. The majority of the growth improvements are related to
upgrades to the undersized service yard and the accessibility improvements including gender inclusive washrooms and
improvements to the amphitheatre to support the festival and event groups. Also included are improvements to the main
pavilion to include gender inclusive washrooms and improvement to vendor services.

Accessibility was one of the key design considerations for the project. The project team consisting of an accessibility sub-
consultant completed an accessibility audit to identify key areas of improvement for the park. These improvements include
an accessible pathway to circulate around the park and in between facilities, adjustments to grading at entry points including
the amphitheatre and washrooms, the addition of gender inclusive washrooms, barrier free counter in the main pavilion
concession area, hearing loop at the amphitheatre and accessible picnic site
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Document: Capital Budget Book Question #: 23-185C
Document Page #: 487 Asked By: Councillor Rutherford
Question:

Similar to the Keswick Park Development, are there any similar joint use agreement obligations that need to be considered
for the Catholic High School at Castledowns Park?

Answer: Building Great Neighbourhoods Branch

Under the Joint Use Agreement - Land, the City has met its obligations to the Edmonton Catholic School Division (ECSD) by
providing a suitable school building site to meet the educational needs of the ECSC, and for the initial development and
maintenance of the future school site located at the Castle Downs District Park. Upon completion of the school site
development, the City will continue to be responsible for maintenance of the District Park sports fields and amenities located
on the Joint Use Site outside of the school building site. The ECSD will be responsible for maintenance of the school building
site upon completion of the school.
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Document: Capital Budget Book Question #: 23-186C
Document Page #: 9 Asked By: Councillor Rice
Question:

Population Growth Compared with the Balance Between Capital Growth and Renewal:

Within the city's 2023-2026 proposed $7.75 billion capital budget, 67.9% of proposed expenditures is for growth
infrastructure which is slightly more than double of the 32.1% allocated for renewal of infrastructure. Considering that the
city’s projected population growth is only 1.6% annually between 2023 and 2026, does this approximately 70:30 ratio
represent the optimal balance that offers the best value to Edmontonians for the tax dollars they pay? The growth
component seems that it might be high, relatively speaking. Would it make more sense to focus more on renewal?

Answer: Capital Budget Office Branch

The term “"growth” when used for the capital budget refers to investments in new assets and projects that add to or enhance
components of existing infrastructure assets that improves the type of service provided and/or improves functionality.
Growth represents 67.9% of the overall recommended budget, however the breakdown of that growth investment is as
follows:

- $4.168 billion of previously approved growth investment (these projects include Three LRT expansion projects (Valley Line
West, Capital Line South Phase 1 and Metro Line to Blatchford), Two recreation centres (Lewis Farms and Coronation), The
Yellowhead Trail Freeway Conversion Project, and Blatchford redevelopment.

- $0.311 billion of growth projects funded with constrained funding (the majority of this amount was Land Fund Retained
Earnings, which is constrained for use in only land development projects).

- $0.168 billion of growth projects funded with unconstrained funding sources for projects mandated by legislation or have
high safety impacts.

- $0.074 billion of growth projects funded with unconstrained funding sources that have a high strategic alignment to The
City Plan, and also have match funding available to offset the total cost of the projects to the City.

- $0.542 billion of debt financing towards growth projects (this amount includes the debt financing for the new South East
Transit Garage, the recosting increase for the Terwillegar Drive Expressway Upgrade Project, and new debt for Downtown
Community Revitalization projects which is repaid using the Downtown CRL Levy).

As seen above, most of the capital budget growth investment relates to previously approved projects, and using constrained
funding sources that are constrained towards those specific projects. Overall, the Proposed 2023-2026 Capital Budget limited
the amount of unconstrained funding invested into new growth to only those projects mandated by legislation, with high
safety impacts, and high priority projects eligible to receive funding from partners and other orders of government, or
projects funded with constrained funding sources.

A growing population increases the need for capital investment in growth (e.g., recreation facilities, upgrading road capacity,
transit investments, etc.); however, the relationship is not one-to-one and there is often a significant lag in how that need
translates into a capital investment proposal. As well, the level of investment is determined by the type of project being
proposed and its cost. Project costs are determined by market pricing for each factor, which is independent of population
growth rates. For example, a capital project for the construction of a new recreation facility is in response to observed
demand (through population growth) for City-provided recreation that can be addressed by constructing a new facility in a
given area. This observed demand is informed by household and population growth, and potentially population growth
projections if available. The cost to construct a new recreation facility is then determined by its design and market rates to
construct the project accordingly.
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Document: Capital Budget Book Question #: 23-187C
Document Page #: 494 Asked By: Councillor Rutherford
Question:

Urban Tree Canopy Expansion: Should this project be ongoing? The profile mentions that it ends in December 2024 - is this
replaced with the CM-35-1000 composite going forward?

Answer: Building Great Neighbourhoods Branch

The Urban Tree Canopy Expansion profile includes an active project that will continue through to the end of 2024.
This program will transition to CM-35-1000 once the Federal 2 Billion Tree Grant funding program is secured.
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Document: Capital Budget Book Question #: 23-188C
Document Page #: N/A Asked By: Councillor Rice
Question:

Public Requests for Increases in Renewal Spending:

Some Edmontonians through the city’s budget engagement process have requested increasing investment for renewal
projects including parks and road services, neighbourhood renewal, and community, recreation, and neighbourhood services.
How are these requests from Edmontonians for infrastructure renewal addressed in the proposed capital budget?

Answer: Infrastructure Planning and Design Branch

In comparison to the previous capital budget, there is less funding available for renewal in the proposed 2023-2026 Capital
Budget. To help support the renewal of infrastructure that are important to both Edmontonians and that are critical for the
City to support providing services to citizens, Administration has recently presented the following options to Council:

- Re-allocation of Neighbourhood Renewal Funds to other renewal priorities: This option in itself does not increase renewal
investment, it does however redirect renewal investment to assets that are extremely underserved by the amount available to
them. (11IS01330 Neighbourhood Renewal Funds, October 17, 2022, City Council)

- New Dedicated Renewal Fund: This option, based on the Neighbourhood Renewal Program, uses successive tax levy
increases to create a new dedicated fund to support renewal of a specific portfolio of assets. This option can be expanded,
with additional tax levy increases to fund any number of asset portfolios, or even the entirety of the renewal program.
(11S01338 Options for a New Dedicated Tax Levy, October 17, 2022, City Council)

- Rightsizing of the Asset Inventory: This option does not increase the renewal investment, but rather reduces the renewal
financial requirements. Administration is already progressing on this option with the development of an Asset Rationalization
Framework. (11IS01349 Rationalizing and Right Sizing Municipal Assets (PRIVATE), October 12, 2022, Executive Committee)

In addition to these options, Administration is also continuing to work with other orders of government to secure grants in
support of renewal.
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Document: Capital Budget Book Question #: 23-189C
Document Page #: 496 Asked By: Councillor Rutherford
Question:

As the High Level Bridge Rehabilitation is at the strategic level - are we anticipating budget adjustments going forward as the
costs become more known and how are we accounting for that within this 4-year budget? Would the potential growth be
scaled back if there are cost escalations?

Answer: Infrastructure Planning and Design Branch

Prior work for High Level Bridge included exploration of scenarios and costs for renewal and enhancements to High Level
Bridge. Debt room for the High Level Bridge rehabilitation project has been earmarked at the high end of the estimated cost
to ensure room is available for cost escalation as the project planning and design advances. The project will be designed to
meet the budget set with the 2023-2026 Capital Budget. The project is first focused on renewal of the bridge. Growth
elements will be scaled according to the budget available.
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Document: Capital Budget Book Question #: 23-190C
Document Page #: N/A Asked By: Councillor Rice
Question:

Neighbourhood Renewal:

Some residents from mature neighbhourhoods in Ward Ipiihkoohkanipiaohtsi expressed that capital investment for renewal
of roads and sidewalks is too infrequent. A common comment | have received from residents, is they do not see enough
evidence of their tax dollars being invested in their own neighbourhoods. Is there any flexibility within the proposed 2023-
2026 capital budget for increasing the frequency of neighbourhood road and sidewalk renewal that would balance residents’
desire for quality infrastructure with their desire to keep their property taxes as low as reasonable?

Answer: Building Great Neighbourhoods Branch

The Neighbourhood Renewal program is a long-term strategic approach to renew and rebuild roads, sidewalks and street
lights in existing neighbourhoods and collector roadways. The program balances the need to rebuild in some
neighbourhoods with a preventive maintenance approach in others

The program was built around optimizing the investment in neighbourhood infrastructure across the city to achieve the
targets outlined in Neighbourhood Renewal Program Policy C595A and this is currently funded at an appropriate level to
meet the policy objectives. Neighbourhood Renewal projects have and continue to be prioritized primarily based on asset
condition. Other criteria related to integration with other programs and funding opportunities also play a role in this
prioritization.

The following neighbourhoods in Ipiihkoohkanipiaohtsi have been identified as needing neighbourhood-wide renewal in the
medium-term.

Neighbourhood Name Renewal Type Possible Construction Start
Blue Quill Reconstruction 2026 - 2028
Steinhauer Reconstruction 2026 - 2028

Skyrattler Reconstruction 2026 - 2028
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Document: Capital Budget Book Question #: 23-191C
Document Page #: 504 Asked By: Councillor Rutherford
Question:

What is the average fleet age of the DATS fleet? How many in the fleet are scheduled to be replaced? Is there any need for
growth within the DATS fleet? When was the last time that this fleet was increased?

Answer: Edmonton Transit Service Branch

- The City has a lifecycle program for all of the fleet, and we follow this model for planning renewal in every budget cycle.
-The City-owned DATS bus fleet was increased from 97 buses to 101 buses over the previous capital budget cycle.
-Currently, the average age of the City-owned DATS fleet is 5.1 years, however, an additional 33 replacement buses are
scheduled to begin arriving in December, 2022. With the arrival of these new buses the average Fleet age will be 2.0 years
-By Q1 2023, 78 of the total 101 buses in the City-owned DATS Fleet will have been replace in the past 2.5 years from
approved funding in the 2019-2022 capital budget

-The 2023-26 bus replacement capital profile provides funding for an additional six DATS replacement buses

-Because demand for DATS service is only at 75% of its pre-COVID level, there is sufficient service available to accommodate
projected growth in trip volume over the 2023-26 budget cycle and no need for growth in this four-year cycle.
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Document: Capital Budget Book Question #: 23-192C
Document Page #: 512 Asked By: Councillor Rutherford
Question:

Are there any cost share agreements or requirements for CN to contribute to the safety upgrades at rail crossings?

Answer: Parks and Roads Services Branch

Yes, CN Rail and CP Rail cost share the implementation of the new road railway crossings with the City in order to fully
comply with Transport Canada’s Grade Crossings Regulations.
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Document: Capital Budget Book Question #: 23-193C
Document Page #: 10 Asked By: Councillor Rice
Question:

Existing Debt:

Since the proposed 2023-2026 capital budget is calling for increased tax-supported debt, it is important to understand
existing debt. What is the city’s current debt amount and what is the projected implication on taxation rates over the next
four years based on the city’s current debt? What are the city’s annual debt amounts going back in history including
covering any years in which there may have been no debt? From a budgeting perspective, is there a responsible way in
which capital projects can move forward while moving towards eliminating the city’s debt over a period of time?

Answer: Capital Budget Office Branch

The City's debt and total debt servicing levels from 2000 to 2026 are shown in the below table (Attachment 1). Attachment 1
provides of view of existing debt and debt servicing costs based only on previously approved projects.

Based on currently approved borrowing, the total tax increase for the related debt servicing is 5.9% over the period 2023-
2026 with annual tax increases between 1.2% to 1.7%. Attachment 2 provides additional details .

Page 24-28 of the proposed 2023-2026 capital budget discusses the different types of constrained and unconstrained capital
funding sources available to the City to fund its capital budget. Administration is continuously working with other orders of
government to secure grant funding and understand future grant funding opportunities in order to help deliver on Council's
key priorities. Through the capital budget process, Council will decide how to leverage the available funding sources in order
to meet their goals and objectives. Historically Council has chosen to use debt to advance key infrastructure projects. Please
see the response to 23-195C which outlines the rationale for the use of debt and reducing the city’s reliance on debt.
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Document: Capital Budget Book Question #: 23-193C

Document Page #: 10 Asked By: Councillor Rice

Question #23-193C - Attachment 1 -
Historical Debt and Debt Servicing

Outstanding Total Debt

Debt Servicing
2026
(Forecasted)| 4,880,621 501,901
2025
(Forecasted)| 4,793,923 456,505
2024
(Forecasted)| 4,502,300 409,602
2023

(Forecasted)| 4,102,312 369,249
2022| 3,862,766 353,576
2021| 3,546,570 335,975
2020| 3,407,145 313,179
2019| 3,202,765 301,097
2018| 3,046,194 284,343
2017| 2,912,130 264,616
2016| 3,338,950 341,022
2015| 3,033,223 285,745
2014| 2,895,724 319,428
2013| 2,426,187 255,777
2012| 2,232,921 223,516
2011| 1,973,819 188,104
2010| 1,840,233 172,625
2009| 1,508,719 138,671
2008| 1,043,438 103,124

2007 758,873 77,595
2006 544,035 60,280
2005| 470,300 55,785
2004| 417,504 55,036
2003 367,248 63,961

2002 377,021 88,329
2001 411,293 100,394
2000 316,316 97,343

Note: The outstanding debt and debt
servicing in this table include tax-supported,
self-supporting tax guaranteed and self
liquidating debt and only include previously
approved projects.
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Document: Capital Budget Book Question #: 23-193C
Document Page #: 10 Asked By: Councillor Rice

Question #23-193C - Attachment 2 - Tax Levy Impact of Debt

Incremental Impact 2023-2026

($000's) 2023 2024 2025 2026  Sub-Total

Tax Supported Debt Servicing (previously approved) 24,211 31,804 33,091 26,158 115,264

Equivalent Tax Levy Increase (%) 1.34% 1.67% 1.65% 1.24% 5.89%

Tax Supported Debt Servicing (proposed 2023-2026) 809 4,796 9,332 16,200 31,137

Equivalent Tax Levy Increase (%) 0.04% 0.25% 0.46% 0.77% 1.53%

Total Tax-Supported Debt Servicing 25,020 36,600 42,423 42,358 146,401

Equivalent Tax Levy Increase (%) 1.39% 1.92% 2.11% 2.00% 7.42%
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Document: Capital Budget Book Question #: 23-194C
Document Page #: 10 Asked By: Councillor Rice
Question:

New Tax-supported Debt:

If the proposed additional $1.1 billion of tax-supported debt is approved, what is the projected implication on taxation rates
for the next four years and beyond? What would the effect be on taxation rates be if the capital projects that are proposed
move forward, but there is no new borrowing during the 2023-2026 budget period?

Answer: Capital Budget Office Branch

The tax-levy increase percentage related to only new capital projects proposed to be financed with tax-supported debt in the
capital budget from 2023-2030 is 3.6% in total. Annually the tax-levy increase ranges from 0.2% to 1.5%.

Please see the table below for more details.
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Document: Capital Budget Book Question #: 23-194C

Document Page #: 10 Asked By: Councillor Rice

Question #23-194C - Attachment 1 - Tax Levy Impact of Debt

Incremental Impact 2023-2026 2023-2030

($000's) 2023 2024 2025 2026 Sub-Total 2028 2029 2030 Total

Tax Supported Debt Servicing

(prevoiusly approved) 24,211 31,804 33,091 26,158 115,264 17,916 2,565 (3,982) (3,472) 128,291

Equivalent Tax Levy Increase (%) 1.3% 1.7% 1.6% 1.2% 5.9% 0.8% 0.1% -0.2% -0.1% 6.5%

Tax Supported Debt Servicing

(proposed 2023-2026) 809 4,796 9,332 16,200 31,137 17,358 15,736 10,007 4,640 78,878

Equivalent Tax Levy Increase (%) 0.0% 03% 05% 0.8% 1.5% 0.8% 0.7% 0.4% 0.2% 3.6%

Total Tax-Supported Debt Servicing 25,020 36,600 42,423 42,358 146,401 35274 18301 6,025 1,168 207,169

Equivalent Tax Levy Increase (%) 14% 1.9% 21% 2.0% 7.4% 1.6% 0.8% 0.2% 0.0% 10.1%

Note: Negative amounts for current approved in 2029 and 2030 are due to more currently approved debt being paid
off in these years than is being added. This is a result of most of the borrowing on currently approved projects is
projected to be complete prior to 2029.
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Document: Capital Budget Book Question #: 23-195C
Document Page #: 10 Asked By: Councillor Rice
Question:

Debt Financing:

Continued increased borrowing could imply that our city is not living within its means. In Figure 2 of the proposed 2023-
2026 capital budget (Capital Budget Funding Sources), debt financing is listed as the largest capital funding source. Are such
year-over-year increases in debt financing on an ongoing basis sustainable? What are the alternatives?

Answer: Capital Budget Office Branch

There are a number of reasons that the City uses debt to optimize its capital program as follows:

- The use of debt allows the city to construct large projects without having to accumulate enough savings to pay for all of the
costs at once

- The use of debt allows the user of capital assets to pay for capital assets over the life of the infrastructure providing
generational equity. If a municipality were to accumulate savings to pay for an infrastructure project it can mean that the
taxpayers paying for the project are not the ones benefiting from the project.

- It is difficult for municipalities to accumulate funds over long periods of time as public expectation is that taxes raised are
used in the short term.

- Debt can smooth the financial impact of a large capital program that does not consume resources at a consistent level.

- Use of debt often provides match funding allowing the City to access provincial and federal programs giving the City the
ability to build infrastructure that would otherwise be unaffordable.

For a more detailed understanding of why the City uses debt please see the City's Debt Discussion Paper -
https://www.edmonton.ca/sites/default/files/public-files/assets/TWWF_Debt_WhitePaper.pdf?cb=1629441188

Long term financial sustainability is important. The purpose of the proposed Debt Management Fiscal Policy C203D is to
allow the City to use debt to finance key infrastructure projects, while maintaining levels of debt that are affordable and
sustainable for the City. The debt servicing limits in the proposed debt policy are based on keeping debt at a level that is
financially sustainable and affordable for the City of Edmonton.

To reduce the reliance on debt the City would need to decrease the size of the City’s capital program, secure more funding in
the form of grants, or raise taxes to increase the base level funding in the operating budget that can be contributed to
capital. Page 24-28 of the proposed 2023-2026 capital budget discusses the different types of constrained and
unconstrained capital funding sources available to the City to fund its capital budget. Administration is continuously working
with other orders of government to secure grant funding and understand future grant funding opportunities in order to help
deliver on Council’s key priorities.
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Document: Capital Budget Book Question #: 23-196C
Document Page #: 512 Asked By: Councillor Rutherford
Question:

Will this profile address all 15 identified crossings?

Answer: Parks and Roads Services Branch

CM 66-2194 Regulated Safety Upgrades at Railway Crossings requests carryover funding to complete safety upgrades
required by Transport Canada's Grade Crossings Regulations by November 28, 2024. Currently, 8/15 locations within the
original scope of this profile have been completed. This funding will enable Administration to finish the remaining 7
locations, which have not yet been completed due to delays with CN Rail and CP Rail.
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Document: Capital Budget Book Question #: 23-197C
Document Page #: 31 Asked By: Councillor Rice
Question:

Debt and Debt Servicing Limits:

What are the pros and cons of revising the city’s policy to create new debt and debt servicing limits? Would the proposed
new debt and debt servicing limits result in more debt that would in-turn result in the need for increased taxation in the long
term? Is this sustainable?

Answer: Capital Budget Office Branch

As with any City policy, it is good practice to review and update financial policies once every 3-5 years. Reviewing the debt
policy allows for Council to make updates to the limits to reflect the current environment and best practice.

In general, the new proposed debt servicing limits provide a similar amount of unconstrained borrowing room as the current
debt servicing limits in the Debt Management Fiscal Policy, but allows City Council to consider further tax-supported
borrowing when matching funding is available from external sources, or for emergency purposes, or for capital projects
financed through self-supported tax-guaranteed debt.

The purpose of the proposed Debt Management Fiscal Policy C203D is to allow the City to use debt to finance key
infrastructure projects, while maintaining levels of debt that are affordable and sustainable for the City.

The proposed policy only establishes revised debt servicing limits. The actual amount of debt borrowed to finance capital
projects is a decision to be made by Council, and is restricted by the limits established in the debt policy. New debt
borrowings would result in additional debt servicing costs. Those debt servicing costs are repaid through different funding
sources depending on the type of debt. The different types of debt are discussed on page 30 of the proposed 2023-2026
capital budget as well as the revised Debt Management Fiscal Policy Report (FCS01494 Debt Management Fiscal Policy
Update) that was discussed with Council on October 17, 2022. For tax-supported debt, the debt servicing is funded through
tax-levy. Higher levels of debt will require increased taxes to pay the debt servicing. Based on current assumptions, $100
million in tax-supported debt would result in annual debt servicing costs of $7.2 million, which would require an estimated
0.4% tax increase.

Page 231 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-198C
Document Page #: 35 Asked By: Councillor Rice
Question:

Interest Rates:

What effect will projected interest rate changes have on the city’s budget over the next four years? Will the 2023-2026 capital
budget need to have a line item to cover increased interest rate costs from tax-supported debt-funded capital projects that
were implemented prior to the 2023-2026 budget? If so, what are these costs projected to be?

Answer: Capital Budget Office Branch

The City forecasts the debt servicing impacts of approved projects based on current interest rates with an annual estimated
increase of 0.25% per year. This is based on historical average increases on 25 year borrowing through the Alberta Treasury
Board (previously Alberta Capital Financial Authority).

The effect of rising interest rates is built into the 2023 - 2026 budget . The forecasted interest rates on 25 year borrowing
used in the development of the 2023-2026 budget cycle are based on current interest rate of 5.05% as of September 2022
and escalated as follows:

2023 - 5.30%
2024 - 5.55%
2025 - 5.80%
2026 - 6.05%

The annual tax-supported debt servicing impact of previously approved capital projects (prior to the 2023-2026 capital
budget) over the 2023-2026 capital budget by year is:

2022 - $301 million
2023 - $316 million
2024 - $353 million
2025 - $392 million
2026 - $422 million

Doubling the standard interest rate increase assumption to 0.5% increase in rates per year equates to a gradual increase in
debt servicing up to $10 million per year by 2026. For every $100 million of borrowing over 25 years, a one per cent increase
in interest rate results in an estimated annual increase in debt servicing of $0.7 million (resulting in an increase in the total
cost of borrowing of $17.5 million over the 25 year life of the loan).

Over the course of the budget cycle Administration monitors fluctuations in debt servicing costs that result from the timing
of borrowing and changes in interest rates through the supplementary budget adjustment process.
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Document: Capital Budget Book Question #: 23-199C
Document Page #: 538 Asked By: Councillor Rutherford
Question:

What is the current road condition assessment of 127 Street from YHT - 137 Ave? Why is this not prioritized on this list and
what would the cost be to add this?

Answer: Infrastructure Planning and Design Branch

Based on the City's recent visual condition assessment for 127 Street (Yellowhead Trail to 137 Avenue), the road surface was
in a poor condition, while sidewalks and curb & gutter were in good to fair condition. Currently renewal is planned to
advance in the 2027 - 2030 capital budget cycle based on current priorities and available budget. Higher priority major
arterial road rehabilitation and reconstruction projects scheduled ahead of 127 Street remain unfunded for delivery in this
upcoming budget cycle; including Jasper Avenue (102 St - 109 St, 114 St - 124 St), 104 Street (82 Ave - Saskatchewan Dr).
These locations are in poorer condition and/or have the potential to be integrated with other capital programs (i.e Imagine
Jasper).

Due to enhancements required (including active mode infrastructure and completion of missing links), the project will require
thorough planning, design, and public engagement to examine options and trade offs. Until the design work is completed we
do not have an estimated cost.

Page 233 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-200C
Document Page #: 581 Asked By: Councillor Rutherford
Question:

Is there any additional cost/ opportunity to rename the Frank Oliver Tunnel within the scope of this work? Has this already
been contemplated? Is this profile linked at all with CM-20-2020 Project # 2300017

Answer: Infrastructure Planning and Design Branch

The Jasper Avenue New Vision Phase 2 Capital Profile 17-74-4103 (approved during the 2019-2022 Capital Budget) refers to a
tunnel under 100 Street as the Frank Oliver Tunnel. The name was incorrectly used and does not refer to an official name.
Further, as part of the Jasper Avenue New Vision Phase 2 work completed, this tunnel was abandoned and permanently
blocked off. No further renaming is contemplated as the tunnel no longer exists.

Capital profile 17-74-4103 (Jasper Avenue New Vision) was approved for streetscaping along Jasper Avenue from 97 Street to
100 Street, while project 230001 in CM-20-2020 is earmarked for the Imagine Jasper Avenue streetscaping from 114 Street to
124 Street. The profiles cover geographically different areas and are not linked.
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Document: Capital Budget Book Question #: 23-201C
Document Page #: 616 Asked By: Councillor Rutherford
Question:

Does this composite profile also include salaries at 1.8 million/year and if so, how is this accounted for in capital?

Answer: Edmonton Public Library Department

The Library Materials composite profile includes $1.8 million in salaries per year. Salaries for staff who deal directly with
physical collections are capitalized in accordance with public sector accounting standards as they form part of selecting,
developing and maintaining the physical collection, a capital asset.
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Document: Capital Budget Book Question #: 23-202C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

General question: What are the consequences of bringing projects to checkpoint 3 and then not moving forward with the
project at that point?

Answer: Infrastructure Planning and Design Branch

Capital projects are planned, managed and delivered per the Capital Project Governance Policy C591 and the Project
Development and Delivery Model (PDDM) gated process, "ensur[ing] that sufficient information is prepared in advance of the
Capital Budget process to support informed investment decisions.”

Significant pauses between the PDDM Checkpoints impact the flow of the project through the project management lifecycle
and may require scopes of work previously completed to be validated, updated or redone entirely. These activities increase
the schedule and budget of the projects.

For example:

- Codes, standards and policies may have changed and the design would need to be updated for permits and certifications to
be granted.

- Contracts with external vendors may have lapsed or been closed, requiring procurement activities to be restarted to
reengage or replace the needed expertise.

- Public engagement may need to be redone, as the community's needs and understanding of the project may have changed.

Additionally, when projects are initiated into development, the community is engaged and expectations of the outcome are
created. While Administration always communicates the phase of the project and the funding approved by Council to
manage expectations of the public, projects that are paused after Checkpoint 3 can create disappointment in the community
and lead to reputation harm to the City.

As was shared in the Capital Investment Outlook 2023-2032, there are currently 59 growth projects that have had design
funding approved in previous budget cycles and would require funding approval for the remaining design and delivery to
proceed, with a total estimate of $1.970 billion. These projects are in development at stages between PDDM Checkpoints 1
and 3.
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Document: Capital Budget Book Question #: 23-203C
Document Page #: 74 Asked By: Councillor Rice
Question:

Heritage Valley Town Centre Land Development:

Heritage Valley Town Centre land development including a district park is mentioned in the proposed 2023-2026 Capital
Budget. How is this land development reflected in the proposed 2023-2026 capital budget? Can additional details be
provided including scope, schedule and budget?

Answer: Real Estate Branch

The Heritage Valley Town Center Land Development project is already fully funded and underway. This project includes all
planning, preliminary engineering, detailed design, fees and assessments, construction and closeout of the 119 acre
development. The development will create an estimated 3,000 residential units located within a future transit oriented
development including high density residential units, a stormwater management facility, and several connecting roadways. It
also provides critical infrastructure to the new Father McCaffery Catholic High School and the associated district park. The
district park was funded through the 2019-2022 budget under a separate capital profile (18-28-1014). There is approved
budget in the 2023-2026 budget cycle to complete some construction and address warranties.
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Document: Capital Budget Book Question #: 23-204C
Document Page #: 77 Asked By: Councillor Rice
Question:

Heritage Valley District Park:
With respect to the Heritage Valley District Park, what specifically does the term “delivery” refer to? Can details be provided
including scope, schedule and budget?

Answer: Building Great Neighbourhoods Branch

Delivery refers to the advancement of the project to detailed design for refinement of cost estimates and procurement for
construction activities to complete the park.

For the Heritage Valley District Park, the current approved budget is $10.9M. Heritage Valley District Park scope is base-level
development which includes:

- Turf (grass);

- Trees;

- Plantings & naturalization,

- Shared use trails;

- Park sign;

- Sliding hill;

- Baseball diamonds;

- Various grass based sports fields

Funding for this project was approved in the 2019-2022 budget cycle and construction commenced Q2 2021 and
construction is due to be complete in Q3 2023.
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Document: Capital Budget Book Question #: 23-205C
Document Page #: 484 Asked By: Councillor Rice
Question:

Heritage Valley Sports Fields:
Is the development of sports fields (including items such as tennis courts) in the Heritage District Park factored into the 2023-
2026 capital budget?

Answer: Building Great Neighbourhoods Branch

In the 2023-2026 Capital Budget, the remaining funding of $310,000 for Heritage Valley District Park is carry forward from
the 2019-2022 budget to complete the Base-Level construction and warranty requirements. This includes various grass based
sports fields however the current scope of work does not include other amenities such as tennis courts or other hard surface
courts.
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Document: Capital Budget Book Question #: 23-206C
Document Page #: 78 Asked By: Councillor Rice
Question:

Playground Conversion:
What specifically is meant by “Playground Conservation: Deliver”? Does this involve replacing older playground equipment
with new playground equipment, for example? Can additional details be provided?

Answer: Building Great Neighbourhoods Branch

Playground Conservation is the annual renewal to existing playspace equipment that is in fair to poor condition on City of
Edmonton property. The funding renews aging infrastructure (eg, slides, ladders and spinners) with the intent of increasing
the lifecycle until a full renewal of the playspace can be undertaken in alignment with the Community Park Framework.

Page 240 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-207C
Document Page #: 21 Asked By: Councillor Rice
Question:

Economic Development:
Within the proposed 2023-2026 capital budget, how much investment will be made to support the projected economic
development (i.e., including industrial development and job creation)?

Answer: Economic Investment Services Branch

Key City initiatives to drive economic development include supporting a vibrant downtown core and Chinatown, investing in
infrastructure projects that support industry and industrial development, and supporting Edmonton’s Energy Transition
Strategy.

Capital investments made by the City serve to meet municipal operating requirements, such as waste water treatment
facilities and fire halls, while many others serve to enable and entice residents to live in Edmonton and businesses to start,
grow and relocate in Edmonton. Capital investments directly benefit the economy through jobs and output, but are primarily
made to support liveability for Edmontonians, private sector investments, as well as future growth.

Many of the projects included in the 2023-2026 Capital Budget support economic development indirectly, for instance by
facilitating safe and efficient transportation, creating and maintaining attractive amenities, or enhancing the City's ability to
provide services. A project like the Yellowhead Trail Freeway Conversion project is a significant investment in support of
industrial development by improving the movement of goods and services, thereby supporting productivity. Similarly,
investments in LRT network expansion facilitate the efficient and convenient movement of people and provide options for the
talent pool to move about the City.

The City’s Land Development business area is projecting to invest $41.1 million on industrial land development activities to
ensure ongoing serviced industrial lot supply within the City, which will provide opportunities to attract new private sector
investment, creating new jobs and facilitating economic growth in the City and region.

In the Downtown, the Community Revitalization Levy (CRL) Catalyst Projects were developed in consultation with public and
private stakeholders to accelerate the transformation of Downtown Edmonton to attract private investment, encourage
people to live and do business, and to make it a more active, vibrant and beautiful community for all Edmontonians to enjoy.
The Catalyst Projects to date demonstrate the potential returns of these investments. Since the CRL began in 2015, there has
been more than $4.5 billion in investment in Downtown Edmonton (completed or under construction). This includes more
than 3,800 new residential units and close to 2 million square feet of new office space.

Projects such as the Rogers Place, Alex Decoteau Park, stormwater drainage servicing, streetscaping on 97 Street, Jasper
Avenue, and 103 Avenue, and the planned Warehouse Park have all contributed to attracting investment by making the
downtown attractive. These projects will continue to advance its transformation. The projects selected for 2023-2026 (pages
374-375) represent $142.2 million of investment in the Downtown and continue to build upon existing momentum.
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Document: Capital Budget Book Question #: 23-208C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

What is the total proposed Capital Budget that contributes to active mode growth in both composite and standalone profiles
as recommended by Administration?

Answer: Infrastructure Planning and Design Branch

The detailed scope of individual projects included in the Proposed 2023-2026 Capital Budget are not all established at this
time. Scope definition is part of the work leading up to PDDM Checkpoint 2. As such, the following estimate is provided
based on past project experience of the proportional split of the Active Pathways and Roads Service projects:

Growth:

- Sidewalks: $38.7 million

- Active Pathways (Including pedestrian bridges): $66.2 million
Total Growth: $104.9 million

Renewal:
Approximately $217 million will be spent on renewal of sidewalks and active pathways that will also contribute to the growth
of active modes.
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Document: Capital Budget Book Question #: 23-209C
Document Page #: 106 Asked By: Councillor Knack
Question:

Profile: Automated Enforcement Assets CM-66-2597 (Page 106)

The profile states that the number of mid-block and intersection collisions were similar to the city-wide average. Does that
mean that in locations where we don't have these assets that we are experiencing similar reductions in collisions? If yes, why
would we replace assets if there isn’t a measurable decrease in collisions through the use of these assets?

Answer: Parks and Roads Services Branch

The specific statistic is one of many data points the City is required to be reported annually to the Province of Alberta. It is
not an accurate representation of the value and impact of automated enforcement for three key reasons:

1. It compares 2021 against 2019, which does not account for the many impacts of COVID on travel patterns.

2. It requires reporting on all automated mobile enforcement sites together, including locations where we had a limited
enforcement presence.

3. It does not account for the impact of automated enforcement on intersections, where we typically see higher crash
reduction numbers.

A robust deployment scheduling system, developed in collaboration with researchers at the University of Alberta, directly
influences the scheduling of mobile automated enforcement at approved locations in Edmonton. Due to the moratorium on
new enforcement sites in place by the Province of Alberta, deployment has been limited to our existing site inventory since
late 2019. However, the deployment scheduling system takes into account current data from enforcement sites and schedules
accordingly. This has led to a decreased presence at locations where enforcement is less impactful, enabling deployment of
enforcement resources to the most in need locations where we are permitted to be present through the current Automated
Traffic Enforcement Guideline.

When we look at sites that received at least 50 deployment hours per year in 2019 - 2021, we found that there was a 23%
reduction in midblock and intersection collisions, which is higher than the citywide 21% reduction. When we look at sites
where we spent at least 100 hours, which represents over a quarter of our 2021 sites, the collision reduction increased further
to 27%. This indicates that consistent and frequent enforcement generates higher collision reductions. This finding can be
further reinforced by research conducted by the University of Alberta which found that the number of visits, and the amount
of time spent by mobile automated enforcement at each location has an impact on the collision reductions and safety
improvements.
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Document: Capital Budget Book Question #: 23-210C
Document Page #: 120 Asked By: Councillor Knack
Question:

Profile: Train to Wayside Technology 23-21-3002 (Page 120)

This profile references cellular technology. Will this allow future consideration of full cellular service for customers when using
the LRT in tunnels? If so, what additional work is needed within this profile to implement that or would this require a separate
body of work?

Answer: Edmonton Transit Service Branch

There are two streams of work underway related to underground cellular access. This capital profile supports cellular
technology that would be on a private network and separate frequency band which would not be accessible to public cell
phone carriers. This is necessary in order to ensure network security and reliability for transit service operations and
maintenance. The infrastructure for this system would not overlap with what would be required for public carriers. The
second stream of work underway is looking at providing public cell coverage for transit riders, through exploring partnership
opportunities with local private service providers/carriers.
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Document: Capital Budget Book Question #: 23-211C
Document Page #: 184 Asked By: Councillor Knack
Question:

Profile: Lewis Farms Recreation Centre and Library 15-21-5785 (Page 184)

What is the current status for accessing swimming programs and public swimming in Edmonton? | have heard from parents
that swimming programs can fill up within 15 minutes of being open to the public. Is that true? How quickly are programs
filling up, including programming for those with accessibility needs?

What is the estimated delay to the project if the recommended approach is approved? How much will that add to the cost of
the project to complete that redesign based on current cost escalation? Based on the original budget for the Coronation
Recreation Centre, how much did the cost increase both in total dollars and percentage change? How does that compare to
the Lewis Farms Recreation Centre/Library?

Answer: Infrastructure Planning and Design Branch

Citizens can register for programs online, through MovelLearnPlay.edmonton.ca, by contacting 311, as well as at the front
counter in any City of Edmonton Recreation Centre. Citizens with a recreation membership are able to register 24 hours in
advance of the general public.

Swim registration fill rates vary based on the location and time (i.e. after school and weekend times are desirable). Higher
demand sites and program times do fill up quickly; however, in general swim programs are not fully filled within the first 15
minutes. Adapted swim programs generally do not fill, and there are spots available across the City depending on time and
location.

Most classes fill based on the following breakdown:

2% registrations received prior to enrollment opening to public (members registering)
36% registrations received the day registration opens

45% registrations received in the following 30 days

17% registrations after 30 days of opening

Without further adjustment beyond that in the current recommendation, the delay to the construction completion has been
estimated at up to six months. Additional cost for design and further escalation has been considered and is built into the
recommendation. The cost for further delay at this point would mean further reductions of planned programs.

Coronation Park Sports and Recreation Centre was originally approved at $112.26 million in 2018 and then approved for
construction (checkpoint 4) by City Council at $153.41 million at the Fall 2021 Supplemental Capital Budget Assessment. The
program was not reduced and the total increase in cost was $41.15 million, a 26.8% increase over the final approved amount.

The current approved budget for Lewis Farms Recreation Centre and Library (which also includes a district park and
operational yard) is $311.6 million. Building the existing program would require council approval for an additional $58
million(18.6%) to address the shortfall due to inflation.
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Document: Capital Budget Book Question #: 23-212C
Document Page #: 249 Asked By: Councillor Knack
Question:

Profile: Vehicle and Equipment Replacement CM-25-1001 (Page 249)

As we are replacing these 661 vehicles, are we looking to replace certain vehicles with smaller vehicles as we adjust how we
reconstruct roads in communities (ex: narrower roads to help with traffic calming)?

Answer: Fleet and Facility Services Branch

Fleet and Facility Services are currently undertaking a corporate wide Fleet Strategy and Governance Project, which will be
looking at optimizing fleet size, fleet lifecycle, fleet composition and a fleet reserve review to allow for greening the fleet.

The unfunded capital profile 'Emissions Neutral City Fleet and Equipment' (Appendix E, p.665) was introduced due to the Fleet
Reserve structure and like-for-like requirements. This profile would include initial planning, design and delivery of zero
emissions vehicle fleet and equipment transition, including associated required infrastructure. The scope of this profile would
include the City's light and heavy duty fleet. However, it would not include transitioning the transit fleet to zero emissions.

We are actively introducing smaller vehicles, hybrids etc., as a part of the replacement schedule.
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Document: Capital Budget Book Question #: 23-213C
Document Page #: 322 Asked By: Councillor Knack
Question:

Profile: Industrial-Commercial-Investment Land Development C/M-16-2010 (Page 322)

Has there been any consideration given to our unserviced industrial land within the city and how further development of new
industrial land may or may not be impacted by this? What is the current market supply for industrial land in Edmonton? Is
there a shortage of industrial land within the City of Edmonton?

Answer: Real Estate Branch

Unserviced and serviced industrial land generally attract different buyers. Unserviced land will typically attract buyers
interested in undertaking horizontal development or build to suit developments. Serviced land typically attracts buyers
looking for shovel ready sites. The City works with both types of buyers in various scenarios, but development of City
industrial land creates serviced lots that generally appeal to the latter group.

Approximately 22 percent of Edmonton’s industrial vacant land was located in the established non-residential area in 2021, a
total of 1,451 ha including 825 ha of zoned and vacant industrial land and 626 ha of reserved land zoned as AG (agricultural)
and AGlI (industrial reserve). Information on how much of this land is fully serviced is not currently available. Based on the
annual absorption rate of 42 ha over the past five years, it is estimated that at this pace, the zoned industrial land in
established non-residential areas can accommodate industrial growth for 20 years. However, the economic slowdown in 2016
and COVID-19 pandemic impacts in 2020 significantly decreased annual vacant land absorption rates compared to before
2017 (annual absorption rate of 156 ha from 2012 to 2016). Faster industrial growth is expected in the short term with
economic recovery following the impacts of COVID-19 in 2020, however, it is to be seen whether that recovery is sustained
over the long term (City of Edmonton Mid-Year 2022 Economic Update, p. 1). Redevelopment and intensification of
underutilized industrial land provide an opportunity for a more stable land supply, beyond currently available vacant
industrial land, to support mid-term to long-term industrial growth.

Following the pandemic, there was a sharp increase in demand for serviced industrial land. A recent Industrial-Commercial-
Investment (ICl) land development project was the Southeast Industrial project. The City developed 14 fully serviced industrial
lots ranging in size from 0.9 to 4.4 acres. Development began in 2019 and the lots were brought to market in 2022. All lots
are currently under sales agreement negotiations. Part of this demand is driven by industrial building vacancy rates
continuing to decrease (3.6%, down 1.3% from this time last year), attractive rental rates in Edmonton which are gradually
increasing but less costly then other parts of the Country and an increase in new construction of large purpose built facilities
to support the distribution and logistics sector.

Vacancy is expected to continue to decrease and level out in 2023 as both a slowing economy and significant speculative
completions (new builds that were not pre-sold/leased) come onto the market. While new product will remain in high
demand, backfilling spaces in older buildings may become more difficult.

As the Bank of Canada continues to raise interest rates, sales volume has slowed from 2021. Year to date sales volume has
dropped over 20% from this time last year. One bright spot on the sales front are small bay owner/ users who have remained
very active. Considering this there will continue to be significant demand for the smaller industrial sites that the City brings to
market. In fact it would appear that the City industrial lands sales are filling a niche market for the smaller bay owner/users
who are looking to have a manageable smaller parcel of land with a smaller shop or built to suit development, that is
affordable.
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Document: Capital Budget Book Question #: 23-214C
Document Page #: 325 Asked By: Councillor Knack
Question:

Profile: Mature Area Land Acquisition CM-17-1020 (Page 325)

Will this profile now include the purchase of individual or smaller lots in order to develop pocket parks?

Answer: Planning and Environment Services Branch

Yes. This profile supports the acquisition of land in support of broader open space objectives. Land acquisition may include
individual or smaller lots (i.e. a pocket park) or individual lots as part of a broader strategy to assemble a larger park over

time.
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Document: Capital Budget Book Question #: 23-215C
Document Page #: 373 Asked By: Councillor Knack
Question:

Profile: Downtown CRL Delivery CM-74-4100 (Page 373)

How much is the 100th Street Pedestrian Bridge? If that wasn't advanced, what would that funding be able to do in terms of
making our downtown core more walkable and bikeable?

Answer: Infrastructure Planning and Design Branch

The 100 Street Pedestrian Bridge is currently in the planning and design phase. We are anticipating reaching PDDM
Checkpoint 3 by Q2 of 2023, when the scope, schedule and budget for the delivery phase will be shared with Council. The
bridge is an important missing link for the bike/share used path network connecting 100 Avenue to 99 Street and the River
Valley system via the 100 Street Funicular.

If the 100 Street pedestrian bridge was not advanced, the funding could potentially be redirected to other catalyst projects
included in the Downtown CRL Plan. The Downtown CRL includes the “Green and Walkable Downtown" Catalyst Project which
already supports a range of pedestrian- and cyclist- friendly improvements to the public realm within the CRL Area. The
recent improvements to 97 Street between Jasper Avenue and 102 Avenue or current work on 103 Avenue adjacent to City
Hall, with narrowed roadways, more trees and greenery, enhanced lighting, upgraded crosswalks and street furniture would
be examples. 106 Street east of the new Warehouse Park is also being planned.

If the funds proposed for the bridge were reallocated to Green and Walkable projects, Administration would identify street
segments for improvement based on a number of factors, including their place in the pedestrian and cyclist networks, the
existing condition of roadway and sidewalk, adjacent land use, and critically, coordination with other street re-construction
projects. Of note, the 100 Street Pedestrian Bridge is an important missing link for the bike/share used path network
connecting 100 Avenue to 99 Street and the River Valley system via the 100 Street Funicular.

(Note that the Downtown CRL Area is not the same as the Downtown neighbourhood - the CRL excludes areas west of 109
Street, south of 100 Avenue, and several blocks either side of 101 Street south of 102A Avenue.)
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Document: Capital Budget Book Question #: 23-216C
Document Page #: 378 Asked By: Councillor Knack
Question:

Profile: Safe and Liveable Community Streets CM-66-2596 (Page 378)

How much funding is allocated to Street Labs in this profile and how does that compare to when the program was first
started? How quickly will we be able to reach the 100 communities currently on the list with the recommended funding?

Answer: Parks and Roads Services Branch

Please see attachment for response.
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Document: Capital Budget Book Question #: 23-216C

Document Page #: 378 Asked By: Councillor Knack

R oA NG

VISION
ZERO

Question 23-216C:

How much funding is allocated to Street Labs in this profile, and
How does that compare to when the program was first started?
How quickly will we be able to reach the 100 communities currently on the list with the recommended funding?

Answer:

The initial capital funding ($350,000 per year in 2021 and 2022) allowed for Administration to launch the Vision Zero Street Labs
program and better understand the needs and desires the public has for neighbourhood traffic calming projects. We learned that
the public is interested in complex installations affecting multiple locations within an area, and the number of projects that could
be accommodated within existing FTE and labour resources and fleet equipment required for installation.

On June 7, 2022, City Council passed a motion directing Administration to expedite the initiatives within the CM-66-2596 Safe
and Livable Community Streets profile to create capacity for the high public demand received to date. As a result, capital and
operating impacts of capital funding requests for 2023-2026 are significantly higher than in previous years.

This capital profile allows Administration to deliver up to 140 projects in 2023-2026. Depending on public interest, these projects
could be located in the same or in different neighbourhoods/communities throughout the city. The capital funding is required for
materials and additional equipment to deliver projects on the street. Additional operating dollars for 2023-2026 are required for
FTEs, including labour costs, to successfully deliver the increased volume and complexity of projects for the program.

Finally, the additional capital funding requested for 2025 and 2026 will support an increase in project delivery as well as create a
path for some adaptable measures to transition into permanent installations.

Capital costs & operating costs are broken down in the table below in thousands (‘$000s).

# of Street Labs Capital Operating
2022 22 350 533 (Base)
2023 30 1,622 1,683
2024 301,692 1,833
2025 40 2,282 1,917
2026 402,372 1,917

Prepared for 2023-2026 City Council Budget Deliberations (November 2022) 1
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Document: Capital Budget Book Question #: 23-217C
Document Page #: 382 Asked By: Councillor Knack
Question:

Profile: Safe Crossings CM-66-2585 (Page 382)

On page 382 it states that with this funding, over 200 new locations will be upgraded but on page 385, it states that over 400
new locations will be upgraded. Which is the correct number? How many locations are still on the overall list?

Answer: Parks and Roads Services Branch

CM-66-2585 enables funding to address approximately 400 locations over the 2023-2026 budget period. Unfortunately, the
200 locations identified on page 382 is an error.

Administration has included an attachment titled "Attachment 1 - Safe Crossings Locations List" showing these locations,
which has been included as a separate attachment to this report due to its size. The document lists the 466 locations that
have currently been identified and prioritized as needing engineering improvements to support safer and more livable streets
in Edmonton.
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Document: Capital Budget Book Question #: 23-218C
Document Page #: 386 Asked By: Councillor Knack
Question:

Transportation: Neighbourhoods - Renewal (Page 386)

La Perle is not listed for Neighbourhood renewal in this next budget cycle and yet Belmead is. Being both communities are in
a similar condition and are adjacent to each other, is there any opportunity to consider a joint renewal project since these
communities are in the same state, have similar designs, and were built at the same time? If yes, what would an estimated
cost be to add that to the capital budget?

Answer: Building Great Neighbourhoods Branch

Belmead and La Perle have both been identified as needing neighbourhood-wide renewal in the medium-term (2026-2028),
as shared on the 2022 Neighbourhood Renewal Ward Updates. Given the proximity and adjacency of Belmead and La Perle,
these projects will be coordinated together for Neighbourhood Renewal. It is anticipated that Belmead would commence
construction first, with La Perle commencing the following year. Given this, Belmead was included in the listed projects as it
may commence construction in the 2023 - 2026 budget cycle, with La Perle anticipated to commence construction early in
the 2027 - 2030 budget cycle.
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Document: Capital Budget Book Question #: 23-219C
Document Page #: 386 Asked By: Councillor Knack
Question:

Transportation: Neighbourhoods - Renewal (Page 386)

Since Neighbourhood Renewal started, how many communities have yet to receive any microsurfacing, overlay, or
reconstruction? What is the current estimated timeline for each of those communities to receive attention, excluding alley
renewal, under the program?

Answer: Building Great Neighbourhoods Branch

As shown in Attachment 1 of Council Report 11IS01330 - Neighbourhood Renewal Funds, the Neighbourhood Renewal
Program has completed 213 neighbourhood-wide renewal projects (excluding alley renewal) in 181 of Edmonton’s 300+
neighbourhoods. Neighbourhoods beyond the medium term for prioritization for renewal continue to be monitored
generally without a defined starting year until they enter into planning within the medium term (i.e. up to 8 years out).

As defined in the Neighbourhood Renewal Program Policy C595A, the long-term target of the program is to achieve no Poor
(D) or Very Poor (F) condition neighbourhoods by 2038. With this, the program will continue to address neighbourhoods
based on condition as we work towards this program target. The general timelines for the life cycle approach after
completion of a neighbourhood reconstruction are as follows;

1. Microsurfacing (roads are re-sealed to extend lifespan) - year 10

2. Roadway Overlay (roads are re-paved and sidewalk segment repairs completed to eliminate trip hazards) - year 30
3. Microsurfacing - year 40

4. Reconstruction (roads are re-paved, streetlights and sidewalks are replaced) - year 60
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Document: Capital Budget Book Question #: 23-220C
Document Page #: 386 Asked By: Councillor Knack
Question:

Transportation: Neighbourhoods - Renewal (Page 386)

189th Street from 87th Avenue to 95th Avenue is listed for rehabilitation. Will this allow for the narrowing of the road by
adding in a multi-use trail which would also address major traffic safety concerns? If not, when might that be possible
considering a multi-use trail will be added to 95th Avenue from 163rd Street to 189th Street and there is another multi-use
trail at 189th Street heading west on 87th Avenue. This would create a missing link for a significant bike connection.

Answer: Infrastructure Planning and Design Branch

189 Street (87 Ave to 95 Ave) is included for funding in 2023-2026 under Capital Profile CM-25-0000 Transportation:
Neighbourhoods - Renewal and will be coordinated as part of the La Perle and Belmead Neighbourhood Renewal projects.
Based on the condition of the infrastructure, the corridor is currently anticipated to undergo rehabilitation, which will include
a new asphalt surface, partial replacement of roadway base, localized replacement of curbs and sidewalks, and select
replacement of traffic lights and signals.

This project, however, is currently not yet at PDDM Checkpoint 1. The full scope will be defined during the planning stage
(Checkpoint 1 to Checkpoint 2), including analysis of the benefits and impacts of road adjustments (such as narrowing and
active mode improvements).
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Document: Capital Budget Book Question #: 23-221C
Document Page #: 459 Asked By: Councillor Knack
Question:

Open Space: Parks - Renewal CM-32-0000 (Page 459)

Belmead and Glenwood Open Space Renewal do not look to be funded although the Neighbourhood Renewal is funded.
Does this create a situation where we might end up duplicating work if they aren’t funded at the same time as the
Neighbourhood Renewal work?

Answer: Building Great Neighbourhoods Branch

The Neighbourhood Renewal program does seek to integrate other projects and programs as part of a Neighbourhood
Renewal program as it provides efficiencies related to planning, design, public engagement and potentially construction.
However, there are times where the renewal schedules or funding opportunities do not align for integration.

Condition assessments for Belmead and Glenwood Open Space renewal are underway. Opportunities for integration will be
considered and prioritized, where appropriate in the 2023-2026 budget cycle. Open Space Renewal projects in Belmead and
Glenwood can occur after the Neighbourhood Renewal with little duplicate work (depending on the scope of the Open Space
Renewal).
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Document: Capital Budget Book Question #: 23-222C
Document Page #: 459 Asked By: Councillor Knack
Question:

Open Space: Parks - Renewal CM-32-0000 (Page 459)

For the Terra Losa trail renewal why isn't this being considered for full paving versus keeping it a gravel trail? Was this looked
at using a GBA+ lens considering this community is primarily made up of seniors and is adjacent to the Westend Seniors
Activity Centre?

Answer: Building Great Neighbourhoods Branch

This project is currently progressing from Checkpoint 1 and was initially identified for renewal due to the condition of the
existing gravel trail. The project scope will be reviewed, including considering gravel and a paved surface, to determine the
appropriate type of trail for the project to meet the City’s strategic goals and service levels. A GBA+ lens will be applied and
input will be received from the users and maintainers of the trail asset. If through concept development it is determined that
paving is required, the project will need to be prioritized and additional funding allocated within the composite profile.
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Document: Capital Budget Book Question #: 23-223C
Document Page #: 472 Asked By: Councillor Knack
Question:

William Hawrelak Park Rehabilitation 21-32-9101 (Page 472)

While | understand the need to close the entire park for this work, will the new work completed allow for phased closure the
next time renewal is needed versus a full closure?

Answer: Infrastructure Planning and Design Branch

We don't anticipate that the park would need a full closure again. William Hawrelak Park has an extensive multilayered
network of services to support the programming in the park. Through the design process careful consideration was given to
the alignment of the infrastructure and where possible services have been colocated.
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Document: Capital Budget Book Question #: 23-224C
Document Page #: N/A Asked By: Councillor Knack
Question:

While the full widening of Winterburn Road and Webber Greens Drive are not recommended for funding in this budget, are
any upgrades planned for Webber Greens Drive or Winterburn Road in this capital budget? If yes, what profile captures that
work and what work is specifically planned?

Answer: Infrastructure Planning and Design Branch

At this time, no widening or other improvements to Webber Greens Drive or Winterburn Road are recommended as part of
the Capital budget. Developers have completed their required improvements to 215 Street and Webber Greens Drive;
remaining enhancements are the responsibility of the City and currently remain unfunded.

Strategically managing investments in the mobility network may mean that operations at some locations may not meet
public expectations during peak traffic conditions.
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Document: Capital Budget Book Question #: 23-225C
Document Page #: 659 Asked By: Councillor Knack
Question:

What is the plan to address the safety issues at the traffic circle at 107th Avenue/142nd Street? How many times has this
location been in the top 10 locations for accidents every year?

Answer: Parks and Roads Services Branch

There are no changes planned for the 107 Avenue / 142 Street traffic circle as part of the Proposed Capital Budget 2023-2026
due to the following:

Historically, there has been an average of 83 crashes per year at this traffic circle, the majority of which are rear-end and
property damage only crashes; there have been no fatalities in the last 10 years, and on average, less than 1 major injury per
year. While this location has been among the top locations in terms of overall crash locations, it is not a top crash location
based on Vision Zero crashes (i.e., serious injuries and fatalities).

Earlier this summer, Administration implemented a number of safety improvements at this traffic circle which included:
advanced warning signs with a 35 km/h advisory speed limit, lane designation signs and markings, extended the solid line
pavement markings to restrict lane changes closer to the approaches, and directional signs. We continue to monitor the
performance of this location and will explore other potential measures as needed.
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Document: Capital Budget Book Question #: 23-226C
Document Page #: 671 Asked By: Councillor Knack
Question:

Transit Priority Measures Program (Page 671)

Where are the 14 key locations that would be upgraded if this were to be funded?

Answer: Infrastructure Planning and Design Branch

The 14 locations presented as part of this unfunded capital profile include locations that will support existing ETS routes and
align with implementation of future mass transit routes outside of any mass transit infrastructure that would be planned and
designed for the B1 and B2 mass transit routes. They were informed by both a Transit Priority Measures study and Mobility
Network Assessment that reflects Mass Transit Planning to 1.25 million. The locations are as follows:

28 Avenue & Hewes Way

25 Avenue & Hewes Way

23 Avenue & Hewes Way

Jasper Avenue & 95 Street

97 Avenue & Bellamy Hill Road
Yellowhead Trail & St. Albert Trail
142 Avenue & Manning Drive
137 Avenue & St. Albert Trail
109A Avenue & 97 Street

118 Avenue & Wayne Gretzky Drive
118 Avenue & 80 Street

Jasper Avenue & 106 Street
Jasper Avenue & 105 Street
Jasper Avenue & 97 Street

The priorities listed above assume the eventual implementation of mass transit routes B1 and B2. Should the planning and
design of mass transit routes B1 and B2 be delayed substantially, there may be re-prioritization required.
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Document: Capital Budget Book Question #: 23-227C
Document Page #: 9 Asked By: Councillor Tang
Question:

In table 1: Proposed 2023-2026 Capital Budget there is a column titled 2027 and Beyond. Is it typical that we also fund
beyond the 4 years in a 4-year budget? And is this amount (774,569) comparable to other cycles?

Answer: Capital Budget Office Branch

This is typical, and is usually only for significant (standalone) projects that extend beyond the 4 year budget cycle and are
funded with constrained funding (examples are LRT Expansion projects, and Blatchford Redevelopment). When council
approves a project they approve the entire project and to the extent that construction falls outside of the 4 year cycle, that is
funding that is identified in the 2027 and beyond column. The initial 2019-2022 capital budget approved in December 2018
included $1.006 billion of funding in 2023 and beyond.
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Document: Capital Budget Book Question #: 23-228C
Document Page #: 10 Asked By: Councillor Tang
Question:

"With the tax-supported debt included in the proposed 2023-2026 Capital Budget, the City is projected to exceed its current
debt servicing limits in 2027". By how much will we be exceeding this limit?

Answer: Capital Budget Office Branch

The current Debt Management Fiscal Policy tax-supported debt servicing limit is 15% of tax-levy revenues. When including
the debt proposed in the 2023-2026 Capital Budget, the City is projected to exceed by approximately $15 million in debt
servicing by 2027, which equates to around $200 million in borrowing (assuming 25 year borrowing).

Page 263 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-229C
Document Page #: 10 Asked By: Councillor Tang
Question:

For Figure 2: Capital Budget Funding Sources - are all of the Provincial Grants from MSI or are there also other commitments?
Is the amount for Provincial Grants secured?

Answer: Capital Budget Office Branch

The provincial grants in figure 2 include the following:

Unconstrained Provincial Grants: Municipal Sustainability Initiative (MSI), and Local Government Fiscal Framework (LGFF).

- The funding is secure though the level of annual funding will fluctuate based on the allocation formula and the provincial
budget. Both the MSI and future LGFF are distributed based on the following allocation formula: population (48% of formula),
education property tax requisitions (48% of formula), and the number of kilometers of open roads maintained (4% of
formula); total funding available is then confirmed annually as part of the provincial budget. The main difference between the
programs is that the MSI was based on a total grant allocation over a fixed time period covered under a contribution
agreement, whereas the LGFF is a permanent program enshrined in legislation and is based on a revenue sharing formula
that includes a Revenue Index Factor capped at 50 per cent - meaning that LGFF funding increases (and decreases) at half the
rate of increases (and decreases) to provincial revenues. For instance, if provincial revenues change by four per cent, the LGFF
will change by two percent.

Constrained Provincial Grants: The Investing in Canada Infrastructure Program (ICIP) approved for the Valley Line West, Metro
Line to Blatchford and Capital Line South Extension LRT projects, Match funding for the Building Canada Fund (BCF) program
for the Yellowhead Trail Freeway Conversion project, and one-time provincial funding for the Terwillegar Drive Expressway
Upgrades and 50th Street Grade Separation projects.

- These constrained provincial grants are also considered secure. While not allocation-based like MSI and LGFF, they are one-
time application-based programs that are awarded on merit. These approved provincial funds are committed dollars and in
some cases match funding for federal funding programs. Funding is confirmed through ministerial approval letters and
contribution agreements are in place between the City and Province for each project that outlines the terms and conditions
of the grant; payments for eligible expenditures are received over the life of the project based on a payment schedule or
according to project progress/milestones.
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Document: Capital Budget Book Question #: 23-230C
Document Page #: 14 Asked By: Councillor Tang
Question:

In the graphic on this page (Council Priorities section): How much money do we distribute to each council priority? E.g. Arts
and Culture, Mobility Network, etc.?

Answer: Capital Budget Office Branch

The six Council Priorities are well aligned to the City Plan Big City Moves and ConnectEdmonton Goals (see page 14 of the
Proposed Capital Budget). Potential growth projects were initially ranked using the criteria outlined in Appendix E (page 635),
which included alignment with the City Plan Big City Moves. However, with nearly all unconstrained funding being required
to meet renewal needs, further prioritization was required. As a result, the only new growth projects recommended in the
proposed 2023-2026 Capital Budget were those that were mandated by legislation, had high safety impacts, had high priority
and were eligible to receive funding from partners and other orders of government, or were funded with constrained funding
sources.

The strategic alignment of growth projects to each Big City Move is shown in figure 7 (page 38) of the Proposed 2023-2026
Capital Budget. As these criteria were only applied to growth projects, this figure does not capture strategic alignment that in
some instances would be better aligned in the renewal budget such as the Big City Move of Rebuildable City. In addition,
instances of Inclusive and Compassionate align more heavily with the operating budget and the Community Safety and Well-
being initiatives.
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Document: Capital Budget Book Question #: 23-231C
Document Page #: 27 Asked By: Councillor Tang
Question:

Are we as a City advocating to the Government of Alberta for more funding from MSI/LGFF? For example, Alberta
Municipalities will be taking a position that LGFF funding pot should be increased along with other Municipalities.

Answer: Financial & Corporate Services Department

The Local Government Fiscal Framework Act establishes the aggregate total amount of capital funding available to all
municipalities until 2024/5. Beginning in 2024/5, the Act also sets the aggregate amount available to Edmonton and Calgary
for that year, and provides a formula for future years that is tied to provincial revenue.

Through advocacy, the City has been urging the provincial government to increase the size of the LGFF funding pot. In
general, the City has been advocating for elements of the revenue sharing arrangement that was part of the earlier City
Charters Fiscal Framework, which the current provincial government repealed when they introduced the Local Government
Fiscal Framework Act.

This includes calling for the removal of the 50% revenue cap in favour of a revenue index factor that would grow to 100%
over time - a change that would increase our LGFF allocation through increased revenue sharing. Currently, the Revenue
Index Factor is capped at 50% - meaning that LGFF funding increases (and decreases) at half the rate of increases (and
decreases) to provincial revenues. For instance, if provincial revenues change by four percent, the LGFF will change by two
percent.

In addition, the City has been calling for the provincial government to implement the long-term transit investment plan,
which was also part of City Charters Fiscal Framework commitment. This transit plan would have provided annual capital
funding of $400M from 2027 to 2040, to be split equally between Edmonton and Calgary. This added funding was to have
coincided with the start of the federal government's Permanent Transit Fund which begins in 2026, providing much needed
match funding for the federal program to advance the City’s public transit priorities.

See also the response for 23-232C.
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Document: Capital Budget Book Question #: 23-232C
Document Page #: 27 Asked By: Councillor Tang
Question:

When will the LGFF amount be up for renegotiation?

Answer: Capital Budget Office Branch

There is no scheduled timeline for a renegotiation of the Local Government Fiscal Framework (LGFF) funding formula. The
province is currently engaging the Charter Cities on the development of the LGFF program design and has requested input
on the project eligibility, application and reporting processes, and accountability measures. The province has been clear that
the LGFF funding formula is out of the scope of the current engagement.

In 2019, the provincial government passed the Local Government Fiscal Framework Act. This legislation enshrines the LGFF
funding allocation formula for the Cities of Edmonton and Calgary. Similar to MSI, the LGFF will distribute funding to the two
cities based on each city’s proportional size of population (48% of formula), education property tax requisitions (48% of
formula), and the number of kilometers of open roads maintained by each municipality (4% of formula).

The Local Government Fiscal Framework Act establishes the aggregate total amount of capital funding available to all
municipalities until 2024/5. Beginning in 2024/5, the Act also sets the aggregate amount available to Edmonton and Calgary
for that year, and provides a formula for future years that is tied to provincial revenue. As identified in Budget 2022, the LGFF
will provide an aggregate of $382M in capital funding to Edmonton and Calgary for fiscal year 2024-25. Estimates suggest
that the City’s portion will be approximately $150M. This is an increase from the 2022 and 2023 MSI allocations of $95.3M but
below the historical average of $186M.

The LGFF commits to provincial revenue sharing through its Revenue Index Factor. Currently, the Revenue Index Factor is
capped at 50 percent - meaning that LGFF funding increases (and decreases) at half the rate of increases (and decreases) to
provincial revenues. For instance, if provincial revenues change by four percent, the LGFF will change by two percent.

With no timeline to renegotiate the LGFF funding formula, political advocacy is likely required to get this on the provincial
government's agenda. On that note, the City has been advocating for elements of the revenue sharing arrangement that was
part of the earlier City Charters Fiscal framework. Namely removing the 50% revenue cap in favour of a revenue index factor
that would grow to 100% over time and to implement the long-term transit investment plan that would have provided
annual capital funding of $400M from 2027 to 2040, to be split equally between the two big cities, that was to have coincided
with the start of the federal government's Permanent Transit Fund, which begins in 2026.

See also the response for 23-231C.
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Document: Capital Budget Book Question #: 23-233C
Document Page #: 27 Asked By: Councillor Tang
Question:

Why are the numbers under LGFF on page 27 ($156 Million annually) different than the numbers in Table 2 on page 25
(shows $189 million in 2024, $167 million in 2025, $131 million in 2026)?

Answer: Capital Budget Office Branch

The $156 million dollars referenced on page 27 refers to the estimated total LGFF funding the City will receive in 2024. The
figures shown in table 2 of page 25 represent the estimated capital expenditures in years 2024, 2025, and 2026 that the City
will use LGFF as a funding source for (an average of $162M per year). In order to avoid delaying projects, the City budgets to
spend LGFF funding quicker than it receives it. Based on historical capital budget spending patterns, from a cash-flow
management perspective, there are normally other carry-forwards throughout the budget cycle that allow the City to manage
grants this way without being in a cash-negative position. Overall, the City has allocated out 100% of the LGFF funding it
currently expects to receive in the 2023 to 2026 capital budget cycle to eligible capital projects.
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Document: Capital Budget Book Question #: 23-234C
Document Page #: 30 Asked By: Councillor Tang
Question:

"Current cashflow estimates suggest $663 million of borrowing within the 2023-2026 budget cycle, with the remaining $439
million in 2027 and beyond". Why are these numbers different than those in Debt Financing on Page 25 Table 2?

Answer: Capital Budget Office Branch

The amounts quoted on page 30 represent estimated tax-supported borrowing on only new projects recommended in the
Proposed 2023-2026 Capital Budget (and not debt financing for previously approved projects). The amounts on page 25
(table 2) represent debt financing on both new recommended and previously approved projects.
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Document: Capital Budget Book Question #: 23-235C
Document Page #: 37 Asked By: Councillor Tang
Question:

From Capital Planning Principles: Are the projects prioritized using a matrix (for example, certain principles elicit a higher
prioritization score)?

Answer: Capital Budget Office Branch

Renewal projects are prioritized using the methods noted in pages 42 to 52 of the Proposed 2023-2026 Capital Budget.
Growth projects are prioritized using the criteria described in Appendix C of the Capital Budget (page 635). In addition to
these growth criteria, with nearly all unconstrained funding being required to meet renewal needs, further prioritization was
required. As a result, the only new growth projects recommended in the proposed 2023-2026 Capital Budget were those that
were mandated by legislation, had high safety impacts, had high priority and were eligible to receive funding from partners
and other orders of government, or were funded with constrained funding sources.
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Document: Capital Budget Book Question #: 23-236C
Document Page #: 39 Asked By: Councillor Tang
Question:

Prioritization for Growth Projects: Was equity of services across the City considered for prioritization? If so, would this be
packaged as part of Strategic Alignment - City Plan Big City Moves for District Planning? Or would it be a Basic Project
Attribute

Answer: Financial & Corporate Services Department

The alignment to the City Plan Big City Moves and the Basic Project Attribute criteria contributed towards the growth projects
prioritization and have elements that consider the equity of services across the city (see Appendix C page 635 in the
proposed capital budget).

Basic Project Attributes (see page 39 of the proposed capital budget) accounted for 50% of the growth criteria score. The
following three attributes have elements that speak to equity of services:

- The Portion of Community or Organization Served: measures how many citizens or employees will access or use the capital
asset. Higher points are awarded for assets that are used by a greater number of people.

- Change in Demand for Asset: measures whether there is an increased demand for the asset.

- Safety of Community or Organization: measures the impact to the safety of citizens (for assets providing public services) or
employees (for assets providing supporting services) if the project is not funded. Safety risk refers to the potential for
physical, psychological or material harm.

Each growth project was assessed for whether it contributes to a direct, indirect, neutral or negative impact on the City Plan’s
Big City Moves (see page 637 of the proposed capital budget) and Inclusive and Compassionate is specifically rooted in
concepts and efforts to improve equity, end poverty, eliminate racism and make clear progress towards Truth and
Reconciliation. Big City Moves alignment accounted for 40% of the growth criteria score.

Additionally, some of the recommended projects align to strategies and plans developed for specific purposes. For example,
strategies like Breathe, Safe Mobility Strategy, Approach to Recreation, Urban Forest Management Plan and others help
determine how or where capital projects are built. The development of these strategies and plans will have considered equity
as part of their development.
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Document: Capital Budget Book Question #: 23-237C
Document Page #: 37 Asked By: Councillor Tang
Question:

Was Carbon Footprint/Budgeting considered towards Growth Project Alignment with Big City Moves?

Answer: Financial Services Branch

How a project was assessed in the City’s Carbon Budget was a key contributor to the Greener As We Grow Score assigned to
each growth project.

2 points = projects that had medium or high decreased emissions and projects that supported climate adaptation initiatives.
1 point = projects that had low decreased emissions.

0 points = projects that were carbon-neutral, had no impact, or where the net impact was immaterial or could not be
determined.

-1 point = Projects that had an overall increase in carbon emissions.

Potential growth projects were initially ranked using all of the prioritization criteria (including Greener as we grow). However,
with nearly all unconstrained funding being required to meet renewal needs, further prioritization was required. As a result,
the only new growth projects recommended in the proposed 2023-2026 Capital Budget were those that were mandated by
legislation, had high safety impacts, had high priority and were eligible to receive funding from partners and other orders of
government, or were funded with constrained funding sources. Even with this strategy to reduce growth investment and
allocate as much unconstrained funding as possible to renewal, the unconstrained-funded portion of the renewal program
was still only funded to a level of 30.4%.
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Document: Capital Budget Book Question #: 23-238C
Document Page #: 38 Asked By: Councillor Tang
Question:

In Figure 7, Greener as we Grow - Why is there a negative impact in growth project alignment?

Answer: Capital Budget Office Branch

Negative alignment in the Greener As We Grow category reflects those projects that were assessed as increasing the overall
carbon emissions of the City, as per the City's Carbon Budget.
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Document: Capital Budget Book Question #: 23-239C
Document Page #: 39 Asked By: Councillor Tang
Question:

Why are there some growth projects which are advanced as a result of only Basic Program Attributes (only 1 prioritization
criteria)? Don't we ideally want all of our budget decisions to reflect Strategic Alignment and Basic Program Attributes? (pgs
38, 39)

Answer: Capital Budget Office Branch

Potential growth projects were initially ranked using all of the prioritization criteria. However, with nearly all unconstrained
funding being required to meet renewal needs, further prioritization was required. As a result, the only new growth projects
recommended in the proposed 2023-2026 Capital Budget were those that were mandated by legislation, had high safety
impacts, had high priority and were eligible to receive funding from partners and other orders of government, or were
funded with constrained funding sources. Even with this strategy to reduce growth investment and allocate as much
unconstrained funding as possible to renewal, the unconstrained-funded portion of the renewal program was still only
funded to a level of 30.4%.
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Document: Capital Budget Book Question #: 23-240C
Document Page #: 650 Asked By: Councillor Rutherford
Question:

Unfunded Growth Projects - Previously Designed. (Operational Yards OHS/Security Improvements) - If there are OHS impacts
and it is already funded to checkpoint 3, why was this not prioritized for funding? Is there funding from a composite that can
go to this?

Answer: Parks and Roads Services Branch

There are a number of projects that have design completed to checkpoint 3, but were not recommended for delivery in this
budget cycle based on the growth prioritization process outlined on page 37. There is no funding available in a composite
profile for this project within the Proposed 2023 to 2026 Capital Budget (as all funding was allocated out), however this
project would likely come forward at a future supplemental capital budget adjustment as recommended, should funding
become available during the 2023 to 2026 capital budget cycle.

Page 275 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-241C
Document Page #: 43 Asked By: Councillor Tang
Question:

"It is vital for Administration to gather information from data-driven analytics and listen to what Edmontonians communicate
about their needs and wants". What are the data driven analytics referring to here? Is this referring to RIMS only?

Answer: Infrastructure Planning and Design Branch

The context of this sentence is related to renewal and asset management. An overarching theme of the City's objectives for
asset management is that assets are planned, acquired, maintained, renewed, decommissioned and divested to support the
delivery of City programs and services, while ensuring the best value to the City, per the Infrastructure Asset Management
Policy C598.

RIMS is only one of the areas where data-driven analytics guides our activities. Ideally, all of the asset management activities
should include data-driven analytics to support decision making.
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Document: Capital Budget Book Question #: 23-242C
Document Page #: 44 Asked By: Councillor Tang
Question:

Is the total assets replacement value the cost it would take to replace the asset today, or the original cost of the building
asset (without inflation factored)?

Answer: Infrastructure Planning and Design Branch

Replacement value is defined as the cost of total replacement of an existing asset in today’s dollars; replacement value
considers the cost to replace an obsolete asset with its modern equivalent (an asset that provides a similar function and
equivalent service level to the asset that is renewed) and the cost to meet current legislative or regulatory requirements.
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Document: Capital Budget Book Question #: 23-243C
Document Page #: 46 Asked By: Councillor Tang
Question:

Does RIMS also provide data and recommendations on when assets should be closed/demolished/sold, and take into
consideration changes in neighbourhood landscape (e.g. new amenities being built nearby to meet service needs)?

Answer: Infrastructure Planning and Design Branch

RIMS is a model that is used to conduct network level analysis of assets using condition information, risk profile, and renewal
management strategies. Within the analysis, RIMS forecasts when a portion of assets within a group are expected to reach
end of life and should be renewed or replaced. This information is used to help Administration plan for the implementation
of end of life strategies for assets, such as repurposing, demolishing or disposition. RIMS does not make specific
recommendations on specific assets. This is where Administration undertakes analysis to understand the asset'’s role in service
delivery and how factors external to this asset (service standards, nearby amenities, changes in demographics, etc) impact the
decisions made in its lifecycle.

The assessment and disposition options for specific assets or groups of assets will be implemented through the Asset
Rationalization Framework that Administration is developing. This framework will support a consistent, data driven analysis to
enable proactive planning for the disposal of City assets.

The application of the Asset Rationalization Framework and the implementation of any disposition activities will definitely
take into consideration the service needs that will be impacted, including an assessment of nearby amenities.
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Document: Capital Budget Book Question #: 23-244C
Document Page #: 49 Asked By: Councillor Tang
Question:

What is the most current actual Capital expenditure for 2019-2022? How much of the Capital budget from 2019-2022 was
spent in the period and what happens to the remainder that is not spent?

Answer: DCMO - Integrated Infrastructure Services Branch

Capital Expenditures (Tax-Supported, Enterprises and Utilities) from January 1, 2019 to September 30, 2022 are $4.6B against
the 2019-2022 Capital Budget of $7.3B (62.9%). Actuals for the full four year budget cycle will be available after December 31,
2022.

At the end of the current budget cycle (December 31, 2022), there will be a budget process to carry-forward approved
budgets from 2022 . Budgets are carried forward when they are required to complete capital projects that have been started
in the current cycle and require the existing approved budget to complete the project.
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Document: Capital Budget Book Question #: 23-245C
Document Page #: 50 Asked By: Councillor Tang
Question:

In reference to Figure 10: By 2026, we are projecting that the number of our D and F Condition assets will return to 2010
levels?

Answer: Infrastructure Planning and Design Branch

Figure 10 displays a range (shown in light blue) of potential asset conditions based on certain assumptions.

The low end of the range is based on the amount of renewal funding recommended within the 2023-2026 budget, and
assumes similar funding levels in future. Based on these assumptions, the % of assets in Poor and Very Poor condition will
return to 2010 levels around 2031.

The high end of the range depicts a scenario where the renewal funding recommended in the 2023-2026 capital budget is
reduced by approximately 25%. This scenario could occur as a result of a reduction in the level of approved funding for major
infrastructure (e.g. neighbourhoods, roads, facilities, etc.), a decision not to approve funding of major renewal projects
through debt in the 2023-26 capital budget (e.g. William Hawrelak Park, Light Rail Vehicles), or other unforeseen factors that
could impact the capital budget.

This graph should be taken as a trend indicator, similar to economic forecasts, as the analysis is performed at a network level
with all assets across the corporation.
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Document: Capital Budget Book Question #: 23-246C
Document Page #: 57 Asked By: Councillor Tang
Question:

For the Yellowhead Trail Freeway Conversion - how many KMs of roads is this project?

Answer: Infrastructure Delivery Branch

The Yellowhead Trail Freeway Conversion will improve the safety, reliability and efficiency of the corridor and the supporting
transportation network. Project elements include the removal of eight at-grade signalized intersections and more than 12
non-signalized intersections or access points, construction of two new interchanges and a new collector-distributor system,
When complete, the new freeway will consist of six core lanes with a target operating speed of 80 km/hr and will be free-
flowing (i.e. no traffic signals).

With a distance of approximately 16 km, the Yellowhead Trail Freeway Conversion stretches from 156 Street in west
Edmonton to the North Saskatchewan River, the City’s eastern boundary. The program includes construction of 18.4 km of
new travel lanes, 8.5 km of rehabilitated collectors/arterials, 12.9 km of new active pathways/sidewalks and nearly 10,000 new
trees/shrubs. The upgraded corridor will play an important part in sustaining growth and regional prosperity as we grow
towards a city of two million people.
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Document: Capital Budget Book Question #: 23-247C
Document Page #: 655 Asked By: Councillor Rutherford
Question:

Unfunded Growth Projects - Previously Designed. (Coronation District Park). It states funded to checkpoint 1/2* - what does
this star mean? Would this not be a priority to ensure capacity for the facility opening as it discusses updates based on the
new facility to vehicle access and parking as well as pedestrian connections? What are the impacts of the facility opening
without these considerations? What would it cost to get to checkpoint 3?

Answer: Building Great Neighbourhoods Branch

The Master Plan is currently identified to be between Checkpoint 1 and 2 as updates to the plan are needed to reflect the
recent development in the park. The asterisk is to denote that the previous Master Plan was completed prior to the City's
adoption of the Project Develop and Delivery Model (PDDM).

The Coronation District Park Master Plan was part of the first round of design work on the Coronation Sports Centre in 2014.
The second round of design work (2018 - current) on the Sports Centre did not include design work related to the park as a
whole. The current design work concentrates on the work in the vicinity of the facility to incorporate it into the park. The
parking and vehicle connections necessary to support the facility are included as part of the Sports Centre. Improvements to
pedestrian connections to the existing amenities in the park and to the new facility were an important part of the proposed
changes to the park master plan. There have been changes to the site plan for the Coronation Sports Centre that have
occurred since the Master Plan was completed in 2014.

Funding in the 2019-2022 or 2023-2026 capital budgets was not identified to update the District Park Master Plan. The
estimated cost to complete the update to the District Plan to Checkpoint 3 is $250,000.

The Coronation Park Sports and Recreation Centre facility construction is currently underway and scheduled to be completed
in 2026.
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Document: Capital Budget Book Question #: 23-248C
Document Page #: 657 Asked By: Councillor Rutherford
Question:

When unfunded projects state "New Profile Required" does Administration need a motion prior to budget debate to give
direction to create these profiles?

Answer: Capital Budget Office Branch

Administration does not require a motion prior to budget deliberations to create a new capital profile. If Council chooses to
make an amendment to fund an unfunded project that requires a new capital profile, this amendment would be made during
deliberations, and Administration would bring forward a profile for Council to review prior to voting on the amendment.
Council will have the opportunity to work with Administration to draft their anticipated amendments prior to budget
deliberations beginning, in order to confirm correct wording, amounts, and profile references. If a member of Council
anticipates making an amendment that requires a new capital profile, advanced notice of this to Administration would be
valuable in ensuring the profile is brought forward in a timely manner.
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Document: Capital Budget Book Question #: 23-249C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

What considerations/ strategic direction does Administration currently use to consider integration of climate resilience into
the Capital plan?

Answer: Capital Budget Office Branch

The four strategic goals of ConnectEdmonton are well aligned to the City Plan Big City Moves. The strategic alignment of
growth projects to each Big City Move is shown in figure 7 (page 38) of the Proposed 2023-2026 Capital Budget.

How a project was assessed in the City's Carbon Budget was a key contributor to the Greener As We Grow Score assigned to
each growth project.

2 points = projects that had medium or high decreased emissions and projects that supported climate adaptation initiatives.
1 point = projects that had low decreased emissions.

0 points = projects that were carbon-neutral, had no impact, or where the net impact was immaterial or could not be
determined.

-1 point = Projects that had an overall increase in carbon emissions.

Potential growth projects were initially ranked using all of the prioritization criteria (including Greener as we grow). However,
with nearly all unconstrained funding being required to meet renewal needs, further prioritization was required. As a result,
the only new growth projects recommended in the proposed 2023-2026 Capital Budget were those that were mandated by
legislation, had high safety impacts, had high priority and were eligible to receive funding from partners and other orders of
government, or were funded with constrained funding sources. Even with this strategy to reduce growth investment and
allocate as much unconstrained funding as possible to renewal, the unconstrained-funded portion of the renewal program
was still only funded to a level of 30.4%.
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Document: Capital Budget Book Question #: 23-250C
Document Page #: 60 Asked By: Councillor Tang
Question:

What are Administrations thoughts on the equity in distribution of the recommended projects for Recreation and Culture
across the City (i.e. are they being equitably distributed in locations across the City)?

Answer: Community Recreation and Culture Branch

The recommended projects for recreation and culture have mostly been identified for rehabilitation and are prioritized based
on the condition of the asset, as we focus on ensuring that existing facilities are in a state of good repair and provide good
value to residents.

Lewis Farms Community Recreation Centre and Coronation Park Sports and Recreation Centre were identified in the 2004
Recreation Facility Master Plan to address identified gaps in service at that time. Future growth projects would be assessed
utilizing the methodology in the 2018 Approach to Community Recreation Facility Planning in Edmonton which does
consider the equitable distribution of facilities across the city.
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Document: Capital Budget Book Question #: 23-251C
Document Page #: 61 Asked By: Councillor Tang
Question:

Why is Kihciy Askiy Sacred Earth under Recreational and Sport Facility Access rather than Recreation and Cultural
Programming?

Answer: Financial & Corporate Services Department

This project was considered to fall under "Recreational and Sport Facility Access Service" due to the fact that the "Community
Centres" sub-service falls under this service category. Some projects touch on multiple service areas, and in these cases,
Administration selects the one that is deemed to be the closest fit to assign it to for budget presentation purposes.

Page 286 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-252C
Document Page #: 672 Asked By: Councillor Rutherford
Question:

Unfunded Growth Projects - Other. What are the costs specifically for the Albany Village Park and the Carlton Village Park?
What are the proposed locations of these projects?

Answer: Building Great Neighbourhoods Branch

Albany Village Park is located at 565 Albany Way NW and Carlton Village Park is located at 516407 139 Street NW; 16332
136 Street NW; 13620 163 Ave NW.

Both projects are currently in strategy and have not yet reached Checkpoint 1. The scope of work includes base level park
development (grade, level, seed/sod), sport field fixtures, landscape requirements (trees/shrubs), park signage, and a
playground.

Cost estimates for planning, design and delivery are not currently available as these projects have not yet reached Checkpoint
1
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Document: Capital Budget Book Question #: 23-254C
Document Page #: 64 Asked By: Councillor Tang
Question:

Does our Enterprise Common project encompass EPS and IT needs? Also in the last budget, did EPS present IT needs under
the Operational budget rather than the Capital budget? (pgs 64, 67)

Answer: Financial & Corporate Services Department

The Enterprise Commons project supports the transformation of the Edmonton Police Service's core financial and human
capital management activities. The project does not manage the broader scope of the EPS IT services. EPS has its own EPS
Enterprise Commons capital profile 21-60-1471 (approved as part of the 2019-2022 capital budget cycle) for the
transformation of core processes related to EPS (digital transformation and data).

EPS Information Technology projects are requested through the capital budget process. This is consistent with the City of
Edmonton approach. Due to the evolving nature of technology and shift to cloud based delivery methods, some of the
projects do not result in creation of a tangible capital asset and subsequently the costs and associated budget will be
transferred from capital to operating side based on accounting treatment.
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Document: Capital Budget Book Question #: 23-255C
Document Page #: 672 Asked By: Councillor Rutherford
Question:

Unfunded Growth Projects - Other. Is there an economic benefit to the drive ramps at 137 Ave and Anthony Henday? For
example, would these benefit the industrial areas in the vicinity?

Answer: Infrastructure Planning and Design Branch

The addition of ramps at 137 Avenue and Anthony Henday Drive have economic benefits and generally benefit development
in the surrounding industrial area. Further details are shared with the November 22, 2022 Urban Planning and Economy
Report UPE01222 Industrial Infrastructure Projects - Prioritization, Evaluation and Outcome. This report will present
information associated with the ramps at 137 Avenue and Anthony Henday Drive, and will outline the prioritization of this
transportation infrastructure and other projects that support industrial growth in Edmonton.
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Document: Capital Budget Book Question #: 23-256C
Document Page #: 72 Asked By: Councillor Tang
Question:

Some of the neighbourhoods listed under Neighbourhood and Alley Renewal appear to already be underway? Does this
mean the profiles are partially funded already?

Answer: Building Great Neighbourhoods Branch

Projects listed in the Neighbourhood and Alley Renewal lists are intended to show projects that are tentatively planned to
commence construction during the 2023 to 2026 budget cycle. The Neighbourhood Renewal Program typically starts the
Planning & Design phases for projects 2-3 years in advance of construction. With this, the majority of projects listed are
already in the Planning & Design phases, which are funded from the 2019-2022 NRP Composite profile.
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Document: Capital Budget Book Question #: 23-257C
Document Page #: 72 Asked By: Councillor Tang
Question:

Do we anticipate or will we have any commitments for Transit funding from the Provincial or Federal Government?

Answer: Financial & Corporate Services Department

The City has received a total of $1.47B under the Investing in Canada Infrastructure Program (ICIP) from the Government of
Canada and $1.47B in match funding from the Government of Alberta to support the City's three priority LRT projects: Valley
Line West, Metro Line NW Extension, and Capital Line SE. Payments from our funding partners will continue into the 2027/28
fiscal year. All of Alberta’s federal ICIP funding has now been fully allocated.

Aside from the LGFF which will replace the MSI in 2024, there is no new provincial funding currently targeted at public transit.
In terms of the federal government, the Permanent Transit Fund announced in early 2021, will provide $3B / year nationally to
support reliable, fast, affordable, and clean public transit. This permanent program begins in 2026-27 and aims to provide
predictable federal public transit funding that will allow for long-term project planning and delivery.

In the interim to bridge the gap between the end of ICIP and the start of the Permanent Transit Fund, the federal government
in 2021 also rolled out the Zero Emission Transit Fund and the Active Transportation Fund. At this time, the City is in Stage Il
of the application process to seek a capital grant of $316M to support design and construction of the SE Transit Garage. This
new transit operations and maintenance garage is one of several City of Edmonton initiatives to align with the City’s target of
being a carbon neutral corporation by 2040; it is also a vital component to address transit system growth and capacity
requirements and to realize our goal of transitioning to a zero emission fleet. The City also submitted 13 applications
requesting funding of just over $69M under the Active Transportation Fund. So far, the City has received approval for four
planning applications for a total contribution of $200,000; the City's seven capital applications are still under evaluation.

While no large funding envelopes are expected before the Permanent Transit Fund starts in 2026, City staff continue to
explore grant opportunities from both partner governments for priority civic public transit initiatives, including fleet
conversion.
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Document: Capital Budget Book Question #: 23-258C
Document Page #: 674 Asked By: Councillor Rutherford
Question:

Unfunded Growth Projects - Other. (Corner Store Program). Can Administration discuss the benefits of the Corner Store
Program and the impacts of not funding this program further? Noting the description also outlines accessibility
considerations as an example. What kind of feedback has the City received from business owners on this program?

Answer: Economic Investment Services Branch

The 2023-2026 Capital Budget (page 674) includes an unfunded growth project of $8.38 million to fund 59 streetscape
projects in various stages of the Project Development and Delivery Model.

Twenty two of the 59 projects have already reached significant milestones within the PDDM process, representing $5.2 million
of the $8.38 million Capital Budget request. These 22 projects impact 32 property owners and 144 businesses who, through
engagement in concept and design work completed over the course of two to three years, are anticipating streetscape
upgrades over and above standard neighbourhood renewal. Many of the property owners have also made, or are in the
process of making investments in their property to compliment the anticipated streetscape upgrades.

Not funding at least these 22 projects poses a reputational risk to the City by not meeting the expectations of these owners
and the communities who have been working with the City for two to three years on planning these projects. Furthermore,
proposed streetscape upgrades will need to be redesigned which will place additional burden on City resources.

Program Outcomes: The Corner Store Program aims to deliver streetscape improvements and building renovations that
improve community connection and economic viability of the Local Node, which in turn supports 15 minute communities. To
do this, the program focuses on the following goals:

- Create barrier free spaces for all modes of transportation

- Connect commercial properties to bike networks

- Increase the perception and experience of safety

- Build more attractive and functional streetscapes

- Add placemaking elements that make the area more interesting

- Install features that facilitate community connection and gathering

Program Feedback: The Corner Store Program began as a pilot working with six commercial areas from 2016-2019. During
that time the program completed property owner, business owner and community surveys to evaluate the impact of the
program. The survey results were overwhelmingly positive and demonstrated the CSP was impactful in improving conditions
for all stakeholders and effective in achieving program outcomes. While the program no longer conducts formal surveys, the
results experienced at program sites and reported by program participants are consistent with the pilot projects survey
results.

- Reduced vacancy: At the start of the CSP pilot vacancy was 13 of a total 47 commercial spaces or 28%. Today, there is zero
vacancy in the same six commercial areas. This reduction in vacancy is consistent with the results being achieved at other
Corner Store sites across the City.

- Community survey results: When asked if the Corner Store Program has been a benefit to the neighbourhood, 428
respondents across the six pilot projects said “yes” 91% of the time.

- Improved business conditions: Business owners report increased foot traffic, increased sales and improved vibrancy from
streetscape upgrades.

- Economic Stimulus: The CSP incentivized private spending on commercial properties that was unlikely to occur otherwise.
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Document: Capital Budget Book Question #: 23-259C
Document Page #: 675 Asked By: Councillor Rutherford
Question:

Unfunded Growth Projects - Boards and Commissions. (Edmonton Public Library). Can the EPL provide the business case for
the Woodcroft Library Relocation? What are the impacts of this not being funded to checkpoint 3 in the current budget?
Reflecting on the Coronation District Park - are these projects (both unfunded) inter-connected and is there a way to
integrate them? Would this reduce the cost at all for the Woodcroft Library Relocation to get to checkpoint 3?

Answer: Edmonton Public Library Department

The current Woodcroft demonstrates a high level of activity for EPL branches, ranking in the top five of circulation activity and
sixth in total visits of all 21 EPL locations. As one of the older EPL facilities, Woodcroft has not received a significant
renovation since its re-opening in 1998 and currently does not meet the standard for medium-sized branches. The condition
rating of "Good" assigned by the City of Edmonton indicates that it has minor deterioration or defects but is performing well
and meeting its intended purpose. The main risks with not proceeding with the relocation are ongoing challenges with
accessibility, visibility and delivery of library services in the community, inability to meet Edmontonians’ needs for library
services and inability to benefit from efficiencies of construction and site planning of the recreation centre.

Furthermore, it will enable environmental efficiencies and a reduction in greenhouse gas through its design, connection with
the planned LRT route, and a reduction in required public parking.

The Woodcroft Library Relocation and the Coronation District Park projects have interconnected elements that will benefit
from coordination. That coordination could be achieved through separate projects or one integrated project depending on
the alignment of funding. The cost savings during design would likely be minimal as the projects require different types of
specialized consulting services.

The Community and Public Services Committee reviewed a report on October 30,2019 outlining options for the Woodcroft
Library Co-Location at the recreation site, however, it was not supported for advancement by City Council.
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Document: Capital Budget Book Question #: 23-260C
Document Page #: 82 Asked By: Councillor Tang
Question:

"Application Portal allows employees to access City web-based applications and work files from anywhere, and daily users
increased from 500 to up to 3000 users per day". Since people have been returning to office, has this rate remained steady? Is
there still increased need/usage?

Answer: Financial & Corporate Services Department

Daily users to the City’s Application Portal remains steady, with up to 3,000 users per day. The initial transition and growth in
this space was driven by the pandemic and the need to rapidly shift to allow staff to work from home where possible.
Although employees have returned to the office, the need for remote access to City applications and files continues because
the City currently has a hybrid work model and requires effective ongoing technology for maintaining operational
effectiveness in case of an emergency.
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Document: Capital Budget Book Question #: 23-261C
Document Page #: 83 Asked By: Councillor Tang
Question:

"A robust governance structure is in place that includes an Executive Leadership Team (ELT) committee, an Advisory
Committee and representation from all City of Edmonton departments”. What is the Advisory Committee? Who is it
comprised of and how is membership selected?

Answer: Open City and Technology Branch

a.) What is the Advisory Committee?

The Technology Investment Advisory Group (TIAG) serves as a cross-departmental oversight body accountable for the review,
prioritization, and approval of business technology investment requests. TIAG, through the Business Technology Governance
Structure, increases transparency of decisions and ensures investments are allocated to the highest value projects in
alignment with the Business Technology Strategy. TIAG adopts the Business Technology Strategy perspective and reviews
topics for consideration for the primary benefit of the City as a whole. Specifically, the Technology Investment Advisory
Group:

- Approves projects under $500k to advance the implementation of the Business Technology Strategy,

- Ensures each recommended project has a robust business case prior to receiving funding,

- Provides transparent information back to the members' respective departments,

- Measures the value of projects in a consistent way,

- And escalates high value/high risk projects (over $500k) to the Executive Leadership Team.

b.) Who (“Advisory Committee”) is comprised of?
The Technology Investment Advisory Group is composed of core members identified in Question 23-261C Attachment 1
below.

¢.) How is membership selected?

As seen in Question 23-261C - Attachment 1, membership includes all department strategy leads (acting or delegated), a
member to represent enterprise commons, a member to represent business intelligence & analytics, and representatives
from the Technology Investment Management group. Membership is based on the individuals holding the aforementioned
positions. If a current member changes their position, their successor will replace them on the committee accordingly.
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Document: Capital Budget Book

Document Page #: 83
Question 23-261C - Attachment 1

Core Members Technology Investment Advisory Group

Core Membership

Description of Committee
Role

Question #: 23-261C

Responsibilities

Asked By: Councillor Tang

Director, Technology
Planning, Open City
and Technology

Provide oversight and
guidance to the committee by
chairing the committee.

Chairing the committee meetings;

Delegating responsibility for action items;
Ensuring the committee makeup is appropriate
and effective;

Ensuring action items are addressed by their
assigned owners; and

Program Sponsor,
Enterprise Commons

Provide insight to Enterprise
Commons.

Facilitating project information sharing;
Facilitating and enabling discussion by providing
subject matter expertise as it relates to their
role; and

Facilitating and enabling discussion by providing
their program view

Ensuring projects approved do not conflict with
the EC Project

Departmental
Strategy Leads

Provide insight and
requirements from the
perspective of the entire
Corporation and to provide
resources as required.

Facilitating project information sharing;
Facilitating and enabling discussion by providing
subject matter expertise as it relates to their
role;

Facilitating and enabling discussion by providing
their Departmental view; and

Addressing any action items that may be
assigned.

Communicating decisions and
recommendations back to the department

Director, Business
Intelligence &
Analytics

Provide insight to BI&A and
Data Governance.

Facilitating project information sharing;
Facilitating and enabling discussion by providing
subject matter expertise as it relates to their
role; and

Facilitating and enabling discussion by providing
their section view

Manager, Technology
Investment
Management and

Office

Financial Management

Provide insight to technology
investment portfolio health.

Facilitating and enabling discussion on the
business technology investment portfolio health
(financials and value on investment).

SUPPORT MEMBERS
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Governance Act as the Technology e Coordinating meeting agendas and minutes;
Secretariat Investment Advisory Group and
secretariat. e Reviewing documents to ensure consistency
and completeness for submitted documents.
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Document: Capital Budget Book Question #: 23-262C
Document Page #: 106 Asked By: Councillor Tang
Question:

In general, how are we disposing of equipment in sustainable way with low environmental footprint, or in a cost-recovery way
(i.e., possibility for scrap metal sale)? For equipment procurement, how do we mitigate the risk of rising prices and inflation?
(pgs 106-158)

Answer: Corporate Procurement and Supply Services
Branch
The City, under Corporate Procurement and Supply Services, has a dedicated team responsible to support all business areas
in disposing of assets (e.g. surplus parts, vehicles, furniture, equipment, etc.). Under the City's Asset Recovery framework the
City will seek the highest recovery value through proper disposal, and ensure “assets are disposed of in a fair, equitable and
environmentally friendly manner.” The City of Edmonton recovered approximately $8M in recovery revenue in 2021.

The risk of rising prices and inflation is mitigated through the terms and conditions in existing contracts and appropriate
negotiation strategies. In the case of the procurement process for new contracts, yearly increases are tied to certain indexes
such as the consumer price index (CPI) for equipment and services costs for the duration of the contract. Commonly within
the City, a contract is set up to run an initial term, and then have optional renewal years of up to nine annual renewals (for a
total of up to 10 years in total length depending on the contract). It is during these optional renewals that price increases are
addressed. Typical wording for price increases within City contracts focuses on changes in the Consumer Price Index for the
Edmonton census metropolitan area and spells out how it should be calculated when considering an increase. The Corporate
Procurement and Supply Services is working closely with various City teams to support them in open conversations with the
suppliers to negotiate and agree on an appropriate value for the increases. Below are steps and questions that are being
considered when addressing price increases:

Step 1: Consider the nature and relevance of the price increase within the stated contract and ask the following questions:
Does the proposed price increase reflect the wording within the contract?

Does the proposed price increase fall within the updated CPI calculation?

Is one commodity within the contract creating financial pressure on another?

What is our anticipated usage of the contract?

What is the remaining contract duration (how many years left vs. in the last year)?

Step 2: Perform research to determine if the increase is fair and aligns with the contract:

Request substantiation (such as proof that the manufacturer increased prices) to justify the increase before considering
approving the increase;

Perform a market analysis to determine if the information provided from the Supplier accurately reflects the market increase;
Perform calculations to confirm the CPI calculation provided by the Supplier is correct.

A corporate-wide approach to asset disposal and retention is utilized for all equipment, including automated enforcement
equipment.
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Document: Capital Budget Book Question #: 23-263C
Document Page #: N/A Asked By: Councillor Tang
Question:

In general, for equipment items not fully 100% funded in the 4-year budget, will this cause a problem? Will the remainder of
the items be funded in the next budget cycle?

Answer: Infrastructure Planning and Design Branch

The impact of not having a fully funded equipment renewal program varies depending on the type of equipment, the
condition of the equipment, and some of the legislated requirements around the timing of replacement. The equipment
renewal program contains several types of equipment, with some more critical than others.

The various departments and business units have the autonomy to utilize their approved capital renewal equipment budgets
to address critical equipment assets based on their priorities and requirements to ensure that their service delivery is not
impacted. Less critical equipment are reprioritized for the next capital budget cycle, where they will likely become more
critical due to their advanced age and prolonged usage.
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Document: Capital Budget Book Question #: 23-264C
Document Page #: 664 Asked By: Councillor Tang
Question:

In general, what % of Capital renewal projects have principles of energy retrofitting already embedded in the funding ask?

Answer: Infrastructure Planning and Design Branch

Per the Climate Resilience Policy C627, Administration takes energy efficiency and GHG reductions into consideration when
implementing the capital renewal program for facilities. This is done by incorporating energy retrofits into renewal project
scopes wherever possible in alignment with the renewal scope and within budget constraints.

Significant deep energy retrofits are not included in the renewal programs, and Administration has put forward unfunded
capital profiles as part of the 2023-26 Capital Budget to address those. See Appendix E - Unfunded Growth Project List under
the label Climate Adaptation and Energy Transition Strategy.
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Document: Capital Budget Book Question #: 23-265C
Document Page #: 69 Asked By: Councillor Tang
Question:

Why was Bike Plan Implementation not included as part of Active Pathways and Road Services Projects? How much overlap
do the Active Pathways and Road Services Projects Profiles have with the proposed Bike Plan Implementation (Option A)?

Answer: Infrastructure Planning and Design Branch

The Bike Plan Implementation was not included as part of the Active Pathways and Road Services Projects list on page 69 as
the project was not recommended for funding in the 2023-2026 capital budget. Only funded renewal and growth projects
were included in this listing.

There is little overlap of the Active Pathways and Road Services Projects Profiles with the Bike Plan Implementation as
locations funded under other profiles were not included for funding under the Accelerated Bike Plan Implementation
unfunded Capital Profiles (CM-20-0310, CM-20-0320, or CM-20-0330).
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Document: Capital Budget Book Question #: 23-266C
Document Page #: 63 Asked By: Councillor Tang
Question:

Does City-built affordable housing need renewal/rehabilitation funding later on, or is this something operators are
responsible for in the future?

Answer: Social Development Branch

The majority of City of Edmonton’s portfolio of affordable-housing units were built between the 1960s and 1980's. All of
these housing units are currently managed and operated by non-profit organizations (Civida, HomeEd and GEF Seniors
Housing), which receive the bulk of their operational and maintenance funding from the Government of Alberta.

City-owned Social Housing Portfolio:

Civida manages the majority of deep subsidy social housing units (952 units at 12 sites) owned entirely by the City of
Edmonton. In early 2022, the City and Civida completed a Building Condition Assessment report for all 12 sites, seven of
which (a total of 376 units) were deemed to be in “fair” to “poor " condition. The results of this work will be reflected on the
2022 Infrastructure State and Condition report, which will be available in coming months. The City is currently working with
Civida on a short term stabilization and medium to long term regeneration plan for this entire portfolio.

Historically, these units have been provided operating funding via long-term operating and maintenance agreements with
funding from the Government of Alberta. While these agreements have been in place, the Government of Alberta has
provided limited funding for maintenance and renewal through annual capital grants. However, the existing operating
funding agreements for these properties are coming to an end. Administration has initiated discussions with the Government
of Alberta to pursue renewal of these funding agreements.

To mitigate this potential loss of provincial funding for renewal, Administration has earmarked $10.5 million in the 2023-2026
budget within the Facilities renewal program. This money is expected to be used towards supporting the stabilization of
these units through strategic renewal projects, which seek to extend the lifespan of these buildings over the next four years.
Administration plans to use this funding as leverage to attract additional capital renewal investment from other orders of
government.

In addition to these fully City-owned sites, Civida also manages approximately 2,581 units of social housing constructed
during the same era owned by the Government of Alberta on land leased from the City of Edmonton.

City of Edmonton Nonprofit Housing Corporation (HomeEd) Portfolio:

HomekEd, whose sole shareholder is the City of Edmonton, owns and operates the affordable housing rental units across
Edmonton, which also includes approximately 46 units owned directly by the City of Edmonton, which it manages on our
behalf. HomeEd commissioned updated Building Condition Assessment reports for its properties in 2022. The results of
those reports are used to calculate an overall Facility Condition Index (FCI), a standard asset management tool, which is then
reported to HomeEd's Board of Directors and Shareholder. HomeEd's current FCl is less than five per cent, which indicates
that its holdings are in very good condition.

Home Ed is currently working on a proposal to rehabilitate its 1,099 units with the goal of increasing energy efficiency by 25
to 75 per cent, depending on available grants and subsidies from all orders of government.

City-owned Affordable Housing Portfolio:
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There are multiple entities that maintain affordable housing on City owned land including Co-operatives, non market
affordable housing providers and GEF Seniors Housing (GEF). Maintenance of these buildings and affordable housing units

are the responsibility of the organization leasing the land.

Modular Supportive Housing:
The five newly constructed City-built Rapid Housing Initiative modular supportive housing buildings have been or will be fully

transferred to Homeward Trust with a caveat for 40 years ensuring that they are maintained as supportive housing.
Homeward Trust will be responsible for maintenance and rehabilitation of the units and buildings as the property owner.
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Document: Capital Budget Book Question #: 23-267C
Document Page #: 17 Asked By: Councillor Tang
Question:

"It is important to note there is a great deal of uncertainty surrounding inflation forecasts for construction prices that can
impact the capital budget in future years". With this uncertainty do we need to be more modest about new projects?

Answer: Infrastructure Planning and Design Branch

Capital projects are planned, managed and delivered per the Capital Project Governance Policy C591 and the Project
Development and Delivery Model (PDDM), “ensur[ing] that sufficient information is prepared in advance of the Capital
Budget process to support informed investment decisions.”

The Development phase of the project - from PDDM Checkpoint 1 to 3 - is focused on defining the scope and developing the
design to a point where a schedule and budget can be estimated with confidence within the set level of accuracy (usually -
20% to + 30%). Also initiated during the Development phase is risk management. Through the risk management process,
risks to the project’s successful delivery are identified, analyzed, mitigated where possible and monitored throughout the
lifecycle of the project.

Through the project definition, lessons learned from previous projects and our industry partners, along with information on
the overall context - including inflation and supply chain challenges - are taken into account in the budget development and
risk management.

When a decision is made to fund a project for the Delivery phase at PDDM Checkpoint 3, there remains risks with the
ultimate cost and schedule. Work completed between PDDM Checkpoints 3 and 4 to refine the project continues to increase
the accuracy of the cost estimates (from - 20% to + 30% at Checkpoint 3 to - 10 % to + 15% at Checkpoint 4) and risk
management strategies. Until the construction tender is completed and a contract is awarded, Administration is working on
budgetary estimates and cannot control external influences, such as supply chain issues and inflationary pressures.

The PDDM and risk management strategies will not prevent every instance of risks materializing on a project. There are
unknown situations that cannot be anticipated and that could impact a project’s scope, schedule or budget, and in some
cases, could result in a decision to no longer proceed with a project. Additionally, Administration focuses on managing risks
through the appropriate mitigation measures and contingencies, while ensuring resources are optimized through a program
approach. This means that while we maintain contingencies within a project budget or capital profile, we do so at a level that
accounts for the needs and risks of a given project, which increases the efficiency of Administration’s capital planning. Should
an unknown risk materialize, funding may be requested from capital composites or other corporate funding source, so that
project contingencies remain reasonable and do not unnecessarily encumber City resources that could otherwise be used to
advance other priorities.
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Document: Capital Budget Book Question #: 23-268C
Document Page #: 106 Asked By: Councillor Tang
Question:

Since the GoA is launching new automated traffic enforcement guidelines, will they also provide funding for enforcement?

Answer: Parks and Roads Services Branch

No, the Government of Alberta does not provide municipalities with funding for enforcement. Currently, 49.9% of the
revenue from automated enforcement goes to the Government of Alberta, which includes the amount dedicated to the
victim surcharge (a mandatory fine imposed on a person that is convicted of an offense under provincial laws which provides
support to those victims who have suffered from the offense). The remaining funding goes to the City of Edmonton, which is
dedicated through City Policy C579B Traffic Safety Automated Enforcement Reserve to traffic safety improvements, such as
the Safe Crossings and Community Activation programs.
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Document: Capital Budget Book Question #: 23-269C
Document Page #: 114 Asked By: Councillor Tang
Question:

What is the cost comparison for intruder prevention and response with and without the technology in place?

Answer: Edmonton Transit Service Branch

The tunnel intruder technology is primarily aimed at avoiding serious safety incidents as a preventative measure. The
alternative preventative measure without this technology would be staffing security presence around the clock at all tunnel
entrances, which would cost roughly $3.3 million per year on an ongoing basis and may not be as effective at deterring
people from trespassing. As such, the one-time capital costs of Tunnel Intruder Technology of $3.8M would be more cost
effective vs just over one year of the alternative, and provides a more reliable solution.

Avoiding the need for incident response through preventative technology limits safety risks to the public, track workers, as
well as those responsible for responding to potential incidents.
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Document: Capital Budget Book Question #: 23-270C
Document Page #: 123 Asked By: Councillor Tang
Question:

After this expenditure of $1.2M, how much remains in the Commonwealth Stadium Reserve Fund? How is this fund
replenished? Does the Elks game revenue contribute to this fund? Is the financial model here (through the reserve fund)
typical of municipalities and their relationship with a major sport stadium?

Answer: Community Recreation and Culture Branch

The funds for the Stadium Capital Profile are drawn from annual revenues generated at the stadium from the Edmonton Elks
home games and other live entertainment events. The Stadium Reserve Fund sits at just under $1.8 million heading into 2023
but the expenditures are offset by annual contributions into the reserve. Most stadiums in North America have a stadium
reserve fund to assist with major and minor capital upgrades.
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Document: Capital Budget Book Question #: 23-271C
Document Page #: 463 Asked By: Councillor Rutherford
Question:

What is the estimated cost for the Castle Downs Recreation Centre Parking Lots? What would the cost be to add the other
Castle Downs parking lot and any growth measures to address community noise and after hours use of the parking lots? Or
alternatively is this included as a consideration in Project Number 230008 - Dunluce Open Space Asset Renewal?

Answer: Infrastructure Planning and Design Branch

The detailed scope and related budget of individual projects listed under CM-32-0000: Open Space: Parks - Renewal are not
yet established, as the scope definition is part of the work leading up to PDDM Checkpoint 3. In addition, the Castle Downs
Recreation Centre Parking Lots is currently not funded as part of the 2023-2026 capital budget.

Based on the relatively good physical condition of the other parking lots on the Castle Downs District Park site, they have not
been prioritized for funding within the 2023-2026 capital budget.

The scope of work for the Dunluce Open Space Asset Renewal (Project Number 230008) includes only breezeways, trails and
fencing and this work will be coordinated and completed with the Neighbourhood Renewal Program.
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Document: Capital Budget Book Question #: 23-272C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

In the 2015 - 2018 capital budget (profile 15-21-1040) $838,000 was allocated to the Wellington/ African Multi-cultural
Centre. Of this amount, only $165,000 was used and the rest of the budget was to be held until audit recommendations were
completed. The recommendations were cleared in January of 2021 by the Office of the City Auditor. However, the remaining
funds held were reallocated due to fiscal challenges in 2019 - per attachment 1 of CS01279 report on August 8 2022. Was
there any consideration to put this profile back in the 2023-2026 budget, given the City of Edmonton's proclamation to
recognize the UN International Decade for People of African Descent and the focus on anti-racism work? What would the
proposed budget be to fund this project through to checkpoint 3 of the PDDM?

Answer: Infrastructure Planning and Design Branch

The work to respond to the August 8, 2022, Community and Public Services Committee meeting motion, directing
Administration to work with the Africa Centre on the potential relaunch of the Africa Centre Facility Project, is documented in
the November 21, 2022 Council Report CS01445 Potential Relaunch of the Africa Centre Facility Project.

Administration and the Africa Centre have reached a consensus that a full refresh of the project at the Strategy Phase is the
best course of action. This would include a new business case and public engagement plan and implementation. The new
business case would bring the project back up to the Strategy Phase of the Project Development and Delivery Model at pre-
Checkpoint #1 and provide clarity on how the project could potentially proceed through Checkpoints #1 to #3. The business
case would also determine if this is a Community Led/Community Funded and Operated Facility or a City Funded and
Operated project. Until the business case is completed we cannot provide an estimate to fund the project to Checkpoint #3.

Based on the timing of the work with Africa Centre and the need to refresh the strategy, it was determined to be premature
to include a capital funding request in the 2023-2026 Capital Budget.
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Document: Capital Budget Book Question #: 23-273C
Document Page #: N/A Asked By: Councillor Stevenson
Question:

Cost of debt
Interest rates are currently high. Are there benefits to waiting until later in the budget cycle to take on debt, anticipating
potential decreases in interest rates?

Answer: Capital Budget Office Branch

Capital assets are constructed based on their need to fulfill service delivery to the citizens. Typically the City does not time the
development of infrastructure based on predictions on future interest rates. Waiting to take on debt would require deferring
the construction of assets funded with tax-supported debt.

The City borrows with the intent of matching the timing of cash outflows during construction. If the City made a decision to
delay capital projects in the hopes of interest rates being lower in the future, the cost to complete those projects would also
increase due to inflation. As well, market conditions may impact the availability of resources to complete the project
according to its original schedule. It is very difficult to predict what future borrowing rates will be; the cost of borrowing in
the future would have to be lower by a sufficient amount to offset any increased costs to construct the projects in the future.
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Document: Capital Budget Book Question #: 23-274C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

How much and under what composite would it be for Inglewood (Linear Park) get gates on either side to mitigate
interactions with dogs and cyclists?

Answer: Building Great Neighbourhoods Branch

The Inglewood Linear Park project was completed in 2021. The project was funded by the Neighbourhood Revitalization
program, as part of the Inglewood Neighbourhood Renewal standalone profile 19-40-9013.

The Inglewood Neighbourhood is in the final phases of construction. We are currently working on a design and cost estimate
to mitigate interactions with dogs and cyclists. This work will be funded using the standalone profile 19-40-9013.
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Document: Capital Budget Book Question #: 23-275C
Document Page #: 468 Asked By: Councillor Rutherford
Question:

Open Space - Soft Landscaping: Renewal. Does this include any permaculture projects in the 33% Growth portion? If not, is it
contemplated under any other capital profiles?

Answer: Building Great Neighbourhoods Branch

CM-35-0000 Open Space Soft Landscaping capital profile is focused on the renewal of urban forest canopy, including
replacement of dead boulevard and open spaces trees and the replacement of tree grates. The growth funding within the
profile is for the addition of soil cells at certain locations to ensure renewal trees have sufficient soil volumes and better
growing conditions.

Permaculture is not in scope of this profile, but options for permaculture are available through other existing projects,
programs and processes. For example:

- Community groups interested in establishing permaculture gardens/areas can participate in the existing community
garden program. Some community garden groups already incorporate permaculture into their community garden spaces.

- As part of the existing community garden program, Administration is working on guidelines for community gardens and
edible landscapes, which will be released publicly soon. This will help groups with their edible landscaping projects, which can
include community gardens, orchards, permaculture or other edible landscapes (e.g. cultural garden spaces).

- Through the Root for Trees program the City has supported fruit forest plantings with volunteers that incorporate
permaculture principles. The City's naturalization program also incorporates permaculture principles.

- There is an operating service package submitted for urban farms and gardens to enhance the existing community garden
program, and also to fund a project that will look into the feasibility of establishing an urban farm program/process for larger
scale urban farming in Edmonton in parks and open spaces. If this project moves ahead, it would include industry
engagement. It is possible that through that engagement groups/urban farmers/companies/social enterprises could raise the
desire or need for permaculture as part of future urban farming opportunities.
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Document: Capital Budget Book Question #: 23-276C
Document Page #: 132 Asked By: Councillor Tang
Question:

How high is the risk of losing CFAI accreditation (assuming this is what keeps our fire rescues services up to standard) if we
don't replace equipment in a timely way?

Answer: Fire Rescue Services Branch

The $3.382M from capital profile CM-70-0001 ensures that equipment that have reached the end of their life cycle and are
not repairable, are replaced. If there is an emergent need to replace more equipment than budgeted for, revising equipment
replacement plans to reflect a more appropriate replacement schedule and re-routing funding from the operating budget to
the capital budget could be considered.

The current profile budgeted amount will allow equipment to be replaced in a timely way, therefore the risk of losing
Commission on Fire Accreditation International (CFAI) accreditation is low. If, however, capital profile CM-70-0001 is not
funded, it could lead to adverse impacts to firefighter and public safety, leading to issues with maintaining CFAI accreditation.
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Document: Capital Budget Book Question #: 23-277C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

General Question: Can Administration outline what flexibility is built into the composite profiles or any contingency funding
amounts that would be standard within them?

Answer: Infrastructure Planning and Design Branch

There are a few different types of capital composite profiles and the management of contingencies is different for each type.

For Renewal Composite Profiles, funding is allocated based on the RIMS ideal allocations across the different asset types and
refined to ensure the assets with the highest needs were resourced sufficiently, with a focus on addressing health, safety and
mandated work. Administration then prioritizes the renewal project within the asset allocation using a combination of
quantitative and qualitative data, such as physical condition, asset age and typical renewal schedules, as well as health and
safety considerations, alignment with Council priorities, and adjacencies with other projects.

As projects are developed, the scope, schedule and budget are refined and inform the funding needs of individual projects
under the Renewal Composites Profiles. Generally, no funding is earmarked for contingency within the capital profiles, but
rather, Administration uses a program management approach to ensure the priority projects are completed and all available
funding is spent. This means that projects may be started for planning and design, but not funded for delivery until the next
budget cycle if projects with higher priority have increased needs and require additional funding.

For Growth Composite Profiles, such as CM-10-1010 Facility Planning and Design-Growth or CM-99-9000 Infrastructure
Delivery - Growth, Council approves the list of projects to be funded from growth and the funding allocated to each
composite. Generally, no funding is earmarked for contingency within the capital profiles, but built into the estimate of each
individual project based on the level of development.

Given that projects are approved individually by Council for the Growth Composite Profiles, Administration would consult
with Council if a project requires additional funding that cannot be accommodated within the composite allocation without
impacting another project. However, as many projects are developed or delivered within the composites, a program
management approach is still possible, where funding not required by an individual project to meet its intended outcome
can be reallocated to another project in need of additional funding.
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Document: Capital Budget Book Question #: 23-278C
Document Page #: 472 Asked By: Councillor Stevenson
Question:

Hawrelak Park Rehabilitation (21-32-9101)
What are the implications of delaying the start of this project until the next budget cycle?

Answer: Infrastructure Planning and Design Branch

William Hawrelak Park was identified as a priority for rehabilitation through the City's asset management processes and
Infrastructure Asset Management Policy C598. In many instances, the infrastructure has exceeded its lifecycle and
reinvestment is now required. Although the park has supported varied and intensive uses throughout the years, it struggles
to meet the expectations and demands of today’s users.

A delay in the implementation of the project would increase the operating and maintenance challenges currently faced by
the City and event organizers, mainly around the site services and utilities impacting the City’'s operating budget. Additional
operational costs would be incurred if William Hawrelak Park remained open in 2023-2025 as operational teams are being
redeployed to open a new park during the Hawrelak Park closure. Supporting services such as food service, paddle boat and
skate rentals will not be available as contracts were not secured anticipating the three year closure period. Signature festival
and event relocation decisions have been made and agreed to and festival planning in these new locations is underway. The
complex work completed with the festival and event organizers since 2019 to find suitable alternative locations would have to
be restarted, continuing to create uncertainty for these events and their participants.

In addition, William Hawrelak Park Rehabilitation is currently recommended to be funded with 100% tax-supported debt. The
capital projects proposed to be fully financed with tax-supported debt in the 2023-2026 capital budget would result in tax-
supported debt servicing reaching 97 per cent of the 18 per cent tax-supported debt limit in the new proposed Debt
Management Fiscal Policy. If William Hawrelak Park Rehabilitation is not financed through tax-supported debt at this time, as
recommended in the capital budget, there will likely not be sufficient debt room available to finance it with debt in future
years, especially if debt room that becomes available by not debt financing William Hawrelak Park Rehabilitation is used for
other priorities.
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Document: Capital Budget Book Question #: 23-279C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

Are improvements included in the proposed Capital Budget - including signalizing of intersections along St.Albert Trail
between 118 Ave and YHT - and into the neighbourhoods of Dovercourt and Sherbrooke? If so, what profile would this be
under? If not, what would the cost be? Is there any budget available from YHT Trail Freeway Conversion Program that could
support these improvements?

Answer: Parks and Roads Services Branch

Work is underway to assess and plan for full signal upgrades at both Dovercourt Avenue and 122 Avenue along St. Albert
Trail. Current traffic patterns are anticipated to continue long term, as traffic is channelized to St. Albert Trail and 156 Street as
a result of network changes associated with the Yellowhead Trail Freeway Conversion. As such the Yellowhead Trail Freeway
Conversion program will provide funding support for work associated with the signal upgrades. Updated timelines will be
available Q1 2023.

The Yellowhead Trail Freeway Conversion program will fund the installation of asphalt speed humps in the Dovercourt
neighbourhood. These are in addition to a Vision Zero Street Lab that was installed in the neighbourhood in 2022.
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Document: Capital Budget Book Question #: 23-280C
Document Page #: 140 Asked By: Councillor Tang
Question:

Why does it state in the profile that Investment over the 2023-2026 Budget Cycle ($1.3M), when the request is for $2.039M?
What will funding be spent on in 2023 that requires significantly more resources (most of the spending is occurring in 2023)?
What % of the inventory is in D or F condition?

Answer: Edmonton Public Library Department
The capital profile investment over the 2023-2026 period includes the following expenditures for the renewal and

rehabilitation of Furniture and Equipment and leasehold improvements:

In 2023, the larger portion of spending, $875,000, is for the proposed lease space expansion for the Heritage Valley library
branch (funded by EPL reserves). Currently, 4.0% of EPL's Furniture, Equipment, Vehicles and Shelving is in D condition, and
2.8% in F condition (Total asset value of $12.2M).

Currently 4.0% of EPL's Furniture, Equipment and Shelving is in D condition, and 2.8% in in F condition.
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Document: Capital Budget Book Question #: 23-280C

Document Page #: 140 Asked By: Councillor Tang

Question 23-280C
Attachment 1: Library Furniture and Equipment - Schedule of Expenditures 2023-26

Furniture & Heritage
Equipment  Vehicles Valley Total

2023 $ 164,000 $236,000 $ 875,000 $ 1,275,000
2024 400,000 - 400,000
2025 250,000 - 250,000
2026 35,000 79,000 114,000

S 849,000 $315000 $ 875,000 $ 2,039,000
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Document: Capital Budget Book Question #: 23-281C
Document Page #: N/A Asked By: Councillor Rutherford
Question:

General Question: Would there not be identified operating costs for any growth projects? Why do some growth projects not
identify any operational costs? For example, does the City consider the overall percentage of growth? E.g., KMs of growth in
roads or active pathways in city operations.

Answer: Infrastructure Planning and Design Branch

Administration has identified the operating impacts of capital for new recommended growth projects within Appendix D of
the Proposed 2023-2026 Capital Budget and provided an overview of new operating impacts of capital within slides 45 and
46 of the Proposed 2023 to 2026 Capital Budget presentation on October 31, 2022. For previously approved growth projects,
operating impacts of capital are included for Council's review as part of the 2023-2026 Operating Budget.

It is important to note that not all growth projects have Operating Impacts of Capital. A few examples include:

- Projects funded for development or land acquisition only;

- Projects funded for development and delivery that have not reached PDDM Checkpoint 3;

- Replacement or improvements to existing assets (i.e. Swimming Pools and Aquatic Facilities - Occupational Health and
Safety (OHS) Improvements); and

- Projects leading to operational efficiencies compensating for additional maintenance requirements (i.e. Commonwealth
Recreation Centre Solar Photovoltaic Project)
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Document: Capital Budget Book Question #: 23-282C
Document Page #: 637 Asked By: Councillor Rutherford
Question:

Greener as We Grow - Areas of Focus per p. 637; Loss of habitat, Protection of natural areas, Carbon sinks, Reducing waste,
Increasing the number of green spaces, Greenhouse Gas (GHG) Reduction, Carbon budget, Transportation mode shift. Of
these listed Areas of Focus, are there areas without, or with minimal, investment in this capital budget? If so, are there any
unfunded profiles that would address that gap?

Answer: Planning and Environment Services Branch

For Edmonton to be Greener as We Grow, decisions and areas of focus must consider environmental, ecological and climate
goals. There are several unfunded Capital Profiles that would support the listed Greener as We Grow areas of focus.

Loss of habitat, Protection of natural areas, Carbon sinks, Increasing the number of green spaces. There are currently Capital
profiles to support habitat protection, protection of natural areas, carbon sinks, increasing green spaces, including:

- Nature Based Climate Solutions (page 667)

- Natural Area Protection service package (FCS01394, 2023-26 Proposed Operating Budget and Plans p. 89)

Reducing waste - Waste reduction initiatives are outlined in the Waste Services Utility Capital Budget, which will be released
on November 10. The Waste Services utility aims to lead by example by focusing on waste reduction activities, diversion
programs, and supporting Edmontonians, businesses and institutions in their waste management practices. Programs that
promote waste reduction through a Zero Waste Framework contribute to the City’s Corporate Outcomes and waste diversion
goals established in the 25-year Waste Strategy. Although there is no defined profile, waste reduction initiatives that are
beyond the status quo (for example, deconstructing and recycling an old building instead of a typical demolition) are not
currently funded, which is a barrier to achieving additional waste reduction. An Industrial, Commercial and Institutional sector
program strategy will be developed over the next four years with the City influencing the industrial, commercial or
institutional (ICl) waste sector through policy mechanisms as a regulator.

Greenhouse Gas (GHG) Reduction and Carbon budget - There are currently unfunded Capital profiles to support GHG
reductions and climate adaptation action including:

- Climate Resilient City Facility Upgrades (Linked to City's Renewal Program (page 663)

- Climate Resilient City Facility Upgrades - Canada Infrastructure Bank Partnership (page 664)
- Climate Resilient City Infrastructure Upgrades (page 664)

- Climate Resilience Investment Accelerator Fund (page 665)

- Solar PV and Energy Storage Installations at City Sites (page 665)

- Emissions Neutral City Fleet and Equipment (page 665)

- District Energy Network Strategy and District Energy Nodes (page 666)

- River Flooding Defence (page 666)

- Nature Based Climate Solutions (page 667)

- E-Bus Infrastructure Expansion (page 667)

Transportation mode shift -

Transit: There are several unfunded capital profiles related to support mode shift to transit

- Mass Transit Route B1 and B2 BRT Route Planning, Design and Construction, Concept, Design, and Delivery of remaining
components of the Mass Transit Network at 1.25M population - Motion required by Council to increase capital profile CM-20
-2020 Transportation: Planning and Design - Growth (Proposed 2023-2026 Capital Budget, Attachment 2, Page 4)
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- Transit Priority Measures Program (page 671)

- Windermere North (Ambleside) Transit Centre and Park and Ride - Design Delivery - Motion required by Council to increase
capital profile CM-20-2020 Transportation: Planning and Design - Growth (Proposed 2023-2026 Capital Budget, Attachment
2, page 2)

- Metro Line NW Extension Blatchford to Castledowns - Motion required by Council to increase capital profile 16-66-7020 LRT
Prelim Design: Metro Line: Blatchford to Campbell Rd (Proposed 2023-2026 Capital Budget, Attachment 2, page 3)

Active Modes: There are several unfunded capital profiles related to support mode shift to active modes. Note that the first
five capital profiles reflect different approaches to delivery of active mode infrastructure and include overlap in scope (only
one of the four proposed profiles needed).

- Bike Plan Implementation Approach 1 (Proposed 2023-2026 Capital Budget, Attachment 3, Pg 4.)

- Bike Plan Implementation Approach 2 (Proposed 2023-2026 Capital Budget, Attachment 3, Pg 7.)

- Bike Plan Implementation Approach 3 (Proposed 2023-2026 Capital Budget, Attachment 3, Pg 12.)

- Active Transportation Improvements (page 653)

- Missing or Enhanced Active Modes Support (page 673)

- Saskatchewan Drive Rehabilitation and Bike Network Improvements (104 Street to 109 Street) (page 653)

- Saskatchewan Drive Rehabilitation and Bike Network Improvements (99 Street to 104 Street) (page 653)

- Missing and Enhanced Sidewalk Connections (page 673)
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Document: Capital Budget Book Question #: 23-283C
Document Page #: N/A Asked By: Councillor Janz
Question:

Where was the purchase of the EPS replacement airplane in the previous budget? Which budget line? Which budget line and
which year was the original purchase of the airplane? Are there other mischaracterized or concealed items in the budget?

Answer: Edmonton Police Service Department

The replacement fixed wing aircraft was funded from the vehicle replacement capital profile within the 2019-2022 approved
capital budget cycle.

The Vehicle Replacement capital profile does not provide budget line-item details. This format is consistent with the City of
Edmonton capital profiles.

The original aircraft was purchased in 1993 for $92,000. Additional costs of $159,320 have been incurred since 1993 for a total
capital cost of $251,320. There are no records of specific capital profiles going back to 1990 due to the migration between
different systems (SAP and capital budget system).

The EPS follows the City of Edmonton budget and procurement approval processes with respect to the budget and purchase
of all capital assets. All appropriate approvals were received with respect to the acquisition of the fixed wing aircraft.
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Document: Capital Budget Book Question #: 23-284C
Document Page #: N/A Asked By: Councillor Janz
Question:

Where was the purchase for the EPS Airplane Hanger in Villeneuve reflected in past budgets? Who owns the hanger (City of
Edmonton?) ? How is it budgeted for renewal? What state of repair is it in? How much has been spent on the airplane capital
since first flight (19907?)

Answer: Edmonton Police Service Department

The City Council approved closure of City Center Airport in 2010, and it was officially closed in November 2013.
As a result of this closure, EPS moved its fixed wing airplane to Villeneuve in 2013.

The hangar in Villeneuve is leased via the City of Edmonton. As part of the lease agreement, the EPS is responsible for
proportional lease cost and custodial and maintenance services. The owner of the property is responsible for renewal or
repairs of the hanger.

The original aircraft was purchased in 1993 for $92,000. Additional costs of $159,320 have been incurred since 1993 for a total
capital cost of $251,320. Maintenance, hangar lease costs and operating costs have been managed within operating
budgets.
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Document: Capital Budget Book Question #: 23-285C
Document Page #: N/A Asked By: Councillor Janz
Question:

Do boards and commissions (for example: EPL, EPS, Other) have the ability to pay for their capital with their operating?

Answer: Capital Budget Office Branch

Boards and Commissions have the ability to transfer funds from Operating to Capital if they determine a purchase of
equipment or goods need to be capitalized to align with Canadian Public Sector Accounting Standards. This is done through
the Supplemental Capital Budget Adjustment (SCBA) process. However, Boards and Commissions do not have sufficient
funds in their operating budget to fund larger Capital Projects and are funded through the City Capital Budget Process.
Where agencies, boards and commissions are funded for a specific purpose under an agreement they are required to use the
funding in accordance with the terms of that agreement.
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Document: Capital Budget Book Question #: 23-286C
Document Page #: N/A Asked By: Councillor Janz
Question:

What projects are eligible for Canadian Infrastructure Bank? Which projects have been or are under consideration?

Answer: Capital Budget Office Branch

The Canada Infrastructure Bank (CIB) is part of the federal government's Investing in Canada Plan; created in 2017, the CIB
presents another opportunity to secure financing for municipal infrastructure projects. The Bank's purpose is to leverage its
$35B endowment to attract private capital and co-invest with private-sector and institutional investors in new, revenue
generating infrastructure projects to advance projects that might not otherwise be built or would not be built with private
sector involvement. CIB's focus is specifically in the areas of public transit, green infrastructure, trade and transport,
broadband, and clean power. More recently they have rolled out priority investment initiatives, such as zero emission bus and
building energy retrofits programs, as part of the federal government’s strengthened actions of the Climate Plan.

The CIB does not provide grant funding and is not intended to replace existing infrastructure funding models, such as grants
and public-private partnerships, but rather seeks to complement and expand these models by providing another option to
help structure and finance new capital projects. City administration has had discussions with CIB staff on potential civic
projects that align with the CIB’s focus areas, namely LRT expansion, transit infrastructure and fleet electrification, clean
energy to advance our district projects and building retrofits for civic buildings.

The City is currently benefiting from the CIB’s Zero Emission Bus (ZEB) program through $14.4M in low-interest debt
financing towards the purchase of 20 additional electric buses. The City is also evaluating the CIB’s Public Building Retrofits
Initiative (PBRI), which finances the upfront capital costs of energy-efficient building retrofits, to determine if it is financially
viable to leverage the program for energy retrofits of City-owned buildings.

Funding provided through these CIB programs impacts the City’'s debt limit. As such, leveraging these programs is advisable
only where lending rates are more favourable than traditional borrowing and/or where these programs offer less risk than
traditional borrowing options.
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Document: Capital Budget Book Question #: 23-287C
Document Page #: 204 Asked By: Councillor Janz
Question:

Police headquarters: please provide a full line by line of the $24,265,000. What enhancements are being made to the officers
mess? What other office spaces have been considered?

Answer: Infrastructure Planning and Design Branch

The scopes of work and associated proportion of the budget for the Police Headquarters Rehabilitation project are identified
below.

The majority of the project involves the rehabilitation of the core major building systems (roof, building envelope, sprinkler
and fire alarm, mechanical, electrical, building controls, and building safety systems). The non-core systems work includes
upgrading lighting to LED to improve building energy consumption, improving accessibility (e.g. washrooms, locker rooms,
ramps, handrails), incorporating GBA+ components (e.g. gender neutral washrooms), and interior finishes.

Mechanical systems (HVAC, building controls, plumbing, sprinklers, etc) = 38%
Electrical systems (LED lighting, fire alarm, building safety systems, etc.) = 27%
Architectural systems (Building envelope, roof, interior finishes) = 35%

The scope of work taking place in the officer's mess includes replacing lighting fixtures with LED to improve building energy
consumption and replacing the flooring with new tile. As for the offices, the scope of work includes LED light replacement
and upgrading the ramps to meet building code requirements.
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Document: Capital Budget Book Question #: 23-288C
Document Page #: N/A Asked By: Councillor Janz
Question:

Rollie Miles - What cost savings can be achieved if design is complete with regard to the park renewal and demolitions?
What funding is earmarked for the demolition of Scona pool?

Answer: Infrastructure Planning and Design Branch

Administration does not anticipate any cost savings related to the design of the Rollie Miles Park renewal and the demolition
of Scona Pool as there is no interconnection between the projects. Scona Pool is located on land owned by the Edmonton
Public School Board. Working with EPSB, we anticipate that the pool demolition project will grade, and sod the footprint of
the pool. This aligns with the Rollie Miles Park master plan, and the preliminary design completed for the park renewal.

There is currently funding in place to complete the design to PDDM Checkpoint 3 of the demolition of Scona Pool through
the Rollie Miles Recreation Centre project currently underway (CM-10-1010 CP-10200). Funding for demolition work will be
confirmed once design is complete.
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Document: Capital Budget Book Question #: 23-289C
Document Page #: N/A Asked By: Councillor Janz
Question:

With the enhancements to Terwillegar drive, how much shorter will the commute times be? What opportunities are there to
reduce spending on Terwillegar?

Answer: Infrastructure Planning and Design Branch

The current travel time along Terwillegar Drive, from south of Anthony Henday Drive to Whitemud Drive, is approximately 8
minutes, both in the northbound direction in the morning peak hour and in the southbound direction in the afternoon peak
hour. By 2030, the travel time is projected to increase to 12 minutes in both peak directions.

With the upgrades planned as part of the Terwillegar Drive expansion, the projected travel time by 2030 is anticipated to be
reduced by 3 minutes to approximately 9 minutes in both peak directions. The travel time is expected to be similar to today's,
while volume is expected to increase by approximately 50%.

Once budget pressures were realized due to inflationary pressures a comprehensive exercise to examine cost saving options
was completed to help reduce project over expenditures. All discrete pieces that could be removed without negatively
impacting the project goals were already removed from the project scope.

If the $43M budget increase is not approved, the project value could be reduced by removing the new pedestrian bridge
adjacent to the Rainbow Valley bridges, the noise barrier adjacent to Ramsay Heights (along the west side of Whitemud
Drive, between 45 Avenue and 47A Avenue), or some connecting roadway renewal work on Whitemud Drive. The scope of
the planned capacity improvements, such as the ramp widening at the Whitemud Drive/Terwillegar Drive interchange or
widening along Whitemud Drive could also be reconsidered. However, such changes would require design adjustments and
some redesign depending on the extent of re-scoping..

If directed to adjust the scope additional planning work and public communication would be required, resulting in potential
delays. If the delays impact the project schedule outlined in the Contribution Agreement with the Province an amendment
would be required.
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Document: Capital Budget Book Question #: 23-290C
Document Page #: N/A Asked By: Councillor Janz
Question:

Many communities often remark that they were promised something. This ranges from developer playgrounds to recreation
centres. Could administration provide a list of promises that have been made? Are there memorandums or contracts or other
binding documents that exist, binding or obligating the city to a project?

Answer: Capital Budget Office Branch

The commitments to infrastructure improvements are the result of council approving a capital project/program,
commitments based on conditions of development by the private sector and through community fundraising opportunities.
Administration cannot comment on perceived promises made to the community.
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Document: Capital Budget Book Question #: 23-291C
Document Page #: 472 Asked By: Councillor Janz
Question:

What are the options to delay the enhancements to Hawrelak park? Which systems will fail and when? What opportunities or
alternatives are there to provide washrooms or minimum health and safety pieces? What would be the implications of a
multi-year delay to the project?

Answer: Infrastructure Planning and Design Branch

Based on the City’s asset management processes and Infrastructure Asset Management Policy C598 practices, Administration
has determined that the renewal needs to proceed now to mitigate the operating and maintenance challenges currently
faced by the City and event organizers, mainly around the site services and utilities as the immediate priorities. Delaying re-
investment in the underground utilities that have surpassed their lifecycle poses the greatest risk with unplanned loss of
service currently experienced expected to increase along with the cost of the repairs. A holistic approach to the renewal
provides the most efficient and cost effective construction approach while minimizing impacts to all stakeholders.

We understand the importance of the pedestrian and cycling link around the park and that connection will remain open
during the park closure. Efforts will be made to prioritize the completion of the washroom by the Buena Vista footbridge.
Until such a time that a park washroom is available, washrooms will be available in Emily Murphy Park and Laurier Park.

A delay in the implementation of the project would increase the operating and maintenance challenges currently faced by
the City and event organizers, mainly around the site services and utilities impacting the City's operating budget. Additional
operational costs would be incurred if William Hawrelak Park remained open in 2023-2025 as operational teams are being
redeployed to open a new park during the Hawrelak Park closure. Supporting services such as food service, paddle boat and
skate rentals will not be available as contracts were not secured anticipating the three year closure period. Signature festival
and event relocation decisions have been made and agreed to and festival planning in these new locations is underway. The
complex work completed with the festival and event organizers since 2019 to find suitable alternative locations would have to
be restarted, continuing to create uncertainty for these events and their participants.

In addition, William Hawrelak Park Rehabilitation is currently recommended to be funded with 100% tax-supported debt. The
capital projects proposed to be fully financed with tax-supported debt in the 2023-2026 capital budget would result in tax-
supported debt servicing reaching 97 per cent of the 18 per cent tax-supported debt limit in the new proposed Debt
Management Fiscal Policy. If William Hawrelak Park Rehabilitation is not financed through tax-supported debt at this time, as
recommended in the capital budget, there will likely not be sufficient debt room available to finance it with debt in future
years, especially if debt room that becomes available by not debt financing William Hawrelak Park Rehabilitation is used for
other priorities.
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Document: Capital Budget Book Question #: 23-292C
Document Page #: 455 Asked By: Councillor Janz
Question:

CM-33-0000 Open Spaces Renewal - Cemeteries, Golf courses (riverside and Victoria, others?)- what potential items can be
held in abeyance until council can determine a golf course master plan and strategy?

Answer: Infrastructure Planning and Design Branch

A number of program and service reviews were recently completed outlining the City’s approach to municipal golf services.
At this time, strategies and plans are in place guiding the continued operations and supporting capital and operating
decisions.

Municipal golf course master plans have been completed between 2011 and 2020 focusing on the capital renewal and
development required to maintain operations. In addition, Administration assessed the condition of the three City owned golf
courses and their specialized assets in 2020. These assessments and master plans guided the prioritization of work required
at each golf course per the Infrastructure Asset Management Policy C598.

The studies recommended renewal of greens and tees and bunkers at Riverside Golf Course within the 2023-2026 budget
cycle with additional renewal work required in future cycles. Prior to implementing the renewal at Riverside, Administration is
conducting further analysis to map out the timing of this work. The analysis will take place in 2023 to determine the staging
of the renewal later in the fiscal cycle to meet any budgetary constraints while addressing the most critical conditions, with
renewal on these areas beginning in 2024.

In addition to the renewal identified at Riverside, the study identified portions of Rundle Golf Course and Victoria Golf Course
recommended for renewal in future budget cycles. Administration also identified an immediate need to address cart paths
and player safety at Victoria Golf Course.
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Document: Capital Budget Book Question #: 23-293C
Document Page #: N/A Asked By: Councillor Janz
Question:

There are significant budgets for replacement/renewal of assets. There is no obvious info on the rates of renewal or
replacements. Are we getting good value from our assets over their lifetime? Where is the life cycle analysis for this? What
other sector comparators exist and which do we use?

Answer: Infrastructure Planning and Design Branch

An overarching theme of the City’s objectives for asset management is that assets are planned, acquired, maintained,
renewed, decommissioned and divested to support the delivery of City programs and services, while ensuring the best value
to the City, per the Infrastructure Asset Management Policy C598.

One of the key components of the renewal program is understanding the state and physical condition of assets.
Administration uses a standardized rating system to evaluate the state and condition of existing infrastructure assets. A
standardized 5-point rating system on a scale of A to F (Very Good to Very Poor) is used to identify asset condition. The
rating system enables a comparison of disparate asset types regardless of their complexity. The five point rating method is
consistent practice amongst Canadian municipalities. Administration assesses the physical condition of our assets on an
ongoing basis, which not only informs the programming of renewal, but it also provides data on the impact of our renewal
investments.

Based on the 2021 Infrastructure State and Condition report, the City’s existing assets remain in good to very good condition
in the vast majority of asset classes, with 52.2% in Good and Very Good condition, 38.7% in Fair condition and 9.1% in Poor or
Very Poor condition. A good measure of the effectiveness of the City’'s renewal programs is the percentage of assets in poor
and very poor condition, which has improved from 16% in 2011 to 9.1% in 2020.

Administration uses its Risk Based Infrastructure Management System (RIMS) to predict the optimal funding for the renewal
of existing infrastructure. The model uses an asset’s current physical condition, target physical condition, renewal investment
options/costs and expected life cycle deterioration curve to model the effect of different investment options and their timing
throughout the asset's life.

Based on the most recent analysis from RIMS, an ideal renewal requirement of $3.5 billion in 2023-2026 to ensure assets
remain in overall good condition and continue to meet the needs of Edmontonians. The funding available for renewal is only
54% of ideal renewal requirements. Once renewal programs with constrained funding and bridges are considered, which are
funded to their ideal level to mitigate for increased risk of failure, the remainder of the renewal program is funded at 30.4% of
its ideal investment. This is a significant funding gap that will have short and long term impacts to the state of the City's
assets. Reduced investment in renewal can result in premature asset failures, service interruptions and will increase emergent
maintenance and repairs.

In the Infrastructure Asset Management Policy C598, it states that asset management is the coordinated activities of an
organization to realize value from assets. In addition to the above activities, the following support realizing the best value
from our assets:

- Capital Project Governance Policy C591 and Project Development and Delivery Model used during the build and renewal
activities;

- Asset Maintenance Plans and Asset Management Plans developed and implemented for each asset type; and

- Asset rationalization framework under development.
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Document: Capital Budget Book Question #: 23-294C
Document Page #: N/A Asked By: Councillor Janz
Question:

What Level of construction penalty or additional costs would be incurred by redesigning lewis farms to be more like Rollie
Miles or Terwillegar Rec?

Answer: Infrastructure Planning and Design Branch

The program for Lewis Farms Recreation Centre is comparable to the Terwillegar Recreation Centre and so a redesign like
Terwillegar Recreation Centre would not be cost effective. If council were to direct a scope reduction to redesign to match the
program of Rollie Miles (only aquatic and fitness) it would mean the removal of ice rinks, the public library, the district park
and the operational yard. This program reduction would need to be confirmed either directed by council or through
additional public engagement. Once the new program is confirmed the facility would be redesigned. This redesign would be
an additional cost, result in delay to the current schedule and add escalation costs for the additional delays to the project.

If there are significant scope changes to the project there may also be implications to existing contracts in place. the City may
be required to pay damages to the contractor and the consultant if the contract was substantially changed at this time..

As per Council Report CR-6773, the dollars per square metre of this facility continue to be in alignment with other major
recreational centers.
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Document: Capital Budget Book Question #: 23-295C
Document Page #: N/A Asked By: Councillor Janz
Question:

To confirm, if funded, which profiles benefit the Edmonton Police Service?

Answer: Corporate Response

Edmonton Police Service:

EPS has specific renewal and growth requests outlined in the budget document (Appendix F starting on page 677 lists all
funded and unfunded projects). In terms of “benefit”, while the intent of this characterization is not clear, we would note that
impact might be a more purposeful characterization, as most City growth profiles have indirect impact on EPS and the
services provided by EPS. For example, if approximately 30% of growth capital is spent on LRT expansion, that LRT represents
additional stations that require EPS patrol and response, thus requiring resource adaptations or growth. When the city
approves new neighborhoods or grows through annexation, there is literally new ground to cover. There is an ongoing need
to contemplate these impacts within planning processes as they proceed so that growth is managed and planned for at the
outset.

City Operations:

Capital profile "CM-25-3003 - Vehicle and Equipment Service Lift Program" has two projects listed on the project list on page
158 related to lifts at Police Headquarters. This profile is not specific to the Edmonton Police Service. The Vehicle and
Equipment Service Lift Program is used by mechanics to maintain all City of Edmonton vehicles (Parks and Roads Services,
Waste, Integrated Infrastructure etc.), as well as external partners, including Alberta Health Services and Edmonton Public
Libraries. This profile is to ensure legislative compliance, environmental requirements and the safety of the mechanics and
staff in the City of Edmonton'’s Fleet and Facility Services branch. EPS pays the full cost of the service from the City of
Edmonton.

Integrated Infrastructure Services:
If approved, the following IIS-managed capital profiles would benefit Edmonton Police Service:

21-11-9600 EPS-Police Headquarters Rehabilitation
CM-11-0000 Facility: Safety and Security - Renewal

Page 334 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-296C
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Question:

What potential are there for cost savings in reducing the square footage of roads in future “like for like” renewals?

Answer: Infrastructure Planning and Design Branch

“Like for like” roadway renewal projects are rare in recent years. This type of approach would typically be focused on limited
condition-based scopes of work to extend the service life of the asset (asphalt overlays) until such times a fulsome renewal is
possible. Limited condition-based renewals present limited opportunity for changes to a roadway's cross-section, including
reduction of square footage of roadway.

There are a number of factors that influence the ability to reduce the overall square footage of roads through the renewal
process. Some key factors include existing underground utilities, drainage infrastructure (such as catch basins), condition of
the existing infrastructure and overall network capacity.

Projects that are scheduled for reconstruction would include review of current and future roadway operations, and would
consider network requirements, missing active mode connections, adjusting lane widths to current standards, “right sizing”
the roadway, safety improvements, and other strategic enhancements.

Generally speaking, if an asset is not up for reconstruction or the existing concrete portions of the roadway are not up for
significant rehabilitation, the additional capital costs above the required renewal to reduce the road footprint would not be
offset by future cost savings for maintenance within the assets life cycle.
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Question:

High Level Bridge - can we confirm a park, not merely a single use path will be on the top deck? Please elaborate on the
budgeted top deck experience. Can tourism funding streams or other cultural or historical funding be included?

Answer: Infrastructure Planning and Design Branch

Planning for the High Level Bridge is in the initial stages. As outlined in IIS report 11IS00488 High Level Bridge Lifecycle
Strategy presented to Executive Committee on April 13, 2022, and as indicated in the capital profile 23-24-0300 High Level
Bridge Rehabilitation:

“The work will include planning, design, and delivery of the rehabilitation and enhancement of High Level Bridge. The renewal
option selected optimizes the value of the rehabilitation work on the High Level Bridge by also advancing improvements to
the bridge that align with key policy direction, including enhancements to active transportation. This scenario specifically
considers rehabilitation combined with active mode enhancements which align with the vision of the High Level Line
between Downtown Edmonton and the Strathcona neighbourhood.”

The planning stage of the project will be critical to identify the vision for the bridge. While the project is first and foremost a
renewal project, enhancements for active modes and placemaking are of key importance to this project. While
implementation of a park can not be confirmed until the project advances through planning and design and until a better
idea of cost of enhancements is understood, it can be confirmed that the vision for the High Level Line is informing the
enhancements being contemplated.

Administration looks to leverage any available funding opportunities for civic projects as a matter of course. Currently, there
are no large envelopes of provincial or federal culture funding to support a project of this size and scope. While there are
some culture and historical preservation grants available, these are very modest (typically less than $100,000) and a bridge
project is not a natural fit for these types of programs. As part of COVID-19 recovery there were some available tourism
grants. The focus of these programs, however, was to support tourism businesses and tourism organizations; they were not
tailored to support municipal infrastructure primarily utilized by local residents, which would preclude a municipal bridge as a
candidate project.
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Question:

What percentage of each capital project are communications and engagement (per profile, percentage and in dollars please)?

Answer: DCMO - Communications and Engagement Branch

Annual capital program expenditures are currently averaging approximately $1.3 billion. The investment in communications
and engagement project support generally averages in the range of 0.4 per cent to 0.6 per cent of project expenditures.
However, communications and engagement support for the capital program is not explicitly tracked or budgeted on a per-
profile basis.

This is because communication and engagement needs vary significantly between profiles, depending on various factors,
including project scope, scale and public impact, as well as the level of disruption Edmontonians or businesses may
experience during different stages of a construction project. Some profiles, like routine technology updates, require minimal
support, while transformational profiles, such as LRT delivery, require intensive communications and engagement support.
There is also a need to balance the ability to reach diverse audiences in innovative and meaningful ways with the need to do
the work efficiently and effectively within a given time frame and available funding limits.

Not all communications and engagement services are charged to specific projects either. For example, direct, dedicated
resources may be charged to specific projects or to a portfolio of projects. Direct resources are most often communication or
engagement advisors. Indirect resources for various communications functions, while impactful and critical to project success,
are generally not charged to projects nor included in their proposed budgets. Indirect services would include creative
services, digital services, media relations and procurement.

In general, annual estimated communications and engagement resources supporting infrastructure projects average
approximately $7 million, which includes both internal personnel support and external consultants. We currently rely on
consultants because the public engagement services team is not large enough to deliver the significant volume of
engagement activities the City undertakes on an annual basis. Using external consultants helps the City meet its legislative
requirements for engagement and perform a higher volume of engagement activities. External consultants can also provide
specialized expertise and are useful when a third party is required to ensure objectivity.

A detailed estimate of the resources used to support infrastructure projects is provided in Attachment 1. This estimate does
not include other indirect resources that contribute to the management and oversight of capital projects throughout their
lifespan, such as 311 services and ongoing communications as capital projects are concluded and made available for public
use.
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Question #23-298C - Attachment 1
Below is a breakdown of estimated annual communications and engagement resources supporting
infrastructure projects:

Resource Support Type  Dollars Funding Source
Blatchford Marketing and Sales Direct $0.4M Blatchford Dev/Utility
Communications and Engagement Direct $2.2M Capital Projects
External Communications Consultants - LRT | Direct $2.0M Capital Projects
External Engagement Consultants - Sample | Direct $2.2M Capital Projects

projects include: Building Great
Neighbourhoods, Open Spaces,
Transportation and Facility Planning and
Design Projects
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Question:

How much does it cost to build one KM of active pathway? Of sidewalk? Of roadway? Same question but for servicing costs
of each..

Answer: Infrastructure Planning and Design Branch

The following provides average costs to build one kilometre of various types of infrastructure. Note that the average costs are
approximate and are based on standard design specifications and historical costs for materials, labour, and equipment.
Context varies from location to location and costs vary accordingly.

- 3.0m wide asphalt shared pathway - $0.5 million/km
- 1.8m wide concrete sidewalks - $0.5 million/km

- 2 lane (bi-directional) bike Lane - $0.8 million/km

- 2 lane (bi-directional) roadway - $2.9 million/km

Also note that these are high level costs assuming brand new infrastructure. In many cases retrofit projects may include
updating existing infrastructure, or working within constraints. For example, retrofit projects often make use of existing
infrastructure for bike lanes potentially reducing the cost estimate provided above.

As noted, the specific costs vary from project to project depending on the local context and design. Costs are also influenced
by the type of infrastructure being installed. For example, a project may utilize adaptable infrastructure (similar to that used
for the Downtown bike network), which may be a cheaper alternative in some contexts.

Servicing Costs can be broken down into two main components, snow and ice control/removal and overall maintenance
costs. The below costs are averages based on historical data and can vary depending on location.

Average snow and ice control costs on an annual basis for various types of infrastructure are noted below:
- Walkways: $1.22/m2

- Civic Walks (these are the P1 walkways and facilities): $10.31/m2

- Divided Bike Lanes $9,457.84/km

- Roadway Snow and Ice Control $5,275/lane km

Average maintenance costs on an annual basis for various types of infrastructure are noted below. These costs include
inspections, necessary replacements, repairs and general maintenance.

- Active pathways, including bike lanes - $178/km

- Sidewalks - $738/km

- Roadway Asphalt Repair Maintenance - $1,285/km
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Question:

What is the monetary and percentage total of spending in A) Renewal and B) Growth for 1) cars 2) active transportation 3)
sidewalks?

Answer: Infrastructure Planning and Design Branch

The breakdown of investment is as shown below and when referenced against Table 7 in the Proposed Capital Budget 2023-
2026, incorporates spending from growth and renewal standalones and composites within Active Pathways and Roads Service
(Roads, sidewalks, bridges, bike lanes), Parks and Open Space Access Service (Shared Use Paths, trails), and the
transformational Yellowhead Trail projects. The percentages represent the percentage of the proposed overall capital
investment for 2023-2026.

Roads (Inc. Roadway and Bridges)
Growth: $837 million - 12%
Renewal: $965.2 million - 13.84%
Total: $1802.1 million - 25.84%

Active Transportation (Inc. Ped. Bridges)
Growth: $66.2 million - 0.95%

Renewal: $53.7 million - 0.77%

Total: $119.9 million - 1.72%

Sidewalks
Growth: $38.7 million - 0.55%
Renewal: $163.3 million - 2.34%

Total: $202 million - 2.9%
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Question:

What are each of the reserves and how much funding are in each?

Answer: Financial & Corporate Services Department

This information is now available as part of the 2023-2026 Proposed Operating Budget Appendix D: Reserve Funds (page
849). A description of reserves starts at page 849 and reserve balances actual and forecasted are listed by reserve by year on

page 862.
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Question:

If a profile is funded by debt, can a portion be shifted to a different sources such as tax levy to create debt room? At a later
date?

Answer: Capital Budget Office Branch
Funding sources for capital projects can be changed through Council approved budget adjustments. This includes using a

different funding source for a project previously approved with debt financing, such as pay-as-you-go.

If the debt is no longer required for the project and has not yet been borrowed for, additional debt room would become
available.
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Question:

Photo radar: What are the implications of switching to regular bylaw staff enforcement and what equipment would be
required? https://urbanaffairs.ca/your-say/letter-city-of-edmonton-should-use-peace-officers-over-photo-radar/

Answer: Parks and Roads Services Branch

Automated enforcement was established to positively impact road safety through the efficient use of technology and staff
resources to be present at many locations throughout Edmonton while reducing the safety risks associated with staff
conducting in person enforcement. Switching from the current approach to using bylaw officers to conduct in person
enforcement would require detailed analysis to fully outline the contractual, financial, legal and logistical (including, but not
limited to equipment needs) implications. Of significance would be exploring with the Province of Alberta and the Edmonton
Police Service whether authorities and permissions would be granted for bylaw officers to perform this type of enforcement,
which is not currently in place.

Page 343 of 483 Printed on: Thursday, November 24, 2022

€dmonton




Responses to City Council Questions
on the Proposed Capital Budget

Document: Capital Budget Book Question #: 23-304C
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Question:

CM-66-2585 (Safe Crossings) is for upgrading pedestrian crossings that have been identified as dangerous. It's being funded
with $26m entirely from the photoradar fund, which it indicated is enough to upgrade 400 intersections. 1 - There were 659
such intersections identified in the 2018 report. How many are currently on the list? How much additional funding would be
required to upgrade all crossings that have been identified? In order to do more intersections, are tradeoffs being made by
using inexpensive but less effective treatments? (For instance, using mostly rapid flashing beacons, rather than full signals,
even knowing that RFBs aren't as effective) If the photoradar fund comes up short, will this program be reduced in scope, or
would the committed funds be found elsewhere?

Answer: Parks and Roads Services Branch

Q1 - There were 659 such intersections identified in the 2018 report. How many are currently on the list? How much
additional funding would be required to upgrade all crossings that have been identified?

CM-66-2585 enables funding to upgrade approximately 400 locations over the 2023-2026 budget period. Administration has
included an attachment titled "Attachment 1 - Safe Crossings Locations List" showing these locations, which has been
included as a separate attachment to this report due to its size. The document lists the 466 locations that have currently been
identified and prioritized as needing engineering improvements to support safer and more livable streets in Edmonton. The
current scope of this capital budget request will result in improvements at the vast majority of these locations.

2. In order to do more intersections, are tradeoffs being made by using inexpensive but less effective treatments? (For
instance, using mostly rapid flashing beacons, rather than full signals, even knowing that RFBs aren't as effective)

When planning improvements, the Transportation Association of Canada’s Pedestrian Crossing Control Guide (national
standard), the City’s guidelines, and the recommendations from the June 2017 Pedestrian Crosswalk Audit are used to
determine the type of safety measure required for each location. Safety requirements always take precedence over cost in
identifying the appropriate type of control for the crossing.

3. If the photoradar fund comes up short, will this program be reduced in scope, or would the committed funds be found
elsewhere?

Declining Automated Enforcement revenues over the last few years prompted City Council to pass a motion on June 7, 2022,
that directed Administration to incorporate a strategy as a part of the proposed 2023-2026 operating budget to replace the
projected revenue shortfall for the Traffic Safety and Automated Enforcement Reserve with funding from the tax-levy. Safe
Mobility Program Funding" service package is included on page 124 of the "Proposed Operating Budget 2023-2026".
Through this service package, a tax levy request is being made due to the decline in automated enforcement revenue and a
resulting projected deficit in the Traffic Safety Automated Enforcement Reserve (TSAER).
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Question:

What are the repercussions of using all debt room, and how could it jeopardize other projects? Future funding partnerships?

Answer: Capital Budget Office Branch
The proposed Debt Management Fiscal Policy C203D has three debt servicing limits:

26% of City revenues - Total debt servicing (21% to 26% limit only to be used for emergency purpose)
21% of City revenues - Total debt servicing
18% of net tax-supported expenditures - Tax-supported debt servicing

Each of these limits and permitted borrowing within each of the ranges is discussed in detail in the revised Debt
Management Fiscal Policy Report (FCS01494 Debt Management Fiscal Policy Update), which was discussed with Council on
October 17, 2022.

If the full tax-supported debt servicing room, up to the 18% limit, is used, no further projects can be financed with 100% tax-
supported debt. Once the 18% limit is reached, tax-supported borrowing is only permitted for projects with at minimum 1/3
matching funding, emergency purposes, or for projects that are financed with self-supported tax guaranteed debt.

If debt servicing reaches the 21% of City revenues limit, no additional borrowing is permitted unless for emergency purposes.
Also, if debt servicing reaches the 21% limit, the City would likely face a credit downgrade. A downgrade to the City’s credit
rating can have both reputational and financial impacts. Administration does not recommend increasing the City's debt level
to a point that would trigger a credit rating downgrade. Risks for a credit rating downgrade include:

- Reputational Risk- A downgrade to the City’s credit rating would indicate to lenders and the public that the City’ financial
health is trending downwards.

- Cost of Borrowing- A downgrade to the City’s credit rating could result in higher borrowing costs if the City is deemed
higher risk.

- Ability to Borrow- A downgrade to the City’s credit rating could subject the City to greater credit scrutiny with its lenders.

In addition, using all available debt room would limit Council’s flexibility in using debt to finance key infrastructure projects
over the remainder of the budget cycle.
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Question:

CM-21-0012 notes “In recent years the scope and functions of Peace Officers and the Animal Care and Control Centre (ACCC)
have expanded, and the need for the appropriate tools and equipment to complete their duties has also grown.”
What is the division of responsibilities between the City's role (ACCC) and EPS’s role and animal related unit(s)?

Answer: Community Standards and Neighbourhoods Branch

In 2019, the City assumed responsibility for the enforcement of the Animal Protection Act (APA) from the Edmonton Humane
Society (EHS).

A team of four APA Peace Officers and an APA Peace Officer Sergeant investigate offences under the Act and provide
regulatory inspection services. This involves complex investigations and can include the execution of search warrants at
residential and commercial locations and the seizure of animals, sometimes in large quantities. Examples include a seizure of
75 birds and a seizure of 71 reptiles.

The Animal Cruelty Investigations Unit (ACIU) of the Edmonton Police Service (EPS) investigates Criminal Code offences
involving animals and also has the authority to enforce the APA. These units frequently work together closely as complaints
and investigations unfold.

The addition of APA enforcement work assumed from the EHS has driven significant change to the needs at the Animal Care
and Control Centre (ACCC) to provide veterinary medical care, surgeries, and custodial care for a greater variety and volume
of animal species that are seized in these investigations. The original design, resourcing and equipment of the ACCC was
intended for short term shelter animal care; predominantly for cats and dogs. The ACCC is currently providing medical and
care services for stray and abandoned animals and all animals seized under the APA or Criminal Code by the City and the
EPS.
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Question:

Can you please provide more information about what the “Corporate technology investment framework”, what the budget
for it is, and what it seeks to provide that the city doesn't already?

Answer: Financial & Corporate Services Department

The framework guides the City's investments in technology. Demand for new and upgraded technology consistently outstrips
available funding, and the framework guides prioritization and a peer-review process that applies a corporate lens to
decision-making and makes the best use of limited resources.

There is no directly associated budget for the corporate technology investment framework. Rather, the costs associated with
the framework, which guides the City's technology investment, are embedded in the areas that provide oversight and
guidance to the process (i.e, meeting to assess and approve a new technology investment). The time associated with
providing this function to the City would primarily be operational.
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Question:

Would Walker Fire Station be planned/designed to include the Permanent Supportive Housing, even if that aspect is not
funded yet? If the PSH is built separately from the Fire Station due to funding availability, would we lose the cost efficiencies
from co-location? For the Permanent Supportive Housing aspect, is funding available for public engagement?

Answer: Infrastructure Planning and Design Branch

Per Council direction provided on July 4, 2022, Administration is advancing the development to PDDM Checkpoint 3 for the
Walker Fire Station as an integrated fire station and supportive housing project, as outlined in the June 27, 2022, Community
Services report CS01295 Walker Fire Station Co-Located Update.

Based on the delivery funding included in the Proposed 2023-2026 Capital Budget, Administration is advancing two design
options to PDDM Checkpoint 3: (1) a stand alone fire station and (2) a co-located fire station with supportive housing. Design
options will be coordinated and reviewed throughout the development phase to understand how to optimize the design, the
construction methodology and the budget to align with funding opportunities. Delivery cost and operational cost differences
and potential efficiencies will be informed by the designs. If the facilities are built separately there would be a loss of
efficiency during construction.

Public engagement will be occurring between PDDM Checkpoint 1 to Checkpoint 3 and is funded for both the fire station
and permanent supportive housing components.
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Question:

1. The vast majority of projects in this composite profile are not funded (no percentage indicated). Does this mean no work
on these projects will advance in 2023-20267
2. Why are we renewing the Health Centre (i.e., Bonnie Doon)? Is that part of our jurisdiction?

Answer: Infrastructure Planning and Design Branch

1. There is currently only enough funding to advance renewal work on the projects identified as 100 Percent Funded. There
are no plans to proceed with capital renewal work on the other projects listed.

Should additional funding become available through savings on the first three projects, additional funding sources approved
by Council (e.g. Dedicated Facilities Renewal Fund), or other means, Administration would advance the next priority on the
list.

Please note that Administration reviews the priority list as new information on the assets emerges, such as an updated
condition assessment, or a change in service delivery.

2. The Bonnie Doon Health Centre facility is currently owned by the City and leased to Alberta Health Services, thus the
facility is within the City’s responsibility.
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Question:

The vast majority of projects in this composite profile are not funded (no percentage indicated). Does this mean no work on
these projects will advance in 2023-2026?

Answer: Infrastructure Planning and Design Branch

There is currently only enough funding to advance renewal work on the projects identified as 100 Percent Funded. There are
no plans to proceed with capital renewal work on the other projects listed.

Should additional funding become available through savings on the first set of projects, additional funding sources approved
by Council (e.g. Dedicated Facilities Renewal Fund), or other means, Administration would advance the next priority on the
list.

Please note that Administration reviews the priority list as new information on the assets emerges, such as an updated
condition assessment, or a change in service delivery.
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Question:

The vast majority of projects in this composite profile are not funded (no percentage indicated). Does this mean no work on
these projects will advance in 2023-20267

Answer: Infrastructure Planning and Design Branch

There is currently only enough funding to advance renewal work on the projects identified as 100 Percent Funded. There are
no plans to proceed with capital renewal work on the other projects listed.

Should additional funding become available through savings on the first set of projects, additional funding sources approved
by Council (e.g. Dedicated Facilities Renewal Fund), or other means, Administration would advance the next priority on the
list..

Please note that Administration reviews the priority list as new information on the assets emerges, such as an updated
condition assessment, or a change in service delivery.
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Document Page #: 187 Asked By: Councillor Tang
Question:

What happens to bus shelters that are along routes that are obsolete (e.g. along the old 510X route). Are they
reused/reinstalled for new routes?

Answer: Edmonton Transit Service Branch

If a bus shelter is at a bus stop that no longer has service it will be redeployed to a different bus stop location. ETS is
continuing to collect and analyze bus stop ridership data so that bus shelters can be redeployed as effectively as possible.
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