WALTERDALE BRIDGE REPLACEME

PROJECT UPDATE

(Winter 2016)

After nearly 100 years, the Walterdale
Bridge has reached the end of its
service life. A $155 million replacement
project is under construction and is
anticipated to be open in fall 2016.

ARCH FLOAT NOVEMBER 22

On November 22, the central arch
pieces were floated into place to rest
on berms under the bridge.
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After the 950 tonne structure was

assembled on the bank of the river, two The float was a complicated, nail -biting
barges built specifically for the purpose procedure, but everything went exactly as
floated the structure into place to span the planned.

north and south banks of the river.

ARCH LIFT JANUARY 19

The second complicated manouevre took
place in January with the first of two arch
lifts.

The central arch was lifted about 15 metres in
a process that took about six hours. The arch
was then connected to the arch pieces already
in place on temporary towers on the berms.

The central arch was lifted into place by large
hydraulic jacks.
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CONSTRUCTION TIMELINE

2015 Completed 2016 Ongoing/Upcoming
1 Thrust blocks completed and 1 Central arch first lift
cofferdams backfilled (completed January 19)
T Arch steel received on site T Central arch second lift
1 Tracks built in laydown area 1 Construct bridge deck and
q Arch assembled attach to the arch
1 Central arch floated into place T Connect roads to new bridge

1 Open bridge to vehicle
traffic

2017 1 Complete landscaping and
trail connections

1 Remove old bridge

View from the top of the arches

First arch lift completed
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