

# SAKAW SENIORS HOUSING

## Community Engagement Process

### Community Information Meeting

May 26, 2014

- Design engagement process explained to community
- 6-8 community volunteers identified

### Design Consultation Meetings

#### Design Engagement Process schedule:

- Initial layout review - July-August 2014
- Final layout review - September 2014
- Final design and evaluation - October 2014


### Building Permit Application




- Building permit application to follow design engagement process
- Tentatively scheduled for winter 2014


### Building Begins

# SENIORS HOUSING

## Surplus School Site Locations



-  Sakaw Surplus School Site
-  Existing School Buildings
-  Existing School Site Envelopes




# SENIORS HOUSING

## Surplus School Site Locations

### Legend

- Seniors Housing Locations



Created: December 2009