

Project	Corridor Selection	Concept Planning	Design & Procurement	Construction	Target Opening
Valley Line Southeast (Downtown to Mill Woods)	✓	✓	✓	2016-2022	2022
Valley Line West (Downtown to Lewis Farms)	✓	✓	✓	2020-2027	2027
Metro Line Northwest (Phase 1) (NAIT to Blatchford)	✓	✓	✓	2020-2024	2025
Metro Line Northwest (Phase 2) (Blatchford to Campbell Road)	✓	✓	<i>Prelim design only</i>	TBD	TBD
Capital Line South (Phase 1) (Century Park to Ellerslie Rd)	✓	✓	2021-2023	2022-2027	2028
Capital Line South (Phase 2) Ellerslie Rd to Allard/Desrochers	✓	✓	<i>Prelim design only</i>	TBD	TBD
Capital Line North (Clareview to Gorman)	✓	✓	<i>Prelim design only</i>	TBD	TBD
Capital Line North (Gorman to Horse Hill)	✓	TBD	TBD	TBD	TBD
Valley Line Southeast (Mill Woods to Ellerslie Rd)	✓	TBD	TBD	TBD	TBD

Footnotes:

Corridor Selection: the review of the LRT corridor, and the potential impacts of the project along the selected route.

Concept Planning: the concept plan confirms the LRT corridor (route) and alignment (where the tracks will be within the corridor).

Design & Procurement: the detailed design work required for the project, as well as the procurement of a contractor to deliver the project.

Construction: the work performed during the construction of the project.

Operation: all work is substantially completed, at which time the project is suitable and available for its intended use.

***** Note** - the dates listed above are target dates, and will be confirmed and updated as construction progresses.