

**PHASE**

1

**JUL 2015 – JUN 2016**

DEVELOP  
ECONOMIC PLAN

Project scope

Assess market conditions

Case studies  
and best practice

Targeted engagements

Surveys and interviews

Community engagement

2

**JUN 2016 – JAN 2017**

ECONOMIC  
PROGRAMMING  
URBAN INTERFACE  
PLAN

Evaluate recommendations

Chinatown Community  
Economic Development  
Task Force established

Develop placemaking  
analysis

Community engagement

3

**JAN 2017 – APR 2017**

DRAFT STRATEGY

Evaluate data for  
strategy development

Draft and share  
recommendations  
for implementation

Community engagement

4

**APR 2017– JUN 2017**

FINAL STRATEGY

Finalize strategy and  
supporting documents

Continued support  
building/ info sharing

Executive Committee  
and City Council  
public hearing

5

**JUN 2017 ONWARDS**  
IMPLEMENTATION

Implementation of  
recommendations  
and resourcing for  
priority actions