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CONSTRUCTION PROCESS

BEFORE AFTER



17

Neighbourhood Renewal
• Contract has been awarded to the lowest qualified bidder

• Engineering design plans finalized

• Grades design prior to construction

• Two-year contractor warranty period
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Construction Staging
• Construction will be staged over 

two years (2013-14).
• Ultimate staging depends on 

weather conditions, 
coordination with other 
utilities, and unforeseen design 
and construction issues.

• Construction activities around 
schools will be scheduled during 
the summer months.

2013

2014

2013
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Preconstruction Activities
• Underground utility work

• Pruning existing trees

• Installing new streetlights 
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Photo Record of Neighbourhood



Removal of Sidewalk



Setting Sidewalk Forms



Placement of Granular Base



Hand Poured Sidewalk



Machine Poured Sidewalk



Mature Trees and Roots



Curb Ramps at Corners  



Private Connector 
Sidewalks & Crossings
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Gravel Driveway Access
• Improve gravel driveway access to concrete

• Costs:
• City: Base preparation
• Property owner: 

• Concrete only
• Curb Crossing Permit

• Advantages:
• Easier snow removal
• Enhanced drainage
• Reduction of gravel tracking
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Gravel Driveway Access

Before construction After construction
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Concrete Driveway Access
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Landscaping
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Road Reclamation
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Ready for Paving
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Paving
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Quality Assurance
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Defeated Local Improvement
Asphalt patching
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Defeated Local Improvement
Grinding
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Defeated Local Improvement
Mud-jacking



40

Completed Project
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Construction Communications
• Construction bulletins provided:

• Beginning of construction season
• 7-10 days before start of construction 

adjacent to your property
• 24 to 48 hours before construction:

no parking

• Contact us for:
• Access needs
• Scheduling information
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More Information

Contact: Felix Lam, P.Eng

Phone: (780) 944-7695

Email: felix.lam@edmonton.ca

Website: www.edmonton.ca/BuildingGreatNeighbourhoods


